	Tasks			Jul-13			Aug-13				Sep-13					Oct-13	
	Week of:	1	8	15	22	29	5	12	19	25	2	9	16	23	30	7	14
Phase I	Consultant selection/finalize contract																
	Kick-off meeting with ORC			*													
	Focus groups held																
	Individual interviews of key stakeholders																
	Post materials on A2 Open City Hall and social media																
	Community Coffees for drop in discussions																
	ORC meeting to review input and define priority issues					*											
	Public meeting to review/confirm priority issues						*										
	ORC meeting to finalize priority issues							*									
	Consultant team develops options to address priority issues																
	ORC meeting to review options											*					
	Post options on A2 Open City Hall, social media for feedback																
Phase II	Public meeting to review options												*				
Phas	Consultant drafts action plan																
	Post progress updates on A2 Open City Hall, social media																
	Planning Commission work session to finalize recommendations													*			
	Transmit action plan to Planning Commission and City Council																
	*																
	* Key Meetings																
	Website: www/a2gov.org/a2d2 Facebook: The City of Ann Arbor																
	Twitter: @A2GOV	ou orales	ricos/Docas	(On on City 11)	all acay												
	Ann Arbor Open City Hall: http://www.a2g	ov.org/serv	vices/Pages	/ OpencityH	an.aspx												