Item	Work description		MacKenzie	Blue Star	Homrich
1	Site preparation	LS	\$6,260.00	\$3,500.00	\$12,000.00
2	Mobilization/Demobilize	LS	\$3,255.00	\$1,000.00	\$2,000.00
3	Disconnection of utilities	LS	\$2,233.00	\$1,000.00	\$1,500.00
4	Clearing and Grubbing	LS	\$8,708.00	\$2,800.00	\$2,000.00
5	Drinking water well abandonnment	LS	\$1,736.00	\$1,500.00	\$1,500.00
6	Crock well abandonment	LS	\$2,333.00	\$3,000.00	\$700.00
7	Septic system abandoment	LS	\$1,833.00	\$1,000.00	\$600.00
8	Abatement floor tile	LS	\$1,631.00	\$700.00	\$1,000.00
9	Removal of regulated waste	LS	\$2,163.00	\$7,900.00	\$2,500.00
10	Demolition of buildings	LS	\$8,115.00	\$8,600.00	\$3,000.00
11	Removal, disposal of demo debris	LS	\$20,981.00	\$14,400.00	\$30,000.00
12	Removal, transportation surficial debris	LS	\$4,023.00	\$1,000.00	\$3,000.00
13	Removal, disposal of lead impacted soil	LS	\$10,130.00	\$12,900.00	\$29,000.00
14	Site restoration	LS	\$6,589.00	\$14,000.00	\$7,500.00
15	Allowance, unforseen site conditions	LS	\$20,000.00	\$20,000.00	\$20,000.00
			\$99,990.00	\$93,300.00	\$116,300.00

Prepared by Amy Beth Kuras