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SECTION | - GENERAL INFORMATION

A. OBJECTIVE
The purpose of this Request for Proposal (RFP) is to select a firm to provide
construction services for the High Level Trunkline Sanitary Sewer Rehabilitation Ph.2
(File # 2022-024).

B. QUESTIONS AND CLARIFICATIONS / DESIGNATED CITY CONTACTS
All questions regarding this Request for Proposal (RFP) shall be submitted via e-mail.
Questions will be accepted and answered in accordance with the terms and conditions
of this RFP.

All questions shall be submitted on or before October 4, 2022 at 1:00 p.m. (local
time), and should be addressed as follows:

Scope of Work/Proposal Content questions shall be e-mailed to Igor Kotlyar,
Project Manager, ikotlyar@a2gov.org

RFP Process and Compliance questions shall be e-mailed to Colin Spencer, Buyer
- CSpencer@a2gov.org

Should any prospective bidder be in doubt as to the true meaning of any portion of
this RFP, or should the prospective bidder find any ambiguity, inconsistency, or
omission therein, the prospective bidder shall make a written request for an official
interpretation or correction by the due date for questions above.

All interpretations, corrections, or additions to this RFP will be made only as an official
addendum that will be posted to a2gov.org and MITN.info and it shall be the
prospective bidder’s responsibility to ensure they have received all addenda before
submitting a proposal. Any addendum issued by the City shall become part of the
RFP, and must be incorporated in the proposal where applicable.

C. PRE-PROPOSAL MEETING

No pre-proposal meeting will be held for this RFP. Please contact staff indicated above
with general questions regarding the RFP.



D. PROPOSAL FORMAT

To be considered, each firm must submit a response to this RFP using the format
provided in Section Ill. No other distribution of proposals is to be made by the
prospective bidder. An official authorized to bind the bidder to its provisions must sign
the proposal. Each proposal must remain valid for at least one hundred and twenty
(120) days from the due date of this RFP.

Proposals should be prepared simply and economically providing a straightforward,
concise description of the bidder’s ability to meet the requirements of the RFP. No
erasures are permitted. Mistakes may be crossed out and corrected and must be
initialed in ink by the person signing the proposal.

E. SELECTION CRITERIA

Responses to this RFP will be evaluated using a point system as shown in Section IIl.
A selection committee comprised primarily of staff from the City will complete the
evaluation.

If interviews are desired by the City, the selected firms will be given the opportunity to
discuss their proposal, qualifications, past experience, and their fee proposal in more
detail. The City further reserves the right to interview the key personnel assigned by
the selected bidder to this project.

All proposals submitted may be subject to clarifications and further negotiation. All
agreements resulting from negotiations that differ from what is represented within the
RFP orin the proposal response shall be documented and included as part of the final
contract.

F. SEALED PROPOSAL SUBMISSION
All proposals are due and must be delivered to the City on or before October 20,

2022 by 2:00 p.m. (local time). Proposals submitted late or via oral, telephonic,
telegraphic, electronic mail or facsimile will not be considered or accepted.

Each respondent should submit in a sealed envelope
e one (1) original proposal
e one (1) additional proposal copy
e one (1) digital copy of the proposal preferably on a USB/flash drive
as one file in PDF format

Proposals submitted should be clearly marked: “RFP No. 22-70 — High Level Trunkline
Sanitary Sewer Rehabilitation Ph. 2” and list the bidder’'s name and address.



Proposals must be addressed and delivered to:
City of Ann Arbor

c/o Customer Service

301 East Huron Street

Ann Arbor, Ml 48107

All proposals received on or before the due date will be publicly opened and recorded
on the due date. No immediate decisions will be rendered.

Hand delivered proposals may be dropped off in the Purchasing drop box located in
the Ann Street (north) vestibule/entrance of City Hall which is accessible to the
public Monday through Friday from 8am to 5pm (except holidays). The City will not
be liable to any prospective bidder for any unforeseen circumstances, delivery, or
postal delays. Postmarking on the due date will not substitute for receipt of the
proposal.

Bidders are responsible for submission of their proposal. Additional time will not
be granted to a single prospective bidder. However, additional time may be
granted to all prospective bidders at the discretion of the City.

A proposal may be disqualified if the following required forms are not
included with the proposal:

e Attachment D - Prevailing Wage Declaration of Compliance

e Attachment E - Living Wage Declaration of Compliance

e Attachment G - Vendor Conflict of Interest Disclosure Form

¢ Attachment H - Non-Discrimination Declaration of Compliance

Proposals that fail to provide these forms listed above upon proposal opening
may be deemed non-responsive and may not be considered for award.

. DISCLOSURES

Under the Freedom of Information Act (Public Act 442), the City is obligated to permit
review of its files, if requested by others. All information in a proposal is subject to
disclosure under this provision. This act also provides for a complete disclosure of
contracts and attachments thereto.

. TYPE OF CONTRACT

A sample of the Construction Agreement is included as Attachment A. Those who
wish to submit a proposal to the City are required to review this sample agreement
carefully. The City will not entertain changes to its Construction Agreement.

For all construction work, the respondent must further adhere to the City of Ann Arbor
General Conditions. The General Conditions are included herein. Retainage will be
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held as necessary based on individual tasks and not on the total contract value. The
Contractor shall provide the required bonds included in the Contract Documents for
the duration of the Contract.

The City reserves the right to award the total proposal, to reject any or all proposals
in whole or in part, and to waive any informality or technical defects if, in the City’s
sole judgment, the best interests of the City will be so served.

This RFP and the selected bidder’s response thereto, shall constitute the basis of the
scope of services in the contract by reference.

NONDISCRIMINATION

All bidders proposing to do business with the City shall satisfy the contract compliance
administrative policy adopted by the City Administrator in accordance with the Section
9:158 of the Ann Arbor City Code. Breach of the obligation not to discriminate as
outlined in Attachment G shall be a material breach of the contract. Contractors are
required to post a copy of Ann Arbor’s Non-Discrimination Ordinance attached at all
work locations where its employees provide services under a contract with the City.

. WAGE REQUIREMENTS

The Attachments provided herein outline the requirements for payment of prevailing
wages or of a “living wage” to employees providing service to the City under this
contract. The successful bidder must comply with all applicable requirements and
provide documentary proof of compliance when requested.

Pursuant to Resolution R-16-469 all public improvement contractors are subject to
prevailing wage and will be required to provide to the City payroll records sufficient to
demonstrate compliance with the prevailing wage requirements. Use of Michigan
Department of Transportation Prevailing Wage Forms (sample attached hereto) or a
City-approved equivalent will be required along with wage rate interviews.

For laborers whose wage level are subject to federal, state and/or local prevailing
wage law the appropriate Davis-Bacon wage rate classification is identified based
upon the work including within this contract. The wage determination(s) current on
the date 10 days before proposals are due shall apply to this contract. The U.S.
Department of Labor (DOL) has provided explanations to assist with classification in
the following resource link: www.wdol.gov.

For the purposes of this RFP the Construction Type of Highway (Building, Heavy,
Highway or Residential) will apply.



K. CONFLICT OF INTEREST DISCLOSURE

The City of Ann Arbor Purchasing Policy requires that the consultant complete a
Conflict of Interest Disclosure form. A contract may not be awarded to the selected
bidder unless and until the Procurement Unit and the City Administrator have reviewed
the Disclosure form and determined that no conflict exists under applicable federal,
state, or local law or administrative regulation. Not every relationship or situation
disclosed on the Disclosure Form may be a disqualifying conflict. Depending on
applicable law and regulations, some contracts may awarded on the recommendation
of the City Administrator after full disclosure, where such action is allowed by law, if
demonstrated competitive pricing exists and/or it is determined the award is in the best
interest of the City. A copy of the Conflict of Interest Disclosure Form is attached.

L. COST LIABILITY

The City of Ann Arbor assumes no responsibility or liability for costs incurred by the
bidder prior to the execution of an Agreement. The liability of the City is limited to the
terms and conditions outlined in the Agreement. By submitting a proposal, bidder
agrees to bear all costs incurred or related to the preparation, submission, and
selection process for the proposal.

M. DEBARMENT

Submission of a proposal in response to this RFP is certification that the Respondent
is not currently debarred, suspended, proposed for debarment, and declared ineligible
or voluntarily excluded from participation in this transaction by any State or Federal
departments or agency. Submission is also agreement that the City will be notified of
any changes in this status.

N. PROPOSAL PROTEST

All proposal protests must be in writing and filed with the Purchasing Manager within
five (5) business days of the award action. The bidder must clearly state the reasons
for the protest. If any bidder contacts a City Service Area/Unit and indicates a desire
to protest an award, the Service Area/Unit shall refer the bidder to the Purchasing
Manager. The Purchasing Manager will provide the bidder with the appropriate
instructions for filing the protest. The protest shall be reviewed by the City
Administrator or designee, whose decision shall be final.

Any inquiries or requests regarding this procurement should be only submitted in
writing to the Designated City Contacts provided herein. Attempts by the bidder to
initiate contact with anyone other than the Designated City Contacts provided herein
that the bidder believes can influence the procurement decision, e.g., Elected Officials,
City Administrator, Selection Committee Members, Appointed Committee Members,
etc., may lead to immediate elimination from further consideration.
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O. SCHEDULE

The following is the schedule for this RFP process.

Activity/Event Anticipated Date

Written Question Deadline October 4, 2022, 1:00 p.m. (Local Time)
Addenda Published (if needed) Week of October 10, 2022

Proposal Due Date October 20, 2022, 2:00 p.m. (Local Time)
Selection/Negotiations October/November 2022

Expected City Council Authorizations November/December 2022

The above schedule is for information purposes only and is subject to change at the
City’s discretion.

P. IRS FORM W-9

The selected bidder will be required to provide the City of Ann Arbor an IRS form W-

9.

Q. RESERVATION OF RIGHTS

1.

The City reserves the right in its sole and absolute discretion to accept or reject
any or all proposals, or alternative proposals, in whole or in part, with or without
cause.

. The City reserves the right to waive, or not waive, informalities or irregularities in

terms or conditions of any proposal if determined by the City to be in its best
interest.

The City reserves the right to request additional information from any or all bidders.
The City reserves the right to reject any proposal that it determines to be
unresponsive and deficient in any of the information requested within RFP.

The City reserves the right to determine whether the scope of the project will be
entirely as described in the RFP, a portion of the scope, or a revised scope be
implemented.

The City reserves the right to select one or more contractors or service providers
to perform services.

The City reserves the right to retain all proposals submitted and to use any ideas
in a proposal regardless of whether that proposal is selected. Submission of a
proposal indicates acceptance by the firm of the conditions contained in this RFP,
unless clearly and specifically noted in the proposal submitted.

The City reserves the right to disqualify proposals that fail to respond to any
requirements outlined in the RFP, or failure to enclose copies of the required
documents outlined within the RFP.



IDLEFREE ORDINANCE

The City of Ann Arbor adopted an idling reduction Ordinance that went into effect July
1, 2017. The full text of the ordinance (including exemptions) can be found at:
www.a2gov.org/idlefree.

Under the ordinance, No Operator of a Commercial Vehicle shall cause or permit the
Commercial Vehicle to Idle:

(a) Forany period of time while the Commercial Vehicle is unoccupied; or

(b) For more than 5 minutes in any 60-minute period while the Commercial Vehicle
is occupied.

In addition, generators and other internal combustion engines are covered

(1)  Excluding Motor Vehicle engines, no internal combustion engine shall be
operated except when it is providing power or electrical energy to equipment or a tool
that is actively in use.

. ENVIRONMENTAL COMMITMENT

The City of Ann Arbor recognizes its responsibility to minimize negative impacts on
human health and the environment while supporting a vibrant community and
economy. The City further recognizes that the products and services the City buys
have inherent environmental and economic impacts and that the City should make
procurement decisions that embody, promote, and encourage the City’s commitment
to the environment.

The City encourages potential vendors to bring forward emerging and progressive
products and services that are best suited to the City’s environmental principles.

BID SECURITY

Each bid must be accompanied by a certified check, or Bid Bond by a surety licensed and
authorized to do business within the State of Michigan, in the amount of 5% of the total of the
bid price.

MAJOR SUBCONTRACTORS
The Bidder shall identify each major subcontractor it expects to engage for this Contract if the
work to be subcontracted is 15% or more of the bid sum or over $50,000, whichever is less.

The Bidder also shall identify the work to be subcontracted to each major subcontractor. The
Bidder shall not change or replace a subcontractor without approval by the City.

LIQUIDATED DAMAGES

A liquidated damages clause, as given on page C-2, Article Ill of the Contract, provides that
the Contractor shall pay the City as liquidated damages, and not as a penalty, a sum certain
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per day for each and every day that the Contractor may be in default of completion of the
specified work, within the time(s) stated in the Contract, or written extensions.

Liquidated damages clauses, as given in the General Conditions, provide further that the City
shall be entitled to impose and recover liquidated damages for breach of the obligations under
Chapter 112 of the City Code.

The liquidated damages are for the non-quantifiable aspects of any of the previously identified

events and do not cover actual damages that can be shown or quantified nor are they intended
to preclude recovery of actual damages in addition to the recovery of liquidated damages.
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SECTION Il - SCOPE OF WORK

Please see the plan set and detailed specifications for more details.
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SECTION lil - MINIMUM INFORMATION REQUIRED

PROPOSAL FORMAT

The following describes the elements that should be included in each of the proposal
sections and the weighted point system that will be used for evaluation of the proposals.

Bidders should organize Proposals into the following Sections:

Qualifications, Experience and Accountability
Workplace Safety

Workforce Development

Social Equity and Sustainability

Schedule of Pricing/Cost

Authorized Negotiator

. Attachments

GMmMOOw >

Bidders are strongly encouraged to provided details for all of the information requested
below within initial proposals. Backup documentation may be requested at the sole
discretion of the City to validate all of the responses provided herein by bidders. False
statements by bidders to any of the criteria provided herein will result in the proposal
being considered non-responsive and will not be considered for award.

Pursuant to Sec 1:314(9) of the City Code which sets forth requirements for evaluating
construction bids, Bidders should submit the following:

A. Qualifications, Experience and Accountability - 20 Points

1. Qualifications and experience of the bidder and of key persons, management, and
supervisory personnel to be assigned by the bidder.

2. References from individuals or entities the bidder has worked for within the last
five (5) years including information regarding records of performance and job site
cooperation.

3. Evidence of any quality assurance program used by the bidder and the results of

any such program on the bidder's previous projects.

4. A statement from the bidder as to any major subcontractors it expects to engage
including the name, work, and amount.
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Workplace Safety — 20 Points

Documentation of an on-going, Michigan OSHA-approved safety-training
program for employees to be used on the proposed job site.

Evidence of the bidder’s worker's compensation Experience Modification Rating
("EMR"). Preference within this criterion will be given to an EMR of 1.0 or less
based on a three-year average.

Evidence that all craft labor that will be employed by the bidder for the project
has, or will have prior to project commencement, completed at least the OSHA
10-hour training course for safety established by the U.S. Department of Labor,
Occupational Safety & Health Administration.

The safety record of bidder and major subcontractors, including OSHA, MIOSHA,
or other safety violations.

Workforce Development — 20 Points

The ratio of masters or journeypersons to apprentices proposed to be used on
the construction project job site, if apprentices are to be used on the project.

Documentation as to bidder’s pay rates, health insurance, pension or other
retirement benefits, paid leave, or other fringe benefits to its employees.

Documentation that the bidder participates in a Registered Apprenticeship
Program that is registered with the United States Department of Labor Office of
Apprenticeship or by a State Apprenticeship Agency recognized by the USDOL
Office of Apprenticeship.

Social Equity and Sustainability — 20 Points

A statement from the bidder as to what percentage of its workforce resides in the
City of Ann Arbor and in Washtenaw County, Michigan. The City will consider in
evaluating which bids best serve its interests, the extent to which responsible and
qualified bidders are able to achieve this goal.

Evidence of Equal Employment Opportunity Programs for minorities, women,
veterans, returning citizens, and small businesses.
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Evidence that the bidder is an equal opportunity employer and does not
discriminate on the basis of race, sex, pregnancy, age, religion, national origin,
marital status, sexual orientation, gender identity or expression, height, weight, or
disability.

The bidder’s proposed use of sustainable products, technologies, or practices for
the project, which reduce the impact on human health and the environment,
including raw materials acquisition, production, manufacturing, packaging,
distribution, reuse, operation, maintenance, and waste management.

The bidder’s environmental record, including findings of violations and penalties
imposed by government agencies.
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E. Schedule of Pricing/Cost — 20 Points

Company:

Unit Price Bid
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BID FORM
Schedule of Prices
Project: RFP # 22-70 - High Level Trunkline Sanitaty Sewer Lining Ph. 2

LINE ESTIMATED
No. DESCRIPTION UNIT  QUANTITY UNIT PRICE AMOUNT ($)

130 Protective Fencing LF 200 $ $
200 General Conditions, Modified,

Maximum $100,000 LS 1 $ $
201 Project Supervision, Modified,

Maximum $50,000 LS 1 $ $
202 Audiovisual Tape Coverage, Modified LS 1 $ $
203 Minor Traffic Control, Modified,

Maximum $100,000 LS 1 $ $
204 Barricade, Type Ill, High Intensity,

Double Sided, Lighted, Furn EA 20 $ $
205 Barricade, Type lll, High Intensity,

Double Sided, Lighted, Oper EA 20 $ $
206 Channelizing Device, 42 inch, Furn EA 200 $ $
207 Channelizing Device, 42 inch, Oper EA 200 $ $
208 Lighted Arrow, Type C, Furn EA 4 $ $
209 Lighted Arrow, Type C, Oper EA 4 $ $
210 Plastic Drum, High Intensity, Lighted, Furn EA 200 $ $
211 Plastic Drum, High Intensity, Lighted, Oper EA 200 $ $
212 Sign, Type B, Temp, Prismatic, Furn SF 1,000 $ $
213 Sign, Type B, Temp, Prismatic, Oper SF 1,000 $ $
214 "No Parking" Sign EA 30 $ $
215 Sewer Flow Control LS 1 $ $
216 Clean 15-inch Dia. Sanitary Sewer LF 1,980 $ $
217 Clean 30-inch Dia. Sanitary Sewer LF 4,294 $ $
220 Level 2 MACP Inspect Manhole EA 25 $ $
221 Removal and Disposal of Sludge and Debris

Material Ton 100 $ $
222 CIPP Line 15 inch Dia. Sanitary Sewer LF 1980 $ $
223 CIPP Line 30 inch Dia. Sanitary Sewer LF 4294 $ $
226 Preline 15 inch Dia. Sanitary Sewer LF 500 $ $
227 Preline 30 inch Dia. Sanitary Sewer LF 500 $ $
228 Rem. Concrete Curb or Curb and Gutter, Any Type,

Modified LF 200 $ $
229 Rem. Concrete Sidewalk, Ramp and Drive, Any

Thickness, Modified SFT 200 $ $
230 Aggregate Base TON 200 $ $
231 Hand Patching TON 200 $ $
232 Concrete Curb or Curb & Gutter — Any Type LF 200 $ $
233 4” Concrete Sidewalk, Modified SFT 100 $ $
234 6” Concrete Sidewalk, Ramp, Drive Approach,

Modified SFT 100 $ $
235 6” Concrete Sidewalk, Ramp, Drive Approach, High

Early SFT 100 $ $
236 Concrete Type M Drive Opening, High Early LF 100 $ $
237 Inlet Filter, Special Each 30 $ $
238 Internal Chimney Seal Each 15 $ $
239 Reconstruct Flow Channel Each 15 $ $
240 Manhole Cementitious Liner \%i 200 $ $
241 Clean-Up & Restoration, Special LS 1 $ $
290 Certified Payroll Compliance and Reporting LS 1 $ $

Total Base Bid $




AUTHORIZED NEGOTIATOR / NEGOTIATIBLE ELEMENTS (ALTERNATES)

Include the name, phone number, and e-mail address of persons(s) in your
organization authorized to negotiate the agreement with the City.

The proposal price shall include materials and equipment selected from the
designated items and manufacturers listed in the bidding documents. This is done
to establish uniformity in bidding and to establish standards of quality for the items
named.

If the bidder wishes to quote alternate items for consideration by the City, it may
do so under this Section. A complete description of the item and the proposed
price differential must be provided. Unless approved at the time of award,
substitutions where items are specifically named will be considered only as a
negotiated change in Contract Sum.

If the Bidder takes exception to the time stipulated in Article Ill of the Contract,
Time of Completion, page C-2, it is requested to stipulate its proposed time for
performance of the work.

Consideration for any proposed alternative items or time may be negotiated at the
discretion of the City.

ATTACHMENTS

General Declaration, Legal Status of Bidder, Conflict of Interest Form, Living Wage
Compliance Form, Prevailing Wage Compliance Form and the Non-Discrimination
Form should be completed and returned with the proposal. These elements should
be included as attachments to the proposal submission.

PROPOSAL EVALUATION

1.

The selection committee will evaluate each proposal by the above-described criteria
and point system. The City reserves the right to reject any proposal that it determines
to be unresponsive and deficient in any of the information requested for evaluation. A
proposal with all the requested information does not guarantee the proposing firm to
be a candidate for an interview if interviews are selected to be held by the City. The
committee may contact references to verify material submitted by the bidder.

The committee then will schedule interviews with the selected firms if necessary. The
selected firms will be given the opportunity to discuss in more detail their qualifications,
past experience, proposed work plan (if applicable) and pricing.

The interview should include the project team members expected to work on the

project, but no more than six members total. The interview shall consist of a

presentation of up to thirty minutes (or the length provided by the committee) by the
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bidder, including the person who will be the project manager on this contract, followed
by approximately thirty minutes of questions and answers. Audiovisual aids may be
used during the oral interviews. The committee may record the oral interviews.

4. The firms interviewed will then be re-evaluated by the above criteria and adjustments
to scoring will be made as appropriate. After evaluation of the proposals, further
negotiation with the selected firm may be pursued leading to the award of a contract
by City Council, if suitable proposals are received.

The City reserves the right to waive the interview process and evaluate the bidder based
on their proposal and pricing schedules alone.

The City will determine whether the final scope of the project to be negotiated will be
entirely as described in this RFP, a portion of the scope, or a revised scope.

Work to be done under this contract is generally described through the detailed
specifications and must be completed fully in accordance with the contract documents.

Any proposal that does not conform fully to these instructions may be rejected.
PREPARATION OF PROPOSALS

Proposals should have no plastic bindings but will not be rejected as non-responsive for
being bound. Staples or binder clips are acceptable. Proposals should be printed double
sided on recycled paper.

Each person signing the proposal certifies that they are a person in the bidder’'s
firm/organization responsible for the decisions regarding the fees being offered in the
Proposal and has not and will not participate in any action contrary to the terms of this
provision.

ADDENDA

If it becomes necessary to revise any part of the RFP, notice of the addendum will be
posted to Michigan Inter-governmental Trade Network (MITN) www.mitn.info and/or the
City of Ann Arbor web site www.A2gov.org for all parties to download.

Each bidder should acknowledge in its proposal all addenda it has received on the
General Declarations form provided in the Attachments section herein. The failure of a
bidder to receive or acknowledge receipt of any addenda shall not relieve the bidder of
the responsibility for complying with the terms thereof. The City will not be bound by oral
responses to inquiries or written responses other than official written addenda.
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SECTION IV - ATTACHMENTS

Attachment A — Sample Standard Contract

Attachment B — General Declarations

Attachment C - Legal Status of Bidder

Attachment D — Prevailing Wage Declaration of Compliance Form

Attachment E — Living Wage Declaration of Compliance Form

Attachment F — Living Wage Ordinance Poster

Attachment G — Vendor Conflict of Interest Disclosure Form

Attachment H — Non-Discrimination Ordinance Declaration of Compliance Form
Attachment | — Non-Discrimination Ordinance Poster

Sample Certified Payroll Report Template
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ATTACHMENT A
SAMPLE STANDARD CONTRACT

If a contract is awarded, the selected contractor will be required to adhere to a set of
general contract provisions which will become a part of any formal agreement. These
provisions are general principles which apply to all contractors of service to the City of
Ann Arbor such as the following:

Administrative Use Only
Contract Date:

CONTRACT

THIS CONTRACT is between the CITY OF ANN ARBOR, a Michigan Municipal Corporation, 301
East Huron Street, Ann Arbor, Michigan 48104 (“City”) and
(“Contractor”)

(An individual/partnership/corporation, include state of incorporation) (Address)
Based upon the mutual promises below, the Contractor and the City agree as follows:
ARTICLE | - Scope of Work

The Contractor agrees to furnish all of the materials, equipment and labor necessary; and to abide
by all the duties and responsibilities applicable to it for the project titted RFP No. 22-70 — High
Level Trunkline Sanitary Sewer Rehabilitation Ph. 2 in accordance with the requirements and
provisions of the following documents, including all written modifications incorporated into any of
the documents, all of which are incorporated as part of this Contract:

Non-discrimination and Living Wage General Conditions
Declaration of Compliance Forms (if Standard Specifications
applicable) Detailed Specifications
Vendor Conflict of Interest Form Plans

Prevailing Wage Declaration of Addenda

Compliance Form (if applicable)

Bid Forms

Contract and Exhibits

Bonds

ARTICLE Il - Definitions

Administering Service Area/Unit means Public Services Area/Engineering Unit

Project means RFP No. 22-70 — High Level Trunkline Sanitary Sewer Rehabilitation Ph. 2
Supervising Professional means the person acting under the authorization of the manager of

the Administering Service Area/Unit. At the time this Contract is executed, the Supervising
Professional is: Igor V. Kotlyar, P.E. whose job title is Project Manager. If there is any question
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concerning who the Supervising Professional is, Contractor shall confirm with the manager of the
Administering Service Area/Unit.

Contractor’s Representative means [Insert name] whose job title is
[Insert job title].

ARTICLE Il - Time of Completion

(A) The work to be completed under this Contract shall begin immediately on the date
specified in the Notice to Proceed issued by the City.

(B) The entire work for this Contract shall be completed within ( )
consecutive calendar days.

© Failure to complete all the work within the time specified above, including any
extension granted in writing by the Supervising Professional, shall obligate the
Contractor to pay the City, as liquidated damages and not as a penalty, an amount
equalto $ for each calendar day of delay in the completion of all the work.
If any liquidated damages are unpaid by the Contractor, the City shall be entitled
to deduct these unpaid liquidated damages from the monies due the Contractor.

The liquidated damages are for the non-quantifiable aspects of any of the
previously identified events and do not cover actual damages that can be shown
or quantified nor are they intended to preclude recovery of actual damages in
addition to the recovery of liquidated damages.

ARTICLE IV - The Contract Sum

Choose one only.

(A) The City shall pay to the Contractor for the performance of the Contract, the unit
prices as given in the Bid Form for the estimated bid total of:

Dollars ($ )

(B) The amount paid shall be equitably adjusted to cover changes in the work ordered
by the Supervising Professional but not required by the Contract Documents.
Increases or decreases shall be determined only by written agreement between
the City and Contractor.

ARTICLE V - Assignment

This Contract may not be assigned or subcontracted any portion of any right or obligation under
this contract without the written consent of the City. Notwithstanding any consent by the City to
any assignment, Contractor shall at all times remain bound to all warranties, certifications,
indemnifications, promises and performances, however described, as are required of it under this
contract unless specifically released from the requirement, in writing, by the City.
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ARTICLE VI - Choice of Law

This Contract shall be construed, governed, and enforced in accordance with the laws of the State
of Michigan. By executing this Contract, the Contractor and the City agree to venue in a court of
appropriate jurisdiction sitting within Washtenaw County for purposes of any action arising under
this Contract. The parties stipulate that the venue referenced in this Contract is for convenience
and waive any claim of non-convenience.

Whenever possible, each provision of the Contract will be interpreted in a manner as to be
effective and valid under applicable law. The prohibition or invalidity, under applicable law, of any
provision will not invalidate the remainder of the Contract.

ARTICLE VIl - Relationship of the Parties

The parties of the Contract agree that it is not a Contract of employment but is a Contract to
accomplish a specific result. Contractor is an independent Contractor performing services for the
City. Nothing contained in this Contract shall be deemed to constitute any other relationship
between the City and the Contractor.

Contractor certifies that it has no personal or financial interest in the project other than the
compensation it is to receive under the Contract. Contractor certifies that it is not, and shall not
become, overdue or in default to the City for any Contract, debt, or any other obligation to the City
including real or personal property taxes. City shall have the right to set off any such debt against
compensation awarded for services under this Contract.

ARTICLE VIII - Notice

All notices given under this Contract shall be in writing, and shall be by personal delivery or by
certified mail with return receipt requested to the parties at their respective addresses as specified
in the Contract Documents or other address the Contractor may specify in writing. Notice will be
deemed given on the date when one of the following first occur: (1) the date of actual receipt; or
(2) three days after mailing certified U.S. mail.

ARTICLE IX - Indemnification

To the fullest extent permitted by law, Contractor shall indemnify, defend and hold the City, its
officers, employees and agents harmless from all suits, claims, judgments and expenses including
attorney’s fees resulting or alleged to result, in whole or in part, from any act or omission, which
is in any way connected or associated with this Contract, by the Contractor or anyone acting on
the Contractor’s behalf under this Contract. Contractor shall not be responsible to indemnify the
City for losses or damages caused by or resulting from the City’s sole negligence. The provisions
of this Article shall survive the expiration or earlier termination of this contract for any reason.

ARTICLE X - Entire Agreement

This Contract represents the entire understanding between the City and the Contractor and it
supersedes all prior representations, negotiations, agreements, or understandings whether
written or oral. Neither party has relied on any prior representations in entering into this Contract.
No terms or conditions of either party’s invoice, purchase order or other administrative document
shall modify the terms and conditions of this Contract, regardless of the other party’s failure to
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object to such form. This Contract shall be binding on and shall inure to the benefit of the parties
to this Contract and their permitted successors and permitted assigns and nothing in this Contract,
express or implied, is intended to or shall confer on any other person or entity any legal or
equitable right, benefit, or remedy of any nature whatsoever under or by reason of this Contract.
This Contract may be altered, amended or modified only by written amendment signed by the
City and the Contractor.

ARTICLE Xl — Electronic Transactions

The City and Contractor agree that signatures on this Contract may be delivered electronically in
lieu of an original signature and agree to treat electronic signatures as original signatures that
bind them to this Contract. This Contract may be executed and delivered by facsimile and upon
such delivery, the facsimile signature will be deemed to have the same effect as if the original
signature had been delivered to the other party.

FOR CONTRACTOR FOR THE CITY OF ANN ARBOR

By By

Christopher Taylor, Mayor
Its:

By
Jacqueline Beaudry, City Clerk

Approved as to substance

By
Milton Dohoney, Jr., City Administrator

By

Brian Steglitz, Interim
Services Area Administrator

Approved as to form and content

Atleen Kaur, City Attorney
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PERFORMANCE BOND

of (referred to as "Principal"),
and , a corporation duly authorized
to do business in the State of Michigan (referred to as "Surety"), are bound to the City of Ann Arbor,
Michigan (referred to as "City"), for $ , the payment of which Principal and Surety bind

themselves, their heirs, executors, administrators, successors and assigns, jointly and severally,
by this bond.
The Principal has entered a written Contract with the City entitled

for RFP No. and this bond is given for that Contract in compliance with Act No.
213 of the Michigan Public Acts of 1963, as amended, being MCL 129.201 et seq.
Whenever the Principal is declared by the City to be in default under the Contract, the Surety may
promptly remedy the default or shall promptly:

(a) complete the Contract in accordance with its terms and conditions; or

(b) obtain a bid or bids for submission to the City for completing the Contract in accordance with
its terms and conditions, and upon determination by Surety of the lowest responsible bidder,
arrange for a Contract between such bidder and the City, and make available, as work progresses,
sufficient funds to pay the cost of completion less the balance of the Contract price; but not
exceeding, including other costs and damages for which Surety may be liable hereunder, the
amount set forth in paragraph 1.

Surety shall have no obligation to the City if the Principal fully and promptly performs under the
Contract.

Surety agrees that no change, extension of time, alteration or addition to the terms of the Contract
or to the work to be performed thereunder, or the specifications accompanying it shall in any way
affect its obligations on this bond, and waives notice of any such change, extension of time,
alteration or addition to the terms of the Contract or to the work, or to the specifications.

Principal, Surety, and the City agree that signatures on this bond may be delivered electronically
in lieu of an original signature and agree to treat electronic signatures as original signatures that
bind them to this bond. This bond may be executed and delivered by facsimile and upon such
delivery, the facsimile signature will be deemed to have the same effect as if the original signature
had been delivered to the other party.

SIGNED AND SEALED this day of , 202 _.
(Name of Surety Company) (Name of Principal)
By By
(Signature)
(Signature)
Its Its
(Title of Office) (Title of Office)
Approved as to form: Name and address of agent:

Atleen Kaur, City Attorney
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LABOR AND MATERIAL BOND

of (referred to as

"Principal"), and , a corporation duly authorized

to do business in the State of Michigan, (referred to as "Surety"), are bound to the City of Ann Arbor,
Michigan (referred to as "City"), for the use and benefit of claimants as defined in Act 213 of Michigan
Public Acts of 1963, as amended, being MCL 129.201 et seq., in the amount of

$ , for the payment of which Principal and Surety bind themselves, their heirs,

executors, administrators, successors and assigns, jointly and severally, by this bond.

The Principal has entered a written Contract with the Cityentitled

for RFP No. ; and this bond is

given for that Contract in compliance with Act No. 213 of the Michigan Public Acts of 1963 as amended;

If the Principal fails to promptly and fully repay claimants for labor and material reasonably required
under the Contract, the Surety shall pay those claimants.

Surety's obligations shall not exceed the amount stated in paragraph 1, and Surety shall have no
obligation if the Principal promptly and fully pays the claimants.
Principal, Surety, and the City agree that signatures on this bond may be delivered electronically in lieu
of an original signature and agree to treat electronic signatures as original signatures that bind them to
this bond. This bond may be executed and delivered by facsimile and upon such delivery, the facsimile

signature will be deemed to have the same effect as if the original signature had been delivered to the

other party.

SIGNED AND SEALED this day of , 202_
(Name of Surety Company) (Name of Principal)
By By

(Signature)

(Signature)

Its Its

(Title of Office) (Title of Office)
Approved as to form: Name and address of agent:
Atleen Kaur, City Attorney
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GENERAL CONDITIONS

Section 1 - Execution, Correlation and Intent of Documents
The contract documents shall be signed in 2 copies by the City and the Contractor.

The contract documents are complementary and what is called for by any one shall be binding.
The intention of the documents is to include all labor and materials, equipment and transportation
necessary for the proper execution of the work. Materials or work described in words which so
applied have a well-known technical or trade meaning have the meaning of those recognized
standards.

In case of a conflict among the contract documents listed below in any requirement(s), the
requirement(s) of the document listed first shall prevail over any conflicting requirement(s) of a
document listed later.

(1) Addenda in reverse chronological order; (2) Detailed Specifications; (3) Standard
Specifications; (4) Plans; (5) General Conditions; (6) Contract; (7) Bid Forms; (8) Bond Forms; (9)
Bid.

Section 2 - Order of Completion

The Contractor shall submit with each invoice, and at other times reasonably requested by the
Supervising Professional, schedules showing the order in which the Contractor proposes to carry
on the work. They shall include the dates at which the Contractor will start the several parts of
the work, the estimated dates of completion of the several parts, and important milestones within
the several parts.

Section 3 - Familiarity with Work

The Bidder or its representative shall make personal investigations of the site of the work and of
existing structures and shall determine to its own satisfaction the conditions to be encountered,
the nature of the ground, the difficulties involved, and all other factors affecting the work proposed
under this Contract. The Bidder to whom this Contract is awarded will not be entitled to any
additional compensation unless conditions are clearly different from those which could reasonably
have been anticipated by a person making diligent and thorough investigation of the site.

The Bidder shall immediately notify the City upon discovery, and in every case prior to submitting
its Bid, of every error or omission in the bidding documents that would be identified by a
reasonably competent, diligent Bidder. In no case will a Bidder be allowed the benefit of extra
compensation or time to complete the work under this Contract for extra expenses or time spent
as a result of the error or omission.

Section 4 - Wage Requirements

Under this Contract, the Contractor shall conform to Chapter 14 of Title | of the Code of the City
of Ann Arbor as amended; which in part states "...that all craftsmen, mechanics and laborers
employed directly on the site in connection with said improvements, including said employees of
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subcontractors, shall receive the prevailing wage for the corresponding classes of craftsmen,
mechanics and laborers, as determined by statistics for the Ann Arbor area compiled by the United
States Department of Labor. At the request of the City, any contractor or subcontractor shall
provide satisfactory proof of compliance with the contract provisions required by the Section.

Pursuant to Resolution R-16-469 all public improvement contractors are subject to prevailing
wage and will be required to provide to the City payroll records sufficient to demonstrate
compliance with the prevailing wage requirements. A sample Prevailing Wage Form is provided
in the Appendix herein for reference as to what will be expected from contractors. Use of the
Prevailing Wage Form provided in the Appendix section or a City-approved equivalent will be
required along with wage rate interviews.

Where the Contract and the Ann Arbor City Ordinance are silent as to definitions of terms required
in determining contract compliance with regard to prevailing wages, the definitions provided in the
Davis-Bacon Act as amended (40 U.S.C. 278-a to 276-a-7) for the terms shall be used.

If the Contractor is a “covered employer” as defined in Chapter 23 of the Ann Arbor City Code,
the Contractor agrees to comply with the living wage provisions of Chapter 23 of the Ann Arbor
City Code. The Contractor agrees to pay those employees providing Services to the City under
this Contract a “living wage,” as defined in Section 1:815 of the Ann Arbor City Code, as adjusted
in accordance with Section 1:815(3); to post a notice approved by the City of the applicability of
Chapter 23 in every location in which regular or contract employees providing services under this
Contract are working; to maintain records of compliance; if requested by the City, to provide
documentation to verify compliance; to take no action that would reduce the compensation,
wages, fringe benefits, or leave available to any employee or person contracted for employment
in order to pay the living wage required by Section 1:815; and otherwise to comply with the
requirements of Chapter 23.

Contractor agrees that all subcontracts entered into by the Contractor shall contain similar wage
provision covering subcontractor’'s employees who perform work on this contract.

Section 5 - Non-Discrimination

The Contractor agrees to comply, and to require its subcontractor(s) to comply, with the
nondiscrimination provisions of MCL 37.2209. The Contractor further agrees to comply with the
provisions of Section 9:158 of Chapter 112 of Title IX of the Ann Arbor City Code, and to assure
that applicants are employed and that employees are treated during employment in a manner
which provides equal employment opportunity.

Section 6 - Materials, Appliances, Employees

Unless otherwise stipulated, the Contractor shall provide and pay for all materials, labor, water,
tools, equipment, light, power, transportation, and other facilities necessary or used for the
execution and completion of the work. Unless otherwise specified, all materials incorporated in
the permanent work shall be new, and both workmanship and materials shall be of the highest
quality. The Contractor shall, if required, furnish satisfactory evidence as to the kind and quality
of materials.
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The Contractor shall at all times enforce strict discipline and good order among its employees,
and shall seek to avoid employing on the work any unfit person or anyone not skilled in the work
assigned.

Adequate sanitary facilities shall be provided by the Contractor.

Section 7 - Qualifications for Employment

The Contractor shall employ competent laborers and mechanics for the work under this Contract.
For work performed under this Contract, employment preference shall be given to qualified local
residents.

Section 8 - Royalties and Patents

The Contractor shall pay all royalties and license fees. It shall defend all suits or claims for
infringements of any patent rights and shall hold the City harmless from loss on account of
infringement except that the City shall be responsible for all infringement loss when a particular
process or the product of a particular manufacturer or manufacturers is specified, unless the City
has notified the Contractor prior to the signing of the Contract that the particular process or product
is patented or is believed to be patented.

Section 9 - Permits and Regulations

The Contractor must secure and pay for all permits, permit or plan review fees and licenses
necessary for the prosecution of the work. These include but are not limited to City building
permits, right-of-way permits, lane closure permits, right-of-way occupancy permits, and the like.
The City shall secure and pay for easements shown on the plans unless otherwise specified.

The Contractor shall give all notices and comply with all laws, ordinances, rules and regulations
bearing on the conduct of the work as drawn and specified. If the Contractor observes that the
contract documents are at variance with those requirements, it shall promptly notify the
Supervising Professional in writing, and any necessary changes shall be adjusted as provided in
the Contract for changes in the work.

Section 10 - Protection of the Public and of Work and Property

The Contractor is responsible for the means, methods, sequences, techniques and procedures
of construction and safety programs associated with the work contemplated by this contract. The
Contractor, its agents or sub-contractors, shall comply with the "General Rules and Regulations
for the Construction Industry" as published by the Construction Safety Commission of the State
of Michigan and to all other local, State and National laws, ordinances, rules and regulations
pertaining to safety of persons and property.

The Contractor shall take all necessary and reasonable precautions to protect the safety of the
public. It shall continuously maintain adequate protection of all work from damage, and shall take
all necessary and reasonable precautions to adequately protect all public and private property
from injury or loss arising in connection with this Contract. It shall make good any damage, injury
or loss to its work and to public and private property resulting from lack of reasonable protective
precautions, except as may be due to errors in the contract documents, or caused by agents or
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employees of the City. The Contractor shall obtain and maintain sufficient insurance to cover
damage to any City property at the site by any cause.

In an emergency affecting the safety of life, or the work, or of adjoining property, the Contractor
is, without special instructions or authorization from the Supervising Professional, permitted to act
at its discretion to prevent the threatened loss or injury. It shall also so act, without appeal, if
authorized or instructed by the Supervising Professional.

Any compensation claimed by the Contractor for emergency work shall be determined by
agreement or in accordance with the terms of Claims for Extra Cost - Section 15.

Section 11 - Inspection of Work
The City shall provide sufficient competent personnel for the inspection of the work.

The Supervising Professional shall at all times have access to the work whenever it is in
preparation or progress, and the Contractor shall provide proper facilities for access and for
inspection.

If the specifications, the Supervising Professional's instructions, laws, ordinances, or any public
authority require any work to be specially tested or approved, the Contractor shall give the
Supervising Professional timely notice of its readiness for inspection, and if the inspection is by
an authority other than the Supervising Professional, of the date fixed for the inspection.
Inspections by the Supervising Professional shall be made promptly, and where practicable at the
source of supply. If any work should be covered up without approval or consent of the Supervising
Professional, it must, if required by the Supervising Professional, be uncovered for examination
and properly restored at the Contractor's expense.

Re-examination of any work may be ordered by the Supervising Professional, and, if so ordered,
the work must be uncovered by the Contractor. If the work is found to be in accordance with the
contract documents, the City shall pay the cost of re-examination and replacement. If the work is
not in accordance with the contract documents, the Contractor shall pay the cost.

Section 12 - Superintendence

The Contractor shall keep on the work site, during its progress, a competent superintendent and
any necessary assistants, all satisfactory to the Supervising Professional. The superintendent will
be responsible to perform all on-site project management for the Contractor. The superintendent
shall be experienced in the work required for this Contract. The superintendent shall represent
the Contractor and all direction given to the superintendent shall be binding as if given to the
Contractor. Important directions shall immediately be confirmed in writing to the Contractor. Other
directions will be confirmed on written request. The Contractor shall give efficient superintendence
to the work, using its best skill and attention.

Section 13 - Changes in the Work
The City may make changes to the quantities of work within the general scope of the Contract at

any time by a written order and without notice to the sureties. If the changes add to or deduct from
the extent of the work, the Contract Sum shall be adjusted accordingly. All the changes shall be
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executed under the conditions of the original Contract except that any claim for extension of time
caused by the change shall be adjusted at the time of ordering the change.

In giving instructions, the Supervising Professional shall have authority to make minor changes in
the work not involving extra cost and not inconsistent with the purposes of the work, but otherwise,
except in an emergency endangering life or property, no extra work or change shall be made
unless in pursuance of a written order by the Supervising Professional, and no claim for an
addition to the Contract Sum shall be valid unless the additional work was ordered in writing.

The Contractor shall proceed with the work as changed and the value of the work shall be
determined as provided in Claims for Extra Cost - Section 15.

Section 14 - Extension of Time

Extension of time stipulated in the Contract for completion of the work will be made if and as the
Supervising Professional may deem proper under any of the following circumstances:

(1)  When work under an extra work order is added to the work under this Contract;
(2) When the work is suspended as provided in Section 20;

(3) When the work of the Contractor is delayed on account of conditions which could not have
been foreseen, or which were beyond the control of the Contractor, and which were not
the result of its fault or negligence;

(4) Delays in the progress of the work caused by any act or neglect of the City or of its
employees or by other Contractors employed by the City;

(5) Delay due to an act of Government;

(6) Delay by the Supervising Professional in the furnishing of plans and necessary
information;

(7) Other cause which in the opinion of the Supervising Professional entitles the Contractor
to an extension of time.

The Contractor shall notify the Supervising Professional within 7 days of an occurrence or
conditions which, in the Contractor's opinion, entitle it to an extension of time. The notice shall be
in writing and submitted in ample time to permit full investigation and evaluation of the Contractor's
claim. The Supervising Professional shall acknowledge receipt of the Contractor's notice within 7
days of its receipt. Failure to timely provide the written notice shall constitute a waiver by the
Contractor of any claim.

In situations where an extension of time in contract completion is appropriate under this or any
other section of the contract, the Contractor understands and agrees that the only available
adjustment for events that cause any delays in contract completion shall be extension of the
required time for contract completion and that there shall be no adjustments in the money due the
Contractor on account of the delay.
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Section 15 - Claims for Extra Cost

If the Contractor claims that any instructions by drawings or other media issued after the date of
the Contract involved extra cost under this Contract, it shall give the Supervising Professional
written notice within 7 days after the receipt of the instructions, and in any event before proceeding
to execute the work, except in emergency endangering life or property. The procedure shall then
be as provided for Changes in the Work-Section 13. No claim shall be valid unless so made.

If the Supervising Professional orders, in writing, the performance of any work not covered by the
contract documents, and for which no item of work is provided in the Contract, and for which no
unit price or lump sum basis can be agreed upon, then the extra work shall be done on a Cost-
Plus-Percentage basis of payment as follows:

(1) The Contractor shall be reimbursed for all reasonable costs incurred in doing the work,
and shall receive an additional payment of 15% of all the reasonable costs to cover both
its indirect overhead costs and profit;

(2) The term "Cost" shall cover all payroll charges for employees and supervision required
under the specific order, together with all worker's compensation, Social Security, pension
and retirement allowances and social insurance, or other regular payroll charges on same;
the cost of all material and supplies required of either temporary or permanent character;
rental of all power-driven equipment at agreed upon rates, together with cost of fuel and
supply charges for the equipment; and any costs incurred by the Contractor as a direct
result of executing the order, if approved by the Supervising Professional;

(3) If the extra is performed under subcontract, the subcontractor shall be allowed to compute
its charges as described above. The Contractor shall be permitted to add an additional
charge of 5% percent to that of the subcontractor for the Contractor's supervision and
contractual responsibility;

(4) The quantities and items of work done each day shall be submitted to the Supervising
Professional in a satisfactory form on the succeeding day, and shall be approved by the
Supervising Professional and the Contractor or adjusted at once;

(5) Payments of all charges for work under this Section in any one month shall be made along
with normal progress payments. Retainage shall be in accordance with Progress
Payments-Section 16.

No additional compensation will be provided for additional equipment, materials, personnel,
overtime or special charges required to perform the work within the time requirements of the
Contract.

When extra work is required and no suitable price for machinery and equipment can be
determined in accordance with this Section, the hourly rate paid shall be 1/40 of the basic weekly
rate listed in the Rental Rate Blue Book published by Dataquest Incorporated and applicable to
the time period the equipment was first used for the extra work. The hourly rate will be deemed
to include all costs of operation such as bucket or blade, fuel, maintenance, "regional factors",
insurance, taxes, and the like, but not the costs of the operator.
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Section 16 - Progress Payments

The Contractor shall submit each month, or at longer intervals, if it so desires, an invoice covering
work performed for which it believes payment, under the Contract terms, is due. The submission
shall be to the City's Finance Department - Accounting Division. The Supervising Professional
will, within 10 days following submission of the invoice, prepare a certificate for payment for the
work in an amount to be determined by the Supervising Professional as fairly representing the
acceptable work performed during the period covered by the Contractor's invoice. To insure the
proper performance of this Contract, the City will retain a percentage of the estimate in
accordance with Act 524, Public Acts of 1980. The City will then, following the receipt of the
Supervising Professional's Certificate, make payment to the Contractor as soon as feasible, which
is anticipated will be within 15 days.

An allowance may be made in progress payments if substantial quantities of permanent material
have been delivered to the site but not incorporated in the completed work if the Contractor, in
the opinion of the Supervising Professional, is diligently pursuing the work under this Contract.
Such materials shall be properly stored and adequately protected. Allowance in the estimate shall
be at the invoice price value of the items. Notwithstanding any payment of any allowance, all risk
of loss due to vandalism or any damages to the stored materials remains with the Contractor.

In the case of Contracts which include only the Furnishing and Delivering of Equipment, the
payments shall be; 60% of the Contract Sum upon the delivery of all equipment to be furnished,
or in the case of delivery of a usable portion of the equipment in advance of the total equipment
delivery, 60% of the estimated value of the portion of the equipment may be paid upon its delivery
in advance of the time of the remainder of the equipment to be furnished; 30% of the Contract
Sum upon completion of erection of all equipment furnished, but not later than 60 days after the
date of delivery of all of the equipment to be furnished; and payment of the final 10% on final
completion of erection, testing and acceptance of all the equipment to be furnished; but not later
than 180 days after the date of delivery of all of the equipment to be furnished, unless testing has
been completed and shows the equipment to be unacceptable.

With each invoice for periodic payment, the Contractor shall enclose a Contractor's Declaration -
Section 43, and an updated project schedule per Order of Completion - Section 2.

Section 17 - Deductions for Uncorrected Work

If the Supervising Professional decides it is inexpedient to correct work that has been damaged
or that was not done in accordance with the Contract, an equitable deduction from the Contract
price shall be made.

Section 18 - Correction of Work Before Final Payment

The Contractor shall promptly remove from the premises all materials condemned by the
Supervising Professional as failing to meet Contract requirements, whether incorporated in the
work or not, and the Contractor shall promptly replace and re-execute the work in accordance
with the Contract and without expense to the City and shall bear the expense of making good all
work of other contractors destroyed or damaged by the removal or replacement.

If the Contractor does not remove the condemned work and materials within 10 days after written
notice, the City may remove them and, if the removed material has value, may store the material
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at the expense of the Contractor. If the Contractor does not pay the expense of the removal within
10 days thereafter, the City may, upon 10 days written notice, sell the removed materials at
auction or private sale and shall pay to the Contractor the net proceeds, after deducting all costs
and expenses that should have been borne by the Contractor. If the removed material has no
value, the Contractor must pay the City the expenses for disposal within 10 days of invoice for
the disposal costs.

The inspection or lack of inspection of any material or work pertaining to this Contract shall not
relieve the Contractor of its obligation to fulfill this Contract and defective work shall be made
good. Unsuitable materials may be rejected by the Supervising Professional notwithstanding that
the work and materials have been previously overlooked by the Supervising Professional and
accepted or estimated for payment or paid for. If the work or any part shall be found defective at
any time before the final acceptance of the whole work, the Contractor shall forthwith make good
the defect in a manner satisfactory to the Supervising Professional. The judgment and the
decision of the Supervising Professional as to whether the materials supplied and the work done
under this Contract comply with the requirements of the Contract shall be conclusive and final.

Section 19 - Acceptance and Final Payment

Upon receipt of written notice that the work is ready for final inspection and acceptance, the
Supervising Professional will promptly make the inspection. When the Supervising Professional
finds the work acceptable under the Contract and the Contract fully performed, the Supervising
Professional will promptly sign and issue a final certificate stating that the work required by this
Contract has been completed and is accepted by the City under the terms and conditions of the
Contract. The entire balance found to be due the Contractor, including the retained percentage,
shall be paid to the Contractor by the City within 30 days after the date of the final certificate.

Before issuance of final certificates, the Contractor shall file with the City:

(1) The consent of the surety to payment of the final estimate;
(2) The Contractor's Affidavit in the form required by Section 44.

In case the Affidavit or consent is not furnished, the City may retain out of any amount due the
Contractor, sums sufficient to cover all lienable claims.

The making and acceptance of the final payment shall constitute a waiver of all claims by the City
except those arising from:

unsettled liens;
faulty work appearing within 12 months after final payment;
hidden defects in meeting the requirements of the plans and specifications;

(1
(2
(3
(4) manufacturer's guarantees.

— N N —

It shall also constitute a waiver of all claims by the Contractor, except those previously made and
still unsettled.

Section 20 - Suspension of Work

The City may at any time suspend the work, or any part by giving 5 days notice to the Contractor
in writing. The work shall be resumed by the Contractor within 10 days after the date fixed in the
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written notice from the City to the Contractor to do so. The City shall reimburse the Contractor for
expense incurred by the Contractor in connection with the work under this Contract as a result of
the suspension.

If the work, or any part, shall be stopped by the notice in writing, and if the City does not give
notice in writing to the Contractor to resume work at a date within 90 days of the date fixed in the
written notice to suspend, then the Contractor may abandon that portion of the work suspended
and will be entitled to the estimates and payments for all work done on the portions abandoned,
if any, plus 10% of the value of the work abandoned, to compensate for loss of overhead, plant
expense, and anticipated profit.

Section 21 - Delays and the City's Right to Terminate Contract

If the Contractor refuses or fails to prosecute the work, or any separate part of it, with the diligence
required to insure completion, ready for operation, within the allowable number of consecutive
calendar days specified plus extensions, or fails to complete the work within the

required time, the City may, by written notice to the Contractor, terminate its right to proceed with
the work or any part of the work as to which there has been delay. After providing the notice the
City may take over the work and prosecute it to completion, by contract or otherwise, and the
Contractor and its sureties shall be liable to the City for any excess cost to the City. If the
Contractor's right to proceed is terminated, the City may take possession of and utilize in
completing the work, any materials, appliances and plant as may be on the site of the work and
useful for completing the work. The right of the Contractor to proceed shall not be terminated or
the Contractor charged with liquidated damages where an extension of time is granted under
Extension of Time - Section 14.

If the Contractor is adjudged a bankrupt, or if it makes a general assignment for the benefit of
creditors, or if a receiver is appointed on account of its insolvency, or if it persistently or repeatedly
refuses or fails except in cases for which extension of time is provided, to supply enough properly
skilled workers or proper materials, or if it fails to make prompt payments to subcontractors or for
material or labor, or persistently disregards laws, ordinances or the instructions of the Supervising
Professional, or otherwise is guilty of a substantial violation of any provision of the Contract, then
the City, upon the certificate of the Supervising Professional that sufficient cause exists to justify
such action, may, without prejudice to any other right or remedy and after giving the Contractor 3
days written notice, terminate this Contract. The City may then take possession of the premises
and of all materials, tools and appliances thereon and without prejudice to any other remedy it
may have, make good the deficiencies or finish the work by whatever method it may deem
expedient, and deduct the cost from the payment due the Contractor. The Contractor shall not be
entitled to receive any further payment until the work is finished. If the expense of finishing the
work, including compensation for additional managerial and administrative services exceeds the
unpaid balance of the Contract Sum, the Contractor and its surety are liable to the City for any
excess cost incurred. The expense incurred by the City, and the damage incurred through the
Contractor's default, shall be certified by the Supervising Professional.

Section 22 - Contractor's Right to Terminate Contract

If the work should be stopped under an order of any court, or other public authority, for a period
of 3 months, through no act or fault of the Contractor or of anyone employed by it, then the
Contractor may, upon 7 days written notice to the City, terminate this Contract and recover from
the City payment for all acceptable work executed plus reasonable profit.
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Section 23 - City's Right To Do Work

If the Contractor should neglect to prosecute the work properly or fail to perform any provision of
this Contract, the City, 3 days after giving written notice to the Contractor and its surety may,
without prejudice to any other remedy the City may have, make good the deficiencies and may
deduct the cost from the payment due to the Contractor.

Section 24 - Removal of Equipment and Supplies

In case of termination of this Contract before completion, from any or no cause, the Contractor, if
notified to do so by the City, shall promptly remove any part or all of its equipment and supplies
from the property of the City, failing which the City shall have the right to remove the equipment
and supplies at the expense of the Contractor.

The removed equipment and supplies may be stored by the City and, if all costs of removal and
storage are not paid by the Contractor within 10 days of invoicing, the City upon 10 days written
notice may sell the equipment and supplies at auction or private sale, and shall pay the Contractor
the net proceeds after deducting all costs and expenses that should have been borne by the
Contractor and after deducting all amounts claimed due by any lien holder of the equipment or
supplies.

Section 25 - Responsibility for Work and Warranties

The Contractor assumes full responsibility for any and all materials and equipment used in the
construction of the work and may not make claims against the City for damages to materials and
equipment from any cause except negligence or willful act of the City. Until its final acceptance,
the Contractor shall be responsible for damage to or destruction of the project (except for any part
covered by Partial Completion and Acceptance - Section 26). The Contractor shall make good
all work damaged or destroyed before acceptance. All risk of loss remains with the Contractor
until final acceptance of the work (Section 19) or partial acceptance (Section 26). The Contractor
is advised to investigate obtaining its own builders risk insurance.

The Contractor shall guarantee the quality of the work for a period of one year. The Contractor
shall also unconditionally guarantee the quality of all equipment and materials that are furnished
and installed under the contract for a period of one year. At the end of one year after the
Contractor's receipt of final payment, the complete work, including equipment and materials
furnished and installed under the contract, shall be inspected by the Contractor and the
Supervising Professional. Any defects shall be corrected by the Contractor at its expense as soon
as practicable but in all cases within 60 days. Any defects that are identified prior to the end of
one year shall also be inspected by the Contractor and the Supervising Professional and shall be
corrected by the Contractor at its expense as soon as practicable but in all cases within 60 days.
The Contractor shall assign all manufacturer or material supplier warranties to the City prior to
final payment. The assignment shall not relieve the Contractor of its obligations under this
paragraph to correct defects.
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Section 26 - Partial Completion and Acceptance

If at any time prior to the issuance of the final certificate referred to in Acceptance and Final
Payment - Section 19, any portion of the permanent construction has been satisfactorily
completed, and if the Supervising Professional determines that portion of the permanent
construction is not required for the operations of the Contractor but is needed by the City, the
Supervising Professional shall issue to the Contractor a certificate of partial completion, and
immediately the City may take over and use the portion of the permanent construction described
in the certificate, and exclude the Contractor from that portion.

The issuance of a certificate of partial completion shall not constitute an extension of the
Contractor's time to complete the portion of the permanent construction to which it relates if the
Contractor has failed to complete it in accordance with the terms of this Contract. The issuance
of the certificate shall not release the Contractor or its sureties from any obligations under this
Contract including bonds.

If prior use increases the cost of, or delays the work, the Contractor shall be entitled to extra
compensation, or extension of time, or both, as the Supervising Professional may determine.

Section 27 - Payments Withheld Prior to Final Acceptance of Work

The City may withhold or, on account of subsequently discovered evidence, nullify the whole or
part of any certificate to the extent reasonably appropriate to protect the City from loss on account
of:

(1) Defective work not remedied;

(2) Claims filed or reasonable evidence indicating probable filing of claims by other parties
against the Contractor;

(3) Failure of the Contractor to make payments properly to subcontractors or for material or
labor;

(4) Damage to another Contractor.

When the above grounds are removed or the Contractor provides a Surety Bond satisfactory to
the City which will protect the City in the amount withheld, payment shall be made for amounts
withheld under this section.

Section 28 - Contractor's Insurance

(1) The Contractor shall procure and maintain during the life of this Contract, including the
guarantee period and during any warranty work, such insurance policies, including those
set forth below, as will protect itself and the City from all claims for bodily injuries, death or
property damage that may arise under this Contract; whether the act(s) or omission(s)
giving rise to the claim were made by the Contractor, any subcontractor, or anyone
employed by them directly or indirectly. Prior to commencement of any work under this
contract, Contractor shall provide to the City documentation satisfactory to the City, through
City-approved means (currently myCOI), demonstrating it has obtained the required
policies and endorsements. The certificates of insurance endorsements and/or copies of
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(2)

policy language shall document that the Contractor satisfies the following minimum
requirements. Contractor shall add registration@mycoitracking.com to its safe sender’s
list so that it will receive necessary communication from myCOIl. When requested,
Contractor shall provide the same documentation for its subcontractor(s) (if any).

Required insurance policies include:

(a) Worker's Compensation Insurance in accordance with all applicable state and federal
statutes. Further, Employers Liability Coverage shall be obtained in the following
minimum amounts:

Bodily Injury by Accident - $500,000 each accident
Bodily Injury by Disease - $500,000 each employee
Bodily Injury by Disease - $500,000 each policy limit

(b) Commercial General Liability Insurance equivalent to, as a minimum, Insurance
Services Office form CG 00 01 04 13 or current equivalent. The City of Ann Arbor shall
be named as an additional insured. There shall be no added exclusions or limiting
endorsements specifically for the following coverages: Products and Completed
Operations, Explosion, Collapse and Underground coverage or Pollution. Further
there shall be no added exclusions or limiting endorsements that diminish the City’s
protections as an additional insured under the policy. The following minimum limits of
liability are required:

$1,000,000 Each occurrence as respect Bodily Injury Liability or Property
Damage Liability, or both combined.

$2,000,000 Per Project General Aggregate

$1,000,000 Personal and Advertising Injury

$2,000,000 Products and Completed Operations Aggregate, which,
notwithstanding anything to the contrary herein, shall be
maintained for three years from the date the Project is completed.

(c) Motor Vehicle Liability Insurance, including Michigan No-Fault Coverages, equivalent
to, as a minimum, Insurance Services Office form CA 00 01 10 13 or current
equivalent. Coverage shall include all owned vehicles, all non-owned vehicles and all
hired vehicles. The City of Ann Arbor shall be named as an additional insured. There
shall be no added exclusions or limiting endorsements that diminish the City’s
protections as an additional insured under the policy. Further, the limits of liability shall
be $1,000,000 for each occurrence as respects Bodily Injury Liability or Property
Damage Liability, or both combined.

(d) Umbrella/Excess Liability Insurance shall be provided to apply excess of the
Commercial General Liability, Employers Liability and the Motor Vehicle coverage
enumerated above, for each occurrence and for aggregate in the amount of
$1,000,000.

Insurance required under subsection (1)(b) and (1)(c) above shall be considered primary
as respects any other valid or collectible insurance that the City may possess, including
any self-insured retentions the City may have; and any other insurance the City does
possess shall be considered excess insurance only and shall not be required to contribute
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with this insurance. Further, the Contractor agrees to waive any right of recovery by its
insurer against the City for any insurance listed herein.

(3) Insurance companies and policy forms are subject to approval of the City Attorney, which
approval shall not be unreasonably withheld. Documentation must provide and
demonstrate an unconditional and un-qualified 30-day written notice of cancellation in
favor of the City of Ann Arbor. Further, the documentation must explicitly state the
following: (a) the policy number(s); name of insurance company(s); name and address of
the agent(s) or authorized representative(s); name(s), email address(es), and address of
insured; project name; policy expiration date; and specific coverage amounts; (b) any
deductibles or self-insured retentions which may be approved by the City, in its sole
discretion; (c) that the policy conforms to the requirements specified Contractor shall
furnish the City with satisfactory certificates of insurance and endorsements prior to
commencement of any work. Upon request, the Contractor shall provide within 30 days
a copy of the policy(ies) and all required endorsements to the City. If any of the above
coverages expire by their terms during the term of this Contract, the Contractor shall
deliver proof of renewal and/or new policies and endorsements to the Administering
Service Area/Unit at least ten days prior to the expiration date.

(4) Any Insurance provider of Contractor shall be authorized to do business in the State of
Michigan and shall carry and maintain a minimum rating assigned by A.M. Best &
Company’s Key Rating Guide of “A-" Overall and a minimum Financial Size Category of
“V”. Insurance policies and certificates issued by non-authorized insurance companies are
not acceptable unless approved in writing by the City.

(5) City reserves the right to require additional coverage and/or coverage amounts as may be
included from time to time in the Detailed Specifications for the Project.

(6) The provisions of General Condition 28 shall survive the expiration or earlier termination
of this contract for any reason.

Section 29 - Surety Bonds
Bonds will be required from the successful bidder as follows:

(1) A Performance Bond to the City of Ann Arbor for the amount of the bid(s) accepted,;
(2) A Labor and Material Bond to the City of Ann Arbor for the amount of the bid(s) accepted.

Bonds shall be executed on forms supplied by the City in a manner and by a Surety Company
authorized to transact business in Michigan and satisfactory to the City Attorney.

Section 30 - Damage Claims

The Contractor shall be held responsible for all damages to property of the City or others, caused
by or resulting from the negligence of the Contractor, its employees, or agents during the progress
of or connected with the prosecution of the work, whether within the limits of the work or
elsewhere. The Contractor must restore all property injured including sidewalks, curbing, sodding,
pipes, conduit, sewers or other public or private property to not less than its original condition with
new work.
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Section 31 - Refusal to Obey Instructions

If the Contractor refuses to obey the instructions of the Supervising Professional, the Supervising
Professional shall withdraw inspection from the work, and no payments will be made for work
performed thereafter nor may work be performed thereafter until the Supervising Professional
shall have again authorized the work to proceed.

Section 32 - Assignment

Neither party to the Contract shall assign the Contract without the written consent of the other.
The Contractor may assign any monies due to it to a third party acceptable to the City.

Section 33 - Rights of Various Interests

Whenever work being done by the City's forces or by other contractors is contiguous to work
covered by this Contract, the respective rights of the various interests involved shall be
established by the Supervising Professional, to secure the completion of the various portions of
the work in general harmony.

The Contractor is responsible to coordinate all aspects of the work, including coordination of, and
with, utility companies and other contractors whose work impacts this project.

Section 34 - Subcontracts

The Contractor shall not award any work to any subcontractor without prior written approval of
the City. The approval will not be given until the Contractor submits to the City a written statement
concerning the proposed award to the subcontractor. The statement shall contain all information
the City may require.

The Contractor shall be as fully responsible to the City for the acts and omissions of its
subcontractors, and of persons either directly or indirectly employed by them, as it is for the acts
and omissions of persons directly employed by it.

The Contractor shall cause appropriate provisions to be inserted in all subcontracts relative to the
work to bind subcontractors to the Contractor by the terms of the General Conditions and all other
contract documents applicable to the work of the subcontractors and to give the Contractor the
same power to terminate any subcontract that the City may exercise over the Contractor under
any provision of the contract documents.

Nothing contained in the contract documents shall create any contractual relation between any
subcontractor and the City.
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Section 35 - Supervising Professional’'s Status

The Supervising Professional has the right to inspect any or all work. The Supervising
Professional has authority to stop the work whenever stoppage may be appropriate to insure the
proper execution of the Contract. The Supervising Professional has the authority to reject all work
and materials which do not conform to the Contract and to decide questions which arise in the
execution of the work.

The Supervising Professional shall make all measurements and determinations of quantities.
Those measurements and determinations are final and conclusive between the parties.

Section 36 - Supervising Professional’'s Decisions

The Supervising Professional shall, within a reasonable time after their presentation to the
Supervising Professional, make decisions in writing on all claims of the City or the Contractor and
on all other matters relating to the execution and progress of the work or the interpretation of the
contract documents.

Section 37 - Storing Materials and Supplies

Materials and supplies may be stored at the site of the work at locations agreeable to the City
unless specific exception is listed elsewhere in these documents. Ample way for foot traffic and
drainage must be provided, and gutters must, at all times, be kept free from obstruction. Traffic
on streets shall be interfered with as little as possible. The Contractor may not enter or occupy
with agents, employees, tools, or material any private property without first obtaining written
permission from its owner. A copy of the permission shall be furnished to the Supervising
Professional.

Section 38 - Lands for Work

The Contractor shall provide, at its own expense and without liability to the City, any additional
land and access that may be required for temporary construction facilities or for storage of
materials.

Section 39 - Cleaning Up

The Contractor shall, as directed by the Supervising Professional, remove at its own expense
from the City's property and from all public and private property all temporary structures, rubbish
and waste materials resulting from its operations unless otherwise specifically approved, in
writing, by the Supervising Professional.

Section 40 - Salvage
The Supervising Professional may designate for salvage any materials from existing structures

or underground services. Materials so designated remain City property and shall be transported
or stored at a location as the Supervising Professional may direct.
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Section 41 - Night, Saturday or Sunday Work

No night or Sunday work (without prior written City approval) will be permitted except in the case
of an emergency and then only to the extent absolutely necessary. The City may allow night work
which, in the opinion of the Supervising Professional, can be satisfactorily performed at night.
Night work is any work between 8:00 p.m. and 7:00 a.m. No Saturday work will be permitted
unless the Contractor gives the Supervising Professional at least 48 hours but not more than 5
days notice of the Contractor's intention to work the upcoming Saturday.

Section 42 - Sales Taxes

Under State law the City is exempt from the assessment of State Sales Tax on its direct
purchases. Contractors who acquire materials, equipment, supplies, etc. for incorporation in City
projects are not likewise exempt. State Law shall prevail. The Bidder shall familiarize itself with
the State Law and prepare its Bid accordingly. No extra payment will be allowed under this
Contract for failure of the Contractor to make proper allowance in this bid for taxes it must pay.
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Section 43

CONTRACTOR'S DECLARATION

| hereby declare that | have not, during the period ,20__, to , 20
, performed any work, furnished any materials, sustained any loss, damage or delay, or otherwise
done anything in addition to the regular items (or executed change orders) set forth in the Contract
titled , for which | shall ask, demand, sue for, or claim
compensation or extension of time from the City, except as | hereby make claim for additional
compensation or extension of time as set forth on the attached itemized statement. | further
declare that | have paid all payroll obligations related to this Contract that have become due during
the above period and that all invoices related to this Contract received more than 30 days prior to
this declaration have been paid in full except as listed below.

There is/is not (Contractor please circle one and strike one as appropriate) an itemized statement
attached regarding a request for additional compensation or extension of time.

Contractor Date

By

(Signature)

Its
(Title of Office)

Past due invoices, if any, are listed below.
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Section 44

CONTRACTOR'S AFFIDAVIT

The undersigned Contractor, , represents that on ,
20___, it was awarded a contract by the City of Ann Arbor, Michigan to under
the terms and conditions of a Contract titled . The Contractor

represents that all work has now been accomplished and the Contract is complete.

The Contractor warrants and certifies that all of its indebtedness arising by reason of the Contract
has been fully paid or satisfactorily secured; and that all claims from subcontractors and others
for labor and material used in accomplishing the project, as well as all other claims arising from
the performance of the Contract, have been fully paid or satisfactorily settled. The Contractor
agrees that, if any claim should hereafter arise, it shall assume responsibility for it immediately
upon request to do so by the City of Ann Arbor.

The Contractor, for valuable consideration received, does further waive, release and relinquish
any and all claims or right of lien which the Contractor now has or may acquire upon the subject
premises for labor and material used in the project owned by the City of Ann Arbor.

This affidavit is freely and voluntarily given with full knowledge of the facts.

Contractor Date
By

(Signature)
Its

(Title of Office)
Subscribed and sworn to before me, on this day of , 20

, County, Michigan
Notary Public
County, MI

My commission expires on:
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STANDARD SPECIFICATIONS

All work under this contract shall be performed in accordance with the Public Services Department
Standard Specifications in effect at the date of availability of the contract documents stipulated in
the Bid. All work under this Contract which is not included in these Standard Specifications, or
which is performed using modifications to these Standard Specifications, shall be performed in
accordance with the Detailed Specifications included in these contract documents.

Standard Specifications are available online:

http://www.a2gov.org/departments/engineering/Pages/Engineering-and-Contractor-
Resources.aspx
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DETAILED SPECIFICATION
FOR
CONTRACTOR QUALIFICATIONS

1of 8

a. General.- As detailed elsewhere in the Contract Documents and Drawings the work of this project
is to be performed in a sensitive, valuable, natural area within the City of Ann Arbor (City). This Detailed
Specification sets forth criteria that will be used by the City in determining if the Contractor has the
necessary personnel, equipment, and experience to perform the work of this project.

b. Documentation to be provided.- The Contractor Qualifications detailed in this specification apply
to the following items:

e Sewer Televising and Cleaning
e Cured-In-Place Pipe (CIPP) Lining
e Onsite Superintendent/Foreman

Contractor to complete the attached Reference Form and submit it as part of the bid submittal. Not
filling out the form or providing past experience may result in disqualification of the bid. If
subcontractors are to be used for any of the above items, they are to fill out a separate form.

The projects and total footage claimed to have been performed by the Contractor shall be supported by
owner references. The Contractor shall submit information to document their experience.

1. Sewer Televising and Cleaning.- The Contractor performing the sewer televising and
cleaning shall be fully qualified, experienced, and equipped to complete this work as shown on the
Drawings and as indicated in the specifications. The Contractor shall have cleaned and televised a
minimum of 100,000 lineal feet of sanitary sewers equal to or greater than 36 inches in diameter with
lengths of the individual segments over 1,000 feet each in the past 7 years. The Contractor shall also
have cleaned and televised at least 3 sanitary siphon sewers equal to or greater than 24 inches in
diameter in the past 7 years. The Contractor shall have also worked a minimum of three projects in
similar environmentally sensitive areas in the past 7 years. The Contractor shall provide detailed
description of these environmentally sensitive projects and methods used to mitigate the work upon
request of the Engineer.

2. Sewer CIPP Lining.- The Contractor performing the CIPP lining work shall be fully
qualified, experienced, and equipped to complete this work expeditiously and in a satisfactory manner
and shall be certified and/or licensed as an installer by the CIPP manufacturer. The Contractor shall
have installed a minimum of 10,000 lineal feet of CIPP in sanitary sewers equal to or greater than 36
inches in diameter in the past 7 years and over 1,000,000 feet of lining in general over the past 7 years.
Installations must have been in northern states and/or Canada. Contractor must also provide safety
record for the past 7 years.

3. Onsite Superintendent/Foreman.- The full-time, onsite superintendent/ foreman shall be
responsible for supervising all the work onsite, including but not limited to, the diversion of sanitary
flow, bypass pumping, sewer televising and cleaning, and sewer CIPP lining, shall have supervised a
minimum of 3 projects of this complexity in the past 7 years and shall have installed a minimum of
10,000 lineal feet of CIPP in sanitary sewers greater than 24 inches in diameter in the past 7 years.
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DETAILED SPECIFICATION
FOR
CONTRACTOR QUALIFICATIONS

20f 8

1. Sewer Televising and Cleaning References
(Must be completed and submitted with Bid for consideration)

List sewer cleaning and televising projects of sewers equal to or greater than 36 inches in size that
total (together) over 100,000 lineal feet with the lengths of the individual segments over 1,000 feet in
the past 7 years and provide references. Also, list a minimum of 3 projects that include the cleaning
and televising of the sanitary siphon sewers equal to or greater than 24 inches in size in the past 7
years and provide references. The Contractor shall have also worked a minimum of three projects
in similar environmentally sensitive areas in the past 7 years.

Firm’s Name:

Role on Project:

1.1. Client’s Name:

Address:

Contact Name: Contact Phone:
Type of Work:

Year Work Performed: Work Amount ($):

1.2. Client’s Name:

Address:

Contact Name: Contact Phone:
Type of Work:

Year Work Performed: Work Amount ($):

1.3. Client’s Name:
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DETAILED SPECIFICATION
FOR
CONTRACTOR QUALIFICATIONS
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Address:
Contact Name: Contact Phone:
Type of Work:
Year Work Performed: Work Amount ($):
1.4. Client’s Name:
Address:
Contact Name: Contact Phone:
Type of Work:
Year Work Performed: Work Amount ($):
1.5. Client’s Name:
Address:
Contact Name: Contact Phone:
Type of Work:
Year Work Performed: Work Amount ($):
1.6. Client’s Name:
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DETAILED SPECIFICATION
FOR
CONTRACTOR QUALIFICATIONS

4 of 8
Contact Name: Contact Phone:
Type of Work:
Year Work Performed: Work Amount ($):
1.7. Client’s Name:
Address:
Contact Name: Contact Phone:
Type of Work:
Year Work Performed: Work Amount ($):
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DETAILED SPECIFICATION
FOR
CONTRACTOR QUALIFICATIONS
Sof8

2. Sewer CIPP Lining References

(Must be completed and submitted with Bid for consideration)

List sewer CIPP lining projects of sewers equal to or greater than 36 inches in diameter that total
(together) over 10,000 lineal feet in northern states and/or Canada in the past 7 years and over
1,000,000 feet of lining in general over the past 7 years, and provide references. Also, provide
safety record for the past 7 years as an attachment.

Firm’s Name:

Role on Project:

2.1.

2.2.

2.3.

Client’s Name:

Address:

Contact Name: Contact Phone:

Type of Work:

Year Work Performed: Work Amount ($):

Client’s Name:

Address:

Contact Name: Contact Phone:

Type of Work:

Year Work Performed: Work Amount ($):

Client’s Name:

Address:

Contact Name: Contact Phone:
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DETAILED SPECIFICATION
FOR
CONTRACTOR QUALIFICATIONS
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Type of Work:
Year Work Performed: Work Amount ($):
2.4. Client’s Name:
Address:
Contact Name: Contact Phone:
Type of Work:
Year Work Performed: Work Amount ($):
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DETAILED SPECIFICATION
FOR
CONTRACTOR QUALIFICATIONS
7 of 8

3. Onsite Superintendent/Foreman

(Must be completed and submitted with Bid for consideration)

List name of onsite superintendent/foreman and list a minimum of 3 projects of similar complexity
totaling 10,000 lineal feet of CIPP lining in sanitary sewers greater than 24 inches in diameter that
they have supervised in the past 7 years and provide references.

Superintendent/Foreman Name:

3.1.

3.2

3.3.

Client’s Name:

Address:
Contact Name: Contact Phone:
Type of Work:
Year Work Performed: Work Amount ($):
Client’s Name:
Address:
Contact Name: Contact Phone:
Type of Work:
Year Work Performed: Work Amount ($):
Client’s Name:
Address:
Contact Name: Contact Phone:
Type of Work:
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DETAILED SPECIFICATION
FOR
CONTRACTOR QUALIFICATIONS
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Year Work Performed: Work Amount ($):
3.4. Client’s Name:
Address:
Contact Name: Contact Phone:
Type of Work:
Year Work Performed: Work Amount ($):
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DETAILED SPECIFICATION
FOR
PROJECT SCHEDULE
1o0f2

DESCRIPTION

Examination of Plans, Specifications, and Work Site: Bidders shall carefully examine the Bid Form,
plans, specifications and the work site until the Bidder is satisfied as to all local conditions affecting the
contract and the detailed requirements of construction. The submission of the bid shall be considered prima
facie evidence that the Bidder has made such examination and is satisfied as to the conditions to be
encountered in performing the work and all requirements of the contract.

The entire work under this Contract shall be completed in accordance with, and subject to, the scheduling
requirements as outlined below, and all other requirements of the Contract Documents.

1. The Contractor shall begin the work of this project on or before January 2, 2023, and only upon receipt
of the fully executed Contract and Notice to Proceed. Appropriate time extensions shall be granted if
the Notice to Proceed is delayed beyond this date.

2. The entirety of work under this Contract, including but not limited to sanitary sewer inspection,
cleaning, televising, and rehabilitation (cured-in-place pipe [CIPP] lining); manhole rehabilitation; the
removal of any and all traffic control devices; and the installation/maintenance of the needed temporary
soil erosion and sedimentation control devices, shall be completed by the Final Completion date of
April 30, 2023.

The Contractor is expected to be furnished with two (2) copies of the Contract, for his/her execution, on or
before November 15, 2022. The Contractor shall properly execute both copies of the Contract and return
them, with the required Bonds and Insurance Certificate, to the City within ten (10) days. The Contractor
shall not begin the work before the applicable date(s) as describes herein without approval from the Project
Engineer, and in no case before the receipt of the fully executed Contract. City Council approval is expected
on December 19, 2022.

Time is of the essence in the performance of the work of this contract. The Contractor is expected to mobilize
sufficient personnel and equipment and work throughout all authorized hours to complete the project within
the specified time/date of this Contract. Should the Contractor demonstrate that work must occur on Sundays
in order to maintain the project schedule, they may do so between the hours of 9:00 a.m. and 5:00 p.m. with
prior approval from the City. The Contractor will submit authorization requests for any Sunday work a
minimum of three working days in advance of the day of the proposed work. There will be no additional
compensation due to the Contractor for work performed on Sundays.

Prior to the start of any construction, the Contractor shall submit a detailed progress schedule of work for
the Engineer's review and approval. Work shall not start until a schedule is approved in writing by the
Engineer. The Contractor shall update the approved work schedule upon request by the Engineer and
present it to the Engineer within seven days of said request.

The City's decision to delete locations, add locations, change the limits of construction limits at any
locations, or, the City's contribution to a delay of the construction at any one location shall not entitle the
Contractor to receive additional compensation for work on any other location(s), nor shall it relieve the
Contractor of any responsibilities for completion of work on any other location(s).
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FOR
PROJECT SCHEDULE
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The Engineer may delay or stop the work due to threatening weather conditions. The Contractor shall not
be compensated for unused materials or downtime due to rain, or the threat of rain. The Contractor is solely
responsible for repairing all damages to the work and to the site, including road infrastructures, road
subgrades, and any adjacent properties, which are caused as a result of working in the rain.

The Contractor shall not work in the dark except as approved by the Engineer and only when lighting for
night work is provided as detailed elsewhere in this contract. The Engineer may stop the work, or may
require the Contractor to defer certain work to another day, if, in the Engineer's opinion, the work cannot
be completed within the remaining daylight hours, or if inadequate daylight is present to either properly
perform or inspect the work. The Contractor will not be compensated for unused materials or downtime,
when delays or work stoppages are directed by the Engineer for darkness and/or inadequate remaining
daylight reasons. The Contractor is solely responsible for repairing all damages to the work and to the site,
including road infrastructures, road subgrades, and any adjacent properties, which are caused as a result of
working in the dark.

No work shall be performed or lane closures permitted during the holiday periods, as defined by the
Engineer.

Failure to complete all work as specified herein within the times specified herein, including time extensions
granted thereto as determined by the Engineer, shall entitle the City to deduct from the payments due the
Contractor, $1,000.00 in Liquidated Damages, and not as a penalty, for delays in the completion of the
work for each and every calendar day beyond any “Complete Work” date for each location, and beyond the
overall project completion date as required by this Detailed Specification.

Liquidated Damages will be assessed until the required work is completed in the current construction
season. If, with the Engineer’s approval, work is extended beyond seasonal limitations, the assessment of
Liquidated Damages will be discontinued until the work is resumed in the following construction season.

If the work required by this construction contract is not completed by the specified date(s) including any
extensions of time granted thereto, at the sole discretion of the City of Ann Arbor, this Contract may be
terminated with no additional compensation due to the Contractor, and the Contractor may be forbidden to
bid on future City of Ann Arbor projects for a period of at least three (3) years. If the Engineer elects to
terminate the Contract, contract items paid for on a Lump Sum basis shall be paid up to a maximum
percentage equal to the percentage of the contract work that has been completed.
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FACILITYID
74-69501
74-69503
74-71023
74-72966
74-70717
74-70880

74-70715
74-70701

74-70702
74-70703

74-70704

74-70705

74-70707
74-61349

74-71619

74-71620

74-71621

74-71756

74-71615

74-71686

74-70719

74-61459

74-72968

74-71601

74-71602

CIPP Segment (--- to ---)

71-70703 to 71-70705
71-70705 to 71-70481
71-70481 to 71-70837
71-70837 to 71-70480
71-70480 to 71-70647

71-70647 to 71-70478

71-70478 to 71-70464
71-70464 to 71-70465

71-70465 to 71-70466
71-70466 to 71-70467

71-70467 to 71-70468

71-70468 to 71-70470

71-70470 to 71-70536
71-70536 to 71-70541

71-71422 to 71-71423
71-71423 to 71-71424
71-71424 to 71-71425

71-71425 to 71-71554
71-71554 to 71-71419
71-71419 to 71-71491

71-70482 to 71-70512

High Level Trunkline Sanitaty Sewer Lining Ph. 2

File #2022-024 RFP #22-70

LOCATION

Crosslot from S. Ashley St. to S. First St.

g

First St

[

. First and W. Liberty

[

. First St. between W. Liberty St. & W. Washington St.

[

. First St. between W. Huron St. & W. Washington St.

[

. First St. between W. Huron St. & W. Ann St.

g

First St. between Miller Ave. & W. Ann St.

m

Hoover Ave.

[

. State St. and Arch St.

Xlot between W. Liberty St. and S. First St

71-70482 to 71-70510 (69-54293 Bulk! S. Forst St. between W. Liberty St. and W. William St.

71-70510 to 71-72349

71-70704 to 71-71405

71-71405 to 71-71406

Xlot between W. William St. and W. Jefferson St.

Xlot between W. Jefferson St. and S. Ashley St.

S. Main St. and E. Madison St.

Length
28
391
156
166
44
289

125
108

364
41

317

380

291
21

372
370
249
129
121
332
266
238
609

539

328

MATERIAL
RC
RC
RC
RC
RC
RC

RC
RC

RC
RC

RC

RC

RC
RC

RC

RC

RC

RC

RC

RC

vT

vT

vT

vT

vT

DIAMETER

30

30

30

30

30

30
30

30
30

30

30

30
30

30

30

30

30

30

30

15

15

15

15

15

AVERAGE DEPTHS

12

13

15

15

15

15
16

10

16

17
16

13
13
14
15
14
16
15
14

12

10



DETAILED SPECIFICATION
FOR
COORDINATION AND COOPERATION WITH OTHERS
AND
WORK BY OTHERS

1of1

The Contractor is reminded as to the requirements of article 104.07 of the 2020 edition of the MDOT
Standard Specifications, “Cooperation by the Contractor.”

The Contractor shall directly coordinate his/her work with individual City Departments/Divisions/Units.

No additional compensation will be paid to the Contractor, and no adjustments to contract unit prices will
be made, due to delays and/or the failure of others in the performance of their work, nor for delays due to
the encountering of existing utilities that are, or are not, shown on the Plans.

The following Utility Owners, and others not listed specifically, may have overhead and/or underground
facilities located within the Right-of-Way/Public Easements:

The City of Ann Arbor

University of Michigan (UM)

Michigan Department of Transportation (MDOT)
AT&T

Comcast

DTE Energy - Detroit Edison Company (Edison)
DTE Energy - Michigan Consolidated Gas Company (Michcon)
Fiber Link Inc.

Light Core (Century Tel)

MCI Communications

Windstream Communications

On all projects:
“3 Working Days before you Dig - Call MISS DIG - Toll Free” Phone No. 1-800-482-7171.

The Owners of public or private utilities which will not interfere with the completed project and which do
not present a hazard to the public or an extraordinary hazard to the Contractor's operations will not be
required to move their facilities on or from the street right-of-way.

During the life of this contract, other public authorities and utility companies may be performing work
within or adjacent to the project limits, including, but not limited to; construction of adjacent projects,
underground utility work, permanent signing and traffic signals work, traffic control improvements, street
maintenance and snow removal, etc. The Contractor shall cooperate and coordinate construction activities
with these agencies in accordance with Article 104.08 of the 2020 edition of the MDOT Standard
Specifications for Construction.

Stoppages created solely by the operations of the utility companies which delay utility revisions on any
portion of this project may be considered as a basis of claim for an extension of time for project completion.

Costs for this work will not be paid for separately, but shall be included in the bid price of the Contract
Item “General Conditions.”
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DETAILED SPECIFICATION
FOR
MAINTENANCE OF TRAFFIC
1o0f2

DESCRIPTION

Traffic shall be maintained in accordance with the City of Ann Arbor Public Services Department Standard
Specifications and as specified in Sections 104.11, 812, and 922 of the Michigan Department of
Transportation (MDOT) 2020 Standard Specifications for Construction, the 2011 Michigan Manual of
Uniform Traffic Control Devices (MMUTCD), and as described herein.

The Contractor shall furnish, erect, maintain and, upon completion of the work, remove all traffic control
devices and barricade lights as required on the project for the safety and protection of local traffic. This
includes, but is not limited to, temporary advance, regulatory, and warning signs; barricades and
channelizing devices at intersections and on streets where traffic is to be maintained; barricades at the ends
of the project and at right-of-way lines of intersecting streets, and traffic control devices for moving
construction operations.

MATERIALS

The materials and equipment shall meet the requirements specified in the corresponding sections of the
MDOT 2020 Standard Specifications for Construction and the 2011 MMUTCD.

Maintenance of Local Traffic

Unless otherwise indicated on the plans, all side roads shall not be closed to through traffic except during
construction operations of short duration and only upon written approval of the Engineer.

Local access shall be maintained at all times for emergency vehicles, refuse pick-up, mail delivery, school
buses, and ingress/egress to public and private properties.

Contractor must accommodate the safe access to the residential buildings and businesses located within
construction area.

Driveways shall not be blocked for extended periods of time unless arrangements can be made with the
affected property owner(s). When it becomes necessary to temporarily block driveways, the Contractor
shall notify the affected property owners in advance to coordinate the work and allow sufficient time for
vehicles to vacate from properties. It may be necessary to allow for vehicles to temporarily park in the
roadway at locations that do not interfere with the Contractor’s work. During these periods the owners of
the respective vehicles must be available to, with proper notice, move their vehicles if it becomes necessary
to accommodate the work.

At times, when it becomes necessary to temporarily obstruct local traffic during the performance of the
work, the Contractor shall provide traffic regulator control in conformance with Chapter 6E of the
MMUTCD, Sections 6E.O1 thru 6E.08. A minimum of two traffic regulators are required. The cost of
traffic regulator control shall be included in the contract pay item “Minor Traffic Control, Modified,
Maximum $100,000”.

A lane-closure permit shall be obtained by the Contractor from the City of Ann Arbor Engineering
Department at least 48 hours in advance of any proposed lane or street closing.
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DETAILED SPECIFICATION
FOR
MAINTENANCE OF TRAFFIC

20f2
No lane closures shall be permitted during the holiday periods, as defined by the Engineer.

The hours of work on all Local streets are 7:00 a.m. to 8:00 p.m., Monday through Saturday, or as specified
on the lane-closure permit. No equipment will be allowed in the street before or after these hours. Local
streets may only be closed to through traffic (local access only) with written authorization of the Engineer.
Work must be completed each day such that all streets are re-opened to through traffic by 8:00 p.m. unless
otherwise specified, directed, or authorized in writing by the Engineer. All major changes in traffic control
shall be made either between 9:30 a.m. and 3:30 p.m. or between 7:00 p.m. and 6:30 a.m. in order to
minimize interference with rush-hour traffic. All traffic controls must be in-place and ready for traffic each
day by 6:30 a.m. and 3:30 p.m.

The Contractor shall temporarily cover conflicting traffic and/or parking signs when directed by the
Engineer.

The Contractor shall use quantities of dust palliative, maintenance aggregate, and cold patching/HMA
mixtures for use as temporary base, surfacing, and dust control at utility crossings, side roads and driveways
(wherever required to maintain traffic), and where directed by the Engineer to maintain local access. The
cost for the use of dust palliative, maintenance aggregate, cold patch and/or hot mix asphalt 36 A mixture,
as required and directed by the Engineer for maintenance of traffic and local access, shall be included in
contract pay item "General Conditions," and it will not be paid for separately.

The work of maintaining and relocating existing warning, regulatory and/or guide signs; and of removing,
salvaging and reinstalling existing signs and supports is included in the bid price for the contract pay item
“Minor Traffic Control, Modified, Maximum $ 100,000 .

Mailboxes and newspaper boxes that are in the way of the construction shall be removed and reset
immediately in a temporary location approved by the Engineer. Mail and paper delivery shall not be
interrupted during the construction. Upon completion of the construction, all mailboxes and newspaper
boxes, including their supports, shall be repositioned in their permanent locations as approved by the
Engineer. This work shall be included the contract unit price for the contract pay item “General
Conditions,” and it will not be paid for separately.

The Contractor shall perform the work of this Contract while maintaining traffic in accordance with the
Contract Documents as specified herein. No traffic shall be allowed on newly placed asphalt surfaces until
rolling has been satisfactorily completed and the surface has cooled sufficiently to prevent damage from
traffic. This is to be accomplished by flag persons and by relocating traffic control devices to prevent traffic
from entering the work area until such time that it can be safely maintained without damaging the new
construction. The Contractor shall provide traffic regulators in sufficient number to maintain traffic as
described herein, and to keep traffic off sections being surfaced, and provide for safe travel at all times as
directed by the Engineer.

The Contractor shall furnish, erect, maintain, and upon completion of the work, remove any and all traffic
control devices utilized on the project.

Each pressure distributor, paver and roller shall be equipped with at least one approved flasher light which
shall be mounted on the equipment so as to give a warning signal ahead and behind.
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DETAILED SPECIFICATION
FOR
CONSTRUCTION SEQUENCING

1o0f1

The Contractor must submit a detailed progress schedule at the Pre-construction meeting which is to be
approved by the Engineer. Unless an alternative sequence is requested by the Contractor and approved in
writing by the Engineer, the work shall be performed in the order as shown on the schedule. This outline
does not detail the full range of materials and processes needed to complete the work under this Contract.
At each location the Contractor shall:

1. Install the required temporary traffic control devices in accordance with the construction plans,
as detailed in the specifications, and as directed by the Engineer.

2. Install the soil erosion control measures in accordance with the plans and as directed by the
Engineer.

3. Obtain approval for, set up, and activate by-pass pumping.

4. Clean & videotape sewer to be lined.

5. Construct the proposed sewer lining. The new sewer shall be tested in accordance with the
plans and specifications.

6. After all the new sewer has passed the required testing, the contractor shall open all service
leads. Service leads shall not be out of service for more than 12 hours.

7. Deactivate and breakdown by-pass pumping equipment.

8. Perform final cleanup and restoration in accordance with the Contract documents.

9. Remove temporary soil erosion and sedimentation control measures.

10. Remove all temporary traffic control devices.

Reference the plans for additional construction sequencing requirements.
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DETAILED SPECIFICATION
FOR
HOURS OF WORK

a. General Restrictions.- Hours of work shall be as stated in the Ann Arbor City Code Title IX,
Chapter 119, Page 9.363, Monday through Saturday, between the hours of 7:00 a.m. and 8:00 p.m.

b. Exceptions.- During installation of the cured-in-place pipe (CIPP) lining, the Contractor may
choose, in some cases, to perform nighttime work to facilitate construction during the inversion and curing
processes. Additional requirements regarding this work are contained in Detailed Specification “CIPP
Sewer Lining” and elsewhere in the Contract Documents. The Contractor shall include this work in their
progress schedule, notify, and submit a request to the Engineer for permission to perform the nighttime
CIPP work a minimum of 5 working days prior to beginning the work.

Maintenance of the sewer flow control may also require working outside the allowable hours of work
(“off-hour” work). The Contractor shall provide anticipated off-hour work as part of their Sewer Flow
Control Plan submittal(s) as contained in the Detailed Specification for “Sewer Flow Control.”

Additional work restrictions are contained in the Detailed Specifications for “Project Schedule,”
“Maintenance of Traffic,” “Working Space,” “Construction Sequencing,” and elsewhere in the Contract
Documents. These work restrictions shall take precedence over the General Restrictions and Exceptions
listed above.

The Contractor shall only perform work at night or on Sundays as required by the Contract Documents,
unless there is a special need and the work is approved by the Engineer. All requests to work during
oft-hours shall be included in the Contractor’s progress schedule and submitted to the Engineer for approval
a minimum of 5 working days prior to beginning the work.

c. Noise Control. - All noise generated by construction activities shall not exceed 71 decibels (dBA)
beyond the property line of the property on which the work is being conducted between 7:00 a.m. and 8:00
p.m., Monday through Saturday. The Contractor shall provide screening, noise absorption, and level 11
sound attenuation as required on equipment to meet the noise limitations set herein. Any “off-hour” work
will require a temporary exemption from the City of Ann Arbor City Administrator. A temporary
exemption may be granted in accordance with each respective entities’ code of ordinance.

d. Method of Payment.- The costs of night work, whether required by the Contract Documents or
requested by the Contractor, shall not be paid for separately, but shall be considered included in the cost of
the affected contract pay items.
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DETAILED SPECIFICATION
FOR
WORKING IN THE RAIN

Portions of the work to be performed under this contract are weather sensitive. Contractor shall be
responsible for coordinating and scheduling their work in anticipation of the weather.

Sewer flow control must cease during wet weather conditions. Wet weather conditions are as defined in
Detailed Specification “Sewer Flow Control.”

In the event of a wet weather event, Contractor shall remove plugs installed for sanitary flow diversion.
Plugs shall be reinstalled upon cessation of the wet weather event and as approved by the Engineer.

The Contractor shall not be compensated for the time and/or effort spent removing the temporary flow
diversion plugs and the lateral bypass pumping system or for unused materials or downtime caused as a
result of a wet weather event. The Contractor is solely responsible for repairing all damage to the work and
to the site, including road infrastructure, road subgrades, underground utilities, any adjacent properties, and
the like, which are damaged as a result of working in the rain or working in areas that are wet from recent
precipitation.

The only exception to the above is as indicated in Detailed Specification “Extension of Time, Additional
Compensation.”

The costs of complying with this requirement shall not be paid for separately but shall be considered
included in the cost of the affected contract pay items.
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DETAILED SPECIFICATION
FOR
EXTENSION OF TIME, ADDITIONAL COMPENSATION

The Contractor shall notify the Engineer of their intent to submit a claim for additional compensation
or an extension of time in accordance with the requirements of Section 104.10 of the 2020 edition of the
Michigan Department of Transportation (MDOT) Standard Specifications for Construction. Failure to do
so may be a basis for not approving the request for additional compensation or extension of time. The
notification will allow the Engineer an opportunity to influence, keep records, and monitor the work.

Extensions of time will not be authorized due to delays caused by, or stemming from, the weather for
the period between November 14th and April 16th unless any of the following conditions are present:

1. Air temperature (as measured from a thermometer provided, maintained, and installed by
the Contractor in a location on the worksite, as mutually agreed upon between the Contractor and the
Engineer) is below 15°F for a period of time longer than 48 consecutive hours.

2. Accumulations of snow in excess of 12 inches occur in any 24 hour period.
3. Freezing rain in excess of 1/4-inch occur in any 24 hour period.
4. Wet weather event, as defined in Detailed Specification “Sewer Flow Control” requiring

the temporary removal of flow diversion plugs and lateral bypass pumping system.

Should the above mentioned weather conditions occur, and the Contractor requests an extension of
contract time, the time extension shall only be for the realized delay to the controlling work operation.

The above weather delays shall not be considered as a basis for additional compensation on this project.
The only exception shall be that if the temporary removal of the flow diversion plugs and lateral bypass
pumping system occurred after the sewers had been cleaned, televised, prepped for lining, and approved by
the Engineer for lining before the sewers were lined. In such an event, the Contractor may request
compensation for the re-cleaning and re-televising of the affected pipes only. The re-cleaning must first be
approved by the Engineer prior to the work beginning. No compensation shall be provided for the removal
and re-installation of the plugs.

In addition, if delays resulting from air temperature, snow accumulation, and/or freezing rain occur and
the Contractor has their bypass pumping system in place and operational, the Contractor shall still be
responsible to continuously protect and maintain in operation the complete sewer flow control system.
Expenses related to maintaining the bypass pumping system shall not be considered to be additional costs
or extra expenses during an authorized extension of time due to these weather-related time extensions.

The Contractor shall anticipate underground utility complications arising from the proposed utility
work, unknown and/or fragile utilities, and utilities requiring investigation and or relocation. These utilities
may be shown on the Drawings, correctly or incorrectly, or not at all, and may delay a controlling operation.

Additional compensation is defined as additional work, extra work, upward unit price adjustments,
payments for down time, and the like.
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DETAILED SPECIFICATION
FOR
ITEM #200 - GENERAL CONDITIONS, MODIFIED, MAXIMUM $100,000

1o0f2

DESCRIPTION

This item shall include all work described and required by the Plans and Specifications for which no item
of work is listed in the Bid Form, including but not limited to:

Scheduling and organization of all work, subcontractors, suppliers, testing, inspection, surveying,
and staking

Coordination of, and cooperation with, other contractors, agencies, departments, and utilities
Protection and maintenance of Utilities

Placing, maintaining, and removing all soil erosion and sedimentation controls, including stone
inlets filers (as shown on project plants)

Maintaining drainage

Maintaining driveways drive openings, sidewalks, bike paths, mail deliveries, and solid
waste/recycle pick-ups. This includes the placement and maintenance of gravel in driveway
openings as directed by the Engineer

Storing all materials and equipment off lawn areas

Temporary relocation and final replacement/re-setting of mailboxes

Site clean-up

Coordination efforts to furnish various HMA mixtures as directed by the Engineer

Coordination efforts to furnish and operate various-size vehicles/equipment as directed by the
Engineer

Furnishing and operating vacuum-type street cleaning equipment a minimum of once per week or
more frequently as directed by the Engineer

Furnishing and operating vacuum-type utility structure cleaning equipment

Furnishing and operating both vibratory plate and pneumatic-type (“pogo-stick’’) compactors
Furnishing and operating a backhoe during all work activities

Furnishing and operating a jackhammer and air compressor during all work activities

Noise and dust control

Mobilization(s) and demobilization(s)

Furnishing submittals and certifications for materials and supplies

Disposing of excavated materials and debris - The Contractor shall dispose of, at the Contractor’s
expense, all excavated material. Costs for this work will not be paid for separately.

All miscellaneous and incidental items such as overhead, insurance, and permits.

Meeting all requirements relating to Debarment Certification, Davis Bacon Act, and Disadvantaged
Business Enterprise, and providing the necessary documentation.

Data pertaining to existing soil borings and pavement sections which are included in Appendix B, of these
Contract Documents are provided to help the Engineer and Contractor determine the soil conditions existing
within the construction area. The City in no way guarantees existing conditions to be the same as shown
in the data. The Contractor is solely responsible for any and all conclusions he/she may draw from the data.

Quantities as given are approximate and are estimated for bidding purposes. Quantities are not guaranteed
and may vary by any amount. While it is the City's intent to complete the project substantially as drawn
and specified herein, quantities may be changed or reduced to zero for cost savings or other reasons. The
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City reserves the right to change the quantities, and no adjustment in unit price will be made for any
change in any quantity.

DETAILED SPECIFICATION
FOR
ITEM #200 - GENERAL CONDITIONS, MODIFIED, MAXIMUM $100,000
20f2

MEASUREMENT AND PAYMENT

This item of work will be paid for on a pro rata basis at the time of each progress payment. Measurement
will be based on the ratio between work completed during the payment period and the total contract amount.
When all of the work of this Contract has been completed, the measurement of this item shall be 1.0 Lump
Sum, minus any deductions incurred for inadequate performance as described herein. This amount will not
be increased for any reason, including extensions of time, extras, and/or additional work.

The completed work as measured for this item of work will be paid for at the Contract Unit Price for the
following Contract (Pay) Item:

PAY ITEM PAY UNIT
General Conditions, Modified, Maximum $100,000 Lump Sum

The unit price for this item of work shall include all labor, material, and equipment costs to perform all the
work specified in the Standard Specifications and as modified by this Detailed Specification.
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DETAILED SPECIFICATION
FOR
ITEM #201 - PROJECT SUPERVISION, MODIFIED, MAXIMUM $50,000
10of3

DESCRIPTION

The Contractor shall designate a full-time Project Supervisor to act as the Contractor's agent/representative,
and to be responsible for scheduling and coordination of all subcontractors, suppliers, other governmental
agencies, and all public and private utility companies.

The Project Supervisor shall not be an active crew member of the Contractor, shall not be an active member
or employee of any subcontractor's work force, and shall not perform general or specialized labor tasks.

The Project Supervisor shall work exclusively on this project, and shall put forth his/her full effort
into the organization and coordination of the work of this project.

Prior to the pre-construction meeting, the Contractor shall designate a proposed Project Supervisor by name,
and shall furnish the City with a current, thorough, detailed summary of the proposed Project Supervisor's
work history, outlining all previous supervisory experience on projects of a similar size and nature. The
detailed work history shall include personal and professional references (names and phone numbers) of
persons (previous owners or agents) who can attest to the qualifications and work history of the proposed
Project Supervisor. Proposed candidates for Project Supervisor shall have a demonstrated ability to work
harmoniously with the City, the public, subcontractors, and all other parties typically involved with work
of this nature. The Supervising Professional will have the authority to reject a proposed Project Supervisor
whom he/she considers unqualified.

The Project Supervisor shall be available 24 hours-per-day to provide proper supervision, coordination and
scheduling of the project for the duration of the Contract. The Contractor shall furnish the City with
telephone numbers of the Project Supervisor in order to provide 24 hour-per-day access during business
and non-business hours, including weekends and holidays.

The Project Supervisor shall be equipped by the Contractor with a mobile telephone to provide the City
with 24 hour-per-day access to him/her during daily construction activities, during transit to and from the

construction site, and during all non-business hours including weekends and holidays.

The Project Supervisor shall be equipped with assistants as necessary to provide project supervision as
specified herein, and in accordance with the Contract.

DUTIES AND RESPONSIBILITIES

The Project Supervisor work harmoniously with the City, the public, subcontractors, and all other parties
typically involved with work of this nature.

The Project Supervisor shall have a thorough, detailed understanding and working knowledge of all
construction practices and methods specified elsewhere herein, as well as the handling, placement, testing
and inspection of aggregates, aggregate products, HMA concrete, and Portland cement concrete materials.

The Project Supervisor shall be responsible for all of the work of all of the Contractor's, subcontractors' and
suppliers' work forces.
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DETAILED SPECIFICATION

FOR
ITEM #201 - PROJECT SUPERVISION, MODIFIED, MAXIMUM $50,000

20f3

The Project Supervisor shall be responsible for proper and adequate maintenance (emissions, safety, and
general operation) of all of the Contractor's, subcontractors' and suppliers' equipment and vehicles.

The Project Supervisor shall be responsible for the legal, proper and safe parking/storage of all of the
Contractor's, subcontractors' and suppliers' equipment, work vehicles, and employee's vehicles.

The Project Supervisor shall schedule and coordinate the work of all parties involved in the project,
including utility companies, testing agencies, governmental agencies, all City departments (such as Utilities
and Transportation), and City inspectors.

The Project Supervisor shall coordinate and schedule the work of any independent survey crews that may
be retained by the City to witness and reset existing and new geographic/benchmark monuments. Failure
to have existing monuments witnessed and reset may result in delays to the Contractor's work. Costs for
such delays will be the Contractor's sole responsibility.

The Project Supervisor shall coordinate and schedule both testing inspectors and City inspectors in a timely
manner, to assure proper and timely testing and inspection of the work.

The Project Supervisor shall review the Inspector's Daily Reports (IDRs) for accuracy and shall sign all
IDRs on a daily basis as the representative of the Contractor. Items to be reviewed include descriptions,
locations and measurements of quantities of work performed, workforce, equipment, and weather. The
Project Supervisor shall also be responsible for its subcontractors’ review and initialing of IDRs containing
work items performed by each respective subcontractors.

The Project Supervisor shall submit to the Engineer, an updated, detailed schedule of the proposed work
on a weekly basis, and an update of all proposed changes on a daily basis, all in accordance with the Detailed
Specification for Project Schedule contained elsewhere herein.

The Project Supervisor shall schedule and chair a weekly progress meeting with the Engineer and all
subcontractors to discuss the work. Upon the completion of each meeting, the Project Supervisor shall
prepare and distribute, to all present, a written summary of the meeting's minutes. Those in attendance shall
review the minutes and, if necessary, comment on any deficiencies or errors prior to or at the next scheduled
progress meeting.

ADDITIONAL PERFORMANCE REQUIREMENTS

If, in the sole opinion of the Supervising Professional, the Project Supervisor is not adequately performing
the duties as outlined in this Detailed Specification, the following system of notices will be given to the
contractor with the associated penalties:

First Notice — A warning will be issued in writing to the contractor detailing the deficiencies in the
Project Supervision. The contractor must respond within 7 calendar days in writing
with a plan to correct the stated deficiencies. Failure to respond within 7 calendar days
will result in the issuing of a second notice.
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Second Notice— A second warning will be issued in writing to the contractor further detailing the
deficiencies in the Project Supervision. The contractor must respond within 7 calendar
days in writing with a plan to correct the stated deficiencies. Failure to respond within
7 calendar days will result in the issuing of a third notice. A deduction
of 10% will be made from the original Project Supervision contract amount. At this
time, the City reserves the right to meet with personnel with the necessary authority
within the Contractor’s organization to discuss the deficiencies in the Project
Supervision.

Third Notice — An additional deduction of 25% will be made from the original Project Supervision
contract amount, and the Project Supervisor shall be removed from the project, and
replaced immediately with another individual to be approved by the Supervising
Professional.

Should, in the sole opinion of the Supervising Professional, the Project Supervisor fail to perform his/her
duties and responsibilities as described herein to such a degree that the successful completion of the project
is put in jeopardy, the above system of notices may be foregone, and the Contractor shall immediately
replace the Project Supervisor upon receipt of written notice. Failure to provide adequate project
supervision, as determined by the Engineer, shall be considered basis for the Supervising Professional to
suspend work without extension of contract time or additional compensation.

MEASUREMENT AND PAYMENT

This item of work will be paid for on a pro rata basis at the time of each progress payment. Measurement
will be based on the ratio between work completed during the payment period and the total contract amount.
When all of the work of this Contract has been completed, the measurement of this item shall be 1. 0 Lump
Sum, minus any deductions incurred for inadequate performance as described herein. This amount will not
be increased for any reason, including extensions of time, extras, and/or additional work.

The completed work as measured for this item of work will be paid for at the Contract Unit Price for the
following Contract (Pay) Item:

PAY ITEM PAY UNIT
Project Supervision, Maximum $50,000 Lump Sum

The unit price for this item of work shall include all labor, material, and equipment costs to perform all the
work specified in the City Standard Specifications and as modified by this Detailed Specification.
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DESCRIPTION

This work shall include digital audiovisual record of the physical, structural, and aesthetic conditions of the
construction site and adjacent areas as provided herein. This work will be performed for the entire project
limits prior to the start of construction.

The audio-visual filming shall be:
1. Of professional quality, providing a clear and accurate audio and visual record of existing
conditions.

2. Prepared within the four (4) week period immediately prior to the start of construction

3. Furnished to the Engineer a minimum of one (1) week prior to bringing any materials or
equipment within the areas described in this Detailed Specification.

4. Carried-out under the supervision of the Engineer.
The Contractor shall furnish one (1) copy of the completed audiovisual record to the Engineer. An index of
the footage shall be included, which will enable any particular area of the project to be easily found. This

includes indexing the files according to street and Station number as applicable. The Contractor shall
retain a second copy of the audiovisual record for his/her own use.

Any portion of the film determined by the Engineer to be unacceptable for the documentation of existing
conditions shall be filmed again at the Contractor’s sole expense prior to mobilizing onto the site.

PRODUCTION

The audio-visual filming shall be completed in accordance with the following minimum requirements:

1. DVD Format, No Editing - The filming shall be done in color using equipment that allows audio
and visual information to be recorded. Splicing or editing of the tape shall not be allowed and the
speed and electronics of the videotaping equipment and DVD shall be equal to that which is
standard to the videotaping industry.

2. Perspective / Speed / Pan / Zoom - To ensure proper perspective, the distance from the ground to
the camera lens shall not be less than 10 feet and the filming must proceed in the general direction
of travel at a speed not to exceed 48 feet per minute. Pan and zoom rates shall be controlled
sufficiently so that playback will ensure quality of the object viewed.

3. Display - The recording equipment shall have transparent time, date stamp and digital annotation
capabilities. The final copies of the tape shall continuously and simultaneously display the time
(hours:minutes:seconds) and the date (month/date/year) in the upper left-hand corner of the frame.
Accurate project stationing, where applicable, shall be included in the lower half of the frame in
standard format (i.e. 1+00). Below the stationing periodic information is to be shown, including
project name, name of area shown, street address, direction of travel, viewing direction, etc. If in
the event, the stationing has not been established on-site, refer to the plans and approximate the
proposed stationing.
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Audio Commentary / Visual Features. Locations relative to project limits and landmarks must be
identified by both audio and video means at intervals no longer than 100 feet along the filming
route. Additional audio commentary shall be provided as necessary during filming to describe
streets, buildings, landmarks, and other details, which will enhance the record of existing
conditions.

Visibility / Ground Cover - The filming shall be performed during a time of good visibility. Filming
shall not be performed during periods of precipitation or when snow, leaves, or other natural debris
obstruct the area being filmed. The Contractor shall notify the Engineer in writing in the event that
the weather or snow cover is anticipated to cause a delay in filming.

COVERAGE

The audio-visual film coverage shall include the following:

L.

General Criteria - This general criteria shall apply to all filming and shall include all areas where
construction activities will take place or where construction vehicles or equipment will be operated
or parked and or where materials will be stored. The filming shall extend an additional 50 feet
outside of all areas. The filming shall include all significant, existing man-made and natural features
such as driveways, sidewalks, utility covers, utility markers, utility poles, other utility features,
traffic signal structures and features, pubic signs, private signs, fences, landscaping, trees, shrubs,
other vegetation, and other similar or significant features.

Other Areas - The Contractor shall film at his sole expense other areas where, in his/her opinion,
the establishment of a record of existing conditions is warranted. The Contractor shall notify the
Engineer in writing of such areas.

The Engineer may direct the filming of other minor areas not specified herein at the Contractor’s sole
expense.

AUDIOVISUAL FILMING SERVICES

The following companies are known to be capable of providing the filming services required by this
Detailed Specification and shall be utilized, unless the Contractor receives prior written approval from the
Engineer to utilize another company of comparable or superior qualifications.

Construction Video Media

Midwest Company

Topo Video, Inc.

Video Media Corp.

Paradigm 2000, Inc.

Finishing Touch ~ Photo and Video
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MEASUREMENT AND PAYMENT

The completed work as measured for these items of work will be paid for at the Contract Unit Prices for
the following Contract (Pay) Items:

PAY ITEM PAY UNIT
Audiovisual Tape Coverage, Modified Lump Sum
Audiovisual Tape Coverage shall include all labor, equipment, and materials required to perform the

filming and to provide the finished videotape the Engineer. The unit price includes filming the entire project
limits, for each and every street, as described above.
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DESCRIPTION

The work shall include, but is not limited to the following:

e The furnishing and operating of miscellaneous signs, warning devices, traffic regulators, flags,
paddles, and cones;

The operation of additional signs furnished by the City;

Furnishing and installing meter bags;

Coordinating with the City to have meter heads removed and reinstalled,

Maintaining pedestrian traffic;

Temporarily covering traffic controls;

Temporarily covering existing signs as directed,;

Any and all other miscellaneous and/or incidental items which are necessary to properly perform
the work.

This work shall consist of protecting and maintaining vehicular and pedestrian traffic, in accordance with
Sections 104.11and 812 of the of the Michigan Department of Transportation (MDOT) 2012 Standard
Specifications for Construction; Part 6 of the 2011 Edition of the Michigan Manual of Uniform Traffic
Control Devices (MMUTCD); and the City of Ann Arbor Standard Specifications for Construction, except
as modified herein.

MATERIALS, EQUIPMENT, AND CONSTRUCTION METHODS

Materials and equipment shall meet the requirements specified in the above designated sections of the
MDOT 2020 Standard Specifications for Construction.

The Contractor shall maintain two-way traffic on major streets, access for local traffic on local streets, and
keep all intersections open to traffic at all times, unless specifically authorized in writing by the Engineer.

The Contractor shall maintain traffic such that no vehicle shall be required to drive into active work areas.
Patch areas which extend more than halfway across the roadway shall be removed and replaced so as to
provide a minimum of half the pavement width at all times for maintaining traffic.

The Contractor shall keep all driveways open at all times, unless specifically authorized in writing by the
Engineer.

The Contractor shall maintain pedestrian traffic at all times. For maintaining normal pedestrian traffic
while performing sidewalk and driveway repair, Plastic Drum, High Intensity, Lighted shall be placed by
the Contractor as directed by the Engineer. The Contractor, when directed by the Engineer, shall place
"Sidewalk Closed" and/or "Cross Here" signs and the cost shall be included in this pay item and will not be
paid for separately.

All temporary traffic/pedestrian control devices furnished by the Contractor shall remain the property of
the Contractor. The City shall not be responsible for stolen or damaged signs, barricades, barricade lights
or other traffic maintenance items. The Contractor shall replace missing traffic control devices
immediately, at no additional cost to the Contract or City.
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All existing signs, and signs erected by the City of Ann Arbor on this project shall be preserved, protected,
and maintained by the Contractor. The City will repair any existing City owned signs, at the Contractor’s
expense, which are damaged by the Contractor during the work.

The Contractor shall obtain a Traffic Detour or Lane Closure Permit from the City’s Project Management
Services Unit, at least 48 hours in advance of any proposed lane or street closing.

Traffic on major streets should not be impacted between the hours of 7:00 a.m. to 9:00 a.m. and from 3:30
p-m. to 6:00 p.m. without written permission from the Engineer or as specified on the Lane Closure Permit.
All major changes in traffic control shall be made either between 9:00 a.m. and 3:30 p.m. or between 7:00
p-m. and 6:30 a.m. in order to minimize interference with rush hour traffic. All traffic controls must be in
place and ready for traffic each day by 6:30 a.m. and 3:30 p.m.

The hours of work on all local streets are 7:00 a.m. to 8:00 p.m., Monday through Saturday, or as specified
on the Lane Closure Permit. No equipment will be allowed in the street before or after these hours. Local
streets may only be closed to through traffic (local access only) with written authorization of the Engineer.
Work must be completed each day such that all streets are re-opened to through traffic by 8:00 p.m. unless
otherwise specified, directed, or authorized in writing by the Engineer.

The Contractor shall temporarily cover conflicting traffic and/or parking signs when directed by the
Engineer.

Parking violation citations issued to the Contractor, subcontractor, and material suppliers including each of
their respective employees shall be enforced under appropriate City Code.

The Contractor shall replace missing or damaged traffic control devices as directed by the Engineer. When
traffic control devices have been damaged by, or due to, the negligence of the Contractor, its subcontractors
or material suppliers, the traffic control devices shall be replaced at the Contractor's expense.

The work for Minor Traffic Control, Modified shall include: furnishing and operating of miscellaneous
signs and warning devices; furnishing cones; operating additional signs furnished by the City throughout
the life of the Contract; furnishing and operating pedestrian traffic control devices; maintaining a safe trench
during all non-working hours; maintaining access to all drives; covering conflicting existing signs and
removal of these covers; and any and all other miscellaneous and/or incidental items which are necessary
to properly perform the work.

Where there is metered parking, the Contractor shall either rent and install meter bags, or, with the
Engineer's authorization, coordinate with the City Field Services to have meter heads removed and
reinstalled.

The Contractor shall maintain vehicular and pedestrian traffic during the work by the use of traffic
regulators, channelizing devices and signs as necessary, as directed by the Engineer, and in accordance with
2011 Edition of the MMUTCD. Typical applications for maintaining pedestrian traffic in accordance with
the 2011 Edition of the MMUTCD are included in this detailed specification.
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In order to maintain areas of on-street parking available for residents, the Engineer may direct the contractor
to cover and uncover temporary “No Parking” signs within the project limits multiple times throughout the
course of the project. Such repeated covering and uncovering of signs shall be included in this item of work
and shall not be paid for separately.

MEASUREMENT AND PAYMENT

All temporary traffic/pedestrian control devices furnished by the Contractor shall remain the property of
the Contractor. The City shall not be responsible for stolen or damaged signs, barricades, barricade lights
or other traffic maintenance items. The Contractor shall replace missing traffic control devices
immediately, at no additional cost to the City.

Costs for transporting barricades and other temporary traffic control devices shall be included in the bid
prices for the individual items of work.

Minor Traffic Control, Modified, Maximum $25,000 will be paid for on a pro rata basis with each progress
payment. Measurement will be based on the ratio between work completed during the payment period and
the total contract amount. When all of the work of this Contract has been completed, the measurement of
this item shall be 1.0 Lump Sum minus any deductions incurred for inadequate performance as described
herein. This amount will not be increased for any reason, including extensions of time, extras, and/or
additional work.

The completed work as measured for these items of work will be paid for at the Contract Unit Price for the
following Contract (Pay) Items:

PAY ITEM PAY UNIT
Minor Traffic Control, Modified, Maximum $100,000 Lump Sum

The unit price for this item of work shall include all labor, material, and equipment costs to perform all the
work specified in the MDOT and City Standard Specifications for Construction, and as modified by this
Detailed Specification.
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Figure 6H-29. Crosswalk Closures and Pedestrian Detours (TA-29)
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DESCRIPTION

This work shall consist of protecting and maintaining vehicular and pedestrian traffic in accordance with
Sections 140.11, 812, and 922 of the Michigan Department of Transportation (MDOT) 2020 Standard
Specifications for Construction; Part 6 of the 2011 Edition of the Michigan Manual of Uniform Traffic
Control Devices (MMUTCD); and the City of Ann Arbor Standard Specifications for Construction, except
as modified herein.

MATERIALS, EQUIPMENT, AND CONSTRUCTION METHODS

Materials and equipment shall meet the requirements specified in the above designated sections of the
MDOT 2020 Standard Specifications for Construction.

The Contractor shall maintain traffic such that no vehicle shall be required to drive into active work areas.
Patch areas which extend more than halfway across the roadway shall be removed and replaced so as to
provide a minimum of half the pavement width at all times for maintaining traffic.

The Contractor shall maintain pedestrian traffic at all times. For maintaining normal pedestrian traffic
while performing sidewalk and driveway repair, Type III Barricades and/or Plastic Drums shall be placed
by the Contractor, as directed by the Engineer. "Sidewalk Closed" and/or "Cross Here" signs shall be
placed, by the Contractor, when directed by the Engineer.

All temporary traffic/pedestrian control devices furnished by the Contractor shall remain the property of
the Contractor. The City shall not be responsible for stolen or damaged signs, barricades, barricade lights
or other traffic maintenance items. The Contractor shall replace missing traffic control devices
immediately, at no additional cost to the City.

All existing signs, and signs erected by the City of Ann Arbor on this project shall be preserved, protected,
and maintained by the Contractor. Existing City owned signs which are damaged by the Contractor during
the work will be repaired by the City at the Contractor's expense.

Parking violation citations issued to the Contractor, subcontractor, and material suppliers including each of
their respective employees shall be enforced under appropriate City Code.

The Contractor shall replace missing or damaged traffic control devices, as directed by the Engineer. When
traffic control devices have been damaged by, or due to, the negligence of the Contractor, his subcontractors

or material suppliers, the traffic control devices shall be replaced at the Contractor's expense.

Lighted Plastic Drums, Type III Barricades, and Type B Temporary Signs

The Contractor shall furnish and operate these items as directed by the Engineer.
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Type III Barricades shall have standard orange-and-white stripes on both sides of the barricade.

Sufficient signs shall be provided by the Contractor to insure the safety of the workers and the general
public in accordance with the 2011 Edition of the MMUTCD.

"Construction Ahead" warning signs shall be placed, as indicated on the Plans, or as directed by the
Engineer, prior to the start of work, regardless of the nature, magnitude or duration of the work.

MEASUREMENT AND PAYMENT

All temporary traffic control devices furnished by the Contractor shall remain the property of the
Contractor. The City shall not be responsible for stolen or damaged signs, barricades, barricade lights or
other traffic maintenance items. The Contractor shall replace missing traffic control devices immediately,
at no additional cost to the City.

Costs for transporting barricades and other temporary traffic control devices shall be included in the bid
prices for the individual items of work.

Barricade, Type III, High Intensity, Double Sided, Lighted, Furn/Oper

Payment for furnishing and operating lighted Type Il barricades shall be for the maximum quantity in-
place at any one time during the work of the entire project (all streets).

Channelizing Device, 42 inch, Furn/Oper

There will be a one-time payment for each street for the maximum number of channelizing devices in-place
(operated) at any one time, as directed by the Engineer.

Lighted Arrow. Type C, Furn/Oper

Payment for lighted arrow shall be for the maximum quantity used on each street.

Plastic Drum, High Intensity, Lighted, Furn/Oper

There will be a one-time payment for each street for the maximum number of plastic drums in-place
(operated) at any one time, as directed by the Engineer.

Sign, Type B, Temp, Prismatic, Furn/Oper

Payment for temporary signs shall be for the maximum quantity used on each street.
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The completed work as measured for these items of work will be paid for at the Contract Unit Price for the
following Contract (Pay) Items:

PAY ITEM PAY UNIT
Barricade, Type 111, High Intensity, Double Sided, Lighted, Furn Each
Barricade, Type 111, High Intensity, Double Sided, Lighted, Oper Each
Channelizing Device, 42 inch, Furn Each
Channelizing Device, 42 inch, Oper Each
Lighted Arrow, Type C, Furn Square Foot
Lighted Arrow, Type C, Oper Square Foot
Plastic Drum, High Intensity, Lighted, Furn Each
Plastic Drum, High Intensity, Lighted, Oper Each
Sign, Type B, Temp, Prismatic, Furn Each
Sign, Type B, Temp, Prismatic, Oper Each
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DESCRIPTION

This work shall consist of installing, maintaining and removing of "No Parking" signs and posts as outlined
herein and as referenced on the plans. "No Parking" signs shall be installed in accordance with the Public
Services Department Standard Specifications and the 2011 Michigan Manual of Uniform Traffic Control
Devices (MMUTCD).

MATERIAL

All materials for this work shall conform to the requirements of the Public Services Department Standard
Specifications.

CONSTRUCTION METHODS

Prior to the commencement of any construction activity, the Contractor shall place “No Parking” signs as
directed by the Engineer. The Contractor shall obtain a permit for “Temporary Permission of Reserve
Parking Lane for Work Related Purposes” from the City’s Project Management Services Unit. This permit
shall be obtained a minimum of 5 business days prior to the posting of “No Parking” signs.

The City will furnish "No Parking" signs to the Contractor at no cost. The Contractor shall furnish the
signposts and shall securely bolt the signs to the signposts as directed by the Engineer. The Contractor
shall install the signposts at least two feet deep into the ground, and there shall be a minimum of six feet
and maximum of seven feet of clearance maintained between the bottom of the sign and the ground. The
signs are to be placed at intervals no more than 150 feet and as necessary to eliminate parking in the
construction area.

The installation of "No Parking" signs shall be in accordance with the permit. "No Parking" signs shall be
installed by the Contractor, as directed by the Engineer, at least 48 hours prior to the proposed start-of-
work/enforcement date. "No Parking" signs shall be covered by the Contractor, thereby allowing on-street
parking, until between 48 and 24 hours prior to the start of the work. "No Parking" signs shall be covered
by the Contractor whenever there is no work being performed for a period of time longer than 72 hours.
"No Parking" signs shall be returned to the City upon the completion of work. The cost of unreturned signs
will be back charged to the Contractor.

MEASUREMENT AND PAYMENT

The unit price for this item of work shall include all labor, material, and equipment costs to perform all the
work specified in the Standard Specifications and as modified by this Detailed Specification.

PAY ITEM PAY UNIT
“No Parking” Sign Each
"No Parking" signs will be measured as the maximum number installed on each street at any one time. The

unit price includes the removal and return of "No Parking" signs to the City upon completion of the project.
The Contractor shall be back charged for the replacement costs for damaged or unreturned signs.
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DESCRIPTION

The work covered by this Detailed Specification shall consist of furnishing all labor, supervision, tools,
equipment, appliances, materials, incidental items, and the installation, operation, and maintenance needed
to perform all operations in connection with the diversion of flow and bypass pumping of sanitary sewage
for cleaning and inspecting of sewers and manholes, and sewer rehabilitation procedures. The purpose of
which is to provide un-interrupted sewerage service at all times and to prevent sewage overflows.

It is the intent of this project to divert dry weather upstream sanitary sewer flow within the work zone to
other City of Ann Arbor (City) sanitary sewers by installing plugs and bypass pumps in the sewer system.
The flows from the various laterals to the smaller diameter sewers connected to the sanitary sewer in the
work zone shall be bypass pumped to a manhole either upstream of the plugs or downstream of the work
zone. The design, installation, and operation of the temporary sewer flow control system shall be the
Contractor’s sole responsibility.

When working inside manholes or sewer, the Contractor shall exercise caution and comply with
Occupational Safety and Health Administration (OSHA) and City requirements for working in confined
spaces.

The Contractor shall manage, plan, and execute their operations such that there will be no backups, leaks,
or unauthorized discharges of sewerage. The Contractor shall be completely responsible for the proper
clean-up and any environmental remediation as may be required by the City or the Michigan Department
of Environment, Great Lakes, and Energy (EGLE) for any backup, leak, spill, or sanitary sewerage
overflow.

SUBMITTALS

The Contractor shall provide a detailed Sewer Flow Control Plan to the Engineer for review and acceptance
prior to the start of any flow control work. This plan must include descriptions outlining all provisions and
precautions to be taken by the Contractor regarding the handling of existing flow. The Sewer Flow Control
Plan must be specific, including such items as schedules, locations, elevations, capacities of the equipment,
materials, and all other incidental items necessary and/or required to ensure proper protection of the
facilities, including protection of existing structures and pipes, and compliance with the requirements and
conditions specified in these Contract Documents. The flow control plan shall be submitted to the Engineer
for review and approval in accordance with Section 104.02 of the 2012 edition of the Michigan Department
of Transportation Standard Specifications for Construction. No construction shall begin until all provisions
and requirements have been reviewed and accepted by the Engineer.

For each submittal and re-submittal, the Contractor shall allow at least 14 calendar days from the date of
the submittal to receive the Engineer’s acceptance or request for revisions. The Engineer’s comments shall
be incorporated into the re-submitted plans, calculations, and descriptions. The Engineer’s acceptance of
the plan is required before beginning the work. Re-submittals shall be reviewed and returned to the
Contractor within 14 calendar days. Required revisions will not be a basis of payment for additional
compensation, extra work, or an extension of contract time. The Contractor shall include time for this entire
review process in their schedule.
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Sewer Flow Control Plan submittal shall include at a minimum:
1. Overall flow control plan and sequence of construction;

2. Flow control schedule including times when the flow control system shall be temporarily
shut down and flow allowed to return to normal operations;

3. Overall plan for removal of flow control system during wet weather events and/or
emergency situations;

4. Plan for providing redundancy for all aspects of the system, especially the plugs;
5. Plan for providing noise control of pumping and power generation equipment;

6. Safety Program for confined space entry and procedure for entering manholes and
installing plugs under live flow conditions;

7. Emergency clean-up plan should a spill occur or backups in the system occur. The plan
should include contact names and 24-hour phone numbers;

8. Procedure for continuous (24 hour) monitoring of system, including verifying that plugs
are sealed and lateral bypass pumping system is operating. The plan is to include type and
location of level sensors, method of installation, set elevations of sensors, and continuous
monitoring system;

9. Maintenance of traffic plan for installation and removal of plugs, road ramps, and road
trenches in public roadways;

10. Maintenance of traffic plan for pedestrians at locations where sidewalk movement is
restricted due to bypass operations.

11. Sewer plug types, method of installation and removal, anchors and restraints, and hydraulic
head limits;

12. Lateral bypass pump sizes, capacities, power requirements, and number of each size to be
provided at each manhole including redundancy;

13. Calculations giving flow capacity provided by each pump given the system’s Total
Dynamic Head (TDH), including the calculations that are used to derive the system TDH.
This data should also include the calculations determining what the Net Positive Suction
Head available is in comparison to the Net Positive Suction Head required by each pump.
Pump curves shall be submitted;

14. Number, size, material, and location of lateral bypass pumping suction and discharge
piping, procedure for protecting lines, and location of bypass pumping discharge manhole;

15. Lateral bypass pumping system flushing and drainage plan;
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16. Buried bypass pipe locations and details;

17. Environment protection including pump containment and leak detection;

18. Method of protecting discharge manholes or structures from erosion and damage;
19. Method of noise control for each pump or generator; and,

20. Design plans for access to bypass pumping locations indicated on the Drawings.

FLOW DIVERSION EQUIPMENT

Provide materials and equipment suitable for, and known to be reliable to meet, the flow diversion
requirements as shown on the Drawings and as needed for the Contractor’s operations.

The plugs shall be temporary plugs that allows for quick removal in case of emergency or wet-weather
situation and re-installation after wet weather event has passed. Plugs shall be capable of withstanding
minimum static head pressure of 15 feet. Plugs shall include form or bracing, anchoring, or restraint to keep
plugs properly installed. Plugs should be of the type capable of being installed under live flow conditions
and in depths exceeding 35 feet as shown on the Drawings. Plugs should be able to be installed in either
the incoming or outgoing pipe in a manhole and allow for quick removal under surcharged conditions.
Plugs shall be clearly tagged with the Contractor’s name and date of installation.

Pressure gages shall be installed with the plugs to continuously monitor the plugs and adjust the air pressure
as needed to maintain full blockage of flow.

Ultrasonic level sensors shall be installed, at a minimum, at each bypass pumping location. The Contractor
may elect to install sensors in other locations at their expense if they so choose. The Contractor shall be
responsible for the installation and maintenance of the sensors. The level sensors shall provide continuous
level readings that the Contractor shall be able to review remotely to monitor the level in the system during
flow diversion. The level sensors shall provide notifications and alarms to allow the Contractor time to
remove the plugs should an emergency or a wet weather event occur.

SEWER BYPASS PUMPING EQUIPMENT

Provide materials and equipment suitable for, and known to be reliable to meet, the bypass pumping
requirements.

The pumps must be capable of passing a minimum of a 3-inch solid. All pumps must be constructed to
allow dry running for long periods of time to accommodate the cyclical nature of effluent flows.

Equipment used for bypass pumping shall be sufficient to handle anticipated average and peak flows from
each sewer. The Contractor shall maintain sanitary sewer flows within their bypass pumping system,
including all wet weather flows.
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For sanitary sewerage, bypass piping shall be PVC Schedule 80, or equivalent, with solvent welded joints;
or HDPE DR-11 with butt fused joints. The Contractor shall perform hydrostatic testing of the bypass pump
discharge pipes with potable water in accordance with ASTM F2164 for HDPE or ASTM F2261 for PVC
pipe, prior to operating bypass pumping system to ensure structural integrity of pipeline. Any defects or
leaks found during testing shall be repaired and the pipeline shall be re-tested until results are satisfactory
in accordance with the ASTM standard, and as acceptable to the Engineer.

Low-profile bypass piping road or driveway ramps shall be rated to handle AASHTO H-20 traffic loading
and shall be secured to the road surface to prevent movement according to the manufacturer’s

recommendations.

REDUNDANT EQUIPMENT

The Contractor shall have redundant flow diversion equipment including, but not limited to, plugs and level
sensors, available for immediate use at the job site at all times in the event of a failure.

Any damage to the Contractor’s equipment, sewer system, or delays to the Contractor’s operations due to
equipment or plug failure/leakage shall be the Contractor’s sole responsibility and no additional payment
shall be made for these occurrences. The Contractor shall take all necessary precautions to verify that the
plugs and flow diversion plan is operational prior to performing the work.

The Contractor shall have redundant bypass pumping equipment installed and ready for immediate
operation and use in the event of an emergency or primary system breakdown or failure. The standby
system shall be capable of pumping dry weather and peak flow. The standby pump(s) shall not be
considered as any part of the primary system as designed for peak flow. The Contractor shall also furnish
and have available onsite, and ready for operation, redundant pumping ancillary equipment in case of any
failure of the pumping system including piping, electrical equipment, pipe appurtenances, etc. Redundant
pumping facilities shall also include having a backup power generator in case the primary power source
fails.

The Contractor shall not obstruct flows in the sewer unless the primary and redundant equipment is onsite
and in operable condition and authorization has been granted by the Engineer.

FLOW DIVERSION PLAN

The sanitary sewer being rehabilitated is 30-inch trunkline sewer with two separate areas identified for the
work. The flow along this sewer increases along its length as additional collector sewers flow into the pipe.
The contractor shall note that the estimated peak dry weather flow ranges from 2.2 cubic feet per second
(cfs) along E. Hoover Ave. to approximately 8.5 cfs at S. First St. and Miller Ave. Based on flow meter
data from April 15, 2020 through April 14,2022 at MH 71-71426 on S. Division St., the wet weather peak
flow can be as much as 8 times the average. The Contractor is to take all necessary precautions when
installing the plugs in these sewers under live flow conditions. Flow diversion operations shall be limited
to dry weather periods to avoid peak flow conditions.

Sewer flow control for this project shall be accomplished with multiple set-ups as detailed in the following

pages:
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S. State St. to S. Division St.:

The contractor shall divert flows from the 30-inch sewer along White St. by plugging the upstream
connection of MH 71-71491 and diverting the flow from the upstream manhole MH 71-71490 south into
the adjacent 21-inch sewer at MH 71-71536. As-built drawings indicate an average depth of approximately
16 feet for the 30-inch sewer along White St. The contractor shall monitor levels in the sewer and take
precautions to maintain the pumping level below typical basement depths to avoid sewer backups.

The contractor shall divert incoming flows to the 30-inch sewer along S. State St. by plugging the 8-inch
and 15-inch sewers entering MH 71-71554, and along E. Hoover Dr. by plugging the 15-inch sewer entering
MH-71-71425. The 8-inch sewer provides residential service to 5 buildings and the contactor shall monitor
levels in the sewer while plugged and take precautions to avoid sewer backups. The 15-inch sewer along
S. State St. shall be diverted by pumping from MH-71-71553 across E. Hoover Ave. and along E. Hoover
Ave. and discharging to MH 71-71422. The flow from the 15-inch sewer along E. Hoover Ave. shall be
diverted by pumping from MH 71-71455 and also discharge to MH 71-71422. The contractor may connect
these bypass pipes to a form a common bypass pipe to the ultimate discharge.

1. Open excavation of E. Hoover Ave. is prohibited.
2. Two-way traffic must be maintained at all times.

3. Only road ramps rated for highway traffic loading (AASHTO H-20) will be permitted across
E. Hoover Dr.

4. Pedestrian traffic must be maintained at all times. The contractor shall provide ADA
accessible sidewalk ramps where practical. If ramps are not used, pedestrian traffic control
signage shall be placed to guide pedestrians to the nearest accessible crossing.

5. The Contractor shall verify and document sewer lateral locations for the Intramural Sports
Facility as part of the sewer cleaning and televising process, and make provisions for
maintaining service to that facility.

W. Jefferson St. to W. William St.:

The contractor shall divert flows from the 30-inch sewer along S. Ashley St. by plugging the 30-inch
sewer and the 12-inch sewer that enter MH 71-70705, and pumping from MH-71-70703, and from MH
71-70702. The bypass pipe shall be routed above grade along S. Ashley St., then along west side of the
the railroad right-of-way to W. William St. to discharge into MH 71-70480.

The 8-inch sewer along S. First St. shall be plugged where it enters MH 71-70837 as needed to isolate the
pipe being cleaned and lined. As-built information indicates that the 8-inch sewer is approximately 8 feet
deep. The contractor shall monitor levels in the sewer while plugged and take precautions to avoid sewer
backups. If necessary, the contractor may bypass pump the flows from MH 71-073939 to MH 71-70480.
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1. Traffic control signage shall be provided for the temporary closure of the intersection of W.
Jefferson St. and S. Ashley St.

2. Two-way traffic must be maintained at all times along S. First St.

3. Pedestrian traffic must be maintained at all times. The contractor shall provide ADA
accessible sidewalk ramps where practical. If ramps are not used, pedestrian traffic control
signage shall be placed to guide pedestrians to the nearest accessible crossing.

4. Installation of bypass piping along the railroad right-of-way shall comply with all permit
requirements outlined by the agency having jurisdiction.

W. William St. to W. Washington St.

This section of interceptor sewer contains several connections from local collector sewers. The description
provided herein identifies the sewer plugs, bypass pumping and discharge locations, and road crossing
locations. The contractor may, at their discretion, perform the bypass pumping for this section in more than
one setup, as detailed in their bypass plan submittal prior to beginning work.

The contractor shall divert flows from the 30-inch sewer along S. First St. by plugging the 30-inch sewer
at the upstream connection of MH 71-70480. The 30-inch sewer shall be diverted by pumping from MH
71-70837 across and along S. First St. to the north, across W. William St., along the west side of the railroad
right-of-way, across W. Liberty St., along the pedestrian walk way through the City owned parking area,
west under the railway bridge and north across W. Washington St. to discharge to MH 71-70474. The
bypass manholes shall be cored to accommodate the bypass pipe and the road crossings shall be installed
in a trench to maintain traffic.

The contractor shall divert flows from the 15-inch sewer along W. William St. by plugging the upstream
connection of the 15-inch sewer at MH 71-70647 and pumping from MH 71-072989. The bypass shall
cross the north lane of W. Washington St. with a road ramp, and connect to the main bypass pipe to
ultimately discharge at MH 71-70474. As-built drawings indicate an average depth of approximately 13
feet for the 15-inch sewer along W. William St. The contractor shall monitor levels in the sewer and take
precautions to maintain the pumping level below typical basement depths to avoid sewer backups.

The contractor shall divert flows from the 12-inch sewer coming from the west along W. Liberty St., by
installing a plug in the downstream side of MH 71-70512 and pumping from that same manhole. The
bypass pipe shall be cored through the manhole and connected with the main bypass pipe in the road
crossing trench to maintain traffic and ultimately discharge at MH 71-70474.

The contractor shall divert flows from the 10-inch sewer serving S. First St. and W. Liberty St. by plugging
the upstream connection at MH 71-70465 and pumping from MH 71-70471. The bypass shall cross the
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north lane of W. Liberty St. with a road ramp, and be routed above grade to the north along S. First St., to
connect with the main bypass pipe to cross W. Washington St. and ultimately discharge at MH 71-70474.

The contractor shall divert flows from the 21-inch sewer from the west along W. Washington St. by
plugging the upstream 21-inch connection at MH-70467, and pumping from the nearest upstream manhole
MH 71-70551. The suction connection shall be cored through the manhole and the bypass pipe shall cross
the north side of W. Washington St in a trench to maintain traffic and be routed east to ultimately discharge
at MH 71-70474. As-built drawings indicate an average depth of approximately 16 feet for the 21-inch
sewer along W. Washington St. The contractor shall monitor levels in the sewer and take precautions to
maintain the pumping level below typical basement depths to avoid sewer backups.

The contractor shall install a plug on the 10-inch connection at MH 71-70466 to divert flow to continue
west through the existing 10-inch sewer along W. Washington St.

1. Two-way traffic must be maintained at all times along S. First St.

2. The road crossings for this bypass pipe across S. First St., W. William St., W. Liberty St.,
and W. Washington St. shall all be accomplished by cutting a trench into the existing road
surface. Road cuts shall be located outside of the limits of new pavement from the recent S.
First St. reconstruction project. The pipe shall be surrounded by compacted 21 AA limestone
and the trench covered by steel road plates, to maintain traffic. Once the bypass is complete,
the pipe shall be removed, and a 10-foot wide strip of the road shall be sawcut to a clean
edge. The road shall be restored according to the approved cross section details in the plan
and any damaged pavement markings shall be restored.

3. Traffic control, including advanced warning and detour signage shall be provided during
temporary road closures for trenching the bypass pipe at the road crossings. With approval
from the City, temporary road closures may occur during nighttime hours to minimize
disruption to motorists.

4. Pedestrian traffic must be maintained at all times. The contractor shall provide ADA
accessible sidewalk ramps where practical. If ramps are not used, pedestrian traffic control
signage shall be placed to guide pedestrians to the nearest accessible crossing.

5. Installation of bypass piping along the railroad right-of-way shall comply with all permit
requirements outlined by the agency having jurisdiction.

6. The trench crossing of W. Washington St. shall also be utilized during the bypass operations
for the segment from W. Washington St. to Miller Ave.
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W. Washington St. to Miller Ave.

The contractor shall divert flows from the 30-inch sewer along S. First St. by plugging the 30-inch sewer
at the upstream connection to MH 71-70473 and pumping from the nearest upstream manhole MH 71-
70466. The bypass shall be routed along the west side of First St., north across W. Washington St., across
W. Huron St., and across W. Ann St. to ultimately discharge to MH 71-70536. The bypass manholes at W.
Washington St. and W. Huron St. shall be cored to accommodate the bypass pipe and the road crossings of
the same shall be installed in a trench to maintain traffic. A low-profile road ramp shall be used at W. Ann
St. to maintain traffic at that bypass crossing.

The contractor shall divert flows from the 10-inch sewer along W. Huron by plugging the downstream
connection of MH 71-70475 and pumping from the same. The bypass pipe shall be cored through the
manhole and connected with the main bypass pipe in the road crossing trench to maintain traffic and
ultimately discharge at MH 71-70536.

The contractor shall divert flows from the 8-inch sewer along N. First St. at W. Ann St. by plugging the
downstream (north) 8-inch connection of MH 71-70477 to direct sewer flow to continue west along the
existing 10-inch sewer.

The 8-inch sewer along N. First St. near Miller Ave. shall be plugged where it enters MH 71-70536 as
needed to isolate the pipe being cleaned and lined. As-built information indicates that the 8-inch sewer is
approximately 10 feet deep. The contractor shall monitor levels in the sewer while plugged and take
precautions to avoid sewer backups. If necessary, the contractor may bypass pump the flows from MH 71-
70605 to MH 71-70536.

The contractor shall divert flows from the 20-inch sewer along Miller Ave. by plugging the downstream
20-inch connection at MH 71-70538 and pumping from the same into the adjacent 18-inch sewer at MH
71-073545.

1. The road crossings for this bypass pipe across S. First St., W. Washington St., and W. Huron
St. shall all be accomplished by cutting a trench into the existing road surface. Road cuts
shall be located outside of the limits of new pavement from the recent S. First St.
reconstruction project unless otherwise noted on the plans. The pipe shall be surrounded by
compacted 21 AA limestone and the trench covered by steel road plates, to maintain traffic.
Once the bypass is complete, the pipe shall be removed, and a 10-foot wide strip of the road
shall be sawcut to a clean edge. The road shall be restored according to the approved cross
section details in the plan and any damaged pavement markings shall be restored.

2. Traffic control, including advanced warning and detour signage shall be provided during
temporary road closures for trenching the bypass pipe at the road crossings. With approval
from the City, temporary road closures may occur during nighttime hours to minimize
disruption to motorists.
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3. Pedestrian traffic must be maintained at all times. The contractor shall provide ADA
accessible sidewalk ramps where practical. If ramps are not used, pedestrian traffic control
signage shall be placed to guide pedestrians to the nearest accessible crossing.

4. All work in the W. Huron St. right-of-way is within the Michigan Department of
Transportation (MDOT) jurisdiction and shall follow the permit requirements of MDOT.

5. Only road ramps rated for highway traffic loading (AASHTO H-20) will be permitted across
W. Ann St.

The Contractor shall construct and maintain bypass pumping facilities as needed that will pump at the
required flow rates. Estimated peak average flow rates are indicated on the plans. The Contractor shall
provide the City with a minimum of 7 days advance notice prior to initiating the sanitary sewer bypass
pumping system.

The Contractor shall install plugs, bypass pumping equipment and level sensors and test the system for a
minimum of 48 hours prior to the start of any other work onsite. The Contractor, City, and Engineer shall
review the flow diversion during the testing period, including flow levels in the manholes. The Contractor
shall not start any other work onsite until acceptance of the diversion test.

LATERAL BYPASS PUMPING

Service laterals that enter the mainline sewer shall be bypass pumped to the downstream bypass pumping
manhole or blocked if a bypass is not available. If a lateral is plugged and/or blocked, the Contractor is
responsible for coordination with the property owner to ensure flow is minimized and to prevent a sewer
backup. The Contractor is responsible for all sewer backups that occur during all bypass work.

PERMITTING

The Contractor is responsible for obtaining all approvals for placement of the temporary equipment and/or
piping within public ways from the Agency having jurisdiction.

The following permits will be applied for by the Engineer for the High Level Trunkline Sewer Bypass:

1. Michigan Department of Transportation (MDOT)

2. Ann Arbor Railroad
Contractor shall be responsible for obtaining final permits from WCRC, WCWRC and MDOT, including
payment of all permit fees and agreeing to permit requirements. If the Contractor alters the proposed bypass

arrangement presented in the plans, securing all subsequent agency approvals will remain the Contractor’s
sole responsibility.
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GENERAL REQUIREMENTS

The Contractor shall provide an adequate labor force and have designated personnel onsite for maintenance
and operation, and emergency back-up service, of the bypass pumping facility 24 hours per day 7 days per
week during bypass operations.

Anytime bypass pumping operations cease as required due to weather conditions described in Detailed
Specification “Extension of Time, Additional Compensation” or as required by the Engineer, the Contractor
shall drain the bypass pump discharge line back into the sanitary system as described in the Sewer Flow
Control Plan and as directed by the Engineer to avoid freezing of the pipeline.

The Contractor is to arrange for and provide all necessary temporary power, electrical service, board
switches, etc. as required by DTE Energy and the National Electrical Code (NEC) current edition to provide
temporary bypass pumping.

All bypass pumping discharge pipes shall be protected from the pipe header to the discharge structure. The
Contractor shall provide necessary fittings or deflection in pipe to route pipe as necessary to minimize
environmental impact and conflict with pedestrian, construction, and emergency vehicle traffic. When the
bypass pipeline crosses drives or trails, or when pipeline is within any Contractor work zone/staging area,
the Contractor shall place the bypass pipeline in a casing pipe and/or bury in temporary trenches with
compacted backfill as indicated on the Drawings, as required for the Contractor’s operations, and as
approved by the Engineer. All work associated with temporary bypass discharge pipe trench, including
piping, fittings, deflections, supports, casing, spacers, trenching, backfill and pavement replacement shall
be included in the contract pay item “Sewer Flow Control.”

The City of Ann Arbor will examine the submitted cost for this item of work prior to contract award. If the
City determines, in its sole discretion, that the costs bid by the Contractor for complying with the contract
requirements are not reasonable, accurately reported, or may contain discrepancies, the City reserves the
right to request additional documentation that fully supports and justifies the price as bid. Should the
submitted information not be determined to be reasonable or justify the costs, the City reserves the right to
pursue award of the contract to the second low bidder without penalty or prejudice to any other remedies
that it may have or may elect to exercise with respect to the original low-bidder.

The Contract Completion date will not be extended as a result of the City’s investigation of the as-bid
amount for this item of work, even if the anticipated contract award date must be adjusted. The only
exception will be if the Contractor adequately demonstrates that their costs were appropriate and justifiable.
If so, the City will adjust the contract completion date by the number of calendar days commensurate with
the length of the investigation, if the published Notice to Proceed date of the work cannot be met. The
contract unit prices for all other items of work will not be adjusted regardless of an adjustment of the
contract completion date being made.
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WET WEATHER EVENT

A wet weather event is defined as an event that causes the flow in the system to surcharge.

When a wet weather event occurs, the Contractor shall cease all operations in the sewer system and remove
all plugs. The plugs shall be removed so as not to cause a surge downstream.

It is the Contractor’s responsibility to monitor the weather and verify weather conditions prior to the start
of any work that could have an impact on the capacity of the affected sewers. Any damage to the
Contractor’s equipment, sewer system, or delays to Contractor’s operations due to wet weather conditions
shall be the Contractor’s sole responsibility and no additional payment shall be provided.

The only exception to that is if the temporary removal of the flow diversion plugs and bypass pumping
system occurred after the sewers had been cleaned, televised, prepped for lining, and approved by the
Engineer before the sewers were lined. In such an event, the Contractor may request compensation for the
re-cleaning of the pipes only. The re-cleaning must first be approved by the Engineer prior to the work
beginning.

No compensation shall be provided for the removal and re-installation of the plugs due to wet weather
events as described in Detailed Specification “Working in the Rain.”

NOISE CONTROL

All noise generated by the bypass pumping operation shall not exceed the sound limits, and shall follow
necessary procedures as required for temporary exemptions, as defined in Detailed Specification “Hours of
Work.” The Contractor shall provide a secondary sound barrier for both the primary and back-up pumps
and any power generating equipment.

FLOW DIVERSION AND BYPASS PUMPING COMPLETION

At the end of the flow control operation, and after receipt of written permission from the Engineer, the
Contractor shall remove all flow diversion and bypass pumping equipment, including level control system,
temporary power equipment, and suction/discharge piping in a manner that permits the sewage flow to
return to normal without overflowing to the environment, surcharging, or causing other major disturbances
downstream. The Contractor shall restore all disturbed areas and structures, and restore all pavement in
accordance with Detailed Specification, “Project Clean-Up and Restoration, Special” and as directed by the
Engineer.

The duration of the bypass pumping shall be determined by the Contractor as needed to perform the work
under this contract while maintaining un-interrupted sewage service.

FLOW CONTROL PRECAUTIONS

When flow in a sewer line is bypassed or plugged, sufficient precautions must be taken to protect the sewer
liner and the Contractor’s operations from damage that might result from sewer surcharging. Further,
precautions must be taken to ensure that sewer flow control operations do not cause flooding or damage
to
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public or private property being served by the sewers involved. At no time shall sewage be pumped in or
allowed to flow into a catch basin, storm sewer, or open watercourse.

When using low-profile bypass road ramps, the Contractor shall check the pipe connections for leaks daily
and whenever the pumps are started. The Contractor shall monitor the operation of bypass road ramps 24
hours per day 7 days per week during bypass operations. Advance warning signs shall be used to warn
motorists of ramps.

MEASUREMENT AND PAYMENT

The completed work shall be paid for at the contract unit price for the following contract pay item:
PAY ITEM PAY UNIT
SEWET FIOW CONIIOL ....eovviiiieiieiieiiecie ettt ettt essaesseesreesenessnesnnennns Lump Sum

The contract unit price for this item shall include all labor, supervision, tools, permits, shop drawing
submittals, materials, equipment, operation, any incidental items, and all other work as noted on the
Drawings and as specified herein to allow the Contractor to perform the work of diverting and bypass
pumping flows as detailed herein.

The installation, maintenance, operation, monitoring, and removal of the level sensors shall not be paid for
separately, but shall be included in the item of work “Sewer Flow Control.”

The removal and replacement of pavement to install the bypass piping across driveways and roadways as
shown in the approved Drawings shall not be paid for separately, but shall be included in the item of work
“Sewer Flow Control.”

The cost for the sewer flow control shall be paid for as a Lump Sum item regardless of the duration, number
of, and/or duration of the wet weather events encountered, flow encountered, weather conditions, or number
of times flow control system is temporarily removed and re-installed.

30% of the lump sum shall be paid for Sewer Flow Control following the initial installation, 48-hour test,
and acceptance of the system by the Engineer. The remainder of the cost shall be paid for at the conclusion
of all flow diversion activities and after the removal of all equipment from the site.
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DESCRIPTION

This work shall consist of the cleaning and video inspection of sewer and siphon pipes, chambers, and
manholes, and providing the required documentation as described herein. All work shall be performed in
accordance with the City of Ann Arbor (City) Standard Specifications, except as modified herein, and as
directed by the Engineer.

The Contractor is responsible for video recording and cleaning the pipe before lining, and video recording
after lining. Pipeline inspection and videotaping shall be in accordance with National Association of Sewer
Service Companies (NASSCO) Pipeline Assessment and Certification Program (PACP) requirements.

The Contractor is responsible for inspecting all manholes and chambers as indicated on the Drawings in
accordance with NASSCO Manhole Assessment and Certification Program (MACP) Level 2 requirements.

SUBMITTALS

The Contractor shall provide a detailed sewer cleaning and televising plan to the Engineer for review and
acceptance prior to beginning the work. This plan must include descriptions outlining all provisions and
precautions to be taken by the Contractor regarding the handling of existing flow. The cleaning and
televising plan must be specific, including such items as schedules, locations, type of equipment, details on
water source, plans for disposal, and all other incidental items necessary and/or required to ensure proper
protection of the facilities and surroundings, including protection of the access locations from damage, and
compliance with the requirements and permit conditions specified in these Contract Documents.

The cleaning and televising plan shall be submitted to the Engineer for review and approval in accordance
with Section 104.02 of the 2020 edition of the Michigan Department of Transportation Standard
Specifications for Construction. No work shall begin until all provisions and requirements have been
reviewed and accepted by the Engineer.

For each submittal and re-submittal, the Contractor shall allow at least 14 calendar days from the date of
the submittal to receive the Engineer’s acceptance or request for revisions. The Engineer’s comments shall
be incorporated into the re-submitted plans, calculations, and descriptions. The Engineer’s acceptance of
the plan is required before beginning the work. Re-submittals shall be reviewed and returned to the
Contractor within 14 calendar days. Required revisions will not be a basis of payment for additional
compensation, extra work, or an extension of contract time. The Contractor shall include time for this entire
review process in their schedule.

Sewer cleaning and televising plan and submittals shall include at a minimum:

1. Copy of PACP/MACEP Certifications for sewer televising personnel and manhole
inspection personnel;
2. Proof of PACP/MACEP certified software;
3. Safety program for confined space entry;
4, Information on equipment, trucks, tanks, etc., including, but not limited to, dimensions,
required turning radius, fuel type, any special requirements, etc.;
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5. Staging areas for equipment, trucks, tankers, etc.;
6. Schedule for cleaning and televising of pipe lines, manholes, and chambers.;
7. Planned hours of operation, including equipment idling, etc.;
8. Number, size, material, and location of hose/piping;
9. Information on cleaning equipment;
10. Sludge and debris dewatering, transportation, and disposal procedure and location;
11. Environment protection including equipment and pipe containment, leak detection, and/or
remediation plan; and,
12. Method of noise control for all equipment.

CONSTRUCTION

The Contractor shall carry out their operations in strict accordance with all Occupational Safety and Health
Administration (OSHA), Michigan Occupational Safety and Health Administration (MIOSHA), and
manufacturer's safety requirements.

Safety. — The Contractor shall be solely responsible for safety of all those involved with the work during
the performance of all work. The Contractor shall not enter into any sewer segment where hazardous
conditions may exist until such time as the source of those conditions is identified and eliminated by the
Contractor. The Contractor shall perform all work in accordance with the latest OSHA confined space
entry regulations. The Contractor shall coordinate their work with local fire, police, and emergency rescue
unit.

The Contractor shall be responsible for any damage to public or private property resulting from their
televising and cleaning activities and shall repair or otherwise make whole such damage at no cost to City
and owner of the property.

Flow Diversion/Lateral Bypass Pumping.- The Contractor shall provide for the transfer of main line flow
around the section or sections of pipe that are to be cleaned and televised, as required to complete cleaning,
televising, and inspection work. The diverting and lateral bypass pumping work shall be performed in
accordance with Detailed Specification “Sewer Flow Control” and as directed by the Engineer.

If the Contractor chooses to only divert part of the flow during their sewer cleaning operations, the
Contractor must indicate that in their submittal, including which plugs would be installed. Contractor to
note that all plugs, level sensors, and lateral bypass pumping system shall be in operation for the sewer
televising, manhole inspections, and the chamber inspections.

Sewer Cleaning.- Each sewer section shall be cleaned to a degree sufficient to allow video inspection and
cured-in-place pipe (CIPP) lining to be completed in accordance with this specification and Detailed
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Specification "CIPP Sewer Lining." The Contractor shall take precautions to protect the sewer lines from
damage. The existing sewer has not been cleaned or inspected in decades. The Contractor shall assume the
sewer will require heavy cleaning with unlimited passes to achieve a clean sewer and that rodding and root
cutting shall be required and are included in the contract pay item.

The Contractor must adhere to the requirements of ASTM F1216 or ASTM F1606 for the following types
of cleaning: hydraulic cleaning, high velocity hydro-cleaning, and mechanical cleaning.

Remove dirt, grease, rocks, sand, roots, and other solid or semisolid materials and obstructions from the
sewer line and manholes. Cleaning shall be of the entire reach between manholes and/or chambers.

It shall be the responsibility of the Contractor to clear the line of obstructions such as solids, dropped joints,
debris from collapsed pipe, sediment deposits, mineral deposits, stalactites, and all major blockages that
would prevent sewer rehabilitation work to be performed at no additional cost to the project.

The sewers shall be cleaned by using a high pressure water cleaning machine with minimum capability of
5,000 pounds per square inch (psi) at 80 gallons per minute (gpm). A high pressure hose with a jet nozzle
shall be introduced into the sewer so that a spray shall scour and clean the sewer line without applying
internal pressure and damaging the pipe. This will require an unlimited amount of passes of the jet nozzle,
or other cleaning measures to remove all debris. The hose shall be self-propelled by a minimum water
pressure of 1,000 psi. Cleaning pressures to 5,000 psi may be required to remove heavy tuberculation and
adhered debris from the pipe interior. The jet nozzle hose, upon withdrawal, will scour the pipe (invert,
walls, and crown), flushing all materials into the downstream manhole for removal.

Due to the sensitive nature of the project work site the Contractor shall notify the Engineer for review and
approval before proceeding.

Material removal shall be performed at the identified-for-access manholes for the cleaning operation. At
no time during cleaning shall material be allowed to enter or flow in the sewer past the downstream access
manhole. Passing material from manhole section to manhole section shall not be permitted. All debris and
waste material shall be completely removed from the sanitary sewer system and shall be disposed of by the
Contractor in accordance with Detailed Specification “Removal and Disposal of Sludge and Debris
Material.”

Mechanical root cutting shall be performed with powered equipment. The Contractor shall furnish suitable
power machinery which shall be used to remove tree roots and deposits remaining after jet cleaning that
prevent passage of television inspection equipment or prevent the lining of the sewer.

The Contractor shall provide digital video on DVD, flash drive, or hard drive that verify that the sewer is
clean and free of sediment and debris to the satisfaction of the Engineer. If any sewer is not satisfactorily
cleaned, it shall be promptly cleaned and re-inspected by closed-circuit television camera and video
provided to the Engineer for review and approval.

DS- 50

S:\Engineering\General\2022-024 High Level Trunkline Sanitary Sewer Rehabilitation Ph. 2\12 - Contract Specifications\Detailed
Specifications.docx



DETAILED SPECIFICATION
FOR
CLEANING AND TELEVISING SEWER AND MANHOLES

4 of 6

If the sewer has material and debris that prevents the proper installation of the CIPP, prohibits video
inspection, or is not cleaned to the satisfaction of the Engineer, the sewer shall be re-cleaned and re-televised
at the Contractor’s sole expense.

The sewer shall not be lined until such time as the cleaning operations have been approved in writing by
the Engineer. Field Inspection personnel shall not be allowed to authorize the Contractor to begin
installation of the CIPP sewer liner.

Extensions of contract time will not be granted for delays associated with re-cleaning and re-televising the
sewer except as outlined under Detailed Specification “Extension of Time, Additional Compensation.”

The cleaning and removal of the material out of the sewer system shall be paid for as part of the “Clean
__-inch Dia. Sanitary Sewer” contract pay item. All other work necessary for the final disposal of the
material shall be paid for as part of the “Removal and Disposal of Sludge and Debris Materials” contract
pay item.

Manhole and Chamber Cleaning.- All sanitary manholes shall be cleaned to a degree sufficient to
perform the Level 2 MACP manhole inspection and as acceptable to the Engineer. The manhole structures
shall be cleaned below their invert elevations with a power vacuum, or other Engineer-approved method,
to remove all sediment to allow for the inspection of the bottom of the structures.

The Contractor shall assume the manholes require heavy cleaning with multiple passes to achieve a clean
manhole. Manhole cleaning shall be incidental to the sewer cleaning and no additional payment shall be
provided.

Sewer Television Inspection.- The initial “pre-rehabilitation” television inspection of the sewers pipes
shall be conducted within a week of the cleaning of each segment as long as the flow diversion and lateral
bypass pumping system has remained in operation. Should the flow diversion have been temporarily
suspended between the cleaning and the televising, or between the initial televising and the lining, then
both the cleaning and televising shall be repeated at no additional cost to the project except as described in
Detailed Specification “Extension of Time, Additional Compensation.”

The camera must be operative in 100% relative humidity conditions. The live image obtained by the camera
shall be transmitted to a color monitor of not less than 19 inches. The camera and monitor shall have a
minimum 500 line resolution. The monitor shall be located inside the mobile recording studio.

Lighting for the camera shall be adequate to allow a clear picture of the entire periphery of the sewer and
shall be varied as required to be effective for all pipe diameters inspected. Remote control of lighting
brilliance, camera focus, and camera movement shall be from a control panel inside the mobile recording
studio. Cables and equipment used to propel the camera shall not obstruct the camera view or interfere
with the documentation of the sewer conditions.

The camera shall be moved through the sewer line at a uniform rate, maximum 30 feet per minute.
Whenever possible, the camera shall move in an upstream direction. The camera shall be stopped for no
less than 10 seconds at the manhole entrances, each service lateral, exit manholes, and at all points where
the sewer is damaged or deficient. The camera shall pan and tilt to provide full view of each service lateral,
and at all points where the sewer is damaged or deficient.
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If the camera fails to pass through a pipe section, the Contractor shall re-set the equipment and attempt to
perform the inspection coming back from the next upstream, identified-for-access, and manhole. If the

inspection cannot be completed from the next manhole, the inspection shall be considered complete and the
Engineer will provide written instructions to the Contractor describing how to proceed with the work in
that reach of sewer.

The cost of the initial television inspection shall be included in the Pay Item: “Clean __ -inch Dia. Sanitary
Sewer”. The post rehabilitation television inspection shall be performed once the liner has been installed
and cured. No payment shall be provided for post rehabilitation television inspection.

Manhole Inspection.- All sanitary manholes 2 shall be Level 2 MACP inspected. The Level 2 MACP
inspections shall gather detailed information to fully document all defects, determine condition of the
manhole, and provide specific information needed to recommend corrective action. Level 2 MACP
inspection shall use the established defect coding system found in the PACP to the extent possible.

Line Obstructions/Repairs.- If the pre-rehabilitation video inspection reveals areas that require excavation
and removal of a section of pipe, and/or spot repair, the Contractor shall submit in writing a request for
authorization to perform the excavation, removal, and spot repairs, along with sufficient proof that these
repairs are indeed necessary. Such requests shall include method of spot repair, type and manufacturer of
repair pipe, method of connection, etc., and shall be submitted prior to commencement of the rehabilitation
process. If removal and replacement of pipe, spot repairs, or other measures are required to allow the sewer
pipe to be properly rehabilitated, this will be paid for as Extra Work at a price as agreed upon between the
Contractor and the Engineer.

Documentation.- The Contractor shall use the City’s manhole numbering system on all project
documentation. The City will provide the Contractor with utility maps or Drawings showing the manhole
numbers.

The Contractor shall provide to the City inspection logs listing the location in relation to adjacent manholes
of each infiltration point, service leads, unusual conditions, roots, sewer connections, collapsed sections,
presence of scale and corrosion, cracked pipe, wide joints, and other discernible features. The logs shall
indicate size and type of pipe material, length of line from manhole, and direction of sewage flow, if present.
The logs shall also indicate the time and date of recording. Each log shall be named with the pipe
inspections from starting manhole to terminus manhole for each stretch of sewer. All logs shall be in
accordance with NASSCO PACP and MACP standards, Version 7.0.

The Contractor shall provide color photographs of sewer laterals and all problem areas.

A color DVD and suitable log with voice and/or computer generated description for both pre- and
post-rehabilitation inspection shall be made by the Contractor and kept for later reference by the Engineer.

The Contractor shall supply the Engineer with two electronic copies of the entire and final televised
program, including PACP database, MACP database, video pipe recordings, reports on two separate flash
drives or portable hard drives. Each drive shall contain the entire package of information. The data shall
be provided within 15 working days of completion of field work. The information for individual databases,
sewer segments, and recordings shall not be split into several drives. The flash drives or portable hard
drives and information within it shall become the property of the City.
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MEASUREMENT AND PAYMENT

The completed work shall be paid for at the contract unit price for the following contract pay item:

PAY ITEM PAY UNIT
Clean _ -inch Dia. Sanitary SEWET .........ccccuvieerriurieeenirieeeeriieeesseieeeesserreeesssreeessnsseeees Lineal Foot
Level 2 MACP InSpect Manhole ...........eviieiiiiieiiiiieeeciiiee et eeiree e e etre e e s eereee s ennaeee s Each

Payment shall be made on a lineal foot basis for the cleaning and televising of sanitary sewer.
Measurements shall be from manhole to manhole, and shall take place with both the Engineer and the
Contractor (or their agents) present. Measurements shall be recorded and logged on a daily basis.

The unit prices for these items of work shall include all labor, material, and equipment costs to perform all
the work specified herein.
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DESCRIPTION

This work shall consist of removal and disposal of sludge and debris material as a result of the sanitary
sewer, manhole, and chamber cleaning operations.

Sanitary Sewer Material.- The material removed from cleaning the 36-inch sanitary sewer pipes and
manholes shall be removed from the system as described in Detailed Specification, “Cleaning and
Televising Sewer and Manholes” and hauled offsite for legal disposal.

The removal of the material out of the sewer system shall be paid for as part of the sewer or chamber
cleaning contract pay item. All other work necessary for the final disposal of the material shall be paid for
as part of the “Removal and Disposal of Sludge and Debris Material” contract pay item.

Disposal.- The Contractor shall remove the wet sludge, sediment, debris, and other material from the sewer
system and dewater the material at an offsite location, in vactor trucks onsite, or by other means as required
for legal disposal and as approved by the Engineer. No material shall be accumulated onsite unless
approved by the Engineer. When removing waste, the material shall be decanted to remove as much of the
free liquid as possible. If dewatering onsite, the Contractor may discharge the free liquid (supernatant)
back into the sanitary sewer at a downstream manhole. The hauled off solids/sludge/material shall be
transported in sealed transport trucks. Supernatant shall not be allowed to leak out of the transport trucks
onto the roads.

The Contractor shall be responsible for all fees, including all testing fees, material transport, dewatering,
drying, and disposal at an approved landfill facility. The Contractor shall provide certified manifests from
the landfill, indicating in and out weights of all transport vehicles containing wastes absent of free liquids,
to the Engineer.

Solids Material Testing.- Solid waste material holding free liquids are prohibited from disposal at
municipal solid waste landfills. The Contractor shall demonstrate the absence or presence of free liquids
in accordance with Method 9095B (Paint Filter Liquids Test) as described in “Test Methods for Evaluating
Solid Waste, Physical/Chemical Methods,” EPA Publication SW-846. Material passing the Paint Filter
Liquids Test shall be considered “dry.”

The City of Ann Arbor (City) believes the sludge is not hazardous and can be disposed of in a Type Il
landfill. The landfill may require the Contractor to provide proof that the materials are non-hazardous prior
to disposal. The Contractor shall be responsible for collecting a sample of the sludge and testing it prior to
the start of the sewer/siphon/chamber cleaning.

The Contractor shall provide copies of the sampling results to the Engineer. If required by the landfill, the
Contractor is responsible to re-test the material and verify there are no hazardous materials in the sludge
and/or debris prior to shipping it to the landfill. No additional payment shall be made for testing or re-
testing and verifying the material content.
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MEASUREMENT AND PAYMENT

The completed work shall include all labor, material, fees, tests, and equipment costs to perform all the
work specified in the Detailed Specifications and as modified herein to properly dispose of the sediment,
debris, sludge, and all other inert material removed from the sewer system.

The complete work as measured for these items of work will be paid for at the contract unit prices for the
following contract pay items:

PAY ITEM PAY UNIT
Removal and Disposal of Sludge and Debris Material............cccccoevviiiiriniiiieiniiieeeieee e Tons

The item “Removal and Disposal of Sludge and Debris Material” shall be a paid for in tonnage of “dry”
material absent of free liquids based on the landfill manifests and shall be payment in full for all materials,
equipment, and labor necessary to complete this item, including drying the material to the point where it
will pass the paint filter test as required by the disposal facility and transporting it to the landfill for disposal.
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DESCRIPTION

This work shall consist of rehabilitating pipelines by the insertion of a resin impregnated flexible lining and
cured-in-place to form a pipe. The cured-in-place pipe (CIPP) shall be saturated with a thermosetting resin
and inserted into the existing pipeline. Curing shall be accomplished by circulating hot water only to harden
the resin into a hard impermeable pipe. When cured, the hardened CIPP shall be a tight fitting watertight
pipe within a pipe. The CIPP shall be continuous from manhole to manhole with no circumferential joints
or seams. Except as otherwise specified herein, all work shall be performed in accordance with the City of
Ann Arbor (City) Public Services Area Standard Specifications, and as directed by the Engineer.

For a CIPP system to be considered acceptable, the CIPP system must have at least two million lineal feet
of successful, documented installations, a minimum of 250,000 lineal feet of which shall have been in
Midwestern United States or Canada.

When requested by the Engineer, the Contractor shall submit test results from previous field installations
of the same resin system and tube materials as proposed for this installation. The test results must verify
that the CIPP physical properties specified in this Detailed Specification have been achieved in the field.

The lining operation shall not begin until the sewer has been cleaned and video inspected in accordance

with the Detailed Specification “Cleaning and Televising Sewer and Manholes” and authorization to begin
by the Engineer has been granted.

DESIGN CONSIDERATIONS

The required structural CIPP wall thickness shall be based, at a minimum, on the physical properties of the
cured composite and per the design of the Professional Engineer. The finished liner shall be designed per
ASTM F1216 Appendix X1 for the following condition:

Condition ..........cceeevvveeerennreeennnn Fully deteriorated gravity pipe

Safety Factor ........cccceecvvveeennenn. 2

OVality ..oovveeriieeeeiiie e As measured by Contractor during sewer inspection, assume 2% for
bidding purposes

Soil Density .......cccvveeevvreeernnnnnnn. 130 pounds per cubic foot (Ibs/cft)

Soil Modulus.......c.ccccovvveeennnnenn. 700 pounds per square inch (psi) for pipe inverts up to and including
15 feet deep, 1,000 psi for pipe inverts greater than 15 feet deep

Groundwater Depth:................... As field verified

Surcharge Loading..................... HS-20 (Highway) when any part of the sewer is under any major
street, county road, or state highway; E-80 (Railroad) when under any
railroad.
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The acceptable resin system values to be incorporated into the formula for liner thickness shall not be

greater than the following:
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CIPP SEWER LINING

Table 1
Polyester 11332?;:;[23 Vinyl Ester Epoxy
Short Term Flexural Modulus (psi) 300,000 400,000 250,000 300,000
Long Term Flexural Modulus (psi) 150,000 200,000 125,000 150,000
Creep Retention Factor 50% 50% 50% 50%
Flexural Strength (psi) 4,500 4,500 4,500 5,000

Where the requirements of this specification conflict with ASTMF 1216 or ASTM D5813 this Detailed
Specification shall govern.

The Contractor shall determine the liner thickness and resin quantity for this project per ASTM F1216,
Appendix X1. Liner thickness, resin, and resin quantity shall be furnished to the Engineer for review and
approval prior to beginning work. The design calculations for wall thickness shall be completed by a
Professional Engineer proficient in the design of pipeline systems, licensed in the State of Michigan, with
design calculations signed and sealed. The CIPP design shall assume no bonding to the original pipe wall.

The Contractor shall submit, prior to installation of the lining materials, certification of compliance with
these specifications. Certified material test results shall be included that confirm that all materials conform
to these specifications. Materials not complying with these requirements will be rejected.

For each submittal and re-submittal, the Contractor shall allow at least 14 calendar days from the date of
the submittal to receive the Engineer’s acceptance or request for revisions. The Engineer’s comments shall
be incorporated into the re-submitted plans, calculations, and descriptions. The Engineer’s acceptance of
the submittal is required before beginning the work. Re-submittals shall be reviewed and returned to the
General Contractor within 14 calendar days. Required revisions will not be a basis of payment for
additional compensation, extra work, or an extension of contract time. The Contractor shall include time
for this entire review process in their schedule.

MATERIAL

All materials shipped to the project site shall be accompanied by test reports certifying that the material
conforms to the ASTM standards listed herein. Materials shall be shipped, stored, and handled in a manner
consistent with written recommendations of the CIPP system manufacturer to avoid damage. Onsite storage
locations shall be as indicated on the Drawings and approved by the Engineer.

Preliner Tube.- The preliner shall be a polyethylene material compatible with the lining system, and shall
be utilized where necessary to accommodate infiltration, damaged, or missing pipe.

Felt Liner Tube.- The tube shall consist of one or more layers of absorbent, flexible, non-woven felt
material. The tube shall be capable of carrying the specified resin, constructed to be able to withstand
installation pressures and curing temperatures, have sufficient strength to bridge missing pipe and stretch
to fit irregular pipe sections at all pipe locations, and be compatible with the resin used.
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The outer tube coating shall consist of an impermeable, flexible membrane that contains the resin and allows
for visual inspection and verification of proper resin impregnation (“wet-out”) procedure. The coating shall
hold the resin inside the tube without leakage, accommodate installation, and stretch to the size and shape
of the existing sewer, and shall not delaminate before, during, or after curing.

The tube shall have a uniform thickness that when compressed at installation pressures will meet, or exceed,
the design thickness. The thickness of the tube shall be calculated based upon the resin system values given
in this Detailed Specification.

The CIPP wall thickness shall be calculated from the equation in ASTM F1216, Appendix X1, based upon
the parameters given in this Detailed Specification. The minimum CIPP wall thickness shall be not less
than the value calculated by that equation. Any layers of tube that are not saturated with resin and capable
of being cured shall not be deemed to have been included in the calculated CIPP wall thickness.

The tube shall be fabricated to a size and length that when installed will fit sufficiently tight within the
existing pipe so as to not leak at manholes, at service connections, or through the wall of the installed pipe.
The tube shall be properly sized to the diameter of the existing pipe and the length to be rehabilitated and
be able to stretch to fit irregular pipe sections and negotiate bends. The Contractor shall determine the
minimum tube length necessary to effectively span the designated run between manholes. The Contractor
shall verify the lengths in the field prior to impregnation of the tube with resin, to ensure that the tube will
have sufficient length to extend the entire length of the run. The Contractor shall also measure the inside
diameter of the existing pipelines in the field prior to ordering liner so the liner can be installed in a
tight-fitted condition. Allowance for circumferential stretching of the tube during insertion shall be made
as per manufacturer's recommendations. Overlapped layers of felt in the longitudinal seam that cause lumps
in the final product shall not be utilized

The tube shall be homogeneous across the entire wall thickness containing no intermediate or encapsulated
elastomeric layers. No material shall be included in the tube that may cause delamination in the cured CIPP.
No dry or unsaturated layers shall be evident.

The wall color of the interior pipe surface of the CIPP after installation shall be a light reflective color so
that a clear detail examination with closed circuit television inspection equipment may be made. The hue
shall be dark enough to distinguish a contrast between the fully resin saturated felt fabric and dry or resin
lean areas.

Seams in the tube shall be stronger than the unseamed felt and shall meet the requirements of ASTM D5813.
Where the length of the tube to be installed requires joining along the circumference of the tube, the sewn
joint shall not be perpendicular to the long axis but spirally formed and sewn.

The outside of the tube shall be marked for distance at regular intervals along its entire length, not to exceed
5 feet. Such markings shall include the manufacturers name or identifying symbol. The tubes must be
manufactured in the USA.

The length of the tube shall be that deemed necessary by the Contractor to effectively carry out the insertion
and seal the pipe at the inlet and outlet points, plus that amount required to run-in and run-out for the
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installation process. The Contractor shall verify the lengths in the field before cutting the tube to length.
Lengths of sewer shall be lined over one or more access points as shown on the Drawings.

Resin.- Resin shall be a polyester, enhanced polyester, vinyl ester, or epoxy system including all required
catalysts, initiators, or hardeners that when cured within the tube creates a composite that satisfies the
requirements of ASTM F1216 and ASTM F1743, the physical properties herein, and those which are to be
utilized in the design of the CIPP for this project. Resin selected shall be resistant to the chemical
composition of the sewage and comply with the structural requirements of this specification.

Resin selected shall be Styrene-Free.

The resin shall be thermosetting resin that is compatible with the lining process and shall meet the
requirements of ASTM F1216 except as otherwise specified in this Detailed Specification. The resin shall
be able to cure in water with an initiation temperature for cure as required by the liner manufacturer, but
not greater than maximum temperatures required under ASTM F1216. The cured resin/felt system shall be
suitable for the expected conditions within the existing sanitary sewer.

The Contractor is responsible for choosing a resin system that is capable of meeting the physical and cured-
in-place properties and performance requirements as detailed in this specification.

Field Cured Line.- The completed liner as installed and fully cured-in-place shall meet the minimum
physical properties for short term flexural modulus and flexural strength as shown in Table 1.

Remote Temperature Sensing Devices-. Fiber optic probes shall be installed to monitor the average
temperature along the entire length of the tube as it cures. Devices shall be provided by VeriCure or an

Engineer-approved equal.

CONSTRUCTION METHODS

The Contractor shall carry out their operations in strict accordance with all Occupational Safety and Health
Administration (OSHA), Michigan Occupational Safety and Health Administration (MIOSHA), and
manufacturer's safety requirements. The Contractor shall be solely responsible for safety during the
performance of all work. The Contractor shall not enter into any sewer segment where hazardous conditions
may exist until such time as the source of those conditions is identified and eliminated by the Contractor
and/or the City. The Contractor shall coordinate their work with local fire, police, and emergency rescue
unit.

The Contractor shall be responsible for any damage to public or private property resulting from their sewer
lining or televising activities and shall repair or otherwise make whole such damage at no cost to the City.

Cleaning of Pipelines.- Prior to rehabilitation of any sewer, it shall be the responsibility of the Contractor
to remove all internal deposits from the pipeline. This shall include dirt, debris, mud, bricks, grease or oils,
mineral deposits, root masses, pieces of broken pipe, etc. Cleaning of sewer shall be in accordance with
the City of Ann Arbor Public Services Area Standard Specifications, Detailed Specification “Cleaning and
Televising Sewer, Manholes, and Chambers,” and as directed by the Engineer.
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Pre-Rehabilitation Inspection of Pipelines.- Inspection of pipelines shall be performed after the pipe has
been cleaned, by experienced personnel trained in locating breaks, obstacles, and service connections by
closed circuit television.

The interior of the pipeline shall be carefully inspected to determine the location and extent of any structural
failures. The location of any conditions which may prevent proper installation of lining materials into the
pipelines shall be noted so these conditions can be corrected as specified in this Detailed Specification and
Detailed Specification “Cleaning and Televising Sewer, Manholes, and Chambers”.

Diverting/Bypassing Flow.- The Contractor shall provide for the transfer of main line and/or lateral flow
around the section or sections of pipe that are to be cleaned, televised, and rehabilitated. The work shall
consist of diverting, pumping, and bypassing flow in the existing sewers in accordance with Detailed
Specification “Sewer Flow Control” and as directed by the Engineer.

Line Obstructions.- It shall be the responsibility of the Contractor to clear the line of obstructions such as
solids, dropped joints, root masses, protruding branch connections, or broken pipe that will prevent proper
insertion of the liner in accordance with Detailed Specification “Cleaning and Televising Sewer, Manholes,
and Chambers” and as directed by the Engineer.

Installation of Resin Impregnated Tube.- The Contractor shall designate a location where the uncured
resin in the original containers and the unimpregnated liner will be resin impregnated prior to installation.
The Contractor shall allow the Engineer to inspect the materials and procedure. A resin and catalyst system
compatible with the requirements of this Detailed Specification shall be used. The quantities of the liquid
thermosetting materials shall be provided in accordance with manufacturer's standards to provide the cured
liner properties specified. Sufficient resin shall be used to fill the volume of air voids in the liner with
additional allowance for polymerization, shrinkage, and loss of resin through cracks and irregularities in
host pipe wall. The Contractor shall ensure the proper amount of resin is uniformly distributed throughout
the entire length of the tube.

The wetting out, installation, and curing of the resin impregnated tube shall be in accordance with ASTM
F1216 and per manufacturer’s specifications. The tube shall be inserted through existing opening by means
of an inversion process, the application of a hydrostatic head sufficient to fully extend the liner to the next
designated access point, or other means as approved by the Engineer.

The process will be adjusted as necessary to ensure a complete lining without over-stressing or tearing the
lining, with sufficient pressure to hold the liner snug to the pipe wall, and to produce dimples at side
connections and flared ends at the entrance and exit access points. The use of a lubricant is recommended
and if used, such lubricant shall be compatible with the rehabilitation process.

The manufacturer's standards shall be closely followed during the elevated curing temperature so as not to
over-stress the felt fiber and cause damage or failure of the liner prior to cure.

Curing.- Hot water is required for full length liners. After installation of the resin impregnated liner is
completed, the Contractor shall supply a suitable heat source and water recirculation equipment as
necessary to cure the liner. The equipment shall be capable of delivering hot water to the far end of the
liner through a hose, which has been perforated per manufacturer's recommendations, to uniformly raise
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the water temperature in the entire pipe above the temperature required to affect a cure of the resin. This
temperature shall be determined by the resin/catalyst system employed.

For quality control during the CIPP lining operation, the Contractor shall utilize remote temperature sensing
devices placed between the host pipe and the liner to continuously monitor the liner cure incrementally
every 18 inches or less to verify that an exothermic reaction has occurred and that a full cure has taken
place along the full length of the CIPP liner. Measuring temperatures at the liner endpoints only will not
be permitted. The cure information must be taken from the bottom third of the pipe liner. Cure parameter
information shall be provided by the resin manufacturer.

Liner and/or host pipe interface temperature shall be monitored and logged during curing of the liner. The
monitoring system must have the ability to be remotely viewed live by the Engineer. Data collected shall
be provided to the Engineer in Excel spreadsheet and graphical viewer formats at the same time as the
post-lining inspection videos are provided.

Initial cure shall be deemed to be completed when the remote sensing devices reflect that the cure
temperature, as recommended by the resin/catalyst system manufacturer, have been achieved. The cure
period shall be of a duration recommended by the resin manufacturer, as modified for site-specific
conditions, during which time the recirculation of the water and cycling of the heat exchanger to maintain
the temperature in the liner continues.

Cool-Down.-The Contractor shall cool the CIPP in accordance with the CIPP manufacturer’s
recommendations, to a temperature below 100°F before relieving the static head in the liner. Temperatures
and curing data shall be monitored and recorded by the Contractor throughout the installation process to
ensure that each phase of the process is achieved in accordance with the CIPP manufacturer’s
recommendations. Cool-down may be accomplished by the introduction of cool water into the liner to
replace water being drained from the downstream end. Care shall be taken in the release of the static head
such that a vacuum will not be developed that could damage the newly installed liner. The cooled water
shall be released to the existing sanitary sewer at a rate that is approved by the Engineer and the City of
Ann Arbor’s Waste Water Treatment Plant (WWTP) superintendent.

Finish.- The cured liner shall be continuous over the entire length of an insertion run and be as free as
commercially practicable from visual defects such as foreign inclusions, dry spots, pinholes, and
delamination. The lining shall be impervious and free of any leakage.

Any defects which will affect the integrity of the liner, or any deficiencies in required strengths or
thicknesses, shall be repaired or removed and replaced at the Contractor’s expense, in a manner acceptable
to the Engineer.

Sealing Liner at the Ends.- A seal, consisting of a hydrophilic sealing gasket compatible with the installed
CIPP, shall be installed at each manhole/pipe wall interface. The seal shall be a seamless molded tubular
design that swells in the presence of water. The seal shall be secured in place by a retaining ring.

Post-Rehabilitation Television Inspection.- The completed sewer shall be television inspected and color
videotaped, by the Contractor, in accordance with Detailed Specification “Cleaning and Televising Sewer
and Manholes” No payment shall be provided for post rehabilitation television inspection.
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Acceptance Tests.- The Engineer shall perform Acceptance Testing in accordance with ASTM F1216
(including appendices) and ASTM D5813.

The Contractor shall prepare plate test samples to be cured with the CIPP operation. The Contractor shall
capture and prepare 10 sample specimens of the liner for the Acceptance Testing to be performed by the
Engineer for each section of sewer lined in accordance with Section 8 of ASTM F1216 for testing flexural
strength and delamination. The Contractor shall prepare the samples for shipment to the laboratory,
including cutting samples to proper length and width as described in the applicable ASTM test procedures.
Samples shall be labeled for date, diameter, section of sewer, and delivered to the Engineer for testing. The
cost of the sample postage, shipping, and testing will be paid for by the City. When tested, each sample
shall meet the physical properties for flexural modulus and flexural strength used in the design calculations.

Air testing on isolated sections of sewer (minimum of 2 to 3 feet in length) shall be required if
post-rehabilitation inspection indicates leaks in the liner. Air testing shall be performed on longer sections
or multiple sections of sewer as required to identify the location(s) and full extent of defects. Such testing
shall be performed by the Contractor at no additional expense to the project.

CIPP wall thickness shall be verified in accordance with Section 8.6 of ASTM F1216 and using test
methods consistent with Section 8.1.2 of ASTM D5813.

The Engineer will have all flexural and delamination testing performed by an independent, ASTM-certified
testing laboratory. The testing laboratory shall submit all test results directly back to the Engineer within
14 calendar days. The Engineer will provide a written copy of the test results to the Contractor within 3
business days of receiving them from the laboratory. The Contractor may elect to restore flow in the
mainline sanitary sewer during this period of time. However, if the test results indicate that the liner fails
to meet the project requirements and that remedial work is required to be performed, the Contractor shall
perform any required cleaning in order to allow the remedial work to be performed at no additional cost to
the project.

Should the test results indicate that the liner fails to meet the required physical properties as specified herein,
the work shall be rejected. The Contractor shall have up to 10 calendar days to propose a repair/replacement
plan consistent with the requirements of Section d.15 of this Detailed Specification for the Engineer’s
review and acceptance.

While repair/replacement work is performed, the Contractor shall continue to be responsible for
maintaining flows in the mainline and lateral sanitary sewers in accordance with the requirements of the
Detailed Specification “Sewer Flow Control.” The unit price for the item of work “Sewer Flow Control”
shall not be adjusted for any increase in contract time or required work due to the repair or replacement of
defective materials or faulty workmanship.

The Contractor shall remove and replace or repair any defects in the installed liner to the satisfaction of the
Engineer at no additional cost to the project. Contract time will continue during the period of time from
the receipt of failing test results to the completion of the repairs.

DETAILED SPECIFICATION
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Clean-Up.- Upon completion of the installation work and after required testing indicates the linings are
acceptable, the Contractor shall restore the project area affected by their operation in accordance with
Detailed Specification “Project Clean-Up and Restoration, Special.”

Traffic Control.- During the entire rehabilitation process, the Contractor shall provide all necessary
barricades, signs, traffic regulators (flaggers), minor traffic devices, etc., to maintain both vehicular and
pedestrian traffic in accordance with the Michigan Manual of Uniform Traffic Control Devices, as shown
on the Drawings, and in accordance with Detailed Specification “Maintenance of Traffic.”

Warranty.- The materials used for the project shall be certified by the manufacturer for the specified
purpose. The Contractor shall warrant the liner material and installation for a period of 2 years. During
the Contractor warranty period, any defect which may materially affect the integrity, strength, function,
and/or operation of the pipe, shall be repaired at the Contractor’s expense in accordance with procedures
described in this Detailed Specification, Section d.15, “Liner Repair/Replacement,” and as recommended
by the manufacturer.

The Contractor shall conduct warranty CCTV inspection of sewers which were lined. This work shall be
completed at the Contractor’s expense, no sooner than 2 months prior to the expiration of the original
warranty period. The televising shall be performed in the presence of the Engineer. Television inspection
that is not performed within the presence of the Engineer will not be accepted and shall be performed again
at the Contractor’s sole expense. Any areas that do not meet the requirements of this Detailed Specification
will be repaired or re-lined at no additional cost to the City.

Liner Repair/Replacement.- The Contractor shall submit their Liner Repair/Replacement Plan and all
design calculations to the Engineer for review and acceptance. The plan shall include:

A. The Contractor shall outline specific repair or replacement procedures for potential defects
that may occur in the installed liner, in accordance with recommendations by the liner system
manufacturer.

B. The manufacturer shall provide a detailed step by step repair procedure, resulting in a
finished product meeting the estimated life cycle of the component and requirements of these
Detailed Specifications. For the purposes of this project, the life-cycle of this rehabilitation shall
be considered to be 50 years.

C. Should a potential issue be un-repairable, in the opinion of the Engineer, the Contractor,
together with the manufacturer, shall define the best recommended procedure for the total removal
and replacement of the system.

D. The Contractor shall receive no additional compensation for the repair or replacement of
systems deemed non-conforming to the requirements of these Contract Documents and
unacceptable by the City.
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MEASUREMENT AND PAYMENT

The completed work as measured for this item of work will be paid for at the contract unit price for the
following contract item:

Pay Item Pay Unit
CIPP Line  -inch Dia. Sanitary SEWET..........cccvveerririieeeriiiieeeriiieeeenreeessereeessnenneeesnnns Lineal Foot
Preline  -inch Dia. Sanitary SEWET .........cc.vveeerviieeiriiiieeeeiieeeesiieeeesereeessenreeesssnreeesnnns Lineal Foot

Rehabilitation of sanitary sewer will be paid for at the contract unit price per lineal foot. The contract unit
price paid shall be payment in full for all labor, material, and equipment required for rehabilitation of
existing sanitary sewers by insertion of a CIPP liner and shall include, but is not limited to; furnishing,
transporting, preparing, and installing the structural pipe liner and CIPP end seals; furnishing and installing
remote temperature sensing devices used during the liner curing process; reconnecting existing sewers or
leads; performing any needed liner repairs; gaining access to work site; removal and replacement of site
improvements; post-lining sewer televising; all required warranty work; and all other work and items
necessary to complete the work as detailed within this Detailed Specification.
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DESCRIPTION

This work shall consist of removing concrete curb, gutter, curb and gutter, integral curb, concrete pavement,
sidewalk, sidewalk ramps, drive openings, and drive approach pavements as shown on the plans, as detailed
in the Specifications, and as directed by the Engineer, in accordance with Section 204 of the Michigan
Department of Transportation (MDOT) 2012 Standard Specifications for Construction, except as specified
herein, and as directed by the Engineer.

CONSTRUCTION METHODS

Curb, gutter, curb and gutter, sidewalk, sidewalk ramps, drive openings, and drives shall be replaced within
24 hours of their removal.

The Contractor shall remove concrete curb, gutter, curb & gutter, integral curb, pavement, sidewalk,
sidewalk ramps, drive openings, and drives, all regardless of the type and thickness, and all as shown on
the Plans, as detailed in the Specifications, and as directed by the Engineer.

Prior to the start of removals, the Engineer and Contractor together shall field measure all removals. The
Engineer shall approve of all removal limits prior to any removals being performed by the Contractor.

The Contractor shall perform full-depth saw cutting at removal limits, including those necessary to
construct 2-foot wide MDOT Type M drive openings, and including those necessary to provide for the
partial removal of existing drive approaches as shown on the Plans, as directed by the Engineer, and as
marked for removal. The Contractor shall cut steel reinforcement bars as directed by the Engineer at all
areas of removal. All saw cutting shall be performed under wet conditions to prevent excessive airborne
dust. All resulting slurry and debris shall be cleaned up the satisfaction of the Engineer.

The Contractor shall remove, salvage, and deliver to any location within the City limits, or to any City-
owned property, and neatly stack/stockpile all bricks, if present, as directed by the Engineer.

The Contractor shall excavate, cut, remove stumps, remove brush, grade, and trim as needed and as directed,
and shall import, furnish, fill, place, grade, and compact granular material as needed to: construct new
concrete items; to repair or replace existing concrete items; to relocate existing concrete items to their new
specified/directed elevations/locations, including all necessary grading at elevation changes of curb and
gutter, sidewalks and ramps; and at locations where existing concrete items are to be removed and turf is
to be established in its place.

The Contractor shall coordinate with the City Forester prior to the removal of any tree roots.

At various times throughout the work, the Engineer may direct the Contractor to use smaller and/or lighter
equipment, and to defer certain work tasks, in order to protect the grade and/or adjacent areas. The
Contractor shall not be entitled to any additional compensation for the use of smaller equipment, lighter
equipment, or work task deferral.
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The Contractor shall re-shape, re-grade, and re-compact the existing roadbed materials to the cross-
section(s) as indicated on the Plans, as detailed in the Specifications, and as directed by the Engineer.

The Contractor shall use blade graders, maintainers, vibratory rollers, and/or other equipment as necessary,
and as directed by the Engineer. The use of each specific piece of equipment is subject to the approval of
the Engineer.

The Engineer may direct aggregate base materials to be either removed from or added to the job-site, to
properly complete the work. Where the Engineer directs the addition of such materials, they shall be paid
for as either the Item of Work: “Aggregate Base”. Where the Engineer directs such materials to be removed,
they will not be paid for separately, but shall be included in the appropriate concrete removal item.

Concrete pavement removals shall be performed in accordance with the MDOT 2012 Standard
Specifications, Section 603.03.B.1.b, Removing Pavement (Repair), except as modified herein. The item
of work “Remove Concrete Pavement (Repair) - Any Thickness” refers to the removal of existing concrete
pavement and concrete pavement base within the width of the street (i.e. edge-of-metal to edge-of-metal).
Concrete removal outside the edge-of-metal shall be paid for as the appropriate item of either “Remove
Concrete Curb or Curb & Gutter - Any Type, Modified”, or “Remove Concrete Sidewalk, Ramp and Drives
- Any Thickness, Modified”.

Where existing concrete curb or curb & gutter is to be replaced on a street with a concrete (or brick) base,
the Engineer may direct the Contractor to remove a 1-to-2-foot wide, full-depth section of pavement and
pavement base from immediately in front of the curb & gutter. As part of this pavement/base removal, the
Contractor shall perform additional (double) full-depth saw-cutting along the entire removal limits, and
shall take sufficient care so as not to damage and/or disturb any adjacent pavement, pavement base, and/or
any other site feature, all as directed by the Engineer. The removals shall be to a sufficient width and depth
to allow for the placement and removal of the curb & gutter formwork. After the removal of the formwork,
the Contractor shall replace the concrete base to its original thickness and elevation(s).

The Contractor shall remove composite pavement (HMA pavement overlaid on concrete/brick pavement
or concrete/brick pavement base) of any thickness(es) as directed by the Engineer. This work shall be paid
for as “Remove Concrete Pavement (Repair) - Any Thickness”. The work of removing HMA pavement
overlays where concrete/brick pavement or concrete/ brick pavement base is to be removed will not be paid
for separately.

Excavated/removal areas shall be adequately protected with barricades or fencing at all times.

Removed or excavated materials which are not incorporated into the work shall become the property of the
Contractor and shall be immediately removed and properly disposed of off-site. Removed or excavated
materials may not be stockpiled overnight on, or adjacent to, the site.

Subbase or subgrade removed without authorization by the Engineer shall be replaced and compacted by
the Contractor at the Contractor's expense, with materials specified by the Engineer.
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MEASUREMENT AND PAYMENT

Sidewalk ramp removal shall be measured and paid for as “Remove Concrete Sidewalk, Ramp and Drives
- Any Thickness, Modified”.

Integral curb and gutter that is removed as part of “Remove Concrete Pavement (Repair)” shall be measured
and paid for by the square yard, along with the pavement removal quantity.

All sawcutting required for removals shall be included in the appropriate item of work, and will not be paid
for separately. Payment for saw cutting to create or modify Type M openings and to allow for the partial
removal of existing drives shall be included in the price of the item of work, “Remove Concrete Sidewalk,
Ramp and Drives - Any Thickness, Modified”, and will not be paid for separately.

Concrete removal items shall be field measured and paid for at the Contract Unit Prices for their respective
Contract (Pay) Items as follows:

PAY ITEM PAY UNIT
Remove Concrete Curb or Curb & Gutter - Any Type, Modified Lineal Foot
Remove Concrete Sidewalk, Ramp and Drives - Any Thickness , Square Foot
Modified

The unit prices for these items of work shall include all labor, material, and equipment costs to perform all
the work specified in the Standard Specifications and as modified by this Detailed Specification.
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DESCRIPTION

This work consists constructing an aggregate base course on a surface approved by the Engineer. Work will be performed
in accordance with Section 302 of the Michigan Department of Transportation (MDOT) 2012 Standard Specifications for
Construction, and as directed by the Engineer.

MATERIALS

Aggregate Base material will be Dense-Graded Aggregate 21 AA in accordance with that specified in Section 902 of the
MDOT 2012 Standard Specifications for Construction.

CONSTRUCTION METHODS

Aggregate Base will be constructed in accordance with Section 302.03 of the MDOT 2012 Standard Specifications for
Construction, and as directed by the Engineer.

MEASUREMENT AND PAYMENT

The completed work will be paid for at the contract unit price for the following contract item (pay item).
PAY ITEM PAY UNIT
Aggregate Base Ton

Aggregate Base will be measured by the unit ton in accordance with Section 302.04 of the MDOT 2012 Standard
Specifications for Construction, and as directed by the Engineer, and will be paid for at the unit price per ton. The unit
price for this contract item includes all labor, material, and equipment costs required to perform the work.
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DESCRIPTION

This work consists of filling holes, depressions, joints, cracks, voids, and opens cut areas in HMA pavements. Work will
be performed in accordance with Section 501 of the Michigan Department of Transportation (MDOT) 2012 Standard
Specifications for Construction, and as directed by the Engineer.

MATERIALS

Materials will be in accordance with those specified in Section 501 of the MDOT 2012 Standard Specifications for
Construction, and as directed by the Engineer.

CONSTRUCTION METHODS

Hand Patching will be constructed in accordance with Section 501 of the MDOT 2012 Standard Specifications for
Construction, and as directed by the Engineer.

MEASUREMENT AND PAYMENT

The completed work will be paid for at the contract unit price for the following contract item (pay item).
PAY ITEM PAY UNIT
Hand Patching Ton

Hand Patching will be measured by the unit ton and will be paid for at the unit price per ton. The unit price for
this contract item includes all labor, material, and equipment costs required to place the HMA, by hand or other
methods, and compact the material.
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DESCRIPTION

This work shall consist of constructing concrete items including curb, gutter, curb and gutter, sidewalks, drive approaches,
and drive openings, all of any type and/or dimensions, all of either regular, fiber mesh reinforced, and/or high-early concrete,
in accordance with Sections 801, 802, and 803 of the Michigan Department of Transportation (MDOT) 2012 Standard
Specifications for Construction, except as specified herein, as shown on the Plans, as described in this Detailed
Specification, and as directed by the Engineer.

The Contractor is responsible to construct all sidewalks, sidewalk ramps, curbs, and all other concrete items within
ADAAG compliance. All sidewalks and curb ramps must be constructed in accordance with MDOT Standard Plan R-28-
H or version of standard plan/detail in place at time of the bid letting if different.

In addition, all concrete items of work shall comply with the Detailed Specifications for Concrete Durability and Concrete
Placement and Protection.

MATERIALS

Concrete mixtures shall be as follows (or as directed by the Engineer), and concrete materials shall meet the requirements
specified in the referenced sections of the MDOT Standard Specifications for Construction:

Item Description Concrete Mixture MDOT Section
Concrete Curb or Curb & Gutter — Any Type P1,S2 601, 701
4" Concrete Sidewalk, Modified P1, P2, S2,S3 601, 701
6" Concrete Sidewalk, Ramp, Drive Approach, Modified P1, P2, S2, S3 601, 701
6" Concrete Sidewalk, Ramp, Drive Approach, High-Early P-NC 601
Concrete Type M Drive Opening, High-Early P-NC 601
CONSTRUCTION METHODS
General

Curb, gutter, curb and gutter, sidewalk, sidewalk ramps, drive openings, and drives shall be replaced the same day they
are removed.

Concrete items, including sidewalk, non-integral curb/gutter, drives, and structure adjustments shall be completed prior to
the placement of pavement.

All subgrade work shall be completed prior to placing concrete items, unless directed or approved by the Engineer.
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The subbase shall be trimmed to final elevation before placing curb. Curb shall not be placed on a pedestal or mound.

The Contractor shall excavate, cut, remove stumps, remove brush, remove pavement, grade, and trim as needed and as
directed, and shall import, furnish, fill, place, grade, and compact Class II granular material and 21 AA Aggregate material
as needed to: construct new concrete items; to repair or replace existing concrete items; to relocate existing concrete items
to their new specified/directed elevations/locations, including all necessary grading at elevation changes of curb and
gutter, sidewalks and ramps; and at locations where existing concrete items are to be removed and turf is to be established
in its place.

At locations where the subgrade, subbase or base becomes either disturbed, saturated or otherwise damaged, and where
directed by the Engineer, the Contractor shall remove a minimum 6-inch thick layer of the subgrade, subbase or base, and
replace it with approved 21AA Aggregate material, compacted in place.

The Contractor shall coordinate with the City Forester prior to the removal of any tree roots.

The Contractor is responsible for any damage to concrete items, including but not limited to vandalism; vehicular, pedestrian
and/or miscellaneous structural damage; surface texture damage; and rain damage.

The Contractor shall maintain on-site at all times, a sufficient quantity of adequate materials to protect concrete items. The
Engineer may suspend or defer concrete placement if rain protection is not available. The Contractor shall not be entitled
to any additional compensation due to work suspension or deferral resulting from a lack of adequate rain protection.

The Contractor shall perform full-depth saw cutting at removal limits, including those necessary to construct 2-foot wide
Type M drive openings, and including those necessary to provide for the partial removal of existing drive approaches, as
shown on the Plans, as directed by the Engineer, and as marked for removal.

The subbase and adjacent concrete shall be sufficiently wet-down with water prior to placing concrete, to prevent water loss
from the new concrete, and to form a better bond between old and new concrete. If a cold-joint becomes necessary, the
existing concrete surface(s) shall be cleaned with compressed air to expose the aggregate in the concrete.

Where it is necessary to remove existing pavement to provide space for concrete formwork, a sufficient amount of the
existing pavement shall be removed to allow for the use of a vibratory plate compactor in front of the curb.

Where concrete items are placed in areas adjacent to existing pavement that is beyond the general resurfacing (pavement
removal and/or milling) limits, the adjacent pavement area shall be backfilled and permanently patched within 48-hours of
the removal of concrete formwork. The backfill material shall be
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MDOT 21AA aggregate compacted in place to 95%, up to the elevation of the proposed bottom of pavement. The pavement
patching material(s) shall be as specified and as directed by the Engineer.

Where concrete items are placed adjacent to existing pavement that is within areas scheduled for subsequent pavement
removal and/or milling, the adjacent pavement area shall, within 48-hours of the removal of concrete formwork, be
backfilled with MDOT 21AA aggregate compacted in place to 95% up to the elevation of the bottom of the adjacent
pavement.

Prior to compacting backfill in front of curb and gutter, the back of curb shall be backfilled with approved material and
compacted by mechanical means to 95%.

At various times throughout the work, the Engineer may direct the Contractor to use smaller and/or lighter equipment, and
to defer certain work tasks, in order to protect the grade and/or adjacent areas. The Contractor shall not be entitled to any
additional compensation for the use of smaller equipment, lighter equipment, or work task deferral.

Restoration

The Contractor shall restore all disturbed areas to better than or equal to their original condition within two calendar days
from the date of concrete placement. This includes the placement and compaction of 2.5 inches of topsoil, followed by the
placement of grass seed, followed by the placement of 0.5 inches of topsoil, at all turf restoration locations, and at locations
where concrete items are removed and turf is to be established. Restoration shall also include the replacement of any
brickwork, decorative stone, or other adjacent materials. All restoration work and materials shall be in accordance with the
City of Ann Arbor Standard Specifications for Construction.

Contraction Joints in Sidewalk
Contraction joints shall be placed at 5-foot intervals and may be tooled or sawed. The method of forming joints and spacing
shall be approved by the Engineer prior to construction.

Expansion Joints in Sidewalks

%-inch wide expansion joints shall be placed through concrete sidewalks in line with the extension of all property lines, at
all expansion joints in the abutting curb, gutter, and combination curb and gutter, and as directed by the Engineer.
Transverse expansion joints shall be placed through the sidewalks at uniform intervals of not more than 300-feet.

-inch wide expansion joints shall be placed between the sidewalk and back of abutting curb or gutter, at the juncture of
two sidewalks, between the sidewalk and buildings and other rigid structures, and as directed by the Engineer.

Expansion Joints in Curb and Gutter
%-inch wide expansion joints shall be placed at all street returns, at all expansion joints in an abutting pavement, at each
side of all driveways (at radius points), elsewhere at 300-foot maximum intervals, and as directed by the Engineer.
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Expansion joint material shall extend to the full depth of the joint. After installation, the top shall not be above the concrete
nor be more than 's-inch below it. No reinforcing steel shall extend through expansion joints.

Plane of Weakness Joints in Curb and Gutter

Intermediate plane of weakness joints shall be placed to divide the structure into uniform sections, normally 10-feet in
length, with a minimum being 8-feet in length, and shall be placed opposite all plane of weakness joints in the abutting
concrete base course.

Plane of weakness joints shall be formed by narrow divider plates, which shall extend 3-inches into the exposed surfaces of
the curb or curb and gutter. Plates shall be notched, if necessary, to permit the steel reinforcement to be continuous through
the joint.

MEASUREMENT AND PAYMENT

The work of furnishing and installing mechanical anchors and hook bolts will be measured and paid for by the number of
hook bolts installed.

All concrete pavement repair, including that which is installed with integral curb and gutter, will be measured and paid for
by the area actually placed in square yards (SY).

No additional compensation will be paid for the construction of concrete items adjacent to existing concrete curb, gutter,
pavement, or any other pavement or surface feature(s).

No additional compensation will be paid for the removal of a 6-inch thick layer of the subgrade, subbase or base, and
replacement with approved 21 AA aggregate material, compacted in place.

A deduction in length for catch basins and inlet castings will be made to measurements of Curb and Gutter.
Curb, gutter, and curb and gutter shall be paid as "Concrete Curb or Curb & Gutter — Any Type, Modified".

Restoration work, including backfilling, compacting, HMA patching adjacent to concrete items, topsoiling and seeding will
not be paid for separately, but shall be included in the appropriate associated items of work.

Payment for saw cutting for Type M openings and for partial removal of existing drives shall be included in the price for
the item of work, “Remove Concrete Sidewalk, Ramp and Drives - Any Thickness, Modified”, and will not be paid for
separately.
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Payment for the removal of HMA pavement and aggregate base to provide space for concrete formwork and vibratory plate
compactor shall be included in the price for the item of work, “Remove Concrete Curb or Curb and Gutter - Any Type,

Modified”, and will not be paid for separately.

Completed work as measured for these items of work will be paid for at Contract Unit Prices for the following Contract
(Pay) Items:

PAY ITEMS PAY UNIT
Concrete Curb or Curb & Gutter — Any Type Lineal Foot
4” Concrete Sidewalk, Modified Square Foot
6” Concrete Sidewalk, Ramp, Drive Approach, Modified Square Foot
6” Concrete Sidewalk, Ramp, Drive Approach, High Early Square Foot
Concrete Type M Drive Opening, High Early Lineal Foot

The unit prices for these items of work shall include all labor, material, and equipment costs to perform all the work specified
in the Standard Specifications and as modified by this Detailed Specification.

DETAILED SPECIFICATION
FOR
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DESCRIPTION

This work shall consist of properly installing curb and gutter inlet filters, at locations indicated on the plans, and as directed
by the Engineer, maintaining during the entire construction period, and removing at the end of construction. The curb and
gutter inlet filters shall be constructed in accordance with the detailed plans.

MEASUREMENT AND PAYMENT

The unit price for this item of work shall include all labor, material, and equipment costs to perform all the work specified
in the Standard Specifications, the project plans and as modified by this Detailed Specification.

Curb and gutter inlet filters will be paid for by the unit "Each". A filter will be paid for when initially installed at a particular
structure. Payment will be for installing, maintaining, reinstalling, and, removing the filter at the end of construction and
as directed by the Engineer.

PAY ITEM PAY UNIT

Inlet Filter, Special Each
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DESCRIPTION

This specification includes the materials and procedures required for the internal sealing of the frame-chimney joint area of
brick, block and precast manholes, as required in the contract documents.

A plural component, urethane internal manhole frame-chimney sealant, as specified herein shall be applied in all assigned
manholes within the areas included in this project. If excavation is required to repair, rebuild, or replace a manhole; or if
manhole linings or coatings are required, the sealant shall be applied after that work has been completed.

Design Requirements — The manhole frame-chimney sealant shall be designed to prevent leakage of water through the
above-described portions of the manhole throughout its design life.

The manhole frame-chimney sealant shall remain flexible and bonded to the inside surfaces of the manhole frame and
masonry throughout its design life.

MATERIALS
Manhole frame-chimney sealant consisting Cretex Easy Seal SG or engineer approved equal of a plural component, spray
applied, quick setting urethane material conforming to the following requirements:

Viscosity
. Part A, 12,000-17,000 cps @ 25C, 20 RPM per ASTM D2393
. Part B, 300-510 cps @ 25C, 300 RPM per ASTM D4287

(o]

Weight
. Weight/Gallon Part A, 8.90-9.20 Ib/gal per ASTM D1875
. Weight/Gallon Part B, 9.60-9.75 1b/gal per ASTM D1875
. Weight/Gallon Mixed, 9.25-9.48 1b/gal per ASTM D1875

o oW

Processing
. Mix Ratio By Weight, 100:107
. Mix Ratio by Volume, 100:100
. Cure Schedule, Hours, 4-5 hours @ 25C

o oW

Gel Time
Gel Time, Seconds, 0-15 seconds @ 25C, 100 grams per ASTM D3056

Cured Properties
a. Hardness, Shore A, 95-100 per ASTM D2240
b. Elongation, 379-473% per ASTM D638 or ASTM D412
c. Tensile Strength, 2616-3216 psi per ASTM D638 or ASTM D412
d. Peel Strength, 30.8-46.8 PLI (AL to AL) PER ASTM D1876

CONSTRUCTION METHOD
All concrete and masonry surfaces must be clean. Grease, organic matter, roots must be completely removed.
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The CONTRACTOR shall have the manufacturer's recommended plural cartridge dispensing tool and all other
equipment/tools necessary to prepare the surfaces of the manhole and apply the manhole frame-chimney sealant.

All loose and protruding mortar and brick that would prevent proper application of the Seal, shall be removed and the
appropriate areas of the manhole frame, chimney and or cone/corbel cleaned and prepared. All areas to be sealed shall be
free of surface contaminates, be dry and free of any excessive voids or defects. If an adequate sealing surface does not exist
on the masonry, repair materials such as Cementitious grout shall be used to fill voids and profile the chimney area of the
manhole.

“CEMENTITIOUS GROUT Cementitious grout shall be a premixed, non metallic, high strength, non-shrink grout which
meets the requirements of ASTM C-191 and C-827 as well as CRD-C-588 and C-621. When mixed to a mortar or "plastic"
consistency, it shall have minimum one day and 28 day compressive strength of 6,000 and 9,000 psi, respectively.”

All surface preparation shall be completed in strict accordance with the frame-chimney sealant manufacturer's published
instructions.

The internal frame-chimney sealant shall be applied to cover 24 vertical inches inside of the entire circumference of the
chimney at a minimum thickness of one hundred (100) mils.

MEASUREMENT AND PAYMENT

This item shall be paid at the unit price bid per manhole and shall include the cost of furnishing and applying the frame-
chimney sealant material along with the surface preparation work needed to facilitate proper application.

The completed work as measured for these items of work will be paid for at the Contract Unit Prices for the following
Contract (Pay) Items:

PAY ITEM PAY UNIT
Internal Chimney Seal Ea.

The unit prices for these items of work shall include all labor, material, and equipment costs to perform all the work specified
in the Standard Specifications and as modified by this Detailed Specificatio
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DESCRIPTION

This work shall consist of reconstructing flow channel in accordance to what was described in Section 403 of the
Michigan Department of Transportation 2020 Standard Specifications for Construction, and as specified herein.

MATERIALS
Manhole bases and flow channel shall be formed of QUIKRETE Fast Setting

Concrete Mix PRODUCT NO.1004-50 or Engineer approved equal. The use of PVYC SDR-26 to establish and form the
flow channel if and when applicable upon Engineer approval.

METHODS OF CONSTRUCTION

All concrete and masonry surfaces must be clean. Grease, organic matter, loose bricks, mortar, unsound concrete, roots and
other materials must be completely removed.

Thoroughly clean existing flow channel and remove any accumulated sediment, debris, and broken or loose concrete.
Properly dispose of all materials removed from the flow channel.

Where the process requires interruption of flow, the Contractor shall provide all necessary diversion or bypass pumping
equipment to handle the flow for the duration of the flow channel rehabilitation, including curing times where applicable.

Form and place the concrete mix, meeting City of Ann Arbor Materials Standards, to create new flow channel up to the
springline of the flow channel.
Install concrete flow channel up to springline of pipe with % to 1”” gap at pipe ends provided to maintain joint flexibility.

Changes in direction of the sewer and entering branch or branches shall be laid out in smooth curves of the longest
possible radius which is targeted to the centerlines of adjoining pipelines. Regardless of differences in entrance and exit
elevations, flow channels for all pipes are to be formed to present a smooth transition of flow and shall be subject to the
approval of the ENGINEER.

Flow channels for sewer structures shall be finished in accordance with the city details. All flow channels shall be screeded
and floated to a smooth, uniform surface and troweled to a hard surface finish.

The flow channel and surface surrounding it, shall be reformed and finished to provide flow channels. All such work shall
be done with the proper tools and by careful workmen competent to do such work.

All necessary adjustments required to accommodate encountered field conditions for reconstructed
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flow channel including all necessary dewatering shall be included in the cost of the flow channel reconstruction and will
not be paid for separately.

MEASUREMENT AND PAYMENT

The completed work as measured shall be paid at the contract unit price for the following contract items (pay items):

PAY ITEM PAY UNIT

Reconstruct flow channel Ea

Payment for this item of work shall include all labor, materials and equipment needed to accomplish the work, regardless
of depth or type of structure.
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DESCRIPTION

Sanitary sewer manhole cementitious liner with spray applied or centrifugally cast light-weight structural reinforced
concrete.

The Cementitious Liner shall be applied on the manhole base, bench, walls, corbel/cone, and chimney of brick, block, or
precast manholes.

INSTALLER EXPERIENCE AND QUALIFICATIONS
Contractor must demonstrate a minimum of 3-years of recent experience.

SUBMITTALS
Submit to the Owner for review and acceptance at least 14-days prior to starting manhole cementation for the following:
e Manufacturers’ Certificate of Compliance certifying compliance with the applicable Specifications and
Standards. The certifications shall list all materials furnished under this Section.
e Certified copies of factory tests required by the applicable Standards, the Manufacturer, and this Section.
e Manufacturer’s handling, storage, and installation instructions and procedures.

MATERIALS
e The materials used shall be designed, manufactured, and intended for sewer manhole rehabilitation and the
specific application in which they are used.

e The materials shall have a proven history of performance in sewer manhole rehabilitation. The materials shall be
delivered to the job site in original unopened packages clearly labeled with the manufacturer’s identification and
printed instructions.

e All materials shall be stored and handled in accordance with recommendations of the manufacturer.

e All materials shall be mixed and applied in accordance with the manufacturer’s written instructions.

e The material applied to the surface of the manhole shall be a cementitious blend

e of calcium aluminate cement and manufactured calcium aluminate aggregates

e for constructing a liner that is impervious to the flow of water, is resistant to

e sulfide attack, and restores structural integrity to existing manhole walls.

e A monolithic liner shall be formed which covers all interior manhole surfaces and

e shall have the following minimum requirements at 28-days:

o Compressive Strength (ASTM C-579B) 3,000-psi
o Tensile Strength (ASTM C-496) 300-psi
o Flexural Strength (ASTM C-293) (Modified) 600-psi
o Shrinkage (ASTM C-596) 0% at 90% R.H.
o Bond (ASTM C-321) 130-psi
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PREPARATORY PROCEDURES

Contractor will perform preliminary cleaning of the structure with high-pressure water-blasting at a minimum of 4000psi
and 4gpm to obtain the desired concrete surface profile (CSP) of 3 or greater. If the desired CSP is not achieved by high-
pressure water-blasting other methods of obtaining the surface profile such as abrasive blasting and acid etching shall be
used.

The Contractor shall remove all the existing manhole steps. The metal portion of all steps will be removed to within 5” of
the manhole interior wall surface. The remaining protruding metal portion of the step shall be covered with a cementitious

material to provide a smooth surface on and around the protrusion for the liner to bond.

All open joints, voids, holes, cracks, and missing bricks larger than 3 inches in diameter or equivalent shall be patched
with a cementitious material to provide a smooth surface for the cementitious liner to bond.

All roots, loose, cracked or disintegrated material shall be removed from the area to be patched exposing a sound
substrate. The cementitious patch material shall be allowed to cure according to the manufacturer’s specifications before
continuing with the cementitious Liner installation process.

Bench shall be sloped so that water will flow back into channel.

When the channel is required to be lined the Contractor shall plug the inlet pipe, inspect for infiltration leaks around the
inlet and outlet pipes and in the channel. All leaks present shall be stopped by the use of chemical grout injection and/or
by the use of fast-setting cement.

The final prepared surface shall have a concrete surface profile of 3 or greater and have a smooth uniform appearance.

FINISHED LINER

The finished Cementitious Liner shall be continuous over the entire length of the structure from the cover seat to the
invert, including the channel. Liner shall be bonded to the structure, as required by design, and in such a way as to not
allow any water to flow behind the liner and enter back into the waste stream.

The liner shall be visually inspect from inside the structure for any defects that may affect performance of the liner. All
defects shall be fixed to conform with these specifications.

CLEANUP
Clean up the entire project area after the work is completed and all testing accepted. Remove and dispose of all excess
material and debris not incorporated into the permanent installation.
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MAINTENANCE
Any defects shall be repaired in accordance with the manufacturers’ recommendations on an as needed basis.

WARRANTY
Manufacturer and Installer of the Liner system shall provide a 10 year warranty on materials and labor.

MEASUREMENT AND PAYMENT
Cementitious Liner shall be measured as units, complete in place. The completed work as measured shall be paid at the
contract unit price for the following contract items (pay items):

PAY ITEM PAY UNIT
Cementitious Liner A3

Payment for this item of work shall include all labor, materials and equipment needed to accomplish the work, regardless
of depth or type of structure.
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DESCRIPTION

This item of work shall conform to Division IX, Section II, Item No. 891, Clean-Up & Restoration of the Public Services
Area Standard Specifications, except as specified herein.

This work shall include the removal of all surplus materials from the site including; but not limited to; tools, dirt, rubbish,
construction debris, and excess excavated material. This work shall also include the restoration of all existing lawn areas,
road surfaces, culverts, drives, and sidewalks disturbed by the work. This work includes placing topsoil, fertilizer, seeding,
and furnishing and installing mulch blankets on all disturbed areas as approved by the Engineer. Mulch blankets are required
on all seeded areas.

MATERIALS

The materials shall meet the requirements specified in the MDOT 2020 Standard Specifications as designated, as specified
herein, and as approved by the Engineer:

— Seed shall be THM seed mixture as described in Table 8 16-1.
— Fertilizers shall be a Class A. The percentages by weight shall be 12- 12- 12, or as approved by the Engineer.

— Water used shall be obtained from fresh water sources and shall be free from injurious chemicals and other toxic
substances.

— Mulch blankets shall be High Velocity Straw Mulch Blankets as specified in MDOT section 917.

MAINTENANCE AND ACCEPTANCE

It is the responsibility of the Contractor to establish a dense lawn of permanent grasses, free from mounds and depressions
prior to final acceptance and payment of this project. Any portion of a seeded area that fails to show a uniform germination
shall be reseeded. Such reseeding shall be at the Contractor's expense and shall continue until a dense lawn is established.
The Contractor is responsible for restoring all areas disturbed by his construction.

The Contractor shall maintain all lawn areas until they have been accepted by the Engineer. Lawn maintenance shall begin
immediately after the grass seed is in place and continue until final acceptance with the following requirements:

Lawns shall be protected and maintained by watering, mowing, and reseeding as necessary, until the period of time when
the final acceptance and payment is made by the Engineer for the project, to establish a uniform, weed-free, stand of the
specified grasses. Maintenance includes furnishing and installing additional topsoil, and reseeding all as may be required to
correct all settlement and erosion until the date of final acceptance.
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Damage to seeded areas resulting from erosion shall be repaired by the Contractor at the Contractor's expense. Scattered
bare spots in seeded areas will not be allowed over three (3) percent of the area nor greater than 6"x 6" in size.

When the above requirements have been fulfilled, the Engineer will accept the lawn.

Cleanup and Restoration must be performed upon the completion of each sub-phase of work (as described in the Detailed
Specification for Project Schedule), and not as one single operation at the completion of the entire project.

MEASUREMENT AND PAYMENT

Measurement and payment for this item of work shall conform to Division IX, Section 2, Item No. 891, Clean-Up &
Restoration of the Public Services Area Standard Specifications except as modified herein.

The completed work for “Clean-Up & Restoration, Special” will be paid for on a lump sum (LS) basis. 80% of said lump
sum shall be paid upon completion and approval of the site by the Engineer. By May 31* of the year following the
completion of the project, the Engineer will inspect the seeded turf to ensure that the end product is well established; weed
free, and in a growing and vibrant condition. If the Engineer determines that the restored areas meet the project requirements,
the remaining 20% of the lump sum will be paid. If the Engineer determines that the restored areas do not meet the project
requirements, the Contractor will continue with any and all measures necessary to meet the project requirements. All costs
associated with the remedial measures shall be borne entirely by the Contractor.

Pay Item Pay Unit
Clean-Up & Restoration, Special Lump Sum
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DESCRIPTION

This specification covers all administrative requirements, payroll reporting procedures to be followed by Contractors
performing work on City-sponsored public improvements projects, and all other miscellaneous and incidental costs
associated with complying with the applicable sections of the City of Ann Arbor Code of Ordinances with regard to payment
of prevailing wages and its Prevailing Wage Compliance policy.

This specification is not intended to include the actual labor costs associated with the payment of prevailing wages as
required. Those costs should be properly incorporated in all other items of work bid.

GENERAL

The Contractor is expected to comply with all applicable sections of Federal and State prevailing wage laws, duly
promulgated regulations, the City of Ann Arbor Code of Ordinances, and its Prevailing Wage Compliance Policy as defined
within the contract documents. The Contractor shall provide the required certified payrolls, city-required declarations, and
reports requested elsewhere in the contract documents within the timeline(s) stipulated therein.

The Contractor shall also provide corrected copies of any submitted documents that are found to contain errors, omissions,
inconsistencies, or other defects that render the report invalid. The corrected copies shall be provided when requested by
the Supervising Professional.

The Contractor shall also attend any required meetings as needed to fully discuss and ensure compliance with the contract
requirements regarding prevailing wage compliance. The Contractor shall require all employees engaged in on-site work
to participate in, provide the requested information to the extent practicable, and cooperate in the interview process. The
City of Ann Arbor will provided the needed language interpreters in order to perform wage rate interviews or other field
investigations as needed.

Certified Payrolls may be submitted on City-provided forms or forms used by the Contractor, as long as the Contractor’s
forms contain all required payroll information. If the Contractor elects to provide their own forms, the forms shall be
approved by the Supervising Professional prior to the beginning of on-site work.

UNBALANCED BIDDING

The City of Ann Arbor will examine the submitted cost for this item of work prior to contract award. If the City determines,
in its sole discretion, that the costs bid by the Contractor for complying with the contract requirements are not reasonable,
accurately reported, or may contain discrepancies, the City reserves the right to request additional documentation that fully
supports and justifies the price as bid. Should the submitted information not be determined to be reasonable or justify the
costs, the City reserves the right to pursue award of the contract to the second low bidder without penalty or prejudice to
any other remedies that it may have or may elect to exercise with respect to the original low-bidder.

The Contract Completion date will not be extended as a result of the City’s investigation of the as-bid amount for this item
of work, even if the anticipated contract award date must be adjusted. The only exception will be if the Contractor
adequately demonstrates that their costs were appropriate and justifyable. If so, the City will adjust the contract completion
date by the number of calendar days commensurate with the length of the investigation, if the published Notice to Proceed
date of the work cannot be met. The contract unit prices for all other items of work will not be adjusted regardless of an
adjustment of the

contract completion date being made.
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MEASUREMENT AND PAYMENT

The completed work as measured for this item of work will be paid for at the Contract Unit Price for the following Contract
(Pay) Item:

PAY ITEM PAY UNIT
Certified Payroll Compliance and Reporting Lump Sum

The unit price for this item of work shall include all supervisory, accounting, administrative, and equipment costs needed
to monitor and perform all work related to maintaining compliance with the tasks specified in this Detailed Specification,
the City of Ann Arbor Code of Ordinances, its Prevailing Wage Compliance policy and the applicable Federal and State
laws.

Payment for this work will be made with each progress payment, on a pro-rata basis, based on the percentage of construction
completed. When all of the work of this contract has been completed, the measurement of this item shall be 1.0 times the
Lump Sum bid amount. This amount will not be increased for any reason, including extensions of time, extra work, and/or
adjustments to existing items of work.
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DESCRIPTION
The Contractor shall conform to the requirements of Sections 104.07 and 109.07 of the 2020 edition of the Michigan
Department of Transportation (MDOT) Standard Specifications for Construction, “Contractor Obligations” and “Final
Inspection, Acceptance, and Final Payment,” respectively.

Partial Acceptance.- Upon completion of a portion of the work, the Contractor may request, in writing, partial acceptance
of that portion of the work. Within 7 days of the Contractor’s written request, the Engineer will conduct an inspection to
determine if the Contractor has satisfactorily completed that portion of the work in accordance with the contract.

Within 7 days of the inspection, the Engineer will provide written notice of either partial acceptance for that portion of the
work, or an explanation for rejecting the Contractor’s request for partial acceptance. If the Engineer grants the partial
acceptance, the Engineer will designate in writing what portion of the work is partially accepted and the effective date of
the partial acceptance.

Should the Engineer consider that the portion of the work is not complete, the Engineer shall notify the Contractor in writing
stating the reasons. The Contractor shall complete the work and send a second written notice to Engineer certifying the
project, or designated portion of the project, is partially complete. The Engineer and City of Ann Arbor (City) will re-inspect
the work.

Partial acceptance will relieve the Contractor of maintenance responsibility and third-party damage liability for the
designated portion of the work. By relieving the Contractor of maintenance and third-party damage claims, the City does
not relieve the Contractor of responsibility for defective work or damages caused by the Contractor’s operations. The
Contractor shall not construe partial acceptance to be final inspection, final acceptance of any part of the work, or waiver
of any legal rights specified under Section 107 of the 2020 edition of the MDOT Standard Specifications for Construction.

Delayed Acceptance.- Upon completion of contract work items designated for delayed acceptance, the Contractor must
notify the Engineer, in writing, of the completion of the designated work. Within 7 days of the Contractor’s written request,
the Engineer will conduct an inspection to determine if the Contractor has satisfactorily completed the designated portion
of the work in accordance with the contract. Within 7 days of the inspection, the Engineer will notify the Contractor, in
writing, of the date the delayed acceptance period begins.

Delayed acceptance will relieve the Contractor of maintenance responsibility and third-party damage liability for the
designated portion of the work. By relieving the Contractor of maintenance and third-party damage claims, the City does
not relieve the Contractor of responsibility for defective work or damages caused by the Contractor’s operations. The
Contractor shall not construe delayed acceptance to be final inspection, final acceptance of any part of the work, or waiver
of any legal rights specified under Section 107 of the 2020 edition of the MDOT Standard Specifications for Construction.

Final Clean-Up.- Unless otherwise required in the Contract Documents, the cost of final clean-up is included in the contact
unit price for the related items of work (contract pay items).

Before final acceptance, the Contractor must complete all of the following:
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1. Remove the following from the project limits, unless otherwise required in the Contract Documents or
directed by the Engineer:

A. Unused and/or unneeded materials;

B. Temporary aggregates;

C. Temporary soil erosion and sedimentation control devices;
D. Rubbish;

E. Protective fencing;

F. Temporary pipe and supports;
G. Equipment;
H. Temporary traffic control devices; and
I.  All other temporary construction items, equipment, and debris not specifically listed above.
2. Restore areas occupied during the project in accordance with Detailed Specification “Project Clean-Up and

Restoration, Special,” and as determined by the Engineer.
3. Replace or repair damaged features.

4. Provide the Engineer with written certification that all property that was used or damaged during
performance of the work, including property outside of the project limits, has been restored in accordance with the
Contract Documents, and applicable local, state, and federal requirements.

5. Provide written certification that the project has been inspected in compliance with the Contract Documents,
the work has been completed in accordance with the Contract Documents, including applicable testing in the presence
of the Engineer.

6. Clean paved areas, including public sidewalks directly adjacent to the site within 5 working days before
opening the pavement surface to traffic taking precautions so as not to produce airborne dust when cleaning pavement.

7. Rake clean other surfaces of the grounds.

Final Inspection.- The Engineer will conduct the final inspection within 7 days of receiving the Contractor’s written
notification that the work has been completed. The Contractor must attend the final inspection.
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DETAILED SPECIFICATION
FOR
FINAL ACCEPTANCE

30f3
Within 7 days of the final inspection, the Engineer will provide written notice to the Contractor of a satisfactory final
inspection or will provide a list of specific defects to be remedied in order to achieve a satisfactory final inspection.

Should the Engineer consider the work not complete and ready for final payment, the Engineer shall notify the Contractor
in writing, stating the reasons. The Contractor shall take immediate steps to remedy the stated deficiencies and send a
second written notice to the Engineer certifying that the work is complete. The Engineer will re-inspect the work.

Should the Engineer be required to perform additional re-inspections because of failure of the work to comply with the
original certifications of the Contractor, the Engineer will deduct the cost of the re-inspections from the final amount to be
paid to the Contractor.

After achieving satisfactory final inspection, the Contractor is relieved of the duty of maintaining and protecting the project.
In addition, the Contractor is relieved of their responsibility for third-party damage claims, and for damage to the work that
may occur after satisfactory final inspection.

Final Acceptance.- Within 7 days of satisfactory final inspection and submission of all required project and materials
testing documentation by the Contractor, the Engineer will give the Contractor written notification of final acceptance.

The Contractor, without prejudice to the terms of the contract, is liable to the City at any time, both before and after final
acceptance, for latent defects, fraud, such gross mistakes as may amount to fraud, or actions affecting the City’s rights under

any warranty or guarantee.

Final Payment.- The Contractor shall submit a final Application for Payment in accordance with the requirements of the
Contract Documents.

Within 30 calendar days after final acceptance, the Engineer will prepare a final estimate of work performed. The Contractor
will have 30 calendar days from the issuance of the final estimate to file a claim or objections to the quantities within the
final estimate. Ifno claim or objections are filed within 30 calendar days, the City will process the final estimate for approval
and final payment. At that time, the Contractor will be furnished a copy of the approved final estimate.
The final payment will be made when the Contractor has provided the following:

A. All reports or documents required by the Engineer.

B. The Consent of Surety for payment of the final estimate.

C. Signed Contractor’s Declaration (see Section 43 of the “General Conditions™).

D. Satisfactory evidence by signed Contractor’s Affidavit (see Section 44 of the “General Conditions”) that

all the indebtedness due to the contract has been fully paid or satisfactorily secured.
The City can recover all overpayments from the Contractor in the final estimate.
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DETAILED SPECIFICATIONS
FOR
GENERAL CONSTRUCTION NOTES

The following notes pertain to all Plan sheets issued as part of this Contract, and these notes shall be considered part of each
Plan sheet or Detailed Information Sheet.

1. All work shall conform to latest revision of the City Standard Specifications.

2. The Contractor shall maintain access to all drives throughout the course of construction. Drives shall never be
closed during non-working hours, unless otherwise authorized in writing by the Engineer.

3. The Contractor shall completely restore all existing site features to better than, or equal to, their existing condition.

4. The Contractor shall be aware that there are above-ground and below-ground utilities existing in and on these streets
which include, but are not limited to: gas mains and service leads; water mains and service leads; storm sewer mains
and service leads; sanitary sewer mains and service leads; telephone poles, wires, cables and conduits; electrical
poles, wires, cables and conduits; cable television wires, cables and conduits, and other various utilities. The
Contractor shall conduct all of its work so as not to damage or alter in any way, any existing utility, except where
specified on the Plans or where directed by the Engineer. The City has videotaped and cleaned all sanitary and
storm sewers, including storm sewer inlet leads, and has found all of these facilities to be in good condition, with
the exception of those shown on the Plans for repairs or replacement.

5. The Contractor is solely responsible for any delays, damages, costs and/or charges incurred due to and/or by reason
of any utility, structure, feature and/or site condition, whether shown on the Plans or not, and the Contractor shall
repair and/or replace, at its sole expense, to as good or better condition, any and all utilities, structures, features
and/or site conditions which are impacted by reason of the work, or injured by its operations, or injured during the
operations of its subcontractors or suppliers.

6. No extra payments or adjustments to unit prices will be made for damages, delays, costs and/or charges due to
existing utilities, structures, features and/or site conditions not shown or being incorrectly shown or represented on
the Plans.
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DETAILED SPECIFICATION
FOR
DISPOSING OF EXCAVATED MATERIAL

The Contractor shall dispose of, at the Contractor’s expense, all excavated material. Costs for this work will not be paid for
separately, but shall be included in the bid price of the Contract Item “General Conditions.”

DETAILED SPECIFICATION
FOR
PROTECTION OF UTILITIES

Damages to utilities by the Contractor's operations shall be repaired by the utility owner at the Contractor's expense.
Delays to the work due to utility repairs are the sole responsibility of the Contractor.

The Contractor shall keep construction debris out of utilities at all times. The Contractor shall be back charged an amount
of $50.00 per day for each manhole/inlet/utility pipe that contains construction debris caused as a result of the Contractor's
(including subcontractors and suppliers) work.

The Contractor is solely responsible for any damages to the utilities or abutting properties due to construction debris.

Certain sanitary and storm sewers within the influence of construction may have been cleaned and videotaped prior to
construction. The City may also choose to videotape utility line(s) during or after the work of this Contract to inspect them
for damages and/or construction debris. If such inspection shows damage and/or debris, then all costs of such inspection,
cleaning, repairs, etc, shall be the Contractor's sole responsibility. If such inspection is negative, the City will be responsible
for the costs of such inspection.

Costs for this work will not be paid for separately, but shall be included in the bid price of the Contract Item “General
Conditions.”

DETAILED SPECIFICATION
FOR
SOIL EROSION AND SEDIMENTATION CONTROL MEASURES

The Contractor shall furnish, place, maintain and remove soil erosion and sedimentation control measures, including but
not limited to, fabric filters at all drainage structures, all in accordance with all applicable City (and other governmental
agencies) codes and standards, as directed by the Engineer, as detailed in the Standard Specifications, and as shown on the
Plans.

Costs for this work will not be paid for separately, but shall be included in the bid price of the Contract Item “General
Conditions.”
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DETAILED SPECIFICATION
FOR
VACUUM TYPE STREET AND UTILITY STRUCTURE CLEANING EQUIPMENT

The Contractor shall furnish and operate throughout the construction period, vacuum type street cleaning and utility
structure cleaning equipment (Vac-All, Vactor, etc.) approved by the Engineer, as and when directed by the Engineer for
dust control, for dirt/debris control, and for street cleaning immediately prior to, and for street and utility structure
cleaning after any and all paving. The cleaning equipment shall be of sufficient power to remove dust, dirt, and debris
from the pavement and from utility structures in and adjacent to the construction area.

Costs for this work will not be paid for separately, but shall be included in the bid price of the Contract Item “General
Conditions.”

DETAILED SPECIFICATION
FOR
MATERIALS AND SUPPLIES CERTIFICATIONS

The following materials and supplies shall be certified by the manufacturer or supplier as having been tested for compliance
with the Specifications:

HMA materials

Hot-poured Joint Sealants

Cements, coatings, admixtures and curing materials
Sands and Aggregates

Steel and Fabricated metal

Portland Cement Concrete Mixtures

Reinforcing Steel for Concrete

Reinforcing Fibers for Concrete

Pre-cast Concrete products

Sanitary Sewer Pipe

Storm Sewer Pipe

Water Main Pipe

Corrugated Metal Pipe

High Density Polyethylene Pipe

Timber for retaining walls

Modular Concrete Block for retaining walls

Edge Drain and Underdrain Pipe

Geotextile Filter Fabric and Stabilization Fabric/Grids

The Contractor shall submit all certifications to the Engineer for review and approval a minimum of three business days
prior to any scheduled delivery, installation, and/or construction of same.

Costs for this work will not be paid for separately, but shall be included in the bid price of the Contract Item “General
Conditions.”
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ATTACHMENT B
GENERAL DECLARATIONS

City of Ann Arbor
Guy C. Larcom Municipal Building
Ann Arbor, Michigan 48107

Ladies and Gentlemen:

The undersigned, as Bidder, declares that this Bid is made in good faith, without fraud or collusion
with any person or persons bidding on the same Contract; that this Bidder has carefully read and
examined the bid documents, including City Nondiscrimination requirements and Declaration of
Compliance Form, Living Wage requirements and Declaration of Compliance Form, Prevailing
Wage requirements and Declaration of Compliance Form, Vendor Conflict of Interest Form,
Notice of Pre-Bid Conference, General Information, Bid, Bid Forms, Contract, Bond Forms,
General Conditions, Standard Specifications, Detailed Specifications, all Addenda, and the Plans
(if applicable) and understands them. The Bidder declares that it conducted a full investigation at
the site and of the work proposed and is fully informed as to the nature of the work and the
conditions relating to the work's performance. The Bidder also declares that it has extensive
experience in successfully completing projects similar to this one.

The Bidder acknowledges that it has not received or relied upon any representations or warrants
of any nature whatsoever from the City of Ann Arbor, its agents or employees, and that this Bid
is based solely upon the Bidder's own independent business judgment.

The undersigned proposes to perform all work shown on the plans or described in the bid
documents, including any addenda issued, and to furnish all necessary machinery, tools,
apparatus, and other means of construction to do all the work, furnish all the materials, and
complete the work in strict accordance with all terms of the Contract of which this Bid is one part.

In accordance with these bid documents, and Addenda numbered , the undersigned, as
Bidder, proposes to perform at the sites in and/or around Ann Arbor, Michigan, all the work
included herein for the amounts set forth in the Bid Forms.

The Bidder declares that it has become fully familiar with the liquidated damage clauses for
completion times and for compliance with City Code Chapter 112, understands and agrees that
the liquidated damages are for the non-quantifiable aspects of non-compliance and do not cover
actual damages that may be shown and agrees that if awarded the Contract, all liquidated damage
clauses form part of the Contract.

The Bidder declares that it has become fully familiar with the provisions of Chapter 14, Section
1:320 (Prevailing wages) and Chapter 23 (Living Wage) of the Code of the City of Ann Arbor and
that it understands and agrees to comply, to the extent applicable to employees providing services
to the City under this Contract, with the wage and reporting requirements stated in the City Code
provisions cited. Bidder certifies that the statements contained in the City Prevailing Wage and
Living Wage Declaration of Compliance Forms are true and correct. Bidder further agrees that
the cited provisions of Chapter 14 and Chapter 23 form a part of this Contract.



The Bidder declares that it has become familiar with the City Conflict of Interest Disclosure Form
and certifies that the statement contained therein is true and correct.

The Bidder encloses a certified check or Bid Bond in the amount of 5% of the total of the Bid
Price. The Bidder agrees both to contract for the work and to furnish the necessary Bonds and
insurance documentation within 10 days after being notified of the acceptance of the Bid.

If this Bid is accepted by the City and the Bidder fails to contract and furnish the required Bonds
and insurance documentation within 10 days after being notified of the acceptance of this Bid,
then the Bidder shall be considered to have abandoned the Contract and the certified check or
Bid Bond accompanying this Bid shall become due and payable to the City.

If the Bidder enters into the Contract in accordance with this Bid, or if this Bid is rejected, then the
accompanying check or Bid Bond shall be returned to the Bidder.

In submitting this Bid, it is understood that the right is reserved by the City to accept any Bid, to
reject any or all Bids, to waive irregularities and/or informalities in any Bid, and to make the award
in any manner the City believes to be in its best interest.

SIGNED THIS DAY OF , 202_.
Bidder's Name Authorized Signature of Bidder
Official Address (Print Name of Signer Above)

Telephone Number Email Address for Award Notice



ATTACHMENT C
LEGAL STATUS OF BIDDER

(The bidder shall fill out the appropriate form and strike out the other three.)
Bidder declares that it is:

* A corporation organized and doing business under the laws of the State of

, for whom , bearing the office title

of , whose signature is affixed to this Bid, is authorized to execute contracts.

NOTE: If not incorporated in Michigan, please attach the corporation’s Certificate of Authority

» A limited liability company doing business under the laws of the State of
whom bearing the title of
whose signature is affixed to this proposal, is authorized to execute contract on behalf of the
LLC.

* A partnership, organized under the laws of the state of and filed in the county
of , whose members are (list all members and the street and mailing address of
each) (attach separate sheet if necessary):

* An individual, whose signature with address, is affixed to this Bid:

~ (initial here)
Authorized Official
Date , 202_
(Print) Name Title
Company:
Address:
Contact Phone () Fax ( )

Email




ATTACHMENT D
PREVAILING WAGE DECLARATION OF COMPLIANCE

The “wage and employment requirements” of Section 1:320 of Chapter 14 of Title | of the Ann Arbor City Code
mandates that the city not enter any contract, understanding or other arrangement for a public improvement for or on
behalf of the city unless the contract provides that all craftsmen, mechanics and laborers employed directly on the site
in connection with said improvements, including said employees of subcontractors, shall receive the prevailing wage
for the corresponding classes of craftsmen, mechanics and laborers, as determined by statistics for the Ann Arbor area
compiled by the United States Department of Labor. Where the contract and the Ann Arbor City Code are silent as to
definitions of terms required in determining contract compliance with regard to prevailing wages, the definitions provided
in the Davis-Bacon Act as amended (40 U.S.C. 278-a to 276-a-7) for the terms shall be used. Further, to the extent
that any employees of the contractor providing services under this contract are not part of the class of craftsmen,
mechanics and laborers who receive a prevailing wage in conformance with section 1:320 of Chapter 14 of Title | of
the Code of the City of Ann Arbor, employees shall be paid a prescribed minimum level of compensation (i.e. Living
Wage) for the time those employees perform work on the contract in conformance with section 1:815 of Chapter 23 of
Title | of the Code of the City of Ann Arbor.

At the request of the city, any contractor or subcontractor shall provide satisfactory proof of compliance with this
provision.

The Contractor agrees:

(a) To pay each of its employees whose wage level is required to comply with federal, state or local prevailing
wage law, for work covered or funded by this contract with the City,

(b) To require each subcontractor performing work covered or funded by this contract with the City to pay
each of its employees the applicable prescribed wage level under the conditions stated in subsection (a)
or (b) above.

(c) To provide to the City payroll records or other documentation within ten (10) business days from the
receipt of a request by the City.

(d) To permit access to work sites to City representatives for the purposes of monitoring compliance, and
investigating complaints or non-compliance.

The undersigned states that he/she has the requisite authority to act on behalf of his/her employer in these matters and
has offered to provide the services in accordance with the terms of the wage and employment provisions of the Chapter
14 of the Ann Arbor City Code. The undersigned certifies that he/she has read and is familiar with the terms of Section
1:320 of Chapter 14 of the Ann Arbor City Code and by executing this Declaration of Compliance obligates his/her
employer and any subcontractor employed by it to perform work on the contract to the wage and employment
requirements stated herein. The undersigned further acknowledges and agrees that if it is found to be in violation of
the wage and employment requirements of Section 1:320 of the Chapter 14 of the Ann Arbor City Code it shall has be
deemed a material breach of the terms of the contract and grounds for termination of same by the City.

Company Name

Signature of Authorized Representative Date

Print Name and Title

Address, City, State, Zip

Phone/Email address

Questions about this form? Contact Procurement Office City of Ann Arbor  Phone: 734/794-6500

9/25/15 Rev 0 PW



ATTACHMENT E
LIVING WAGE ORDINANCE DECLARATION OF COMPLIANCE

The Ann Arbor Living Wage Ordinance (Section 1:811-1:821 of Chapter 23 of Title | of the Code) requires that an
employer who is (a) a contractor providing services to or for the City for a value greater than $10,000 for any twelve-
month contract term, or (b) a recipient of federal, state, or local grant funding administered by the City for a value
greater than $10,000, or (c) a recipient of financial assistance awarded by the City for a value greater than $10,000,
shall pay its employees a prescribed minimum level of compensation (i.e., Living Wage) for the time those employees
perform work on the contract or in connection with the grant or financial assistance. The Living Wage must be paid to
these employees for the length of the contract/program.

Companies employing fewer than 5 persons and non-profits employing fewer than 10 persons are exempt from compliance with the
Living Wage Ordinance. If this exemption applies to your company/non-profit agency please check here No. of employees___

The Contractor or Grantee agrees:

(a) To pay each of its employees whose wage level is not required to comply with federal, state or local
prevailing wage law, for work covered or funded by a contract with or grant from the City, no less than the
Living Wage. The current Living Wage is defined as $14.82/hour for those employers that provide
employee health care (as defined in the Ordinance at Section 1:815 Sec. 1 (a)), or no less than
$16.52/hour for those employers that do not provide health care. The Contractor or Grantor understands
that the Living Wage is adjusted and established annually on April 30 in accordance with the Ordinance
and covered employers shall be required to pay the adjusted amount thereafter to be in compliance with
Section 1:815(3).

Check the applicable box below which applies to your workforce

Employees who are assigned to any covered City contract/grant will be paid at or above the
applicable living wage without health benefits

Employees who are assigned to any covered City contract/grant will be paid at or above the
applicable living wage with health benefits

(b) To post a notice approved by the City regarding the applicability of the Living Wage Ordinance in every
work place or other location in which employees or other persons contracting for employment are working.

(c) To provide to the City payroll records or other documentation within ten (10) business days from the
receipt of a request by the City.

(d) To permit access to work sites to City representatives for the purposes of monitoring compliance, and
investigating complaints or non-compliance.

(e) To take no action that would reduce the compensation, wages, fringe benefits, or leave available to any
employee covered by the Living Wage Ordinance or any person contracted for employment and covered
by the Living Wage Ordinance in order to pay the living wage required by the Living Wage Ordinance.

The undersigned states that he/she has the requisite authority to act on behalf of his/her employer in these matters and
has offered to provide the services or agrees to accept financial assistance in accordance with the terms of the Living
Wage Ordinance. The undersigned certifies that he/she has read and is familiar with the terms of the Living Wage
Ordinance, obligates the Employer/Grantee to those terms and acknowledges that if his/her employer is found to be in
violation of Ordinance it may be subject to civil penalties and termination of the awarded contract or grant of financial
assistance.

Company Name Street Address
Signature of Authorized Representative Date City, State, Zip
Print Name and Title Phone/Email address

City of Ann Arbor Procurement Office, 734/794-6500, procurement@a2gov.org Rev. 3/10/22



Attachment F

CITY OF ANN ARBOR
LIVING WAGE ORDINANCE

RATE EFFECTIVE APRIL 30, 2022 - ENDING APRIL 29, 2023

314.82 per hour 316-52 per hour

If the employer provides health If the employer does NOT
care benefits* provide health care benefits*

Employers providing services to or for the City of Ann Arbor or recipients of grants or
financial assistance from the City of Ann Arbor for a value of more than $10,000 in a
twelve-month period of time must pay those employees performing work on a City of Ann
Arbor contract or grant, the above living wage.

ENFORCEMENT

The City of Ann Arbor may recover back wages either administratively or through court
action for the employees that have been underpaid in violation of the law. Persons denied
payment of the living wage have the right to bring a civil action for damages in addition to
any action taken by the City.

Violation of this Ordinance is punishable by fines of not more than $500/violation plus
costs, with each day being considered a separate violation. Additionally, the City of Ann
Arbor has the right to modify, terminate, cancel or suspend a contract in the event of a
violation of the Ordinance.

* Health Care benefits include those paid for by the employer or making an employer contribution toward
the purchase of health care. The employee contribution must not exceed $.50 an hour for an average work
week; and the employer cost or contribution must equal no less than $1/hr for the average work week.

The Law Requires Employers to Display This Poster Where Employees Can
Readily See It.

For Additional Information or to File a Complaint contact
Colin Spencer at 734/794-6500 or cspencer@a2gov.org

Revised 2/1/2022



ATTACHEMENT G

Vendor Conflict of Interest Disclosure Form

All vendors interested in conducting business with the City of Ann Arbor must complete and return
the Vendor Conflict of Interest Disclosure Form in order to be eligible to be awarded a contract.
Please note that all vendors are subject to comply with the City of Ann Arbor’s conflict of interest
policies as stated within the certification section below.

If a vendor has a relationship with a City of Ann Arbor official or employee, an immediate family
member of a City of Ann Arbor official or employee, the vendor shall disclose the information
required below.

1.

No City official or employee or City employee’s immediate family member has an
ownership interest in vendor's company or is deriving personal financial gain from this
contract.

No retired or separated City official or employee who has been retired or separated from
the City for less than one (1) year has an ownership interest in vendor's Company.

No City employee is contemporaneously employed or prospectively to be employed with
the vendor.

Vendor hereby declares it has not and will not provide gifts or hospitality of any dollar value
or any other gratuities to any City employee or elected official to obtain or maintain a
contract.

Please note any exceptions below:

Conflict of Interest Disclosure*

Name of City of Ann Arbor employees, elected
officials or immediate family members with whom - -
there may be a potential conflict of interest. () Interest in vendor’s company

() Relationship to employee

() Other (please describe in box below)

*Disclosing a potential conflict of interest does not disqualify vendors. In the event vendors do not disclose potential
conflicts of interest and they are detected by the City, vendor will be exempt from doing business with the City.

| certify that this Conflict of Interest Disclosure has been examined by me and that its
contents are true and correct to my knowledge and belief and | have the authority to so
certify on behalf of the Vendor by my signature below:

Vendor Name Vendor Phone Number
Signature of Vendor Authorized D Printed Name of Vendor Authorized
. ate .
Representative Representative

Questions about this form? Contact Procurement Office City of Ann Arbor Phone: 734/794-6500, procurement@a2gov.org

COIl - Ver. 1 -6/9/16



ATTACHMENT H

DECLARATION OF COMPLIANCE

Non-Discrimination Ordinance

The “non discrimination by city contractors” provision of the City of Ann Arbor Non-Discrimination Ordinance (Ann Arbor
City Code Chapter 112, Section 9:158) requires all contractors proposing to do business with the City to treat employees
in @ manner which provides equal employment opportunity and does not discriminate against any of their employees,
any City employee working with them, or any applicant for employment on the basis of actual or perceived age, arrest
record, color, disability, educational association, familial status, family responsibilities, gender expression, gender
identity, genetic information, height, HIV status, marital status, national origin, political beliefs, race, religion, sex, sexual
orientation, source of income, veteran status, victim of domestic violence or stalking, or weight. It also requires that
the contractors include a similar provision in all subcontracts that they execute for City work or programs.

In addition the City Non-Discrimination Ordinance requires that all contractors proposing to do business with the City
of Ann Arbor must satisfy the contract compliance administrative policy adopted by the City Administrator. A copy of
that policy may be obtained from the Purchasing Manager

The Contractor agrees:

(a) To comply with the terms of the City of Ann Arbor’s Non-Discrimination Ordinance and contract compliance
administrative policy, including but not limited to an acceptable affirmative action program if applicable.

(b) To post the City of Ann Arbor’s Non-Discrimination Ordinance Notice in every work place or other location in
which employees or other persons are contracted to provide services under a contract with the City.

(c) To provide documentation within the specified time frame in connection with any workforce verification,
compliance review or complaint investigation.

(d) To permit access to employees and work sites to City representatives for the purposes of monitoring
compliance, or investigating complaints of non-compliance.

The undersigned states that he/she has the requisite authority to act on behalf of his/her employer in these matters and
has offered to provide the services in accordance with the terms of the Ann Arbor Non-Discrimination Ordinance. The
undersigned certifies that he/she has read and is familiar with the terms of the Non-Discrimination Ordinance, obligates
the Contractor to those terms and acknowledges that if his/her employer is found to be in violation of Ordinance it may
be subject to civil penalties and termination of the awarded contract.

Company Name

Signature of Authorized Representative Date

Print Name and Title

Address, City, State, Zip

Phone/Email Address

Questions about the Notice or the City Administrative Policy, Please contact:
Procurement Office of the City of Ann Arbor
(734) 794-6500

2016 Rev 0 NDO-2



ATTACHMENT |
CITY OF ANN ARBOR NON-DISCRIMINATION ORDINANCE

Relevant provisions of Chapter 112, Nondiscrimination, of the Ann Arbor City Code are included below.
You can review the entire ordinance at www.a2gov.org/humanrights.

Intent: It is the intent of the city that no individual be denied equal protection of the laws; nor shall
any individual be denied the enjoyment of his or her civil or political rights or be discriminated
against because of actual or perceived age, arrest record, color, disability, educational association,
familial status, family responsibilities, gender expression, gender identity, genetic information,
height, HIV status, marital status, national origin, political beliefs, race, religion, sex, sexual
orientation, source of income, veteran status, victim of domestic violence or stalking, or weight.

Discriminatory Employment Practices: No person shall discriminate in the hire, employment,
compensation, work classifications, conditions or terms, promotion or demotion, or termination of
employment of any individual. No person shall discriminate in limiting membership, conditions of
membership or termination of membership in any labor union or apprenticeship program.

Discriminatory Effects: No person shall adopt, enforce or employ any policy or requirement which
has the effect of creating unequal opportunities according to actual or perceived age, arrest record,
color, disability, educational association, familial status, family responsibilities, gender expression,
gender identity, genetic information, height, HIV status, marital status, national origin, political
beliefs, race, religion, sex; sexual orientation, source of income, veteran status, victim of domestic
violence or stalking, or weight for an individual to obtain housing, employment or public
accommodation, except for a bona fide business necessity. Such a necessity does not arise due to
a mere inconvenience or because of suspected objection to such a person by neighbors, customers
or other persons.

Nondiscrimination by City Contractors: All contractors proposing to do business with the City of
Ann Arbor shall satisfy the contract compliance administrative policy adopted by the City
Administrator in accordance with the guidelines of this section. All city contractors shall ensure
that applicants are employed and that employees are treated during employment in a manner which
provides equal employment opportunity and tends to eliminate inequality based upon any
classification protected by this chapter. All contractors shall agree not to discriminate against an
employee or applicant for employment with respect to hire, tenure, terms, conditions, or privileges
of employment, or a matter directly or indirectly related to employment, because of any applicable
protected classification. All contractors shall be required to post a copy of Ann Arbor's Non-
Discrimination Ordinance at all work locations where its employees provide services under a
contract with the city.

Complaint Procedure: If any individual believes there has been a violation of this chapter,
he/she may file a complaint with the City’s Human Rights Commission. The complaint
must be filed within 180 calendar days from the date of the individual's knowledge of the
allegedly discriminatory action or 180 calendar days from the date when the individual
should have known of the allegedly discriminatory action. A complaint that is not filed
within this timeframe cannot be considered by the Human Rights Commission. To file a
complaint, first complete the complaint form, which is available at
www.a2gov.org/humanrights. Then submit it to the Human Rights Commission by e-mail
(hrc@a2gov.org), by mail (Ann Arbor Human Rights Commission, PO Box 8647, Ann Arbor,
MI 48107), or in person (City Clerk’s Office). For further information, please call the
commission at 734-794-6141 or e-mail the commission at hrc@a2gov.org.

Private Actions For Damages or Injunctive Relief: To the extent allowed by law, an individual who
is the victim of discriminatory action in violation of this chapter may bring a civil action for
appropriate injunctive relief or damages or both against the person(s) who acted in violation of this
chapter.

THIS IS AN OFFICIAL GOVERNMENT NOTICE AND

MUST BE DISPLAYED WHERE EMPLOYEES CAN READILY SEE IT.
2017 Rev. 0
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CERTIFIED PAYROLL

COMPLETION OF CERTIFIED PAYROLL FORM FULFILLS THE MINIMUM MDOT PREVAILING WAGE REQUIREMENTS

MICHIGAN DEPARTMENT OF TRANSPORTATION
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(1) NAME OF CONTRACTOR / SUBCONTRACTOR (CIRCLE OMNE)

12} ADDRESS

13 PAYROLL NO

(4) FOR WEEK ENDING

(5) PROJECT AND LOCATION

(6) CONTRACT ID

(a)

()

)

(d) DAY ANDDATE

(e)

[E]

[0]

5]

RO () DEDUCTIONS
el TOTAL TOTAL
3 TOTAL PROJECT foss | WEBKLY WEEKLY
= HOURS | PROJECT | RATE OF WwEEKLY | HOURS WAGES
S ON RATE OF | FRINGE EARNED | WORKED TOTAL PAIDFOR
EMPLCYEE INFORMATION WORK CLASSIEICATION | £ HOUR'S WORKED OMN PROJECT PROJECT PAY PAY ALL JOBS| FICA | FEDERAL| STATE OTHER | DEDUCT | ALL JOBS
NAME: $0.00
0
$0.00 $0.00
0
ETHIGEN: 1D #: GROUPICLASS #: S
NAME: $0_00
0
$0.00 $0.00
0
ETHIGEN: 1D #: GROUPICLASS #: S
NAME: $0.00
0
$0.00 $0.00
0
ETHIGEN: 1D #: GROUPICLASS #: S
NAME: $0.00
0
$0.00 $0.00
0
ETHIGEN: 1D #: GROUPICLASS #: S
NAME: $0.00
0
$0.00 $0.00
0
ETHIGEN: D #: GROUPICLASS #: S
NAME: $0.00
o]
$0.00 $0.00
o]
ETHIGEN: 1D #: GROUPICLASS #: S
NAME: $0.00
0
$0.00 $0.00
0
ETHIGEN: 1D #: GROUPICLASS #: S
NAME: $0.00
0
$0.00 $0.00
o]
ETHIGEN: D #: GROUPICLASS #: S




MDOT CP-347 (04/10)

Date

(Name of Signatory Party) (Title)
do hereby state:

(1) That | pay or supervise the payment of the persons employed by

on the

(Contractor or Subcontractor)

; that during the payroll period commencing on the

(Building or Work)
day of and ending the day of

all persons employed on said project have been paid the full weekly wages earned, that no rebates have
been or will be made either directly or indirectly to or on behalf of said

from the full

(Contractor or Subcontractor)

weekly wages earned by any person and that no deductions have been made either directly or indirectly
from the full wages earned by any person, ather than permissible deductions as defined in Regulations, Part
3 (29 C.F.R. Subtitle A), issued by the Secretary of Labor under the Copeland Act, as amended (48 Stat. 948,
63 Start. 108, 72 Stat. 967; 76 Stat. 357; 40 U.S.C. § 3145), and described below:

(2) That any payrolls otherwise under this contract required to be submitted for the above period are
correct and complete; that the wage rates for laborers or mechanics contained therein are not less than the
applicable wage rates contained in any wage determination incorporated into the contract; that the
classifications set forth therein for each laborer or mechanic conform with the work he performed.

(3) That any apprentices employed in the above period are duly registered in a bona fide
apprenticeship program registered with a State apprenticeship agency recognized by the Bureau of
Apprenticeship and Training, United States Department of Labor, or if no such recognized agency exists ina
State, are registered with the Bureau of Apprenticeship and Training, United States Department of Labor.

(4) That:
(a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS

O

— in addition to the basic hourly wage rates paid to each laborer or mechanic listed in
the above referenced payroll, payments of fringe benefits as listed in the contract
have been or will be made to appropriate programs for the benefit of such
employees, except as noted in section 4(c) below.

Page 2 of 2

(b) WHERE FRINGE BENEFITS ARE PAID IN CASH

D — Each laborer or mechanic listed in the above referenced payroll has been paid,
as indicated on the payroll, an amount not less than the sum of the applicable
basic hourly wage rate plus the amount of the required fringe benefits as listed
in the contract, except as noted in section 4(c) below.

(c) EXCEPTIONS

EXCEPTION (CRAFT) EXPLANATION

REMARKS

MNAME AND TITLE SIGNATURE

THE WILLFUL FALSIFICATION OF ANY OF THE ABOVE STATEMENTS MAY SUBJECT THE CONTRACTOR OR
SUBCONTRACTOR TO CIVIL OR CRIMINAL PROSECUTION. SEE SECTION 1001 OF TITLE 18 AND SECTION 231 OF TITLE
31 OF THE UNITED STATES CODE
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