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NOTICE	OF	PRE‐BID	CONFERENCE	
 
The City will hold a pre-bid conference for this project on Friday, May 4, 2018, at 1:00 p.m. in the 
4th Floor Conference Room of the Guy C. Larcom Building (City Hall), located at 301 East Huron 
Street, Ann Arbor, Michigan, 48104. 
 
Attendance at this conference is highly recommended.  City staff will answer administrative and 
technical questions regarding the project at this time.  The pre-bid conference is only for 
informational purposes.  Any answers furnished will not be official until verified in writing by the 
Financial Service Area, Procurement Unit.  City staff will issue an addendum to affirm answers 
that change or substantially clarify the bid. 
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INSTRUCTIONS	TO	BIDDERS	

General 
Work to be done under this Contract is generally described through the detailed specifications 
and must be completed fully in accordance with the contract documents. All work to be done 
under this Contract is located in or near the City of Ann Arbor. 
 
Any Bid which does not conform fully to these instructions may be rejected. 
 

Preparation of Bids 
Bids should be prepared providing a straight-forward, concise description of the Bidder’s ability to 
meet the requirements of the ITB. Bids shall be written in ink or typewritten. No erasures are 
permitted.  Mistakes may be crossed out and corrected and must be initialed and dated in ink by 
the person signing the Bid. 
 
Bids must be submitted on the "Bid Forms" provided with each blank properly filled in.  If forms 
are not fully completed it may disqualify the bid.    No alternative bid will be considered unless 
alternative bids are specifically requested.  If alternatives are requested, any deviation from the 
specification must be fully described, in detail on the "Alternate" section of Bid form. 
 
Each person signing the Bid certifies that he/she is the person in the Bidder’s  firm/organization 
responsible for the decision as to the fees being offered in the Bid and has not and will not 
participated in any action contrary to the terms of this provision. 
 

Questions or Clarification on ITB Specifications 
All questions regarding this ITB shall be submitted via email.  Emailed questions and inquires will 
be accepted from any and all prospective Bidders in accordance with the terms and conditions of 
the ITB. 
 
All questions shall be due on or before Tuesday, May 8, 2018, at 5:00pm and should be 
addressed as follows: 
 

Specification/Scope of Work questions emailed to ddykman@a2gov.org 
Bid Process and Compliance questions emailed to cspencer@a2gov.org  

 
Any error, omissions or discrepancies in the plans and specifications discovered by a prospective 
contractor and/or service provider shall be brought to the attention of David Dykman at 
ddykman@a2gov.org a s  q u i c k l y  as possible after discovery. Further, the contractor 
and/or service provider shall not be allowed to take advantage of errors, omissions or 
discrepancies in the plans and specifications. 
 

Addenda 
If it becomes necessary to revise any part of the ITB, notice of the Addendum will be posted to 
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Michigan Inter-governmental Trade Network (MITN) www.mitn.info and/or City of Ann Arbor web 
site www.A2gov.org for all parties to download.   
 
Each Bidder must in its Bid, to avoid any miscommunications, acknowledge all addenda which it 
has received, but the failure of a Bidder to receive, or acknowledge receipt of; any addenda shall 
not relieve the Bidder of the responsibility for complying with the terms thereof.   

 
The City will not be bound by oral responses to inquiries or written responses other than written 
addenda.   
 

Bid Submission 
All Bids are due and must be delivered to the City of Ann Arbor Procurement Unit on or before 
2:00 p.m., Wednesday, May 16, 2018, (Local Time).  Bids submitted late or via oral, telephonic, 
telegraphic, electronic mail or facsimile will not be considered or accepted. 

 
Each Bidder must submit one (1) original Bid and two ( 2 ) Bid copies in a sealed envelope clearly 
marked: ITB No. 4530: Street Surface Treatment Project - FY2019. 
 

Bids must be addressed and delivered to: 
 

City of Ann Arbor  
Procurement Unit,  

c/o Customer Services, 1st Floor 
301 East Huron Street 
Ann Arbor, MI  48107 

 
All Bids received on or before the Due Date will be publicly opened and recorded immediately. 
No immediate decisions are rendered. 
 
The following forms provided within this ITB Document must be included in submitted 
bids. 

 City of Ann Arbor Prevailing Wage Declaration of Compliance 
 City of Ann Arbor Living Wage Ordinance Declaration of Compliance 
 Vendor Conflict of Interest Disclosure Form 
 City of Ann Arbor Non-Discrimination Ordinance Declaration of Compliance 

 
Bids that fail to provide these completed forms listed above upon bid opening will be 
rejected as non-responsive and will not be considered for award. 
 
Hand delivered bids will be date/time stamped/signed by the Procurement Unit at the address 
above in order to be considered.  Normal business hours are 9:00 a.m. to 3:00 p.m. Monday 
through Friday, excluding Holidays.  The City will not be liable to any Bidder for any unforeseen 
circumstances, delivery or postal delays.   Postmarking to the Due Date will not substitute for 
receipt of the Bid.  Each Bidder is responsible for submission of their Bid.   

 
Additional time for submission of bids past the stated due date and time will not be granted to a 
single Bidder; however, additional time may be granted to all Bidders when the City determines 
in its sole discretion that circumstances warrant it. 



 

2017 Construction Rev 0 IB-3 

 

Award 
The City intends to award a Contract(s) to the lowest responsible Bidder(s).  On multi-divisional 
contracts, separate divisions may be awarded to separate Bidders.  The City may also utilize 
alternatives offered in the Bid Forms, if any, to determine the lowest responsible Bidder on each 
division, and award multiple divisions to a single Bidder, so that the lowest total cost is achieved 
for the City. For unit price bids, the Contract will be awarded based upon the unit prices and the 
lump sum prices stated by the bidder for the work items specified in the bid documents, with 
consideration given to any alternates selected by the City. If the City determines that the unit price 
for any item is materially different for the work item bid than either other bidders or the general 
market, the City, in its sole discretion, in addition to any other right it may have, may reject the bid 
as not responsible or non-conforming. 
 
The acceptability of major subcontractors will be considered in determining if a Bidder is 
responsible.  In comparing Bids, the City will give consideration to alternate Bids for items listed 
in the bid forms.  All key staff and subcontractors are subject to the approval by the City. 
 

Official Documents 
The City of Ann Arbor officially distributes bid documents from the Procurement Unit or through 
the Michigan Intergovernmental Trade Network (MITN).  Copies of the bid documents obtained 
from any other source are not Official copies.  Addenda and other bid information will only be 
posted to these official distribution sites.  If you obtained City of Ann Arbor Bid documents from 
other sources, it is recommended that you register on www.MITN.info and obtain an official Bid. 
Bidders do not need to be shown on the plan holders list provided by MITN to be considered an 
official plan holder. 
 

Bid Security 
Each bid must be accompanied by a certified check, or Bid Bond by a surety licensed and 
authorized to do business within the State of Michigan, in the amount of 5% of the total of the bid 
price. 
 

Withdrawal of Bids 
After the time of opening, no Bid may be withdrawn for the period of ninety (90) days  

Contract Time 
Time is of the essence in the performance of the work under this Contract.  The available time for 
work under this Contract is indicated on page C-2, Article III of the Contract.  If these time 
requirements can not be met, the Bidder must stipulate on Bid Form Section 3 - Time Alternate 
its schedule for performance of the work.  Consideration will be given to time in evaluating bids. 
 

Liquidated Damages 
A liquidated damages clause, as given on page C-2, Article III of the Contract, provides that the 
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Contractor shall pay the City as liquidated damages, and not as a penalty, a sum certain per day 
for each and every day that the Contractor may be in default of completion of the specified work, 
within the time(s) stated in the Contract, or written extensions. 
 
Liquidated damages clauses, as given in the General Conditions, provide further that the City 
shall be entitled to impose and recover liquidated damages for breach of the obligations under 
Chapter 112 of the City Code. 
 
The liquidated damages are for the non-quantifiable aspects of any of the previously identified 
events and do not cover actual damages that can be shown or quantified nor are they intended 
to preclude recovery of actual damages in addition to the recovery of liquidated damages. 
 

Human Rights Information 
All contractors proposing to do business with the City shall satisfy the contract compliance 
administrative policy adopted by the City Administrator in accordance with the Section 9:158 of 
the Ann Arbor City Code.   Breach of the obligation not to discriminate as outlined in Section 5, 
beginning at page GC-3 shall be a material breach of the contract.  Contractors are required to 
post a copy of Ann Arbor’s Non-Discrimination Ordinance attached at all work locations where its 
employees provide services under a contract with the City.   
 

Wage Requirements 
Section 4, beginning at page GC-1, outlines the requirements for payment of prevailing wages 
and for payment of a “living wage” to employees providing service to the City under this contract.  
The successful bidder and its subcontractors must comply with all applicable requirements and 
provide proof of compliance. 
 
Pursuant to Resolution R-16-469 all public improvement contractors are subject to prevailing 
wage and will be required to provide to the City payroll records sufficient to demonstrate 
compliance with the prevailing wage requirements. Use of the Prevailing Wage Form provided in 
the Appendix section or a City-approved equivalent will be required along with wage rate 
interviews. 
 
For laborers whose wage level are subject to federal, state and/or local prevailing wage law the 
appropriate Davis-Bacon wage rate classification is identified based upon the work including 
within this contract.  The wage determination(s) current on the date 10 days before bids are 
due shall apply to this contract.  The U.S. Department of Labor (DOL) has provided 
explanations to assist with classification in the following resource link: www.wdol.gov.   
 
For the purposes of this ITB the Construction Type of Highway will apply. 
 

Conflict Of Interest Disclosure 
The City of Ann Arbor Purchasing Policy requires that prospective Vendors complete a Conflict 
of Interest Disclosure form.  A contract may not be awarded to the selected Vendor unless and 
until the Procurement Unit and the City Administrator have reviewed the Disclosure form and 
determined that no conflict exists under applicable federal, state, or local law or administrative 
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regulation.  Not every relationship or situation disclosed on the Disclosure Form may be a 
disqualifying conflict.  Depending on applicable law and regulations, some contracts may awarded 
on the recommendation of the City Administrator after full disclosure, where such action is allowed 
by law, if demonstrated competitive pricing exists and/or it is determined the award is in the best 
interest of the City.  A copy of the Vendor Conflict of Interest Disclosure Form is attached. 
 

Major Subcontractors 
The Bidder shall identify on Bid Form Section 4 each major subcontractor it expects to engage 
for this Contract if the work to be subcontracted is 15% or more of the bid sum or over $50,000, 
whichever is less.  The Bidder also shall identify the work to be subcontracted to each major 
subcontractor.  The Bidder shall not change or replace a subcontractor without approval by the 
City. 

Debarment 
Submission of a Bid in response to this ITB is certification that the Bidder is not currently debarred, 
suspended, proposed for debarment, and declared ineligible or voluntarily excluded from 
participation in this transaction by any State or Federal departments or agency.  Submission is 
also agreement that the City will be notified of any changes in this status.   

Disclosures  
After bids are opened, all information in a submitter’s bid is subjected to disclosure under the 
provisions of Michigan Public Act No. 442 of 1976, as amended (MCL 15.231 et seq.) known as 
the “Freedom of Information Act.”  The Freedom of Information Act also provides for the complete 
disclosure of contracts and attachments thereto except where specifically exempted.   

Bid Protest  
All Bid protests must be in writing and filed with the Purchasing Agent within five (5) business 
days of the award action.  The bidder must clearly state the reasons for the protest.  If a bidder 
contacts a City Service Area/Unit and indicates a desire to protest an award, the Service Area/Unit 
shall refer the bidder to the Purchasing Agent.  The Purchasing Agent will provide the bidder with 
the appropriate instructions for filing the protest.  The protest shall be reviewed by the City 
Administrator or designee whose decision shall be final. 
 
Any inquiries or requests regarding this procurement should be only submitted in writing to the 
Designated City Contacts provided herein.  Attempts by the Offeror to initiate contact with anyone 
other than the Designated City Contacts provided herein that the prospective Offeror believes can 
influence the procurement decision, e.g., Elected Officials, City Administrator, Selection 
Committee Members, Appointed Committee Members, etc., may lead to immediate elimination 
from further consideration. 

Cost Liability 
The City of Ann Arbor assumes no responsibility or liability for costs incurred by the Bidder prior 
to the execution of a contract with the City.  By submitting a bid, a bidder agrees to bear all costs 
incurred or related to the preparation, submission and selection process for the bid. 
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Reservation of Rights 
The City of Ann Arbor reserves the right to accept any bid or alternative bid proposed in whole 
or in part, to reject any or all bids or alternatives bids in whole or in part and to waive irregularity 
and/or informalities in any bid and to make the award in any manner deemed in the best interest 
of the City. 
 

Idlefree Ordinance 
The City of Ann Arbor adopted an idling reduction Ordinance that goes into effect July 1, 2017.  
The full text of the ordinance (including exemptions) can be found at: www.a2gov.org/idlefree. 

Under the ordinance, No Operator of a Commercial Vehicle shall cause or permit the Commercial 
Vehicle to Idle:  

(a) For any period of time while the Commercial Vehicle is unoccupied; or  

(b) For more than 5 minutes in any 60-minute period while the Commercial Vehicle is 
occupied. 

In addition, generators and other internal combustion engines are covered 

(1) Excluding Motor Vehicle engines, no internal combustion engine shall be operated 
except when it is providing power or electrical energy to equipment or a tool that is 
actively in use. 

 



 

2017 Construction Rev 0 ITB-1 

INVITATION	TO	BID	
 
 
City of Ann Arbor 
Guy C. Larcom Municipal Building 
Ann Arbor, Michigan  48107 
 
Ladies and Gentlemen: 
 
The undersigned, as Bidder, declares that this Bid is made in good faith, without fraud or collusion 
with any person or persons bidding on the same Contract; that this Bidder has carefully read and 
examined the bid documents, including City Nondiscrimination requirements and Declaration of 
Compliance Form, Living Wage requirements and Declaration of Compliance Form, Prevailing 
Wage requirements and Declaration of Compliance Form, Vendor Conflict of Interest Form, 
Notice of Pre-Bid Conference, Instructions to Bidders, Bid, Bid Forms, Contract, Bond Forms, 
General Conditions, Standard Specifications, Detailed Specifications, all Addenda, and the Plans 
(if applicable) and understands them. The Bidder declares that it conducted a full investigation at 
the site and of the work proposed and is fully informed as to the nature of the work and the 
conditions relating to the work's performance.  The Bidder also declares that it has extensive 
experience in successfully completing projects similar to this one. 
 
The Bidder acknowledges that it has not received or relied upon any representations or warrants 
of any nature whatsoever from the City of Ann Arbor, its agents or employees, and that this Bid 
is based solely upon the Bidder's own independent business judgment. 
 
The undersigned proposes to perform all work shown on the plans or described in the bid 
documents, including any addenda issued, and to furnish all necessary machinery, tools, 
apparatus, and other means of construction to do all the work, furnish all the materials, and 
complete the work in strict accordance with all terms of the Contract of which this Bid is one part. 
 
In accordance with these bid documents, and Addenda numbered          , the undersigned, as 
Bidder, proposes to perform at the sites in and/or around Ann Arbor, Michigan, all the work 
included herein for the amounts set forth in the Bid Forms. 
 
The Bidder declares that it has become fully familiar with the liquidated damage clauses for 
completion times and for compliance with City Code Chapter 112, understands and agrees that 
the liquidated damages are for the non-quantifiable aspects of non-compliance and do not cover 
actual damages that may be shown and agrees that if awarded the Contract, all liquidated damage 
clauses form part of the Contract. 
The Bidder declares that it has become fully familiar with the provisions of Chapter 14, Section 
1:320 (Prevailing wages) and Chapter 23 (Living Wage) of the Code of the City of Ann Arbor and 
that it understands and agrees to comply, to the extent applicable to employees providing services 
to the City under this Contract, with the wage and reporting requirements stated in the City Code 
provisions cited. Bidder certifies that the statements contained in the City Prevailing Wage and 
Living Wage Declaration of Compliance Forms are true and correct.  Bidder further agrees that 
the cited provisions of Chapter 14 and Chapter 23 form a part of this Contract. 
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The Bidder declares that it has become familiar with the City Conflict of Interest Disclosure Form 
and certifies that the statement contained therein is true and correct. 
 
The Bidder encloses a certified check or Bid Bond in the amount of 5% of the total of the Bid 
Price.  The Bidder agrees both to contract for the work and to furnish the necessary Bonds and 
insurance documentation within 10 days after being notified of the acceptance of the Bid. 
 
If this Bid is accepted by the City and the Bidder fails to contract and furnish the required Bonds 
and insurance documentation within 10 days after being notified of the acceptance of this Bid, 
then the Bidder shall be considered to have abandoned the Contract and the certified check or 
Bid Bond accompanying this Bid shall become due and payable to the City. 
 
If the Bidder enters into the Contract in accordance with this Bid, or if this Bid is rejected, then the 
accompanying check or Bid Bond shall be returned to the Bidder. 
 
In submitting this Bid, it is understood that the right is reserved by the City to accept any Bid, to 
reject any or all Bids, to waive irregularities and/or informalities in any Bid, and to make the award 
in any manner the City believes to be in its best interest. 
 
 
 

SIGNED THIS                 DAY OF                          , 2018. 
 
 
_________________________       ___________________________ 
Bidder’s Name       Authorized Signature of Bidder 
 
 
_________________________       ___________________________ 
Official Address       (Print Name of Signer Above) 
 
 
_________________________       ___________________________ 
Telephone Number        Email Address for Award Notice  
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LEGAL STATUS OF BIDDER 
 

(The Bidder shall fill out the appropriate form and strike out the other three.) 
 
Bidder declares that it is: 
 
*  A corporation organized and doing business under the laws of the State of 

                                , for whom                                                                      , bearing the office title 

of                                  , whose signature is affixed to this Bid, is authorized to execute contracts. 

NOTE:  If not incorporated in Michigan, please attach the corporation’s Certificate of Authority 
 
•     A  limited  liability  company  doing  business  under  the  laws  of  the  State  of  ___________,   
whom  ______________ bearing  the  title  of  _____________  
whose signature is affixed to this proposal, is authorized to execute contract on behalf of the 
LLC. 
 
 
*  A partnership, organized under the laws of the state of _____________ and filed in the county 
of _____________, whose members are (list all members and the street and mailing address of 
each) (attach separate sheet if necessary): 
 
 
 

 

 
 
 
*  An individual, whose signature with address, is affixed to this Bid:     __               _____  
                                                                                                                    (initial here) 
Authorized Official 
 
___________________________________________   Date  ______________, 2018_ 
 
 
(Print) Name _______________________________   Title _____________________________ 
 
Company: ____________________________________________________________________ 
 
Address:  _____________________________________________________________________ 
 
Contact Phone (      ) ____________________    Fax   (     )  ___________________________ 
 
Email  _________________________________ 
 



BID	FORM

 Section 1 - Schedule of Prices
Street Surface Treatments - FY2019
File No. 2018-020
Bid No. 4530

Line Item Estimated
No. No. Item Description Unit Quantity Unit Price Total Price

10 1047051 _General Conditions, Max $85,000.00 LSUM 1.00 $ $

20 1047051 _Project Supervision, Max $50,000.00 LSUM 1.00 $ $

30 1047051 _Certified Payroll Compliance and Reporting LSUM 1.00 $ $

40 1047051 _Resident Notification LSUM 1.00 $ $

50 2080020 Erosion Control, Inlet Protection, Fabric Drop Ea 135.00 $ $

60 2090001 Project Cleanup LSUM 1.00 $ $

70 5017011 _Cold Milling HMA Surface, Modified Syd 3,882.00 $ $

80 5017031 _Hand Patching, Modified, Major Streets Ton 377.00 $ $

90 5017031 _Hand Patching, Modified, Minor (Local) Streets Ton 222.00 $ $

100 5040005 Micro-Surface, Rutfilling Ton 100.00 $ $

110 5047011 _Micro-Surface, Single Course Syd 53,357.24 $ $

120 5057011 _Seal, Single Chip, Modified Syd 82,948.00 $ $

130 5067011 _Seal, Slurry, Modified Syd 106,551.00 $ $

140 8110049
Pavt Mrkg, Ovly Cold Plastic, Direction Arrow 
Sym, Bike Ea 1.00 $ $

150 8110058 Pavt Mrkg, Ovly Cold Plastic, Bike, Small Sym Ea 1.00 $ $

160 8110195 Pavt Mrkg, Thermopl, 4 inch, White Ft 5,400.00 $ $

170 8110196 Pavt Mrkg, Thermopl, 4 inch, Yellow Ft 14,400.00 $ $

180 8110197 Pavt Mrkg, Thermopl, 6 inch, Crosswalk Ft 500.00 $ $

190 8110198 Pavt Mrkg, Thermopl, 6 inch, White Ft 2,000.00 $ $

200 8110214 Pavt Mrkg, Thermopl, 12 inch, Crosswalk Ft 850.00 $ $

210 8110212
Pavt Mrkg, Thermopl, 12 inch, Cross Hatching, 
White Ft 120.00 $ $

TOTAL THIS PAGE $
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BID	FORM

 Section 1 - Schedule of Prices
Street Surface Treatments - FY2019
File No. 2018-020
Bid No. 4530

Line Item Estimated
No. No. Item Description Unit Quantity Unit Price Total Price

220 8110213
Pavt Mrkg, Thermopl, 12 inch, Cross Hatching, 
Yellow Ft 1,086.00 $ $

230 8110218 Pavt Mrkg, Thermopl, 24 inch, Stop Bar Ft 275.00 $ $

240 8110343 Rem Spec Mrkg Sft 1,025.00 $ $

250 8117050 _Pavt Mrkg, Thermopl, Lt Turn Arrow Sym Ea 16.00 $ $

260 8117050 _Pavt Mrkg, Thermopl, Rt Turn Arrow Sym Ea 3.00 $ $

270 8117050 _Pavt Mrkg, Thermopl, Thru Arrow Sym Ea 2.00 $ $

280 8117050 _Pavt Mrkg, Thermopl, Only Ea 12.00 $ $

290 8120012
Barricade, Type III, High Intensity, Double 
Sided, Lighted, Furn Ea 82.00 $ $

300 8120013
Barricade, Type III, High Intensity, Double 
Sided, Lighted, Oper Ea 82.00 $ $

310 8120030 Channelizing Device, 42 inch, Furn Ea 703.00 $ $

320 8120031 Channelizing Device, 42 inch, Oper Ea 703.00 $ $

330 8120140 Lighted Arrow, Type C, Furn Ea 14.00 $ $

340 8120141 Lighted Arrow, Type C, Oper Ea 14.00 $ $

350 8120210 Pavt Mrkg, Longit, 6 inch or Less Width, Rem Ft 21,800.00 $ $

360 8120211
Pavt Mrkg, Longit, Greater than 6 inch Width, 
Rem Ft 2,331.00 $ $

370 8120235
Pavt Mrkg, Wet Retrflec, Type NR, Paint, 4 
inch, White, Temp Ft 5,400.00 $ $

380 8120236
Pavt Mrkg, Wet Retrflec, Type NR, Paint, 4 
inch, Yellow, Temp Ft 14,400.00 $ $

390 8120250 Plastic Drum, High Intensity, Furn Ea 135.00 $ $

400 8120251 Plastic Drum, High Intensity, Oper Ea 135.00 $ $

410 8120280
Raised Pavt Marker, Temp, Type 1, White, 
Monodirectional Ea 108.00 $ $

420 8120281
Raised Pavt Marker, Temp, Type 1, Yellow, 
Bidirectional Ea 288.00 $ $

TOTAL THIS PAGE $
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BID	FORM

 Section 1 - Schedule of Prices
Street Surface Treatments - FY2019
File No. 2018-020
Bid No. 4530

Line Item Estimated
No. No. Item Description Unit Quantity Unit Price Total Price

430 8120310 Sign Cover Ea 75.00 $ $

440 8120330 Sign, Portable, Changeable Message, Furn Ea 6.00 $ $

450 8120331 Sign, Portable, Changeable Message, Oper Ea 15.00 $ $

460 8120350 Sign, Type B, Temp, Prismatic, Furn Sft 2,972.00 $ $

470 8120351 Sign, Type B, Temp, Prismatic, Oper Sft 2,972.00 $ $

480 8120370 Traf Regulator Control LSUM 1.00 $ $

490 8127050 _No Parking Sign Ea 360.00 $ $

500 8127050 _Pedestrian Type II Barricade, Temp Ea 20.00 $ $

510 8127051 _Minor Traffic Control, Max $70,000.00 LSUM 1.00 $ $

TOTAL THIS PAGE $

TOTAL FROM PAGE BF-1 $

TOTAL FROM PAGE BF-2 $

TOTAL BASE BID $
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BID	FORM	

Section 2 - Material and Equipment Alternates 

 
The Base Bid proposal price shall include materials and equipment selected from the designated 
items and manufacturers listed in the bidding documents. This is done to establish uniformity in 
bidding and to establish standards of quality for the items named. 
 
If the Contractor wishes to quote alternate items for consideration by the City, it may do so under 
this Section.  A complete description of the item and the proposed price differential must be 
provided.  Unless approved at the time of award, substitutions where items are specifically named 
will be considered only as a negotiated change in Contract Sum. 
 
Item Number Description Add/Deduct Amount 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
If the Bidder does not suggest any material or equipment alternate, the Bidder MUST complete 
the following statement: 
 
For the work outlined in this request for bid, the bidder does NOT propose any material or 
equipment alternate under the Contract. 
 
 
Signature of Authorized Representative of Bidder _______________________ Date _________ 
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BID	FORM 

Section 3 - Time Alternate 
 
If the Bidder takes exception to the time stipulated in Article III of the Contract, Time of Completion, 
page C-2, it is requested to stipulate below its proposed time for performance of the work.  
Consideration will be given to time in evaluating bids. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
If the Bidder does not suggest any time alternate, the Bidder MUST complete the following 
statement: 
 
For the work outlined in this request for bid, the bidder does NOT propose any time alternate 
under the Contract. 
 
 
Signature of Authorized Representative of Bidder ______________________ Date 
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BID	FORM	

Section 4 - Major Subcontractors 
 
For purposes of this Contract, a Subcontractor is anyone (other than the Contractor) who performs 
work (other than or in addition to the furnishing of materials, plans or equipment) at or about the 
construction site, directly or indirectly for or on behalf of the Contractor (and whether or not in 
privity of Contract with the Contractor), but shall not include any individual who furnishes merely 
the individual’s own personal labor or services. 
 
Contractor agrees that all subcontracts entered into by the Contractor shall contain similar wage 
provision to Section 4 of the General Conditions covering subcontractor’s employees who perform 
work on this contract. 
 
For the work outlined in these documents the Bidder expects to engage the following major 
subcontractors to perform the work identified: 
 

Subcontractor (Name and Address) Work Amount 

   

   

   

   

   

   

If the Bidder does not expect to engage any major subcontractor, the Bidder MUST complete the 
following statement: 
 
For the work outlined in this request for bid, the bidder does NOT expect to engage any major 
subcontractor to perform work under the Contract. 
 
 
Signature of Authorized Representative of Bidder_________________________ Date _______ 
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BID	FORM	

Section 5 – References 
 
Include a minimum of ___ reference from similar project completed within the past ____ years.   
 
[Refer also to Instructions to Bidders for additional requirements, if any] 
 
 
1)         
 Project Name  Cost  Date Constructed 
 
 
 
         
 Contact Name  Phone Number 
 
 
 
2)         
 Project Name Cost  Date Constructed 
 
 
 
         
 Contact Name  Phone Number 
 
 
 
3)         
 Project Name  Cost  Date Constructed 
 
 
 
         
 Contact Name  Phone Number 
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CONTRACT 

 
THIS AGREEMENT is made on the       day of         , 201___, between the CITY OF 
ANN ARBOR, a Michigan Municipal Corporation, 301 East Huron Street, Ann Arbor, Michigan 48104 
(“City”) and          (“Contractor”)  
              
(An individual/partnership/corporation, include state of incorporation)                                  (Address) 

 
Based upon the mutual promises below, the Contractor and the City agree as follows:  
 
ARTICLE I - Scope of Work 
 
The Contractor agrees to furnish all of the materials, equipment and labor necessary; and to abide 
by all the duties and responsibilities applicable to it for the project titled “Street Surface 
Treatment Project – FY2019” in accordance with the requirements and provisions of the 
following documents, including all written modifications incorporated into any of the documents, 
which are incorporated as part of this Contract: 
 

Living Wage and Non-Discrimination 
Ordinances -Declaration of 
Compliance Forms (if applicable) 

Vendor Conflict of Interest Form 

Prevailing Wage Declaration of 
Compliance Form (if applicable) 

Bid Forms 

Contract and Exhibits 

Bonds 

General Conditions 

Standard Specifications 

Detailed Specifications 

Plans 

Addenda 

 
ARTICLE II - Definitions 
 
Administering Service Area/Unit means Public Services Unit / Engineering Unit 
 
Project means Street Surface Treatment Project – FY2019; ITB No. 4530 
 
ARTICLE III - Time of Completion 
 

(A) The work to be completed under this Contract shall begin immediately on the date 
specified in the Notice to Proceed issued by the City. 

 
(B) The entire work for this Contract shall be completed in accordance with the 

scheduling requirements outlined in the “Detailed Specification for Project 
Schedule” found on page DS-1 of the Contract Documents. 

 
(C) Failure to complete all the work within the time specified above, including any 

extension granted in writing by the Supervising Professional, shall obligate the 
Contractor to pay the City, as liquidated damages and not as a penalty, the 
amount(s) specified in the “Detailed Specification for Project Schedule” found on 
page DS-1 of the Contract Documents for each calendar day of delay in the 
completion of all the work.  If any liquidated damages are unpaid by the 
Contractor, the City shall be entitled to deduct these unpaid liquidated damages 
from the monies due the Contractor. 

 
The liquidated damages are for the non-quantifiable aspects of any of the 
previously identified events and do not cover actual damages that can be shown 
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or quantified nor are they intended to preclude recovery of actual damages in 
addition to the recovery of liquidated damages. 

 
(D) The term of this Contract shall extend until June 30, 2019, or until satisfactory 

performance of all services have been performed, whichever occurs first. Subject 
to the availability of funding, the Contact may be extended for one one-year term, 
subject to the same terms and conditions, including unit prices, in the original 
Contract and subject to agreement by the City and the Contractor. Between 
January 1 and March 31, 2018, the City may provide a written request for the one 
year extension to the Contractor, after which the Contractor shall have 30 days to 
respond in writing that it agrees to the one year extension. Failure to respond may 
result in the Contract being reissued for bid. 

 
ARTICLE IV - The Contract Sum 
 

(A) The City shall pay to the Contractor for the performance of the Contract, the unit 
prices as given in the Bid Form for the estimated bid total of: 

 
        Dollars ($  ) 

 
(B) The amount paid shall be equitably adjusted to cover changes in the work ordered 

by the Supervising Professional but not required by the Contract Documents.  
Increases or decreases shall be determined only by written agreement between 
the City and Contractor. 

 
ARTICLE V - Assignment 
 
This Contract may not be assigned or subcontracted any portion of any right or obligation under 
this contract without the written consent of the City.  Notwithstanding any consent by the City to 
any assignment, Contractor shall at all times remain bound to all warranties, certifications, 
indemnifications, promises and performances, however described, as are required of it under this 
contract unless specifically released from the requirement, in writing, by the City. 
 
ARTICLE VI - Choice of Law 
 
This Contract shall be construed, governed, and enforced in accordance with the laws of the State 
of Michigan.  By executing this agreement, the Contractor and the City agree to venue in a court 
of appropriate jurisdiction sitting within Washtenaw County for purposes of any action arising 
under this Contract.  The parties stipulate that the venue referenced in this Contract is for 
convenience and waive any claim of non-convenience. 
 
Whenever possible, each provision of the Contract will be interpreted in a manner as to be 
effective and valid under applicable law.  The prohibition or invalidity, under applicable law, of any 
provision will not invalidate the remainder of the Contract. 
 
ARTICLE VII - Relationship of the Parties 
 
The parties of the Contract agree that it is not a Contract of employment but is a Contract to 
accomplish a specific result.  Contractor is an independent Contractor performing services for the 
City.  Nothing contained in this Contract shall be deemed to constitute any other relationship 
between the City and the Contractor.   
 
Contractor certifies that it has no personal or financial interest in the project other than the 
compensation it is to receive under the Contract.  Contractor certifies that it is not, and shall not 
become, overdue or in default to the City for any Contract, debt, or any other obligation to the City  
including real or personal property taxes. City shall have the right to set off any such debt against 
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compensation awarded for services under this agreement. 
 
ARTICLE VIII - Notice 
 
All notices given under this Contract shall be in writing, and shall be by personal delivery or by 
certified mail with return receipt requested to the parties at their respective addresses as specified 
in the Contract Documents or other address the Contractor may specify in writing.  Notice will be 
deemed given on the date when one of the following first occur:  (1) the date of actual receipt; or 
(2) three days after mailing certified U.S. mail. 
 
ARTICLE IX - Indemnification 
 
To the fullest extent permitted by law, Contractor shall indemnify, defend and hold harmless the 
City, its officers, employees and agents harmless from all suits, claims, judgments and expenses 
including attorney’s fees resulting or alleged to result, in whole or in part, from any act or omission, 
which is in any way connected or associated with this Contract, by the Contractor or anyone acting 
on the Contractor’s behalf under this Contract. Contractor shall not be responsible to indemnify 
the City for losses or damages caused by or resulting from the City’s sole negligence.  The 
provisions of this Article shall survive the expiration or earlier termination of this contract for any 
reason. 
 
ARTICLE X - Entire Agreement 
 
This Contract represents the entire understanding between the City and the Contractor and it 
supersedes all prior representations, negotiations, agreements, or understandings whether 
written or oral. Neither party has relied on any prior representations in entering into this Contract. 
No terms or conditions of either party’s invoice, purchase order or other administrative document 
shall modify the terms and conditions of this Contract, regardless of the other party’s failure to 
object to such form. This Contract shall be binding on and shall inure to the benefit of the parties 
to this Contract and their permitted successors and permitted assigns and nothing in this Contract, 
express or implied, is intended to or shall confer on any other person or entity any legal or 
equitable right, benefit, or remedy of any nature whatsoever under or by reason of this Contract.  
This Contract may be altered, amended or modified only by written amendment signed by the 
City and the Contractor. 
 

FOR CONTRACTOR FOR THE CITY OF ANN ARBOR      

 
By      
 

Its:      

 
By___________________________ 
     Christopher Taylor, Mayor 

 By___________________________ 
     Jacqueline Beaudry, City Clerk 

 
 
 

Approved as to substance 
 
By___________________________ 
     Howard S. Lazarus, City Administrator 

 
  

By___________________________ 
     Craig Hupy, Public Services Area 
Administrator 

 
 Approved as to form and content 

 
By______________________________ 
     Stephen K. Postema, City Attorney 
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PERFORMANCE	BOND	
 
(1)   
 of                                                                                                                 (referred to as 

"Principal"), and                                                                                                   , a 
corporation duly authorized to do business in the State of Michigan (referred to as 
"Surety"), are bound to the City of Ann Arbor, Michigan (referred to as "City"), for 

 
$                                                                 , the payment of which Principal and Surety 
bind themselves, their heirs, executors, administrators, successors and assigns, jointly 
and severally, by this bond. 

 
(2) The Principal has entered a written Contract with the City dated_______________, 201_ 

, for:            
                and 
this bond is given for that Contract in compliance with Act No. 213 of the Michigan Public 
Acts of 1963, as amended, being MCL 129.201 et seq. 

 
(3) Whenever the Principal is declared by the City to be in default under the Contract, the 

Surety may promptly remedy the default or shall promptly: 

(a)  complete the Contract in accordance with its terms and conditions; or  

(b)  obtain a bid or bids for submission to the City for completing the Contract in 
accordance with its terms and conditions, and upon determination by Surety of the lowest 
responsible bidder, arrange for a Contract between such bidder and the City, and make 
available, as work progresses, sufficient funds to pay the cost of completion less the 
balance of the Contract price; but not exceeding, including other costs and damages for 
which Surety may be liable hereunder, the amount set forth in paragraph 1. 

 
(4) Surety shall have no obligation to the City if the Principal fully and promptly performs 

under the Contract. 
 
(5) Surety agrees that no change, extension of time, alteration or addition to the terms of the 

Contract or to the work to be performed thereunder, or the specifications accompanying 
it shall in any way affect its obligations on this bond, and waives notice of any such 
change, extension of time, alteration or addition to the terms of the Contract or to the 
work, or to the specifications. 

 
SIGNED AND SEALED this               day of                                , 2018. 
 
             
(Name of Surety Company) (Name of Principal) 

By       
     (Signature) 

By       
     (Signature) 

Its      
    (Title of Office) 

Its      
    (Title of Office) 

 
Approved as to form: 
 
      
Stephen K. Postema, City Attorney 

 
Name and address of agent: 
 
_______________________________ 
   
_______________________________ 
 
_______________________________ 
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LABOR	AND	MATERIAL	BOND	
 
(1)        

of     (referred to 

as "Principal"), and                                                                                         , a corporation 

duly authorized to do business in the State of Michigan, (referred to as "Surety"), are bound 

to the City of Ann Arbor, Michigan (referred to as "City"), for the use and benefit of claimants 

as defined in Act 213 of Michigan Public Acts of 1963, as amended, being MCL 129.201 et 

seq., in the amount of  

$                                    , for the payment of which Principal and Surety bind themselves, their 

heirs, executors, administrators, successors and assigns, jointly and severally, by this bond. 

(2) The Principal has entered a written Contract with the City, dated                                 , 201_, 

for      

         ; and 

this bond is given for that Contract in compliance with Act No. 213 of the Michigan Public Acts 

of 1963 as amended; 

 (3) If the Principal fails to promptly and fully repay claimants for labor and material reasonably 

required under the Contract, the Surety shall pay those claimants. 

(4) Surety's obligations shall not exceed the amount stated in paragraph 1, and Surety shall have 

no obligation if the Principal promptly and fully pays the claimants. 

 

SIGNED AND SEALED this               day of                            , 201_ 

 

               _______________________________  
(Name of Surety Company)         (Name of Principal) 

By       
     (Signature) 

        By       

(Signature) 

Its      
    (Title of Office) 

        Its       
(Title of Office) 

 
Approved as to form: 
 
      
Stephen K. Postema, City Attorney 

 
Name and address of agent: 

 
_______________________________ 
   

        _______________________________ 
 
        _______________________________ 
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GENERAL	CONDITIONS	
 

Section 1 - Execution, Correlation and Intent of Documents 
 
The contract documents shall be signed in 2 copies by the City and the Contractor. 
 
The contract documents are complementary and what is called for by any one shall be binding.  
The intention of the documents is to include all labor and materials, equipment and transportation 
necessary for the proper execution of the work. Materials or work described in words which so 
applied have a well-known technical or trade meaning have the meaning of those recognized 
standards. 
 
In case of a conflict among the contract documents listed below in any requirement(s), the 
requirement(s) of the document listed first shall prevail over any conflicting requirement(s) of a 
document listed later. 
 
(1) Addenda in reverse chronological order; (2) Detailed Specifications; (3) Standard 
Specifications; (4) Plans; (5) General Conditions; (6) Contract; (7) Bid Forms; (8) Bond Forms; (9) 
Bid. 
 

Section 2 - Order of Completion 
 
The Contractor shall submit with each invoice, and at other times reasonably requested by the 
Supervising Professional, schedules showing the order in which the Contractor proposes to carry 
on the work.  They shall include the dates at which the Contractor will start the several parts of 
the work, the estimated dates of completion of the several parts, and important milestones within 
the several parts. 
 

Section 3 - Familiarity with Work 
 
The Bidder or its representative shall make personal investigations of the site of the work and of 
existing structures and shall determine to its own satisfaction the conditions to be encountered, 
the nature of the ground, the difficulties involved, and all other factors affecting the work proposed 
under this Contract. The Bidder to whom this Contract is awarded will not be entitled to any 
additional compensation unless conditions are clearly different from those which could reasonably 
have been anticipated by a person making diligent and thorough investigation of the site. 
 
The Bidder shall immediately notify the City upon discovery, and in every case prior to submitting 
its Bid, of every error or omission in the bidding documents that would be identified by a 
reasonably competent, diligent Bidder. In no case will a Bidder be allowed the benefit of extra 
compensation or time to complete the work under this Contract for extra expenses or time spent 
as a result of the error or omission. 
 

Section 4 - Wage Requirements 
 
Under this Contract, the Contractor shall conform to Chapter 14 of Title I of the Code of the City 
of Ann Arbor as amended; which in part states "...that all craftsmen, mechanics and laborers 
employed directly on the site in connection with said improvements, including said employees of  
subcontractors, shall receive the prevailing wage for the corresponding classes of 
craftsmen,mechanics and laborers, as determined by statistics for the Ann Arbor area compiled 
by the United States Department of Labor.  At the request of the City, any contractor or 
subcontractor shall provide satisfactory proof of compliance with the contract provisions required 
by the Section. 
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Pursuant to Resolution R-16-469 all public improvement contractors are subject to prevailing 
wage and will be required to provide to the City payroll records sufficient to demonstrate 
compliance with the prevailing wage requirements.  A sample Prevailing Wage Form is provided 
in the Appendix herein for reference as to what will be expected from contractors.  Use of the 
Prevailing Wage Form provided in the Appendix section or a City-approved equivalent will be 
required along with wage rate interviews. 
 
Where the Contract and the Ann Arbor City Ordinance are silent as to definitions of terms required 
in determining contract compliance with regard to prevailing wages, the definitions provided in the 
Davis-Bacon Act as amended (40 U.S.C. 278-a to 276-a-7) for the terms shall be used. 
 
If the Contractor is a “covered employer” as defined in Chapter 23 of the Ann Arbor City Code, 
the Contractor agrees to comply with the living wage provisions of Chapter 23 of the Ann Arbor 
City Code.  The Contractor agrees to pay those employees providing Services to the City under 
this Agreement a “living wage,” as defined in Section 1:815 of the Ann Arbor City Code, as 
adjusted in accordance with Section 1:815(3); to post a notice approved by the City of the 
applicability of Chapter 23 in every location in which regular or contract employees providing 
services under this Agreement are working; to maintain records of compliance; if requested by 
the City, to provide documentation to verify compliance; to take no action that would reduce the 
compensation, wages, fringe benefits, or leave available to any employee or person contracted 
for employment in order to pay the living wage required by Section 1:815; and otherwise to comply 
with the requirements of Chapter 23. 
 
Contractor agrees that all subcontracts entered into by the Contractor shall contain similar wage 
provision covering subcontractor’s employees who perform work on this contract. 
 

Section 5 - Non-Discrimination 
 
The Contractor agrees to comply, and to require its subcontractor(s) to comply, with the 
nondiscrimination provisions of MCL 37.2209.  The Contractor further agrees to comply with the 
provisions of Section 9:158 of Chapter 112 of Title IX of the Ann Arbor City Code, and to assure 
that applicants are employed and that employees are treated during employment in a manner 
which provides equal employment opportunity.   
 

Section 6 - Materials, Appliances, Employees 
 
Unless otherwise stipulated, the Contractor shall provide and pay for all materials, labor, water, 
tools, equipment, light, power, transportation, and other facilities necessary or used for the 
execution and completion of the work. Unless otherwise specified, all materials incorporated in 
the permanent work shall be new, and both workmanship and materials shall be of the highest 
quality. The Contractor shall, if required, furnish satisfactory evidence as to the kind and quality 
of materials. 
 
The Contractor shall at all times enforce strict discipline and good order among its employees, 
and shall seek to avoid employing on the work any unfit person or anyone not skilled in the work 
assigned. 
 
Adequate sanitary facilities shall be provided by the Contractor. 
 

Section 7 - Qualifications for Employment 
 
The Contractor shall employ competent laborers and mechanics for the work under this Contract.  
For work performed under this Contract, employment preference shall be given to qualified local 
residents. 
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Section 8 - Royalties and Patents 
 
The Contractor shall pay all royalties and license fees. It shall defend all suits or claims for 
infringements of any patent rights and shall hold the City harmless from loss on account of 
infringement except that the City shall be responsible for all infringement loss when a particular 
process or the product of a particular manufacturer or manufacturers is specified, unless the City 
has notified the Contractor prior to the signing of the Contract that the particular process or product 
is patented or is believed to be patented. 
 

Section 9 - Permits and Regulations 
 
The Contractor must secure and pay for all permits, permit or plan review fees and licenses 
necessary for the prosecution of the work. These include but are not limited to City building 
permits, right-of-way permits, lane closure permits, right-of-way occupancy permits, and the like. 
The City shall secure and pay for easements shown on the plans unless otherwise specified. 
 
The Contractor shall give all notices and comply with all laws, ordinances, rules and regulations 
bearing on the conduct of the work as drawn and specified. If the Contractor observes that the 
contract documents are at variance with those requirements, it shall promptly notify the 
Supervising Professional in writing, and any necessary changes shall be adjusted as provided in 
the Contract for changes in the work. 
 

Section 10 - Protection of the Public and of Work and Property 
 
The Contractor is responsible for the means, methods, sequences, techniques and procedures 
of construction and safety programs associated with the work contemplated by this contract. The 
Contractor, its agents or sub-contractors, shall comply with the "General Rules and Regulations 
for the Construction Industry" as published by the Construction Safety Commission of the State 
of Michigan and to all other local, State and National laws, ordinances, rules and regulations 
pertaining to safety of persons and property. 
 
The Contractor shall take all necessary and reasonable precautions to protect the safety of the 
public.  It shall continuously maintain adequate protection of all work from damage, and shall take 
all necessary and reasonable precautions to adequately protect all public and private property 
from injury or loss arising in connection with this Contract. It shall make good any damage, injury 
or loss to its work and to public and private property resulting from lack of reasonable protective 
precautions, except as may be due to errors in the contract documents, or caused by agents or 
employees of the City. The Contractor shall obtain and maintain sufficient insurance to cover 
damage to any City property at the site by any cause. 
 
In an emergency affecting the safety of life, or the work, or of adjoining property, the Contractor 
is, without special instructions or authorization from the Supervising Professional, permitted to act 
at its discretion to prevent the threatened loss or injury.  It shall also so act, without appeal, if 
authorized or instructed by the Supervising Professional. 
 
Any compensation claimed by the Contractor for emergency work shall be determined by 
agreement or in accordance with the terms of Claims for Extra Cost - Section 15. 
 

Section 11 - Inspection of Work 
 
The City shall provide sufficient competent personnel for the inspection of the work. 
 
The Supervising Professional shall at all times have access to the work whenever it is in 
preparation or progress, and the Contractor shall provide proper facilities for access and for 
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inspection. 
 
If the specifications, the Supervising Professional's instructions, laws, ordinances, or any public 
authority require any work to be specially tested or approved, the Contractor shall give the 
Supervising Professional timely notice of its readiness for inspection, and if the inspection is by 
an authority other than the Supervising Professional, of the date fixed for the inspection. 
Inspections by the Supervising Professional shall be made promptly, and where practicable at the 
source of supply. If any work should be covered up without approval or consent of the Supervising 
Professional, it must, if required by the Supervising Professional, be uncovered for examination 
and properly restored at the Contractor's expense. 
 
Re-examination of any work may be ordered by the Supervising Professional, and, if so ordered, 
the work must be uncovered by the Contractor. If the work is found to be in accordance with the 
contract documents, the City shall pay the cost of re-examination and replacement. If the work is 
not in accordance with the contract documents, the Contractor shall pay the cost. 
 

Section 12 - Superintendence 
 
The Contractor shall keep on the work site, during its progress, a competent superintendent and 
any necessary assistants, all satisfactory to the Supervising Professional. The superintendent will 
be responsible to perform all on-site project management for the Contractor. The superintendent 
shall be experienced in the work required for this Contract. The superintendent shall represent 
the Contractor and all direction given to the superintendent shall be binding as if given to the 
Contractor. Important directions shall immediately be confirmed in writing to the Contractor.  Other 
directions will be confirmed on written request. The Contractor shall give efficient superintendence 
to the work, using its best skill and attention. 
 

Section 13 - Changes in the Work 
 
The City may make changes to the quantities of work within the general scope of the Contract at 
any time by a written order and without notice to the sureties. If the changes add to or deduct from 
the extent of the work, the Contract Sum shall be adjusted accordingly. All the changes shall be 
executed under the conditions of the original Contract except that any claim for extension of time 
caused by the change shall be adjusted at the time of ordering the change. 
 
In giving instructions, the Supervising Professional shall have authority to make minor changes in 
the work not involving extra cost and not inconsistent with the purposes of the work, but otherwise, 
except in an emergency endangering life or property, no extra work or change shall be made 
unless in pursuance of a written order by the Supervising Professional, and no claim for an 
addition to the Contract Sum shall be valid unless the additional work was ordered in writing. 
 
The Contractor shall proceed with the work as changed and the value of the work shall be 
determined as provided in Claims for Extra Cost - Section 15. 
 

Section 14 - Extension of Time 
 
Extension of time stipulated in the Contract for completion of the work will be made if and as the 
Supervising Professional may deem proper under any of the following circumstances: 
 

(1) When work under an extra work order is added to the work under this Contract; 
 

(2) When the work is suspended as provided in Section 20; 
 

(3) When the work of the Contractor is delayed on account of conditions which could not have 
been foreseen, or which were beyond the control of the Contractor, and which were not 
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the result of its fault or negligence; 
 

(4) Delays in the progress of the work caused by any act or neglect of the City or of its 
employees or by other Contractors employed by the City; 

 
(5) Delay due to an act of Government; 

 
(6) Delay by the Supervising Professional in the furnishing of plans and necessary 

information; 
 

(7) Other cause which in the opinion of the Supervising Professional entitles the Contractor 
to an extension of time. 

 
The Contractor shall notify the Supervising Professional within 7 days of an occurrence or 
conditions which, in the Contractor's opinion, entitle it to an extension of time. The notice shall be 
in writing and submitted in ample time to permit full investigation and evaluation of the Contractor's 
claim. The Supervising Professional shall acknowledge receipt of the Contractor's notice within 7 
days of its receipt. Failure to timely provide the written notice shall constitute a waiver by the 
Contractor of any claim. 
 
In situations where an extension of time in contract completion is appropriate under this or any 
other section of the contract, the Contractor understands and agrees that the only available 
adjustment for events that cause any delays in contract completion shall be extension of the 
required time for contract completion and that there shall be no adjustments in the money due the 
Contractor on account of the delay. 
 

Section 15 - Claims for Extra Cost 
 
If the Contractor claims that any instructions by drawings or other media issued after the date of 
the Contract involved extra cost under this Contract, it shall give the Supervising Professional 
written notice within 7 days after the receipt of the instructions, and in any event before proceeding 
to execute the work, except in emergency endangering life or property. The procedure shall then 
be as provided for Changes in the Work-Section l3. No claim shall be valid unless so made. 
 
If the Supervising Professional orders, in writing, the performance of any work not covered by the 
contract documents, and for which no item of work is provided in the Contract, and for which no 
unit price or lump sum basis can be agreed upon, then the extra work shall be done on a Cost-
Plus-Percentage basis of payment as follows: 
 

(1) The Contractor shall be reimbursed for all reasonable costs incurred in doing the work, 
and shall receive an additional payment of 15% of all the reasonable costs to cover both 
its indirect overhead costs and profit; 

 
(2) The term "Cost" shall cover all payroll charges for employees and supervision required 

under the specific order, together with all worker's compensation, Social Security, pension 
and retirement allowances and social insurance, or other regular payroll charges on same; 
the cost of all material and supplies required of either temporary or permanent character; 
rental of all power-driven equipment at agreed upon rates, together with cost of fuel and 
supply charges for the equipment; and any costs incurred by the Contractor as a direct 
result of executing the order, if approved by the Supervising Professional; 

 
(3) If the extra is performed under subcontract, the subcontractor shall be allowed to compute 

its charges as described above. The Contractor shall be permitted to add an additional 
charge of 5% percent to that of the subcontractor for the Contractor's supervision and 
contractual responsibility; 
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(4) The quantities and items of work done each day shall be submitted to the Supervising 

Professional in a satisfactory form on the succeeding day, and shall be approved by the 
Supervising Professional and the Contractor or adjusted at once; 

 
(5) Payments of all charges for work under this Section in any one month shall be made along 

with normal progress payments. Retainage shall be in accordance with Progress 
Payments-Section 16. 

 
No additional compensation will be provided for additional equipment, materials, personnel, 
overtime or special charges required to perform the work within the time requirements of the 
Contract. 
 
When extra work is required and no suitable price for machinery and equipment can be 
determined in accordance with this Section, the hourly rate paid shall be 1/40 of the basic weekly 
rate listed in the Rental Rate Blue Book published by Dataquest Incorporated and applicable to 
the time period the equipment was first used for the extra work. The hourly rate will be deemed 
to include all costs of operation such as bucket or blade, fuel, maintenance, "regional factors", 
insurance, taxes, and the like, but not the costs of the operator. 
 

Section 16 - Progress Payments 
 
The Contractor shall submit each month, or at longer intervals, if it so desires, an invoice covering 
work performed for which it believes payment, under the Contract terms, is due. The submission 
shall be to the City's Finance Department - Accounting Division.  The Supervising Professional 
will, within 10 days following submission of the invoice, prepare a certificate for payment for the 
work in an amount to be determined by the Supervising Professional as fairly representing the 
acceptable work performed during the period covered by the Contractor's invoice. To insure the 
proper performance of this Contract, the City will retain a percentage of the estimate in 
accordance with Act 524, Public Acts of 1980. The City will then, following the receipt of the 
Supervising Professional's Certificate, make payment to the Contractor as soon as feasible, which 
is anticipated will be within 15 days. 
 
An allowance may be made in progress payments if substantial quantities of permanent material 
have been delivered to the site but not incorporated in the completed work if the Contractor, in 
the opinion of the Supervising Professional, is diligently pursuing the work under this Contract. 
Such materials shall be properly stored and adequately protected. Allowance in the estimate shall 
be at the invoice price value of the items. Notwithstanding any payment of any allowance, all risk 
of loss due to vandalism or any damages to the stored materials remains with the Contractor. 
 
In the case of Contracts which include only the Furnishing and Delivering of Equipment, the 
payments shall be; 60% of the Contract Sum upon the delivery of all equipment to be furnished, 
or in the case of delivery of a usable portion of the equipment in advance of the total equipment 
delivery, 60% of the estimated value of the portion of the equipment may be paid upon its delivery 
in advance of the time of the remainder of the equipment to be furnished; 30%  of the Contract 
Sum upon completion of erection of all equipment furnished, but not later than 60 days after the 
date of delivery of all of the equipment to be furnished; and payment of the final 10% on final 
completion of erection, testing and acceptance of all the equipment to be furnished; but not later 
than l80 days after the date of delivery of all of the equipment to be furnished, unless testing has 
been completed and shows the equipment to be unacceptable. 
 
With each invoice for periodic payment, the Contractor shall enclose a Contractor's Declaration - 
Section 43, and an updated project schedule per Order of Completion - Section 2. 
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Section 17 - Deductions for Uncorrected Work 
 
If the Supervising Professional decides it is inexpedient to correct work that has been damaged 
or that was not done in accordance with the Contract, an equitable deduction from the Contract 
price shall be made. 
 

Section 18 - Correction of Work Before Final Payment 
 
The Contractor shall promptly remove from the premises all materials condemned by the 
Supervising Professional as failing to meet Contract requirements, whether incorporated in the 
work or not, and the Contractor shall promptly replace and re-execute the work in accordance 
with the Contract and without expense to the City and shall bear the expense of making good all 
work of other contractors destroyed or damaged by the removal or replacement. 
 
If the Contractor does not remove the condemned work and materials within l0 days after written 
notice, the City may remove them and, if the removed material has value, may store the material 
at the expense of the Contractor. If the Contractor does not pay the expense of the removal within 
10 days thereafter, the City may, upon 10 days written notice, sell the removed materials at 
auction or private sale and shall pay to the Contractor the net proceeds, after deducting all costs 
and expenses that should have been borne by the Contractor. If the removed material has no 
value, the Contractor must pay the City the expenses for disposal within 10 days of invoice for 
the disposal costs. 
 
The inspection or lack of inspection of any material or work pertaining to this Contract shall not 
relieve the Contractor of its obligation to fulfill this Contract and defective work shall be made 
good. Unsuitable materials may be rejected by the Supervising Professional notwithstanding that 
the work and materials have been previously overlooked by the Supervising Professional and 
accepted or estimated for payment or paid for. If the work or any part shall be found defective at 
any time before the final acceptance of the whole work, the Contractor shall forthwith make good 
the defect in a manner satisfactory to the Supervising Professional. The judgment and the 
decision of the Supervising Professional as to whether the materials supplied and the work done 
under this Contract comply with the requirements of the Contract shall be conclusive and final. 
 

Section 19 - Acceptance and Final Payment 
 
Upon receipt of written notice that the work is ready for final inspection and acceptance, the 
Supervising Professional will promptly make the inspection. When the Supervising Professional 
finds the work acceptable under the Contract and the Contract fully performed, the Supervising 
Professional will promptly sign and issue a final certificate stating that the work required by this 
Contract has been completed and is accepted by the City under the terms and conditions of the 
Contract. The entire balance found to be due the Contractor, including the retained percentage, 
shall be paid to the Contractor by the City within 30 days after the date of the final certificate. 
 
Before issuance of final certificates, the Contractor shall file with the City: 
 

(1) The consent of the surety to payment of the final estimate; 
(2) The Contractor's Affidavit in the form required by Section 44. 

 
In case the Affidavit or consent is not furnished, the City may retain out of any amount due the 
Contractor, sums sufficient to cover all lienable claims. 
 
The making and acceptance of the final payment shall constitute a waiver of all claims by the City 
except those arising from: 
 

(1) unsettled liens; 
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(2) faulty work appearing within 12 months after final payment; 
(3) hidden defects in meeting the requirements of the plans and specifications; 
(4) manufacturer's guarantees. 

 
It shall also constitute a waiver of all claims by the Contractor, except those previously made and 
still unsettled. 
 

Section 20 - Suspension of Work 
 
The City may at any time suspend the work, or any part by giving 5 days notice to the Contractor 
in writing. The work shall be resumed by the Contractor within 10 days after the date fixed in the 
written notice from the City to the Contractor to do so. The City shall reimburse the Contractor for 
expense incurred by the Contractor in connection with the work under this Contract as a result of 
the suspension. 
 
If the work, or any part, shall be stopped by the notice in writing, and if the City does not give 
notice in writing to the Contractor to resume work at a date within 90 days of the date fixed in the 
written notice to suspend, then the Contractor may abandon that portion of the work suspended 
and will be entitled to the estimates and payments for all work done on the portions abandoned, 
if any, plus 10% of the value of the work abandoned, to compensate for loss of overhead, plant 
expense, and anticipated profit.  
 

Section 21 - Delays and the City's Right to Terminate Contract 
 
If the Contractor refuses or fails to prosecute the work, or any separate part of it, with the diligence 
required to insure completion, ready for operation, within the allowable number of consecutive 
calendar days specified plus extensions, or fails to complete the work within the 
required time, the City may, by written notice to the Contractor, terminate its right to proceed with 
the work or any part of the work as to which there has been delay. After providing the notice the 
City may take over the work and prosecute it to completion, by contract or otherwise, and the 
Contractor and its sureties shall be liable to the City for any excess cost to the City. If the 
Contractor's right to proceed is terminated, the City may take possession of and utilize in 
completing the work, any materials, appliances and plant as may be on the site of the work and 
useful for completing the work. The right of the Contractor to proceed shall not be terminated or 
the Contractor charged with liquidated damages where an extension of time is granted under 
Extension of Time - Section 14. 
 
If the Contractor is adjudged a bankrupt, or if it makes a general assignment for the benefit of 
creditors, or if a receiver is appointed on account of its insolvency, or if it persistently or repeatedly 
refuses or fails except in cases for which extension of time is provided, to supply enough properly 
skilled workers or proper materials, or if it fails to make prompt payments to subcontractors or for 
material or labor, or persistently disregards laws, ordinances or the instructions of the Supervising 
Professional, or otherwise is guilty of a substantial violation of any provision of the Contract, then 
the City, upon the certificate of the Supervising Professional that sufficient cause exists to justify 
such action, may, without prejudice to any other right or remedy and after giving the Contractor 3 
days written notice, terminate this Contract. The City may then take possession of the premises 
and of all materials, tools and appliances thereon and without prejudice to any other remedy it 
may have, make good the deficiencies or finish the work by whatever method it may deem 
expedient, and deduct the cost from the payment due the Contractor. The Contractor shall not be 
entitled to receive any further payment until the work is finished. If the expense of finishing the 
work, including compensation for additional managerial and administrative services exceeds the 
unpaid balance of the Contract Sum, the Contractor and its surety are liable to the City for any 
excess cost incurred. The expense incurred by the City, and the damage incurred through the 
Contractor's default, shall be certified by the Supervising Professional. 
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Section 22 - Contractor's Right to Terminate Contract 
 
If the work should be stopped under an order of any court, or other public authority, for a period 
of 3 months, through no act or fault of the Contractor or of anyone employed by it, then the 
Contractor may, upon 7 days written notice to the City, terminate this Contract and recover from 
the City payment for all acceptable work executed plus reasonable profit. 
 

Section 23 - City's Right To Do Work 
 
If the Contractor should neglect to prosecute the work properly or fail to perform any provision of 
this Contract, the City, 3 days after giving written notice to the Contractor and its surety may, 
without prejudice to any other remedy the City may have, make good the deficiencies and may 
deduct the cost from the payment due to the Contractor. 
 

Section 24 - Removal of Equipment and Supplies 
 
In case of termination of this Contract before completion, from any or no cause, the Contractor, if 
notified to do so by the City, shall promptly remove any part or all of its equipment and supplies 
from the property of the City, failing which the City shall have the right to remove the equipment 
and supplies at the expense of the Contractor. 
 
The removed equipment and supplies may be stored by the City and, if all costs of removal and 
storage are not paid by the Contractor within 10 days of invoicing, the City upon 10 days written 
notice may sell the equipment and supplies at auction or private sale, and shall pay the Contractor 
the net proceeds after deducting all costs and expenses that should have been borne by the 
Contractor and after deducting all amounts claimed due by any lien holder of the equipment or 
supplies. 
 

Section 25 - Responsibility for Work and Warranties 
 
The Contractor assumes full responsibility for any and all materials and equipment used in the 
construction of the work and may not make claims against the City for damages to materials and 
equipment from any cause except negligence or willful act of the City. Until its final acceptance, 
the Contractor shall be responsible for damage to or destruction of the project (except for any part 
covered by Partial Completion and Acceptance - Section 26).  The Contractor shall make good 
all work damaged or destroyed before acceptance. All risk of loss remains with the Contractor 
until final acceptance of the work (Section 19) or partial acceptance (Section 26).  The Contractor 
is advised to investigate obtaining its own builders risk insurance. 
 
The Contractor shall guarantee the quality of the work for a period of one year.  The Contractor 
shall also unconditionally guarantee the quality of all equipment and materials that are furnished 
and installed under the contract for a period of one year.  At the end of one year after the 
Contractor's receipt of final payment, the complete work, including equipment and materials 
furnished and installed under the contract, shall be inspected by the Contractor and the 
Supervising Professional. Any defects shall be corrected by the Contractor at its expense as soon 
as practicable but in all cases within 60 days. Any defects that are identified prior to the end of 
one year shall also be inspected by the Contractor and the Supervising Professional and shall be 
corrected by the Contractor at its expense as soon as practicable but in all cases within 60 days. 
The Contractor shall assign all manufacturer or material supplier warranties to the City prior to 
final payment. The assignment shall not relieve the Contractor of its obligations under this 
paragraph to correct defects. 
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Section 26 - Partial Completion and Acceptance 
 
If at any time prior to the issuance of the final certificate referred to in Acceptance and Final 
Payment - Section 19, any portion of the permanent construction has been satisfactorily 
completed, and if the Supervising Professional determines that portion of the permanent 
construction is not required for the operations of the Contractor but is needed by the City, the 
Supervising Professional shall issue to the Contractor a certificate of partial completion, and 
immediately the City may take over and use the portion of the permanent construction described 
in the certificate, and exclude the Contractor from that portion. 
 
The issuance of a certificate of partial completion shall not constitute an extension of the 
Contractor's time to complete the portion of the permanent construction to which it relates if the 
Contractor has failed to complete it in accordance with the terms of this Contract. The issuance 
of the certificate shall not release the Contractor or its sureties from any obligations under this 
Contract including bonds. 
 
If prior use increases the cost of, or delays the work, the Contractor shall be entitled to extra 
compensation, or extension of time, or both, as the Supervising Professional may determine. 
 

Section 27 - Payments Withheld Prior to Final 
Acceptance of Work 

 
The City may withhold or, on account of subsequently discovered evidence, nullify the whole or 
part of any certificate to the extent reasonably appropriate to protect the City from loss on account 
of: 
 

(1) Defective work not remedied; 
 

(2) Claims filed or reasonable evidence indicating probable filing of claims by other parties 
against the Contractor; 

 
(3) Failure of the Contractor to make payments properly to subcontractors or for material or 

labor; 
 

(4) Damage to another Contractor. 
 
When the above grounds are removed or the Contractor provides a Surety Bond satisfactory to 
the City which will protect the City in the amount withheld, payment shall be made for amounts 
withheld under this section. 
 

Section 28 - Contractor's Insurance 
 

(1) The Contractor shall procure and maintain during the life of this Contract, including the 
guarantee period and during any warranty work, such insurance policies, including those 
set forth below, as will protect itself and the City from all claims for bodily injuries, death 
or property damage which may arise under this Contract; whether the act(s) or omission(s) 
giving rise to the claim were made by the Contractor or by any subcontractor or anyone 
employed by them directly or indirectly.  In the case of all contracts involving on-site work, 
the Contractor shall provide to the City, before the commencement of any work under this 
contract, certificates of insurance and other documentation satisfactory to the City 
demonstrating it has obtained the policies and endorsements required.on behalf of itself, 
and when requested, any subcontractor(s). The certificates of insurance endorsements 
and/or copies of policy language shall document that the Contractor satisfies the following 
minimum requirements. 
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(a) Worker's Compensation Insurance in accordance with all applicable state and federal 
statutes. Further, Employers Liability Coverage shall be obtained in the following 
minimum amounts: 

 
 Bodily Injury by Accident - $500,000 each accident 
 Bodily Injury by Disease - $500,000 each employee 
 Bodily Injury by Disease - $500,000 each policy limit 

 
(b) Commercial General Liability Insurance equivalent to, as a minimum, Insurance 

Services Office form CG 00 01 07 98 or current equivalent. The City of Ann Arbor shall 
be named as an additional insured. There shall be no added exclusions or limiting 
endorsements specifically for the following coverages: Products and Completed 
Operations, Explosion, Collapse and Underground coverage or Pollution.  Further 
there shall be no added exclusions or limiting endorsements which diminish the City’s 
protections as an additional insured under the policy. The following minimum limits of 
liability are required: 

 
$1,000,000 Each occurrence as respect Bodily Injury Liability or Property 

Damage Liability, or both combined. 
$2,000,000 Per Job General Aggregate 
$1,000,000 Personal and Advertising Injury 
$2,000,000 Products and Completed Operations Aggregate 

 
(c) Motor Vehicle Liability Insurance, including Michigan No-Fault Coverages, equivalent 

to, as a minimum, Insurance Services Office form CA 00 01 07 97 or current 
equivalent. Coverage shall include all owned vehicles, all non-owned vehicles and all 
hired vehicles. The City of Ann Arbor shall be named as an additional insured. There 
shall be no added exclusions or limiting endorsements which diminish the City’s 
protections as an additional insured under the policy.  Further, the limits of liability shall 
be $1,000,000 for each occurrence as respects Bodily Injury Liability or Property 
Damage Liability, or both combined. 

 
(d) Umbrella/Excess Liability Insurance shall be provided to apply excess of the 

Commercial General Liability, Employers Liability and the Motor Vehicle coverage 
enumerated above, for each occurrence and for aggregate in the amount of 
$1,000,000. 

 
(2) Insurance required under subsection (1)(b) and (1)(c) above shall be considered primary 

as respects any other valid or collectible insurance that the City may possess, including 
any self-insured retentions the City may have; and any other insurance the City does 
possess shall be considered excess insurance only and shall not be required to contribute 
with this insurance. Further, the Contractor agrees to waive any right of recovery by its 
insurer against the City. 

 
(3) Insurance companies and policy forms are subject to approval of the City Attorney, which 

approval shall not be unreasonably withheld.  .Documentation must provide and 
demonstrate an unconditional 30 day written notice of cancellation in favor of the City of 
Ann Arbor. Further, the documentation must explicitly state the following:  (a) the policy 
number; name of insurance company; name and address of the agent or authorized 
representative; name and address of insured; project name; policy expiration date; and 
specific coverage amounts; (b) any deductibles or self-insured retentions which shall be 
approved by the City, in its sole discretion; (c) that the policy conforms to the requirements 
specified Contractor shall furnish the City with satisfactory certificates of insurance and 
endorsements prior to commencement of any work.  Upon request, the Contractor shall 
provide within 30 days a copy of the policy(ies) to the City. If any of the above coverages 
expire by their terms during the term of this Contract, the Contractor shall deliver proof of 
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renewal and/or new policies and endorsements to the Administering Service Area/Unit at 
least ten days prior to the expiration date. 

 
(4) Any Insurance provider of Contractor shall be admitted and authorized to do business in 

the State of Michigan and shall carry and maintain a minimum rating assigned by A.M. 
Best & Company’s Key Rating Guide of “A-“ Overall and a minimum Financial Size 
Category of “V”. Insurance policies and certificates issued by non-admitted insurance 
companies are not acceptable unless approved in writing by the City. 

 
(5) City reserves the right to require additional coverage and/or coverage amounts as may be 

included from time to time in the Detailed Specifications for the Project. 
 
(6) The provisions of General Condition 28 shall survive the expiration or earlier termination 

of this contract for any reason. 
 

Section 29 - Surety Bonds 
 
Bonds will be required from the successful bidder as follows: 
 

(1) A Performance Bond to the City of Ann Arbor for the amount of the bid(s) accepted; 
(2) A Labor and Material Bond to the City of Ann Arbor for the amount of the bid(s) accepted. 

 
Bonds shall be executed on forms supplied by the City in a manner and by a Surety Company 
authorized to transact business in Michigan and satisfactory to the City Attorney. 
 

Section 30 - Damage Claims 
 
The Contractor shall be held responsible for all damages to property of the City or others, caused 
by or resulting from the negligence of the Contractor, its employees, or agents during the progress 
of or connected with the prosecution of the work, whether within the limits of the work or 
elsewhere. The Contractor must restore all property injured including sidewalks, curbing, sodding, 
pipes, conduit, sewers or other public or private property to not less than its original condition with 
new work. 
 

Section 31 - Refusal to Obey Instructions 
 
If the Contractor refuses to obey the instructions of the Supervising Professional, the Supervising 
Professional shall withdraw inspection from the work, and no payments will be made for work 
performed thereafter nor may work be performed thereafter until the Supervising Professional 
shall have again authorized the work to proceed. 
 

Section 32 - Assignment 
 
 Neither party to the Contract shall assign the Contract without the written consent of the other.  
The Contractor may assign any monies due to it to a third party acceptable to the City. 
 

Section 33 - Rights of Various Interests 
 
Whenever work being done by the City's forces or by other contractors is contiguous to work 
covered by this Contract, the respective rights of the various interests involved shall be 
established by the Supervising Professional, to secure the completion of the various portions of 
the work in general harmony. 
 
The Contractor is responsible to coordinate all aspects of the work, including coordination of, and 



 

2017 Construction Rev 0 GC-13 

with, utility companies and other contractors whose work impacts this project. 
 

Section 34 - Subcontracts 
 
The Contractor shall not award any work to any subcontractor without prior written approval of 
the City. The approval will not be given until the Contractor submits to the City a written statement 
concerning the proposed award to the subcontractor.   The statement shall contain all information 
the City may require.  
 
The Contractor shall be as fully responsible to the City for the acts and omissions of its 
subcontractors, and of persons either directly or indirectly employed by them, as it is for the acts 
and omissions of persons directly employed by it. 
 
The Contractor shall cause appropriate provisions to be inserted in all subcontracts relative to the 
work to bind subcontractors to the Contractor by the terms of the General Conditions and all other 
contract documents applicable to the work of the subcontractors and to give the Contractor the 
same power to terminate any subcontract that the City may exercise over the Contractor under 
any provision of the contract documents. 
 
Nothing contained in the contract documents shall create any contractual relation between any 
subcontractor and the City. 
 

Section 35 - Supervising Professional's Status 
 
The Supervising Professional has the right to inspect any or all work. The Supervising 
Professional has authority to stop the work whenever stoppage may be appropriate to insure the 
proper execution of the Contract. The Supervising Professional has the authority to reject all work 
and materials which do not conform to the Contract and to decide questions which arise in the 
execution of the work. 
 
The Supervising Professional shall make all measurements and determinations of quantities. 
Those measurements and determinations are final and conclusive between the parties. 
 

Section 36 - Supervising Professional's Decisions 
 
The Supervising Professional shall, within a reasonable time after their presentation to the 
Supervising Professional, make decisions in writing on all claims of the City or the Contractor and 
on all other matters relating to the execution and progress of the work or the interpretation of the 
contract documents. 
 

Section 37 - Storing Materials and Supplies 
 
Materials and supplies may be stored at the site of the work at locations agreeable to the City 
unless specific exception is listed elsewhere in these documents. Ample way for foot traffic and 
drainage must be provided, and gutters must, at all times, be kept free from obstruction. Traffic 
on streets shall be interfered with as little as possible. The Contractor may not enter or occupy 
with agents, employees, tools, or material any private property without first obtaining written 
permission from its owner.  A copy of the permission shall be furnished to the Supervising 
Professional. 
 

Section 38 - Lands for Work 
 
The Contractor shall provide, at its own expense and without liability to the City, any additional 
land and access that may be required for temporary construction facilities or for storage of 
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materials. 
 

Section 39 - Cleaning Up 
 
The Contractor shall, as directed by the Supervising Professional, remove at its own expense 
from the City's property and from all public and private property all temporary structures, rubbish 
and waste materials resulting from its operations unless otherwise specifically approved, in 
writing, by the Supervising Professional. 
 

Section 40 - Salvage 
 
The Supervising Professional may designate for salvage any materials from existing structures 
or underground services. Materials so designated remain City property and shall be transported 
or stored at a location as the Supervising Professional may direct. 
 

Section 41 - Night, Saturday or Sunday Work 
 
No night or Sunday work (without prior written City approval) will be permitted except in the case 
of an emergency and then only to the extent absolutely necessary. The City may allow night work 
which, in the opinion of the Supervising Professional, can be satisfactorily performed at night. 
Night work is any work between 8:00 p.m. and 7:00 a.m. No Saturday work will be permitted 
unless the Contractor gives the Supervising Professional at least 48 hours but not more than 5 
days notice of the Contractor's intention to work the upcoming Saturday. 
 

Section 42 - Sales Taxes 
 
Under State law the City is exempt from the assessment of State Sales Tax on its direct 
purchases.  Contractors who acquire materials, equipment, supplies, etc. for incorporation in City 
projects are not likewise exempt.  State Law shall prevail. The Bidder shall familiarize itself with 
the State Law and prepare its Bid accordingly. No extra payment will be allowed under this 
Contract for failure of the Contractor to make proper allowance in this bid for taxes it must pay. 
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Section 43 
 

CONTRACTOR'S DECLARATION 
 
 
I hereby declare that I have not, during the period                             , 20   _  , to                             , 
20_     , performed any work, furnished any materials, sustained any loss, damage or delay, or 
otherwise done anything in addition to the regular items (or executed change orders) set forth in 
the Contract titled Street Surface Treatment Project – FY2019; ITB No. 4530; File 2018-020, 
for which I shall ask, demand, sue for, or claim compensation or extension of time from the City, 
except as I hereby make claim for additional compensation or extension of time as set forth on 
the attached itemized statement. I further declare that I have paid all payroll obligations related to 
this Contract that have become due during the above period and that all invoices related to this 
Contract received more than 30 days prior to this declaration have been paid in full except as 
listed below. 
 
There is/is not (Contractor please circle one and strike one as appropriate) an itemized statement 
attached regarding a request for additional compensation or extension of time. 
 
 
                                                                            
Contractor                  Date 
 
By                                                                                
    (Signature) 
 
Its                                                                                
    (Title of Office) 
 
Past due invoices, if any, are listed below. 
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Section 44 
 

CONTRACTOR'S AFFIDAVIT 
 
 
The undersigned Contractor,                                                       , represents that on                                  , 
20___, it was awarded a contract by the City of Ann Arbor, Michigan to perform preventative 
maintenance surface treatments and related work on various streets throughout the City 
of Ann Arbor under the terms and conditions of a Contract titled Street Surface Treatment 
Project – FY2019; ITB No. 4530; File 2018-020.  The Contractor represents that all work has 
now been accomplished and the Contract is complete. 
 
The Contractor warrants and certifies that all of its indebtedness arising by reason of the Contract 
has been fully paid or satisfactorily secured; and that all claims from subcontractors and others 
for labor and material used in accomplishing the project, as well as all other claims arising from 
the performance of the Contract, have been fully paid or satisfactorily settled. The Contractor 
agrees that, if any claim should hereafter arise, it shall assume responsibility for it immediately 
upon request to do so by the City of Ann Arbor. 
 
The Contractor, for valuable consideration received, does further waive, release and relinquish 
any and all claims or right of lien which the Contractor now has or may acquire upon the subject 
premises for labor and material used in the project owned by the City of Ann Arbor. 
 
This affidavit is freely and voluntarily given with full knowledge of the facts. 
 
                                                                            
Contractor                  Date 
 
By                                                                                
    (Signature) 
 
Its                                                                                
    (Title of Office) 
 
Subscribed and sworn to before me, on this           day of                     , 20__       
                                                      ,                          County, Michigan 
Notary Public 
____________ County, MI 
My commission expires on: 
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STANDARD	SPECIFICATIONS	

	
Perform all work under this contract in accordance with the Michigan Department of 
Transportation (MDOT) 2012 Standard Specifications for Construction and/or in accordance with 
the City of Ann Arbor Detailed Specifications, MDOT Supplemental Specifications, and MDOT 
Special Provisions included in the contract.  Any reference to the Michigan Department of 
Transportation (the “Department”) in the above Standard Specifications, Supplemental 
Specifications, and Special Provisions shall also mean the City of Ann Arbor. 
 
The Michigan Department of Transportation 2012 Standard Specification for Construction may be 
downloaded from the following web link: 
 
http://mdotcf.state.mi.us/public/specbook/2012/ 



CITY OF ANN ARBOR 

DETAILED SPECIFICATION 
FOR 

GENERAL CONDITIONS 

AA:DAD 1 of 2 04/17/18 

a. Description. This item comprises all work described and required by the plans and
specifications at each project location for which the contract contains no item(s) of work, 
including but not limited to the following: 

 Scheduling, coordination, and organization of all work, subcontractors, suppliers,
testing, inspection, surveying, and staking.

 Coordination of, and cooperation with, other contractors, agencies, departments, and
utilities.

 Protection and maintenance of utilities.

 Maintaining drainage.

 Maintaining driveways drive openings, sidewalks, bike paths, mail deliveries, and
solid waste/recycle pick-ups.

 Storing all materials and equipment off lawn areas.

 Temporary relocation and final replacement/re-setting of mailboxes.

 Coordination efforts to furnish various surface treatment applications/mixtures and
HMA mixtures as directed by the Engineer

 Coordination efforts to furnish and operate various-size vehicles/equipment as
directed by the Engineer

 Furnishing and operating vacuum-type street and utility structure cleaning equipment
as directed by the Engineer

 Protecting all sewers, and drainage and utility structures including manholes, gate
wells, valve boxes, inlet structures from damage and contamination by debris and
construction materials. Keeping structures clean of construction debris and properly
covered at all times during the construction.  Immediately cleaning any structures
and/or sewers contaminated with construction debris resulting from Contractor
operations and/or work activities.

 Furnishing and operating both vibratory plate and pneumatic-type (“pogo-stick”)
compactors

 Furnishing and operating a backhoe during all work activities

 Furnishing and operating a jackhammer and air compressor during all work activities

 Noise and dust control

 Mobilization(s) and demobilization(s).

 Furnishing submittals and certifications for materials and supplies

 All miscellaneous and incidental items such as overhead, insurance, and permits.

 Meeting all requirements relating to Debarment Certification, Davis Bacon Act, and
Disadvantaged Business Enterprise, and providing the necessary documentation.

DS-1



AA:DAD 2 of 2 04/17/18 

The Appendix of the contract documents provides data pertaining to existing soil borings and 
pavement sections to assist the Engineer and Contractor determine the soil conditions existing 
within the construction areas of the various project locations.  The City in no way guarantees 
existing conditions to be the same as shown in the data.  The Contractor is solely responsible 
for any/all conclusions it may draw from the data. 

Quantities as given are approximate and are estimates for bidding purposes.  The City does not 
guarantee their totals and they may vary by any amount.  While it is the City's intent to complete 
the project substantially as drawn and specified herein, quantities may be changed or reduced 
to zero for cost savings or other reasons.  The City reserves the right to change the 
quantities; however, the City will not allow the Contractor to adjust unit price(s) due to 
such change. 

b. Materials. None Specified.

c. Construction. Not specified.

d. Measurement and Payment. Measure and pay for the completed work, as described, at
the contract unit price using the following pay item: 

Pay Item Pay Unit 

General Conditions, Max $___ ........................................................................... Lump Sum 

Measure General Conditions, Max $___ by the unit lump sum and pay for it at the contract unit 
price, which price includes costs for all labor, equipment and materials necessary to complete 
the work. 

The Contractor is fully responsible for all direct and/or indirect damages to property caused by 
unclean or damaged sewers or structures resulting from its operations and/or work activities 
including any/all cost associated with such damages. 

Measurement will be on a pro rata basis at the time of each progress payment, and based on 
the ratio of work completed during the payment period and the total contract amount.  When all 
of the work of this Contract is complete, the measurement of this item shall be 1.0 Lump Sum, 
less any deductions incurred for inadequate performance as described herein. This amount will 
not increase for any reason, including extensions of time, extras, and/or additional work. 
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CITY OF ANN ARBOR 

DETAILED SPECIFICATION 
FOR

PROJECT SUPERVISION 

AA:DAD 1 of 4 04/17/18 

a. Description. The Contractor shall provide supervision in accordance with the City of
Ann Arbor Standard Specifications, subsections 104.07 and 107.15 of the Michigan Department 
of Transportation (MDOT) 2012 Standard Specifications for Construction, and as described 
herein. 

The Contractor shall designate a full-time Project Supervisor to act as the Contractor's 
agent/representative, and to be responsible for scheduling and coordination of all 
subcontractors, suppliers, other governmental agencies, and all public and private utility 
companies. 

The Project Supervisor shall not be an active crewmember of the Contractor, shall not be an 
active member or employee of any subcontractor's work force, and shall not perform general or 
specialized labor tasks. The Project Supervisor shall be a full-time employee of the General 
Contractor and shall have all needed authority to make binding decisions on behalf of the 
Contractor in all matters pertaining to performance and execution of the work of the project. 

The Project Supervisor shall work exclusively on this project, and shall put forth his/her full effort 
into the organization and coordination of the work of this project. 

One week prior to the pre-construction meeting, the Contractor shall designate a proposed 
Project Supervisor by name, and shall furnish the Engineer with a current, thorough, detailed 
summary of the proposed Project Supervisor's work history, outlining all previous supervisory 
experience on projects of a similar size and nature. The detailed work history shall include 
personal and professional references (names and phone numbers) of persons (previous owners 
or agents) who can attest to the qualifications and work history of the proposed Project 
Supervisor. Proposed candidates for Project Supervisor shall have a demonstrated ability to 
work harmoniously with the Engineer, the City, the public, subcontractors, and all other parties 
typically involved with work of this nature. The Engineer will have the authority to reject a 
proposed Project Supervisor whom he/she considers unqualified. 

The Project Supervisor shall be available 24 hours-per-day to provide proper supervision, 
coordination and scheduling of the project for the duration of the Contract. The Contractor shall 
furnish the City with telephone numbers of the Project Supervisor in order to provide 24 hour-
per-day access during business and non-business hours, including weekends and holidays. 

The Project Supervisor shall be equipped by the Contractor with a “smart” mobile telephone with 
“data” and “text” capabilities to provide the City with 24 hour-per-day access to him/her during 
daily construction activities, during transit to and from the construction site, and during all non-
business hours including weekends and holidays. 

The Project Supervisor shall be equipped with assistants as necessary to provide project 
supervision as specified herein, and in accordance with the Contract. 
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1. Duties and Responsibilities. The Project Supervisor shall work harmoniously with the
Engineer, the City, the public, subcontractors, and all other parties typically involved with
work of this nature.

The Project Supervisor shall have a thorough, detailed understanding and working 
knowledge of all construction practices and methods specified elsewhere herein, as well 
as the handling, placement, testing and inspection of aggregates, aggregate products, 
bituminous concrete, Portland cement concrete materials, and other such materials and 
products related to the work of this project. 

The Project Supervisor shall be responsible for all of the work of all of the Contractor, 
subcontractor and/or supplier work forces. 

The Project Supervisor shall be responsible for proper and adequate maintenance 
(emissions, safety, and general operation) of all of the Contractor's, subcontractors' and 
suppliers' equipment and vehicles. The Project Supervisor shall make all needed diligent 
and good faith efforts to ensure that all equipment utilized in the performance of the work 
is properly maintained, safe, and complies with all legal and environmental requirements 
of the work as set forth in section 107.15 of the MDOT 2012 Standard Specifications for 
Construction. 

The Project Supervisor shall be responsible for the legal, proper and safe 
parking/storage of all of the Contractor, subcontractor and/or supplier equipment, work 
vehicles, and employee's vehicles. 

The Project Supervisor shall schedule and coordinate the work of all parties involved in 
the project, including utility companies, testing agencies, governmental agencies, all City 
departments (such as Utilities and Transportation), and City inspectors. 

The Project Supervisor shall coordinate and schedule the work of any independent 
survey crews retained by the Engineer or City to witness and reset existing and new 
geographic/benchmark monuments. Failure to have existing monuments witnessed and 
reset may result in delays to the Contractor's work. Costs for such delays will be the 
Contractor's sole responsibility. The Project Supervisor shall also schedule and complete 
all needed survey request forms required to schedule the services of survey personnel 
to properly layout all elements of the project work in accordance with the City of Ann 
Arbor Public Services Area Standard Specifications and the MDOT 2012 Standard 
Specifications for Construction. 

The Project Supervisor shall coordinate and schedule inspection performed by the City 
and Consultants (including material testing firms) in a timely manner, to assure proper 
and timely testing and inspection of the work. 

The Project Supervisor shall submit to the Engineer, an updated, detailed schedule of 
the proposed work on a weekly basis, and an update of all proposed changes on a daily 
basis. 

The Project Supervisor and all subcontractors shall attend a weekly progress meeting 
chaired by the Engineer to discuss the work. Upon the completion of each meeting, the 
Engineer shall prepare and distribute, to all present, a written summary of the meeting's 
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minutes. Those in attendance shall review the minutes and, if necessary, comment on 
any deficiencies or errors prior to or at the next scheduled progress meeting. 

2. Additional Performance Requirements. If, in the sole opinion of the Engineer, the
Project Supervisor is not adequately performing the duties as outlined in this detailed
specification, the following system of notices will be given to the contractor with the
associated penalties:

First Notice – The Engineer will issue a warning in writing to the Contractor detailing the 
deficiencies in the Project Supervision. The Contractor must respond within seven (7) 
calendar days in writing with a plan to correct the stated deficiencies. Failure to respond 
within seven (7) calendar days will result in the issuing of a second notice. 

Second Notice – The Engineer will issue a second warning in writing to the Contractor 
further detailing the deficiencies in the Project Supervision. The Engineer will deduct 
10%, or $10,000, whichever is greater, from the original contract amount bid for the 
Project Supervision contract item of work. The Contractor must respond within seven (7) 
calendar days in writing with a plan to correct the stated deficiencies. Failure to respond 
within seven (7) calendar days will result in the issuing of a third notice. At this time, the 
Engineer reserves the right to meet with personnel with the necessary authority within 
the Contractor’s organization to discuss the deficiencies in the Project Supervision. 

Third Notice – The Engineer will issue a third notice in writing to the Contractor further 
detailing the deficiencies in the Project Supervision. The Engineer will deduct 25%, or 
$25,000, whichever is greater, from the original contract amount bid for the Project 
Supervision contract item of work, and the Contractor will remove and replace the 
Project Supervisor immediately with another individual approved by the Engineer. 

Should, in the sole opinion of the Engineer, the Project Supervisor fail to perform his/her 
duties and responsibilities as described herein to such a degree that the successful 
completion of the project is put in jeopardy, the above system of notices may be 
foregone, and the Contractor shall immediately replace the Project Supervisor upon 
receipt of written notice. The Engineer, in its determination, will consider failure by the 
Contractor to provide adequate project supervision as a basis to suspend work without 
the extension of contract time or additional compensation. 

If the original Project Supervision contract amount is insufficient to cover said 
deductions, the Engineer will reduce Project Supervision contract amount to zero and 
will generate a contract modification to assess a penalty to cover the difference between 
the Project Supervision contract amount and the total amount of the deduction(s). The 
expectation is that the Project Supervision contract amount will be sufficient to cover any 
deductions. 

b. Materials. None Specified.

c. Construction. Not specified.

d. Measurement and Payment. Measure and pay for the completed work, as described, at
the contract unit price using the following pay item: 
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Pay Item  Pay Unit 

Project Supervision, Max $___ .......................................................................... Lump Sum 

Measure Project Supervision, Max $___ by the unit lump sum and pay for it at the contract 
unit price, which price includes costs for all labor, equipment and materials necessary to 
complete the work. 

Measurement will be on a pro rata basis at the time of each progress payment, and based on 
the ratio of work completed during the payment period and the total contract amount. When all 
of the work of this Contract is complete, the measurement of this item shall be 1.0 Lump Sum, 
less any deductions incurred for inadequate performance as described herein. This amount will 
not increase for any reason, including extensions of time, extras, and/or additional work. 
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CITY OF ANN ARBOR 
DETAILED SPECIFICATION 

FOR
CERTIFIED PAYROLL COMPLIANCE AND REPORTING 

AA:MGN/DD 1 of 2 04/17/18 

a. Description. This specification covers all administrative requirements, payroll reporting
procedures to be followed by Contractors performing work on City-sponsored public 
improvements projects, and all other miscellaneous and incidental costs associated with 
complying with the applicable sections of the City of Ann Arbor Code of Ordinances with regard 
to payment of prevailing wages and its Prevailing Wage Compliance policy. 

The intent of this specification is not to include the actual labor costs associated with the payment 
of prevailing wages as required. Properly incorporate those costs in all other contract items of 
work bid for the project. 

b. General. The Contractor will comply with all applicable sections of Federal and State
prevailing wage laws, duly promulgated regulations, the City of Ann Arbor Code of Ordinances, 
and its Prevailing Wage Compliance Policy as defined within the contract documents. The 
Contractor shall provide the required certified payrolls, city-required declarations, and reports 
requested elsewhere in the contract documents within the timeline(s) stipulated therein. 

The Contractor shall also provide corrected copies of any submitted documents found to contain 
errors, omissions, inconsistencies, or other defects that render the report invalid. Provide the 
corrected copies when requested by the Supervising Professional. 

The Contractor shall also attend any required meetings as needed to fully discuss and ensure 
compliance with the contract requirements regarding prevailing wage compliance. The Contractor 
shall require all employees engaged in on-site work to participate in, provide the requested 
information to the extent practicable, and cooperate in the interview process. The City of Ann 
Arbor will provided the needed language interpreters in order to perform wage rate interviews or 
other field investigations as needed. 

Submit certified payrolls on City-provided forms or forms used by the Contractor, as long as the 
Contractor forms contain all required payroll information. If the Contractor elects to provide its 
own forms, the Supervising Professional shall approve of their use prior to the beginning of on-
site work. 

c. Unbalanced Bidding. The City of Ann Arbor will examine the submitted cost for this
item of work prior to contract award. If the City determines, in its sole discretion that the costs bid 
by the Contractor for complying with the contract requirements are not reasonable, accurately 
reported or contain discrepancies, the City reserves the right to request additional documentation 
that fully supports and justifies the price as bid. Should the submitted information not be 
determined to be reasonable or justify the costs, the City reserves the right to pursue award of 
the contract to the second low bidder without penalty or prejudice to any other remedies that it 
may have or may elect to exercise with respect to the original low-bidder. 

The City will not extend the contract completion date as a result of its investigation of the as-bid 
amount for this item of work, even if the anticipated contract award date must be adjusted. The 
only exception will be if the Contractor adequately demonstrates that their costs were appropriate 
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and justifiable. In such case, the City will adjust the contract completion date by the number of 
calendar days commensurate with the length of its investigation if it cannot meet the published 
Notice to Proceed date of the work. The City will not allow adjustments to contract unit prices for 
all other items of work due to the adjustment of contract completion date. 

d. Measurement and Payment. Measure and pay for the completed work, as described,
at the contract unit price using the following pay item: 

Pay Item Pay Unit 

Certified Payroll Compliance and Reporting ...................................................... Lump Sum 

Measure Certified Payroll Compliance and Reporting by the unit lump sum and pay for it at 
the contract unit price, which price includes costs for all supervisory, accounting, and 
administrative labor, and equipment and materials necessary to complete the work of monitoring, 
performing and maintaining compliance with the tasks required of this Detailed Specification. 

Measurement will be on a pro rata basis at the time of each progress payment, and based on the 
ratio of work completed during the payment period and the total contract amount. When all of the 
work of this Contract is complete, the measurement of this item shall be 1.0 Lump Sum, less any 
deductions incurred for inadequate performance as described herein. This amount will not 
increase for any reason, including extensions of time, extras, and/or additional work. 
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CITY OF ANN ARBOR 

DETAILED SPECIFICATION 
FOR 

RESIDENT NOTIFICATION 

AA:DAD 1 of 1 04/17/18 

a. Description. This work consists of notifying in writing all affected residents and/or
property/business owners of any proposed surface treatment work on all major and minor (local) 
City streets, unless otherwise directed by the Engineer. Provide written notification with the 
following information:  

1. Date of notification to affected residents.

2. The nature and duration of the planned work, disruption, and/or closure.

3. Request resident and/or property/business owner not to park on street during the
planned work operation.

4. The name, address and telephone numbers of the Contractor, the Engineer, and
appropriate City departments.

At the preconstruction meeting or no later than seven (7) business days prior to commencement 
of any contract work, submit to the Engineer for approval a notification plan (including the 
proposed written notification).  

No construction will begin for work where written notification to is not complete. The Engineer will 
not give any consideration to claim(s) for contract extension of time resulting from failure to fulfill 
the requirements of the detailed specification. 

b. Materials. None specified.

c. Construction. At least 48 hours in advance of any surface treatment work distribute
approved notices to affected residents and/or property/business owners within the planned work
limits.

d. Measurement and Payment. Measure and pay for the completed work, as described, at
the contract unit price using the following pay item: 

Pay Item Pay Unit 

Resident Notification .......................................................................................... Lump Sum 

Measure Resident Notification by the unit lump sum and pay for it at the contract unit price, 
which price includes costs for all labor, equipment and materials necessary to complete the work. 

Measurement will be on a pro rata basis at the time of each progress payment, and based on the 
ratio of work completed during the payment period and the total contract amount. When all of the 
work of this Contract is complete, the measurement of this item shall be 1.0 Lump Sum, less any 
deductions incurred for inadequate performance as described herein. This amount will not 
increase for any reason, including extensions of time, extras, and/or additional work. 
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CITY OF ANN ARBOR 

DETAILED SPECIFICATION 
FOR 

MATERIAL AND SUPPLIES CERTIFICATIONS 

AA:DAD 1 of 1 04/17/18 

a. Description. This work includes furnishing material or supply certifications to the
Engineer for review and approval a minimum of three business days prior to any scheduled 
delivery, installation, and/or construction of such. The manufacturer or supplier shall certify (by 
testing or other means approved by the Engineer) that any/all of following materials or supplies 
used to complete the project work are compliant with the specifications in the Contract. 

HMA materials 

Hot-poured Joint Sealants 

Cements, coatings, admixtures and curing materials 

Sands and Aggregates 

Steel and Fabricated metal 

Portland Cement Concrete Mixtures 

Reinforcing Steel for Concrete 

Reinforcing Fibers for Concrete 

Pre-cast Concrete products 

Sanitary Sewer Pipe 

Storm Sewer Pipe 

Water Main Pipe 

Corrugated Metal Pipe 

High Density Polyethylene Pipe 

Timber for retaining walls 

Modular Concrete Block for retaining walls 

Edge Drain and Underdrain Pipe 

Geotextile Filter Fabric and Stabilization Fabric/Grids 

b. Materials. None specified.

c. Construction. Not specified.

d. Measurement and Payment. The Engineer will not pay for the work required of this
detailed specification separately. The Contractor shall be include it in the contract unit price bid 
for the pay Item General Conditions, Maximum, $___. 
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CITY OF ANN ARBOR 

DETAILED SPECIFICATION 
FOR 

VACUUM TYPE CLEANING EQUIPMENT 

AA:DAD 1 of 1 04/17/18 

a. Description. This work includes furnishing and operating throughout the construction
period, vacuum type street cleaning and utility structure cleaning equipment (Vac-All, Vactor, etc.) 
approved by the Engineer, as and when directed by the Engineer for dust control, for dirt/debris 
control, and for street cleaning immediately prior to paving, and for street and utility structure 
cleaning after any and all paving. 

b. Materials. None specified.

c. Construction. The Contractor shall furnish and operate throughout the construction
period, vacuum type street cleaning and utility structure cleaning equipment (Vac-All, Vactor, 
etc.) approved by the Engineer.  When directed by the Engineer, the Contract shall use this 
equipment to control dust, dirt, and other debris within the project limits and beyond as required, 
to clean streets surfaces immediately prior to placing HMA pavement mixtures, and for street 
and utility structure cleaning after any and all paving.  The cleaning equipment shall be of 
sufficient power to remove dust, dirt, and debris from the pavement and from utility structures in 
and adjacent to the construction area. 

d. Measurement and Payment. The Engineer will not pay for the work required of this
detailed specification separately. The Contractor shall be include it in the contract unit price bid 
for the pay Item General Conditions, Maximum, $___. 
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CITY OF ANN ARBOR 

DETAILED SPECIFICATION 
FOR 

PROJECT SCHEDULE 

AA:DAD 1 of 2 04/17/18 

Complete the entirety of work under this Contract in accordance with, and subject to, the 
scheduling requirements as outlined below, and all other requirements of the Contract 
Documents. 

Organize, coordinate and diligently execute the work at the locations shown on the Schedule of 
Streets included herein. This schedule details the requirements, if any, for the Start of Work (on 
or after dates specified), the Completion of Work (on or before dates specified), Restricted 
Dates, the Maximum Calendar Days for Completion, and the Liquidated Damages per Calendar 
Day for each street. For the purpose of this Contract, the “Start of Work” definition is the date 
when either the “No-Parking” signs or the temporary traffic control measures become effective, 
whichever occurs first and relates only to the application of the designated surface treatment. 
Pavement repairs and other surface preparation work does not apply. The definition of the 
“Completion of Work” is the point in time when all work designated for a project location is 
complete. This includes, but is not limited to, placement of permanent pavement markings, 
street and underground utility and utility structure cleaning as required, removal of 
sedimentation and soil erosion control devices, removal of all temporary traffic control devices 
and “No Parking” signs, and other necessary project clean-up work as directed by the Engineer. 

The Engineer shall limit the Contractor's work operations to a number of streets that, in the 
opinion of the Engineer, is reasonable to allow for proper and thorough inspection, and to 
reduce traffic control and/or safety problems. The contractor shall not have more than two (2) 
locations “active” at any given time with a maximum of one (1) of those locations being a Major 
Street. A location is “active” if work on the street has begun, and it has not yet complete. Regard 
an “Area” shown on the Schedule of Streets as one (1) location. 

The City expects to furnish the Contractor with two (2) copies of the Contract, for its execution, 
on or before May 22, 2018. The Contractor shall properly execute both copies of the Contract 
and return them, with the required Bonds and Insurance documentation, to the City by June 8, 
2018. The Contractor shall not begin the work before the applicable date(s) as described herein 
without approval from the Project Engineer, and in no case before the receipt of the fully 
executed Contract and Notice to Proceed. 

By no later than June 22, 2018, the Contractor shall submit a detailed schedule of work 
(progress schedule) for the Engineer's review and approval. The progress schedule must fully 
comply with the scheduling requirements contained on the Schedule of Streets. The schedule 
shall clearly indicate, in detail, the start and the finish date of each work task on each street. The 
Contractor shall update the approved progress schedule each week, and present it to the 
Engineer at the weekly progress meeting, and must consult with the Engineer for review and 
approval of any proposed deviations from the most current, approved, schedule. 

The Contractor shall begin project work on or after July 5, 2018, and only upon receipt of the 
fully executed Contract, Notice to Proceed and approved Progress Schedule. The City will 
consider granting appropriate time extensions should delays prevent the Contractor from 
starting work on this date. 

Complete the entire project on or before June 30, 2019. Completion of the project means all 
locations shown on the Schedule of Streets are complete and ready for use in accordance with 
the “Completion of Work” as defined above. 
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Failure to complete all work as specified within the times specified, including time extensions 
granted thereto as determined by the Engineer, shall entitle the City to deduct dollar amounts 
specified in the Schedule of Streets as “Liquidated Damages” from the payments due the 
Contractor. The City will access “Liquidated Damages” for delays in the completion of the work 
for each street, for each calendar day the work remains incomplete beyond the required 
contract completion date. 

Time is of the essence in the performance of the work of this contract. The Contractor is expected 
to mobilize sufficient personnel and equipment and work throughout all authorized hours to 
complete the project by the intermediate (location specific) and final completion dates. Should the 
Contractor demonstrate that they must work on some Sundays in order to maintain the project 
schedule, they may only do so with prior approval from the City, and only during approved working 
hours. There will be no additional compensation due to the Contractor for work performed on 
Sundays. 

The Engineer may delay or stop the work due to threatening weather conditions. No 
compensation shall be due the Contractor for unused materials or downtime due to rain, or the 
threat of rain. The Contractor is solely responsible for repairing all damages to the work and to 
the site, including any City infrastructure, and any adjacent properties resulting from its decision 
to work in the rain. 

The Contractor shall not work in the dark except as approved by the Engineer and shall provide 
lighting for night work as detailed elsewhere in this contract. The Engineer may stop the work, or 
may require the Contractor to defer certain work to another day, if, in the Engineer's opinion, the 
Contractor cannot be complete the work within the remaining daylight hours, or if inadequate 
daylight is present to properly perform or inspect the work. No compensation shall be due to the 
Contractor for unused materials or downtime, when the Engineer directs work stoppage for 
reasons due to darkness and/or inadequate remaining daylight. The Contractor is solely 
responsible for repairing all damages to the work and to the site, including any City 
infrastructure, and any adjacent properties, which result from working in the dark. 

Assessment of Liquidated Damages will occur until the required work is complete in the current 
construction season. If, with the Engineer’s approval, work extends beyond seasonal limitations, 
the assessment of Liquidated Damages will discontinue until the work resumes in the following 
construction season. 

If the construction contract is not complete within the specified period(s) including any 
extensions of time granted thereto, at the sole discretion of the City of Ann Arbor it may 
terminate the Contract. Should this occur no additional compensation will be due to the 
Contractor, and the Contractor may be forbidden to bid on future City of Ann Arbor projects for a 
period of at least three (3) years. If the Engineer elects to terminate the Contract, payment for 
contract items with a Lump Sum unit price will be up to a maximum amount equal to the 
percentage of the contract work that is complete at the time of termination. 

The City's decision to delete streets, add streets, change the construction limits on streets, or, 
the City's contribution to a delay of the construction on any one street shall not entitle the 
Contractor to receive additional compensation for work on any other street(s), nor shall it relieve 
the Contractor of any responsibilities for completion of work on any other street(s). 

Include any/all to organize, coordinate, and schedule all of the project work in the contract unit 
price bid for the pay item General Conditions, Max $___. 
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CITY OF ANN ARBOR 

DETAILED SPECIFICATION 
FOR 

MAXIMUM UNIT WEIGHT 

AA:DAD 1 of 1 04/17/18 

Determination of the maximum dry density per cubic foot (lbs/ft3) will be using test method
AASHTO T-180 unless otherwise directed by the Engineer.  Use the determined value(s) as the 
maximum unit weight when measuring the in place compaction or density of soils unless such 
value(s) are determined by an alternate test method as directed by the Engineer. 
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CITY OF ANN ARBOR 

DETAILED SPECIFICATION 
FOR

SOIL EROSION AND SEDIMENTATION CONTROL – INLET FILTER 

AA:DAD 1 of 1 04/17/18 

a. Description. This work consists of installing and maintaining inlet filters, as shown on the
plans, in accordance with section 208 of the Michigan Department of Transportation (MDOT) 2012 
Standard Specifications for Construction and. Install filters in existing and proposed inlets to restrict 
and minimize amounts of sediment entering into the storm sewer system and water courses. The 
related work includes the installation, maintenance and removal of the filter cloth, cleaning as 
required during the performance of the project work, removing and disposing of accumulated 
sediment, and replacement of filters if required by the Engineer to provide a properly working inlet 
filter and a well-drained site. 

b. Materials. The following devices are approved for use as acceptable alternatives:

1. Siltsack Type B, Regular Flow, by ACF Environmental, Inc.

2. Inlet Pro Sediment Bag, Standard Flow, with optional foam deflector by Hanes
GeoComponents.

3. Dandy Curb Bag, Dandy Bag, Dandy Curb Sack, Dandy Sack, or Dandy Pop by Dandy
Products, Inc.

4. Basin Bag, Regular Flow by CSI Geoturf.

The Contractor shall submit product data sheets and a sample of the filter material used for inlet 
filters to the Engineer for approval prior to ordering materials. 

c. Construction. The Contractor shall install, maintain, clean, and re-install and/or replace
inlet filters in accordance with the manufacturer’s specifications and as directed by the Engineer. 
The Contractor shall dispose of debris off-site. 

d. Measurement and Payment. Measure and pay for the completed work, as described, at
the contract unit price for the following pay item: 

Pay Item Pay Unit 

Erosion Control, Inlet Filter ........................................................................................... Each 

Measure Erosion Control, Inlet Filter individually in place by unit each and pay for it at the 
contract unit price, which price includes all costs for labor, equipment and materials necessary 
to furnish, install, maintain, clean and remove the inlet filter, and to re-install and/or replace the 
inlet filter as needed. 
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CITY OF ANN ARBOR 

DETAILED SPECIFICATION 
FOR 

HOT MIX ASHALT PAVEMENT REPAIR 

AA:DAD 1 of 2 04/18/18 

a. Description. This work consists of repairing areas of failed asphalt pavement by cold milling
the existing pavement and placing new hot mix asphalt (HMA) material in according to this special 
provision, as shown on the plans., as directed by the Engineer, and as described herein. Complete 
pavement repairs in the cold milled surface prior to placement of the first hot mix asphalt paving 
course. 

b. Materials. Provide materials in accordance with subsection 501.02 of the Michigan
Department of Transportation (MDOT) 2012 Standard Specifications for Construction and as shown 
on the special detail. 

Use the following mixes for Hand Patching, Modified: 

PAY ITEM HMA MIX 
APPLICATION 

RATE 
ESTIMATED 
THICKNESS 

PERFORMANCE 
GRADE 

AWI 
(min) 

Hand 
Patching, Modified, 

Major Streets 

5E3 

Yield may 
vary with 

maximum  = 
330 lb/syd 

Thickness 
may vary with 

maximum 
layer = 3.0 

inches 

PG 64-28 N/A 

Hand 
Patching, Modified, 

Minor (Local) 
Streets 

LVSP 

Yield may 
vary with 

maximum  = 
330 lb/syd 

Thickness 
may vary with 

maximum 
layer = 3.0 

inches 

PG 58-28 N/A 

Use the respective mixes indicated above for work on Major and Local streets unless the project log 
notes otherwise, or directed otherwise by the Engineer. 

The Performance Grade asphalt binder range for the HMA mixture shall be as noted above.  

Apply bond coat material at uniform rate of application a minimum of 0.10 gallons per square yard 
unless directed otherwise by the Engineer. Before placing the bond coat, thoroughly clean the 
existing pavement surface. The Contractor shall also thoroughly clean all edges, and joints and 
cracks to a minimum depth of one inch, with compressed air, vac-all type equipment, or other 
approved mechanical or hand methods, to remove all dirt, debris, and all foreign material. 

c. Construction. Ensure all construction is in accordance with subsection 501.03 of the MDOT
2012 Standard Specifications for Construction with the following modifications and/or additions. 

The Engineer will designate repair locations, and delineate them in the field prior to the start of 
construction. 

Cold mill designated repair locations, and place HMA material according to the special detail. 
Compact HMA patch material in no greater than 3 inch layers to the adjacent pavement surface 
grade using a machine vibrator or approved roller. 
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AA:DAD 2 of 2 04/18/18 

Complete all pavement repair work prior to placement of any chip seal or micro-surfacing. 

d. Measurement and Payment. Measure and pay for the completed work, as described, at the
respective contract unit prices using the following respective pay items: 

Pay Item Pay Unit 

Cold Milling HMA Surface, Modified ................................................................ Square Yard 

Hand Patching, Modified, Major Streets ........................................................................ Ton 

Hand Patching, Modified, Minor (Local) Streets ............................................................ Ton 

Measure Cold Milling HMA Surface, Modified area by the unit square yard and pay for it at the 
contract unit price, which price includes the cost for all labor, equipment and materials required to 
remove, load, haul, and dispose of the cold milled material, and cleaning the cold milled pavement. 
The Engineer will not pay for material picked up by cleaning after cold milling. 

Measure Hand Patching, Modified, Major Streets weight by the unit ton and pay for it at the 
contract unit price, which prices includes the cost for all labor, equipment and materials to place 
HMA, by hand or other methods, and compacting the material. This price also includes furnishing 
and applying bond coat material.  

Measure Hand Patching, Modified, Minor (Local) Streets weight by the unit ton and pay for it at 
the contract unit price, which prices includes the cost for all labor, equipment and materials to place 
HMA, by hand or other methods, and compacting the material. This price also includes furnishing 
and applying bond coat material. 

DS-18



CITY OF ANN ARBOR 

DETAILED SPECIFICATION 
FOR 

MICRO-SURFACING 

AA:DAD 1 of 2 04/17/18 

a. Description. This work consists of preparing existing pavement and providing and placing
a micro-surfacing mixture in accordance with section 504 of the Michigan Department of 
Transportation (MDOT) 2012 Standard Specifications for Construction, as directed by the 
Engineer, and as described herein. 

b. Materials. Provide materials in accordance with subsection 504.02 of the MDOT 2012
Standard Specifications for Construction with the following modification. 

1. Add the following to subsection 504.02.A of the MDOT 2012 Standard Specifications
for Construction. 

A. Screen 2FA fine aggregate used for micro-surfacing at the project site to ensure
aggregate being introduced into the micro-surface mixture is not larger than the
top size aggregate allowed in the mix design. Screen aggregate directly into the
material transport units or micro-surface machine(s). Use aggregate screening
unit capable of producing adequate tonnage to maintain project production in
accordance with subsection 504.03.

2. Use CSS-1hM asphalt emulsion for micro-surfacing mixtures. The emulsified asphalt
must conform to certification procedures described in the MDOT Materials Quality
Assurance Procedures Manual.

c. Construction.  Ensure all construction is in accordance with subsection 504.03 of the
MDOT 2012 Standard Specifications for Construction with the following modifications. 

1. Add the following to subsection 504.03.C of the MDOT 2012 Standard Specifications
for Construction. 

A. Use a pick-up sweeper to perform any sweeping required to prepare the existing
surface.

2. Add the following to subsection 504.03.D of the MDOT 2012 Standard Specifications
for Construction. 

A. Take extreme care not to place micro-surface mixture on any concrete curb and
gutter.

Conduct nighttime work between the hours of 7:00 p.m. and 6:00 a.m. at the locations shown on 
the “Project Schedule of Street” and in the “Project Log”.  The Engineer may allow nighttime work 
at other locations with seven (7) day notification to the Engineer, and only after authorization by 
the City. 

d. Measurement and Payment. Measure and pay for the completed work, as described, at
the respective contract unit prices using the following respective pay items: 
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AA:DAD 2 of 2 03/04/18 

Pay Item Pay Unit 

Micro-Surface, Standard ....................................................................................... Square Yard 

Micro-Surface, Single Course ............................................................................... Square Yard 

Micro-Surface, Single Course, Nighttime Work ..................................................... Square Yard 

Measure Micro-Surface, Standard; Micro-Surface, Single Course; and Micro-Surface, 
Single Course, Nighttime Work area in place by their respective units square yard and pay for 
them at their respective contract unit prices, which prices include the costs for all labor, equipment 
and materials necessary to complete the work. 

The unit prices for Micro-Surface, regardless of the type required, include the cost of surface 
preparation; applying a bond coat; stationing and the establishment of yield intervals; placing 
temporary pavement markings; corrective action and any traffic control related to it; any required 
materials sampling and testing; and documentation. 

The unit price for Micro-Surface, Standard also includes the cost for all materials, equipment, 
and labor required to place the micro-surfacing mixtures including the application of a rut filling 
course, a leveling course, and a surface course for full width coverage. 

The unit price for Micro Surface, Single Course also includes the cost for all materials, 
equipment, and labor required to place the micro-surfacing mixtures by applying a single course 
of mixture for full width coverage. 

The unit price for Micro Surface, Single Course, Nighttime Work also includes the cost for all 
materials, equipment, and labor required to place the micro-surfacing mixtures by applying a 
single course of mixture for full width coverage during the hours of work specified.  Pay for 
lighting to conduct this work separately at the contract unit price for the pay item Ltg for Night 
Work. 

The City will pay separately for temporary traffic control to place any mixture in accordance with 
the Detailed Specification for Maintaining Traffic, and removing pavement markings in 
accordance with subsection 812.04 of the MDOT 2012 Standard Specifications for Construction. 
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CITY OF ANN ARBOR 

DETAILED SPECIFICATION 
FOR 

CHIP SEAL 

AA:DAD 1 of 3 04/17/18 

a. Description. This work consists of preparing the pavement surface and providing and
placing a single chip seal in accordance with section 505 of the Michigan Department of 
Transportation (MDOT) 2012 Standard Specifications for Construction, as directed by the 
Engineer, and as described herein. 

b. Materials. Provide materials in accordance with subsection 505.02 of the MDOT 2012
Standard Specifications for Construction with the following modifications. 

1. Asphalt Emulsion. Use CRS-2M as specified in section 904 of the MDOT 2012
Standard Specifications for Construction.  The emulsified asphalt must conform to 
certification procedures described in the MDOT Materials Quality Assurance Procedures 
Manual. 

2. Coarse Aggregate. Provide CS-2 course aggregates meeting the gradation and
physical requirements of Table 1.  Coarse aggregates for all chip seals will be tested 
materials or provided by a prequalified aggregate supplier.  Use no copper smelter slag as a 
chip seal aggregate. 

c. Construction.  Ensure all construction is in accordance with subsection 505.03 of the
MDOT 2012 Standard Specifications for Construction with the following modifications and/or 
additions. 

1. Placement Operation. Prior to placing the chip seal, establish, identify, and maintain,
1,000-foot intervals until project completion. 

Immediately prior to placing the chip seal remove all pavement markings using an abrasion 
method. 

Roll the coarse aggregate before the asphalt emulsion has set. Leave no more than 150 feet 
of unrolled cover material at any time.  Leave no cover material unrolled for more than five (5) 
minutes.  Complete a minimum of two (2) complete rolling trips over the cover aggregate. A 
complete trip is one pass, forward and backward, over the same patch.  Each trip shall 
overlap the previous trip. 

Roll the coarse aggregate sufficiently to embed it into the asphalt emulsion. If the Engineer 
determines that the rolling procedures are not sufficiently embedding the aggregate into the 
emulsion, then the Contractor will submit modifications for improving the rolling procedures to the 
Engineer for approval. 

Do not place cover (course) aggregate on asphalt emulsion after it breaks. 

Perform an initial sweeping on the final surface before the end of each day’s work or within 24 
hours of application with the approval of the Engineer. Begin initial sweeping within 3 hours after 
application unless otherwise directed by the Engineer. 
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AA:DAD 2 of 3 04/17/18 

2. Application Rates. Apply asphalt emulsion at a rate within the range of 0.39 - 0.41
gallons per square yard. The JMF target rate for the asphalt shall be 0.40 gallons per square 
yard. Apply asphalt emulsion at a minimum temperature of 290°F, followed by a uniform 
application of coarse aggregate. 

Place CS-2 coarse aggregate at a rate within the range of 18-20 pounds per square yard. 
The JMF target rate for the asphalt shall be 19 pounds per square yard. 

If the target rates are not the optimum application rates due to the gradation of the coarse 
aggregate or due to existing surface conditions of the pavement, the Contractor shall notify 
the Engineer. The Contractor shall then submit new rates and a new JMF for approval by the 
Engineer prior to work commencing. 

3. Temporary Raised Pavement Markings. Place temporary raised pavement markings
prior to the application of the chip seal, at intervals specified below, or as directed by the 
Engineer. 

A. On tangent sections of roadway and on gentle curvatures of roadways, place the
markers at 50-foot intervals.

B. On severe curvatures of roadways, place the markers at 25-foot intervals.

Install temporary raised pavement markings no more than 24 hours prior to the placement of the 
chip seal. Offset the markings from the centerline or lane line(s) to facilitate placement of the first 
pass of the micro-surfacing; remove the markings under the lane closure of the adjacent pass, 
and place the temporary pavement markings upon completion of the micro-surfacing to ensure 
they are always present. 

d. Measurement and Payment. Measure and pay for the completed work, as described, at
the contract unit price using the following pay item: 

Pay Item Pay Unit 

Seal, Single Chip, Modified ............................................................................. Square Yard 

Measure Seal, Single Chip, Modified area in place by the unit square yard and pay for it at the 
contract unit price, which price includes all cost for labor, equipment and materials necessary to 
complete the work. Payment also includes the cost of surface preparation; placing temporary 
pavement markings; corrective action and any traffic control related to it; any required materials 
sampling and testing; and documentation. 

The City will pay separately for temporary traffic control in accordance with the Detailed 
Specification for Maintaining Traffic, and removing pavement markings in accordance with 
subsection 812.04 of the MDOT 2012 Standard Specifications for Construction. 
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AA:DAD 3 of 3 04/17/18 

Table 1:  Gradation and Physical Requirements for Single Chip Seal Aggregates 

Sieve Analysis (MTM 109), Total Percent Passing (a) 
Sieve Size CS-2 

¾ “ 100 
½ “ 100 

3/8 “ 90-100

No. 4 0-10

No. 8 0-5

No. 200 
(loss by wash) 2.0 maximum 

Physical Requirements for Coarse Aggregates (CS-1 and CS-2) 
Test Description Specification 

MTM 102 L.A. Abrasion Resistance
35% maximum (b) 
45% maximum (c) 

MTM 117 Percent of crushed Particles 95% minimum 

MTM 110 Deleterious Particles in 
Aggregate 3.5% maximum (d) 

ASTM D4791 (e) Flat and Elongated Ratio, 3:1 12.0% maximum 

MTM 111 (f) Aggregate Wear Index (AWI) 260 minimum 

(g) Moisture Content at time of 
Placement 4% maximum 

a. All aggregate shall be washed.
b. Natural aggregate.
c. Iron Blast-Furnace slag aggregate.
d. Includes the sum of shale, silt stone, structurally weak and clay ironstone.
e. As determined for material retained on the No.4 sieve. The ratio between any

combination of length, width or thickness.
f. For single chip seal and second course of double chip seal. Does not apply to a

shoulder chip seal.
g. As described in MDOT Procedures for Aggregate Inspection.

Note: The AWI requirement is waived on shoulders. 
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CITY OF ANN ARBOR 

DETAILED SPECIFICATION 
FOR 

SLURRY SEAL 

AA:DAD 1 of 2 04/17/18 

a. Description. This work consists of preparing the pavement surface and providing and
placing a slurry seal in accordance with section 506 of the Michigan Department of Transportation 
(MDOT) 2012 Standard Specifications for Construction, as directed by the Engineer, and as 
described herein. 

b. Materials. Provide materials in accordance with subsection 506.02 of the MDOT 2012
Standard Specifications for Construction with the following modifications. 

1. Asphalt Emulsion. Use a blend of polymerized asphalt emulsion that is a quick traffic,
quick cure (QT-QC) type, and is a homogeneous brown color and shows no separation after 
thorough mixing that breaks and sets on the aggregate with five (5) minutes and is ready for 
cross-traffic within fifteen (15) to forty-five (45) minutes.  The emulsified asphalt must 
conform to certification procedures described in the MDOT Materials Quality Assurance 
Procedures Manual. 

2. Fine Aggregate. Screen 2FA fine aggregate at the project site to ensure the aggregate
being introduced into the slurry seal mixture is not larger than the top size aggregate allowed 
in the mix design. Screen aggregate directly into the material transport units or slurry seal 
machine(s). Use aggregate screening unit capable of producing adequate tonnage to 
maintain project production in accordance with subsection 506.03. 

c. Construction.  Ensure all construction is in accordance with subsection 506.03 of the
MDOT 2012 Standard Specifications for Construction with the following modifications. 

1. Add the following to subsection 504.03.C of the MDOT 2012 Standard Specifications
for Construction. 

A. Remove pavement markings using an abrasion method.

B. Use a pick-up sweeper to perform any sweeping required to prepare the existing
surface.

C. Protect drainage and utility structures, monument and valve boxes, and other
existing structures during bond coat and mixture application.

D. Prior to placing the mixture, establish, identify, and maintain, 1,000-foot intervals
until project completion.

1. Delete subsection 506.03.D of the MDOT 2012 Standard Specifications for
Construction and replace with the following. 

A. Application. Apply a single course of slurry seal over the entire existing HMA
surface area at a rate of 24 pounds per square yard ±2 pounds per square yard,
based on the weight of the dry aggregate, including the shoulder(s) if required.
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AA:DAD 2 of 2 04/17/18 

Document any approved changes to a new/revised JMF rate by stationing. 

B. Take extreme care not to place slurry seal mixture on any concrete curb and
gutter.

d. Measurement and Payment. Measure and pay for the completed work, as described, at
the contract unit price using the following pay item: 

Pay Item Pay Unit 

Seal, Slurry, Modified ...................................................................................... Square Yard 

Measure Seal, Slurry, Modified area in place by the unit square yard and pay for it at the contract 
unit price, which price includes all cost for labor, equipment and materials necessary to complete 
the work for placement of a single course of slurry seal to a pavement and the accompanying 
shoulder(s).  Payment also includes surface preparation; applying a bond coat; stationing and 
the establishment of yield intervals; corrective action and all traffic control related to it; any 
required materials sampling and testing; and documentation. 

The City will pay separately for temporary traffic control required to place the mixture in 
accordance with the Detailed Specification for Maintaining Traffic, and removing pavement 
markings in accordance with subsection 812.04 of the MDOT 2012 Standard Specifications for 
Construction. 
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CITY OF ANN ARBOR 

DETAILED SPECIFICATION 
FOR 

PERMANENT PAVEMENT MARKINGS 

AA:DAD 1 of 1 04/17/18 

a. Description. This work consists of providing and placing permanent pavement markings in
accordance with the Michigan Manual on Uniform Traffic Control Devices (MMUTCD). Provide 
pavement markings that conform to the plans, section 811 of the Michigan Department of 
Transportation (MDOT) 2012 Standard Specifications for Construction, MDOT Pavement Marking 
Standard Plans, City of Ann Arbor Special Details, as directed by the Engineer, and as specified 
herein. 

b. Materials. Provide materials in accordance with sections 811 and 920 of the MDOT 2012
Standard Specifications for Construction. Provide the Material Safety Data Sheets to the Engineer 
for required materials and supplies. Dispose of unused material and containers in accordance with 
the Federal Resource Conservation Recovery Act (RCRA) of 1976 as amended, and 1994 PA 451, 
Part 111 Hazardous Waste Management. Provide samples of permanent pavement marking 
materials upon request. 

c. Construction Methods. The preparation and placement of permanent pavement markings
shall conform to section 811 of the MDOT 2012 Standard Specifications, the plans, and as specified 
herein. 

d. Measurement and Payment. Measure and pay for the completed work, as described, at the
respective contract unit prices using the following respective pay items: 

Pay Item Pay Unit 

Pavt Mrkg, Thermopl, 4 inch, Parking Sym, White ....................................................... Foot 

Pavt Mrkg, Thermopl, Lt Turn Arrow Sym ................................................................... Each 

Pavt Mrkg, Thermopl, Rt Turn Arrow Sym .................................................................. Each 

Pavt Mrkg, Thermopl, Thru Arrow Sym ....................................................................... Each 

Pavt Mrkg, Thermopl, Thru and Lt Turn Arrow Sym .................................................... Each 

Pavt Mrkg, Thermopl, Thru and Rt Turn Arrow Sym ................................................... Each 

Pavt Mrkg, Thermopl, Only.......................................................................................... Each 

Pavt Mrkg, Thermopl, Railroad Sym ........................................................................... Each 

Pavt Mrkg, Thermopl, School ...................................................................................... Each 

Pavt Mrkg, Thermopl, Speed Hump Chevron, White .................................................. Each 

Measure Pavt Mrkg, Thermopl, Lt Turn Arrow Sym; Pavt Mrkg, Thermopl, Only; Pavt Mrkg, 
Thermopl, Rt Turn Arrow Sym; Pavt Mrkg, Thermopl, Speed Hump Chevron, White; and Pavt 
Mrkg, Thermopl, Thru Arrow Sym individually in place by the unit each and pay for them at their 
respective contract unit prices, which prices include the costs for all labor, equipment and materials 
to complete the work. 
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CITY OF ANN ARBOR 

DETAILED SPECIFICATION 
FOR 

MAINTENANCE OF TRAFFIC 

AA:DAD 1 of 5 04/18/18 

a. Description. The Contractor shall maintain traffic at the locations identified on the
“Schedule of Streets” for duration of project work. Maintenance of traffic will be in accordance 
with subsection 104.11 and section 812 of the Michigan Department of Transportation (MDOT) 
2012 Standard Specifications for Construction, the 2011 Michigan Manual of Uniform Traffic 
Control Devices (MMUTCD), applicable supplemental specifications, as directed by the 
Engineer, and as herein specified. 

All streets included in this project shall remain open to traffic during construction unless 
otherwise approved by the Engineer. 

The Contractor shall maintain traffic in accordance with the following, and herein included, 
Michigan Department of Transportation (MDOT) Maintaining Traffic Typicals and Work Zone 
Device Details apply to the project: M0020a, M0050a, M0140a, M0150a, M0232a, M0250a, 
M0280a, M0310a, M0330a, M0350a, M0380a, M0400a, WZD-100-A, and WZD-125-E. 

The Contractor must submit a work zone traffic control plan to the Engineer in accordance with 
section 104 of the 2012 Standard Specifications for Construction and this detailed specification. 
The Engineer will have seven (7) calendar days to review the plan for acceptance or provide 
comments for plan revisions required to obtain acceptance. At a minimum, the plan shall include 
the proposed ingress/egress locations for construction equipment and vehicles, traffic control 
devices that will be utilized to warn the motoring public of ingress/egress locations, and 
measures that will be taken to ensure compliance with the plan. No work shall begin prior to 
acceptance of the work zone traffic control plan. Additional time required to obtain an accepted 
work zone traffic control plan shall not be cause for delay or impact claims. All costs associated 
with obtaining an acceptable plan, providing and executing all parts of the accepted plan 
including required traffic control devices, or resolving an incomplete or unacceptable plan shall 
be borne by the Contractor. 

The Engineer will direct any changes or adjustments to these signing typicals and details as 
may be necessary to facilitate the maintenance of traffic required for the project. 

The permanent pavement marking items are included in the contract and shall be placed per the 
MDOT 2012 Standard Specifications for Construction prior to the removal of any devices 
required to temporarily maintain traffic during construction, and also prior to opening the project 
to traffic unless otherwise approved by the Engineer. 

The Contractor shall notify the Project Engineer a minimum of 10 business days prior to the 
implementation of any lane closures. 

These maintaining traffic provisions are subject to change in the event of special community 
activities. 

b. Materials. Materials for all devices used to temporarily control and maintain traffic shall
meet the requirements of section 812 of the MDOT 2012 Standard Specifications for 
Construction, the MMUTCD, and the applicable MDOT typicals and details included herein. 
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All signs shall be of sizes shown on the MDOT typicals and details, unless otherwise directed by 
the Engineer. Install temporary signs that are to remain in the same place for 14 days or more 
on driven posts. Install all other temporary signs on portable supports. All signs shall have a 
minimum bottom height of 7.0 feet. 

Channelizing devices required for all lane closures shall be plastic drums. 42 inch channelizing 
devices are permissible at certain locations with approval from the Engineer. 

c. Construction. Construction methods shall meet the requirements of section 812 of the
MDOT 2012 Standard Specifications for Construction. 

The Contractor shall furnish and place all necessary temporary traffic control devices to 
maintain traffic during construction. Keep all work, construction equipment, and material storage 
behind the curb, or behind barricades or channelizing devices, in combination with protective 
fencing if required to protect open excavations. No work, construction equipment, or material 
storage shall in any way hinder vehicle movement or impair traffic vision. The contractor shall 
protect all uncured surface treatment applications as required until all traffic (pedestrian, bicycle, 
vehicular, etc.) can access it without damage. The Contractor shall install additional barricades 
and protective fencing at the end of each day to insure no disturbance to the work area. 

Distances between warning, regulatory, and guide signs as shown on the typicals and details 
are approximate, and may require field adjustment, as directed by the Engineer. 

The Contractor shall maintain two-way traffic as shown on the typicals and details, access for 
local traffic on local streets, and keep all intersections open to traffic at all times, unless 
specifically authorized in writing by the Engineer. 

The Contractor shall maintain traffic such that no vehicle shall be required to drive into active 
work areas. Remove and replace patch areas that extend more than halfway across the 
roadway in a manner to provide a minimum of half the pavement width at all times for 
maintaining traffic. 

The Contractor shall remove existing pavement markings and place temporary pavement 
markings as directed by the Engineer. 

All temporary traffic/pedestrian control devices furnished by the Contractor shall remain the 
property of the Contractor. The City shall not be responsible for stolen or damaged signs, 
barricades, plastic drums and other traffic maintenance items. The Contractor shall replace 
missing and/or damaged traffic control devices immediately, at no additional cost to the City. 

1. Construction Influence Area (CIA). The CIA shall consist of, at each location, the
width of the right-of-way and easements, and the limits of any advance temporary
construction signing shown on the applicable maintaining traffic typicals and details
along the street under construction and any/all cross streets. Posted detour routes are
not included as part of the CIA.

The Contractor shall furnish, erect, maintain, and upon completion of the work, remove 
all traffic control devices within and around the CIA, and along posted detour routes, for 
the safety and protection of traffic. This includes, but is not limited to, regulatory and 
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warning signs, barricades, channeling devices and other minor devices where required 
by the Engineer. 

The Contractor shall coordinate its operations with all subcontractors, utilities, and/or 
other contractors performing work on this and other projects within, or adjacent to, the 
Construction Influence Area (CIA). The contractor shall avoid conflicts in maintaining 
traffic operations, signing, and orderly progress of other contract work. 

2. Permits. Prior to the start of construction, the Contractor shall obtain a "Right-of-
Way" Permit from City of Ann Arbor Customer Services Unit. The Contractor shall notify
the Engineer and obtain a "Traffic Detour or Lane Closure" Permit from City of Ann Arbor
Project Management Services Unit a minimum of 72 business hours prior to the
implementation of any traffic shifts, lane closures and street closures. The City will waive
the fees associated with these permits.

3. Work Times and Restrictions. Conduct all work Monday through Saturday between
7:00 a.m. and 8:00 p.m. unless there is plan authorized by the City prior to
commencement of construction that identifies the alternate days and hours of work.
Notify the Engineer a minimum of three (3) working days in advance of any required
night work. Night work must have the approval of the City prior to commencement.

Only perform work on Sunday if it is of an emergency nature or if it is necessary to 
ensure vehicular and pedestrian traffic safety, and only perform it with prior approval by 
the City. 

Perform no construction activities or interruptions to traffic, including lane closures, on 
Sundays and during the Memorial Day, Independence Day, and Labor Day holiday 
periods unless otherwise authorized by the Engineer. All streets and sidewalks that can 
be open shall be open to motorized and non-motorized traffic. The Engineer will also not 
permit any trucking on or off site during these times. 

During non-working periods, any area with uncompleted work shall have plastic drums at 
specific locations and protective fencing, as directed by the Engineer, and at no 
additional cost to the project. 

4. Traffic Restrictions. The Contractor shall, at all times, conduct its work to insure the
least possible obstruction to traffic and inconvenience to the general public, businesses,
and residents in the vicinity of the work.

Do not impact traffic on major streets between the hours of 7:00 a.m. to 9:00 a.m. and 
from 3:30 p.m. to 6:00 p.m. unless otherwise approved by the Engineer or as specified 
on the Lane Closure Permit. Make all major changes in traffic control either between 
9:00 a.m. and 3:30 p.m. or between 6:00 p.m. and 7:00 a.m. in order to minimize 
interference with rush hour traffic. All traffic controls must be in place and ready for traffic 
each day by 7:00 a.m. and 3:30 p.m. The Engineer will permit temporary obstruction of 
traffic for loading and unloading of trucks if the Contractor provides traffic regulators (flag 
persons) in conformance with Part VI of the MMUTCD. During temporary obstructions, a 
minimum of two traffic regulators are required. 

Maintain access to businesses, residences, and side street(s) within the CIA for the 
duration of the project. The Contractor shall make every effort to coordinate its 
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operations to minimize interruptions that may impact this access. The Contractor shall 
notify the Engineer forty-eight (48) hours in advance of any work planned on or near 
business or residential driveways, and stage work so that it is part-width when it is 
necessary to work in these areas. The Engineer will not allow the Contractor to prohibit 
access to businesses and residences during any phase of construction, unless agreed 
upon with the property owner(s).  The Engineer may require traffic regulator (flag) control 
at its discretion, and will direct the Contractor to provide it when necessary to maintain 
safe access to businesses, residences, and side street(s). 

Lane width shall be a minimum of 9 feet wide. Contractor shall schedule work in order to 
maintain traffic flow and under no circumstances stop traffic for prolonged periods as 
determined by the Engineer. The Contractor shall suspend work within the CIA during 
peak traffic hours and/or when construction activities are unduly hampering or delaying 
traffic flow as determined by the Engineer.  

5. Emergency Services. The Contractor shall notify local police, fire departments and
emergency response units a minimum of three business days (72 hours) prior to the
closure of any lanes, or traffic shifts causing restricted movements of traffic or restricted
access. Fire hydrants in or adjacent to the work shall be kept “live” and fire fighting
forces made aware of their availability at all times during construction.

d. Measurement and Payment. Measure and pay for the completed work, as described,
for the maintenance of traffic using the following pay items in accordance with subsection 
812.04 of the MDOT 2012 Standard Specifications for Construction and any detailed 
specifications or special provisions included in the Contract. 

Pay Item  Pay Unit 

Barricade, Type III, High Intensity, Double Sided, Lighted, Furn ................................ Each 

Barricade, Type III, High Intensity, Double Sided, Lighted, Oper ................................ Each 

Channelizing Device, 42 inch, Furn ............................................................................ Each 

Channelizing Device, 42 inch, Oper ............................................................................ Each 

Lighted Arrow, Type C, Furn ....................................................................................... Each 

Lighted Arrow, Type C, Oper ...................................................................................... Each 

Pavt Mrkg, Longit, 6 inch or Less Width, Rem ............................................................. Foot 

Pavt Mrkg, Longit, Greater than 6 inch Width, Rem  .................................................... Foot 

Pavt Mrkg, Wet Retrflec, Type NR, Paint, 4 inch, White, Temp ................................... Foot 

Pavt Mrkg, Wet Retrflec, Type NR, Paint, 4 inch, Yellow, Temp .................................. Foot 

Plastic Drum, High Intensity, Furn ............................................................................... Each 

Plastic Drum, High Intensity, Oper .............................................................................. Each 

Raised Pavt Marker, Temp, Type 1, White, Monodirectional ...................................... Each 

Raised Pavt Marker, Temp, Type 1, Yellow, Bidirectional .......................................... Each 

Sign Cover .................................................................................................................. Each 

Sign, Portable, Changeable Message, Furn ............................................................... Each 
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Sign, Portable, Changeable Message, Oper ............................................................... Each 

Sign, Type B, Temp, Prismatic, Furn .............................................................. Square Foot 

Sign, Type B, Temp, Prismatic, Oper .............................................................. Square Foot 

Traf Regulator Control ........................................................................................ Lump Sum 

_Pedestrian Type II Barricade, Temp ......................................................................... Each 

_Minor Traffic Control, Max $___ ....................................................................... Lump Sum 

All signing and related traffic control devices deemed necessary for the maintenance of traffic 
on the project as shown on the applicable MDOT Maintaining Traffic Typicals and Work Zone 
Device Details are the basis for the estimated quantities contained in the Contract, including 
traffic regulators, lighted arrows and minor traffic control devices. 

Payment for furnishing and operating temporary traffic control devices shall be for the maximum 
quantity in use at each location at any one time with exception to lighted arrows and portable 
changeable message signs, which payment shall be for furnishing and operating the maximum 
quantity in use at any one time during the entire project (all streets). 

Any additional signing or maintaining traffic devices required to expedite the construction shall 
be at the Contractor’s expense unless approved by the Engineer. 

Include any/all costs for transporting temporary traffic control devices in their respective contract 
unit prices bid for the individual traffic control items of work set up in the contract. 

The Engineer will pay for temporary traffic control devices only once irrespective of the number 
of times moved or placed in and out of operation. 

Include any/all costs for temporary traffic control devices where there is no separate pay item in 
the contract unit price bid for the pay item _Minor Traffic Control, Max $___. 
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NOTES

SIGN SIZES

35. THESE SIGNS ARE INTENDED TO BE USED WITHIN THE LIMITS OF THE TEMPORARY SEQUENCE SIGNING AS IS SHOWN ON 

1 0F 2. THESE SIGNS ARE NOT TO BE INTERMINGLED WITH ANY OTHER TEMPORARY SEQUENCE SIGNING EXCEPT AS

SHOWN.

AN UNDIVIDED TWO-WAY ROADWAY

REMOVED AT END OF EACH WORK DAY ON

ALL TRAFFIC CONTROL DEVICES ARE

STATIONARY WORK ZONE OPERATIONS WHERE

INTERMEDIATE AND SHORT TERM 

TYPICAL ADVANCE SIGNING TREATMENT FOR

CON:AE:djf

BMM:CRB    2    2 

30. THE APPROPRIATE ADVANCE SIGNING SEQUENCE(S), (M0030a THROUGH M0080a) SHALL BE USED ON ALL PROJECTS.

    OCTOBER 2011    

    M0050a   

10/13/2011    

W20-1     -      48" x 48"

R5-18b    -      48" x 60"
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9. ALL TRAFFIC REGULATORS SHALL BE PROPERLY TRAINED AND SUPERVISED.

10. ALL TRAFFIC REGULATORS’ CONDUCT, THEIR EQUIPMENT, AND TRAFFIC REGULATING PROCEDURES SHALL CONFORM

TO THE CURRENT EDITION OF THE MICHIGAN MANUAL OF UNIFORM TRAFFIC CONTROL DEVICES (MMUTCD) AND THE

CURRENT EDITION OF THE MDOT HANDBOOK ENTITLED "TRAFFIC REGULATORS INSTRUCTION MANUAL."

11. WHEN TRAFFIC REGULATING IS ALLOWED DURING THE HOURS OF DARKNESS, APPROPRIATE LIGHTING SHALL BE

PROVIDED TO SUFFICIENTLY ILLUMINATE THE TRAFFIC REGULATOR’S STATIONS.

13. WHEN INTERSECTING ROADS OR SIGNIFICANT TRAFFIC GENERATORS (SHOPPING CENTERS, MOBILE HOME PARKS, ETC.)

OCCUR WITHIN THE ONE-LANE TWO-WAY OPERATION, INTERMEDIATE TRAFFIC REGULATORS AND APPROPRIATE

SIGNING SHALL BE PLACED AT THESE LOCATIONS.

15. THE HAND HELD (PADDLE) SIGNS REQUIRED BY THE MMUTCD TO CONTROL TRAFFIC WILL BE PAID FOR AS PART OF

FLAG CONTROL.

REGULATORS, NO SPEED REDUCTION

LANE IS CLOSED UTILIZING TRAFFIC

A TWO-LANE TWO-WAY ROADWAY WHERE ONE

TYPICAL TEMPORARY TRAFFIC CONTROL FOR

9A. IN ANY OPERATION INVOLVING MORE THAN ONE TRAFFIC REGULATOR, ONE PERSON SHOULD BE DESIGNATED AS HEAD

TRAFFIC REGULATOR.

SIGN SIZES

THE MAXIMUM DISTANCE BETWEEN THE TRAFFIC REGULATORS SHALL BE NO MORE THAN 2 MILES IN LENGTH UNLESS

RESTRICTED FURTHER IN THE SPECIAL PROVISIONS FOR MAINTAINING TRAFFIC.  ALL SEQUENCES OF MORE THAN 2

MILES IN LENGTH WILL REQUIRE WRITTEN PERMISSION FROM THE ENGINEER BEFORE PROCEEDING.

12E.

28E. THE TRAFFIC REGULATORS SHOULD BE POSITIONED AT OR NEAR THE SIDE OF THE ROAD SO THAT THEY ARE SEEN

CLEARLY AT A MINIMUM DISTANCE OF 500 FEET.  THIS MAY REQUIRE EXTENDING THE BEGINNING OF THE LANE

CLOSURE TO OVERCOME VIEWING PROBLEMS CAUSED BY HILLS AND CURVES.

2. ALL NON-APPLICABLE SIGNING WITHIN THE CIA SHALL BE MODIFIED TO FIT CONDITIONS, COVERED OR REMOVED.

DISTANCES BETWEEN SIGNS, THE VALUES FOR WHICH ARE SHOWN IN TABLE D, ARE APPROXIMATE AND MAY NEED

ADJUSTING AS DIRECTED BY THE ENGINEER.

3.

3A. THE "WORK ZONE BEGINS" (R5-18c) SIGN SHALL BE USED ONLY IN THE INITIAL SIGNING SEQUENCE IN THE WORK

ZONE.  SUBSEQUENT SEQUENCES IN THE SAME WORK ZONE SHALL OMIT THIS SIGN AND THE QUANTITIES SHALL BE

ADJUSTED APPROPRIATELY.

CON:AE:djf

BMM:CRB       M0140a   

PW RD/TS/Typicals/Signs/MT NON FWY/M0140a.dgn    

 2    2 

R2-1 REGULATORY   - 48" x 60"

R5-18c REGULATORY - 48" x 48"

DIAMOND WARNING   - 48" x 48" 

    OCTOBER 2011    

4A. THE MAXIMUM RECOMMENDED DISTANCE(S) BETWEEN CHANNELIZING DEVICES IN THE TAPER AREA(S) SHOULD BE 15

FEET AND SHOULD BE EQUAL IN FEET TO TWICE THE POSTED SPEED IN MILES PER HOUR IN THE PARALLEL AREA(S).

1H.

M0020aSEE        FOR "D" VALUES.

D = DISTANCE BETWEEN TRAFFIC CONTROL DEVICES

AND LENGTH OF LONGITUDINAL BUFFERS

NOTES

14. ADDITIONAL SIGNING AND/OR ELONGATED SIGNING SEQUENCES SHOULD BE USED WHEN TRAFFIC VOLUMES ARE

SIGNIFICANT ENOUGH TO CREATE BACKUPS BEYOND THE W3-4 SIGNS.

10/04/2011    

6.

FLASHER, SHOWN ON THE WARNING SIGNS, SHALL BE POSITIONED ON THE SIDE OF THE SIGN NEAREST THE ROADWAY.

WHEN CALLED FOR IN THE FHWA ACCEPTANCE LETTER FOR THE SIGN SYSTEM SELECTED, THE TYPE A WARNING 

FOR OVERNIGHT CLOSURES, TYPE III BARRICADES SHALL BE LIGHTED.5.

7.

ONLY DESIGNS AND MATERIALS APPROVED BY MDOT WILL BE ALLOWED.

SPECIFICATIONS FOR CONSTRUCTION, THE STANDARD PLANS AND APPLICABLE SPECIAL PROVISIONS.

MICHIGAN MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES, THE CURRENT EDITION OF THE STANDARD

SHALL MEET NCHRP 350 CRASHWORTHLY REQUIREMENTS STIPULATED IN THE CURRENT EDITION OF THE

ALL TEMPORARY SIGNS, TYPE III BARRICADES, THEIR SUPPORT SYSTEMS AND LIGHTING REQUIREMENTS
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NOTES

2. ALL NON-APPLICABLE SIGNING WITHIN THE CIA SHALL BE MODIFIED TO FIT CONDITIONS, COVERED OR REMOVED.

9. ALL TRAFFIC REGULATORS SHALL BE PROPERLY TRAINED AND SUPERVISED.

DISTANCES BETWEEN SIGNS, THE VALUES FOR WHICH ARE SHOWN IN TABLE D, ARE APPROXIMATE AND MAY NEED

ADJUSTING AS DIRECTED BY THE ENGINEER.

3.

10. ALL TRAFFIC REGULATORS’ CONDUCT, THEIR EQUIPMENT, AND TRAFFIC REGULATING PROCEDURES SHALL CONFORM

TO THE CURRENT EDITION OF THE MICHIGAN MANUAL OF UNIFORM TRAFFIC CONTROL DEVICES (MMUTCD) AND THE

CURRENT EDITION OF THE MDOT HANDBOOK ENTITLED "TRAFFIC REGULATORS INSTRUCTION MANUAL."

11. WHEN TRAFFIC REGULATING IS ALLOWED DURING THE HOURS OF DARKNESS, APPROPRIATE LIGHTING SHALL BE

PROVIDED TO SUFFICIENTLY ILLUMINATE THE TRAFFIC REGULATOR’S STATIONS.

13. WHEN INTERSECTING ROADS OR SIGNIFICANT TRAFFIC GENERATORS (SHOPPING CENTERS, MOBILE HOME PARKS, ETC.)

OCCUR WITHIN THE ONE-LANE TWO-WAY OPERATION, INTERMEDIATE TRAFFIC REGULATORS AND APPROPRIATE

SIGNING SHALL BE PLACED AT THESE LOCATIONS.

15. THE HAND HELD (PADDLE) SIGNS REQUIRED BY THE MMUTCD TO CONTROL TRAFFIC WILL BE PAID FOR AS PART OF

FLAG CONTROL.

9A. IN ANY OPERATION INVOLVING MORE THAN ONE TRAFFIC REGULATOR, ONE PERSON SHOULD BE DESIGNATED AS HEAD

TRAFFIC REGULATOR.

SIGN SIZES

THE MAXIMUM DISTANCE BETWEEN THE TRAFFIC REGULATORS SHALL BE NO MORE THAN 2 MILES IN LENGTH UNLESS

RESTRICTED FURTHER IN THE SPECIAL PROVISIONS FOR MAINTAINING TRAFFIC.  ALL SEQUENCES OF MORE THAN 2

MILES IN LENGTH WILL REQUIRE WRITTEN PERMISSION FROM THE ENGINEER BEFORE PROCEEDING.

12E.

28E. THE TRAFFIC REGULATORS SHOULD BE POSITIONED AT OR NEAR THE SIDE OF THE ROAD SO THAT THEY ARE SEEN

CLEARLY AT A MINIMUM DISTANCE OF 500 FEET.  THIS MAY REQUIRE EXTENDING THE BEGINNING OF THE LANE

CLOSURE TO OVERCOME VIEWING PROBLEMS CAUSED BY HILLS AND CURVES.

RECTANGULAR  REGULATORY - 48" x 60" 

DIAMOND WARNING         - 48" x 48"

3A. THE "WORK ZONE BEGINS" (R5-18c) SIGN SHALL BE USED ONLY IN THE INITIAL SIGNING SEQUENCE IN THE WORK

ZONE.  SUBSEQUENT SEQUENCES IN THE SAME WORK ZONE SHALL OMIT THIS SIGN AND THE QUANTITIES SHALL BE

ADJUSTED APPROPRIATELY.

DOWN IN SPEED LIMIT

REGULATORS AND USING A SINGLE STEP

LANE IS CLOSED UTILIZING TRAFFIC

A TWO-LANE TWO-WAY ROADWAY WHERE ONE

TYPICAL TEMPORARY TRAFFIC CONTROL FOR

CON:AE:djf

16B. WHEN REDUCED SPEED LIMITS ARE UTILIZED IN THE WORK AREA, ADDITIONAL SPEED LIMIT SIGNS RETURNING

TRAFFIC TO ITS NORMAL SPEED SHALL BE PLACED BEYOND THE LIMITS OF THE REDUCED SPEED AS INDICATED.

16E. WHEN EXISTING SPEED LIMITS ARE REDUCED MORE THAN 10 MPH, THE SPEED LIMIT SHALL BE STEPPED DOWN IN NO

MORE THAN 10 MPH INCREMENTS.

 2    2 BMM:CRB       M0150a   

PW RD/TS/Typicals/Signs/MT NON FWY/M0150a.dgn    

R5-18c REGULATORY       - 48" x 48"
    OCTOBER 2011    

16A. ADDITIONAL SPEED LIMIT SIGNS REFLECTING THE REDUCED SPEED SHALL BE PLACED AFTER EACH MAJOR

CROSSROAD THAT INTERSECTS THE WORK AREA WHERE THE REDUCED SPEED IS IN EFFECT, AND AT INTERVALS

ALONG THE ROADWAY SUCH THAT NO SPEED LIMIT SIGNS REFLECTING THE REDUCED SPEED ARE MORE THAN

TWO MILES APART.

4A. THE MAXIMUM RECOMMENDED DISTANCE(S) BETWEEN CHANNELIZING DEVICES IN THE TAPER AREA(S) SHOULD BE 15

FEET AND SHOULD BE EQUAL IN FEET TO TWICE THE POSTED SPEED IN MILES PER HOUR IN THE PARALLEL AREA(S).

14. ADDITIONAL SIGNING AND/OR ELONGATED SIGNING SEQUENCES SHOULD BE USED WHEN TRAFFIC VOLUMES ARE

SIGNIFICANT ENOUGH TO CREATE BACKUPS BEYOND THE W3-4 SIGNS.

1H.

M0020aSEE        FOR "D" VALUES.

D = DISTANCE BETWEEN TRAFFIC CONTROL DEVICES

AND LENGTH OF LONGITUDINAL BUFFERS

10/04/2011    

6.

FLASHER, SHOWN ON THE WARNING SIGNS, SHALL BE POSITIONED ON THE SIDE OF THE SIGN NEAREST THE ROADWAY.

WHEN CALLED FOR IN THE FHWA ACCEPTANCE LETTER FOR THE SIGN SYSTEM SELECTED, THE TYPE A WARNING 

FOR OVERNIGHT CLOSURES, TYPE III BARRICADES SHALL BE LIGHTED.5.

7.

ONLY DESIGNS AND MATERIALS APPROVED BY MDOT WILL BE ALLOWED.

SPECIFICATIONS FOR CONSTRUCTION, THE STANDARD PLANS AND APPLICABLE SPECIAL PROVISIONS.

MICHIGAN MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES, THE CURRENT EDITION OF THE STANDARD

SHALL MEET NCHRP 350 CRASHWORTHLY REQUIREMENTS STIPULATED IN THE CURRENT EDITION OF THE

ALL TEMPORARY SIGNS, TYPE III BARRICADES, THEIR SUPPORT SYSTEMS AND LIGHTING REQUIREMENTS
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ARE NOT IN PLACE.

CROSSROADS IF PERMANENT SIGNS
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PLACE THROUGHOUT WORK AREA AS

THIS DIRECTION

NO SPEED REDUCTION

ROAD WORK

END

BEGINS

ZONE

WORK

R5-18c
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R2-1

X X

SPEED
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X X SPEED
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X X

REDUCED

AHEAD

W3-5b

SPEED ZONE

SPEED

LIMIT

R2-1

X X

W1-4

W1-4

 
CHANNELIZING DEVICES 

TRAFFIC FLOW

TYPICAL M0030a-M0050a.

DEPICTED ON THE APPROPRIATE

ADVANCE WORK ZONE SIGNING AS

PLACE THIS SIGN ALONG WITH THE

AS INDICATED IN THE NOTES.

PLACE THROUGHOUT W ORK AREA

TYPICAL M0030a-M0050a.

DEPICTED ON THE APPROPRIATE

ADVANCE WORK ZONE SIGNING AS

PLACE THIS SIGN ALONG WITH THE

REFLECTS EXISTING SPEED LIMIT

DOWN IN SPEED LIMIT IN ONE DIRECTION ONLY

INTO THE CLFLTO USING A SINGLE STEP

WITH CLFLTO AND SHIFTING ONE THROUGH LANE

CLOSING ONE LANE OF A THREE LANE ROADWAY

TYPICAL TEMPORARY TRAFFIC CONTROL FOR

1/3 L

THROUGHOUT WORK AREA

PLUS ADDITIONAL R2-1’s

SIGN = 200 ft2 - TYPE B

CON:AE:DJF  

BMM:CRB   

    OCTOBER 2011    

    M0232a   
 1    2 

10/18/2011    PW: RD/T&S/Typicals/Signs/MT/MT NonFwy/M0232a  

(CAUTION MODE)
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NOTES

DISTANCES BETWEEN SIGNS, THE VALUES FOR WHICH ARE SHOWN IN TABLE D, ARE APPROXIMATE AND MAY NEED

ADJUSTING AS DIRECTED BY THE ENGINEER.

3.

6.

NEAREST THE ROADWAY.

THE TYPE A WARNING FLASHER SHOWN ON THE WARNING SIGNS SHALL BE POSITIONED ON THE SIDE OF THE SIGN

8.

CONDUCTED IN THE BUFFER AREA.

WHEN BUFFER AREAS ARE ESTABLISHED, THERE SHALL BE NO EQUIPMENT OR MATERIALS STORED OR WORK     

2. ALL NON-APPLICABLE SIGNING WITHIN THE CIA SHALL BE MODIFIED TO FIT CONDITIONS, COVERED OR REMOVED.

16B. WHEN REDUCED SPEED LIMITS ARE UTILIZED IN THE WORK AREA, ADDITIONAL SPEED LIMIT SIGNS RETURNING

TRAFFIC TO ITS NORMAL SPEED SHALL BE PLACED BEYOND THE LIMITS OF THE REDUCED SPEED AS INDICATED.

SIGN SIZES

21. ALL EXISTING PAVEMENT MARKINGS WHICH ARE IN CONFLICT WITH EITHER PROPOSED CHANGES IN TRAFFIC PATTERNS

OR PROPOSED TEMPORARY TRAFFIC MARKINGS, SHALL BE REMOVED BEFORE ANY CHANGE IS MADE IN THE TRAFFIC

PATTERN.  EXCEPTION WILL BE MADE FOR DAYTIME-ONLY TRAFFIC PATTERNS THAT ARE ADEQUATELY DELINEATED BY

OTHER TRAFFIC CONTROL DEVICES.

4E. THE MAXIMUM RECOMMENDED DISTANCE(S) BETWEEN CHANNELIZING DEVICES SHOULD BE EQUAL IN FEET TO THE

POSTED SPEED IN MILES PER HOUR ON TAPER(S) AND TWICE THE POSTED SPEED IN THE PARALLEL AREA(S).

3A. THE "WORK ZONE BEGINS" (R5-18c) SIGN SHALL BE USED ONLY IN THE INITIAL SIGNING SEQUENCE IN THE WORK

ZONE.  SUBSEQUENT SEQUENCES IN THE SAME WORK ZONE SHALL OMIT THIS SIGN AND THE QUANTITIES SHALL BE

ADJUSTED APPROPRIATELY.

16E. WHEN EXISTING SPEED LIMITS ARE REDUCED MORE THAN 10 MPH, THE SPEED LIMIT SHALL BE STEPPED DOWN IN NO

MORE THAN 10 MPH INCREMENTS.

DIAMOND WARNING        - 48" x 48"

W1-6 WARNING           - 48" x 24"

RECTANGULAR REGULATORY - 48" x 60"

R5-18c  REGULATORY     - 48" x 48"

16A. ADDITIONAL SPEED LIMIT SIGNS REFLECTING THE REDUCED SPEED SHALL BE PLACED AFTER EACH MAJOR

CROSSROAD THAT INTERSECTS THE WORK AREA WHERE THE REDUCED SPEED IS IN EFFECT, AND AT INTERVALS

ALONG THE ROADWAY SUCH THAT NO SPEED LIMIT SIGNS REFLECTING THE REDUCED SPEED ARE MORE THAN

TWO MILES APART.

DOWN IN SPEED LIMIT IN ONE DIRECTION ONLY

INTO THE CLFLTO USING A SINGLE STEP

WITH CLFLTO AND SHIFTING ONE THROUGH LANE

CLOSING ONE LANE OF A THREE LANE ROADWAY

TYPICAL TEMPORARY TRAFFIC CONTROL FOR

1F. D = DISTANCE BETWEEN TRAFFIC CONTROL DEVICES

B = LENGTH OF LONGITUDINAL BUFFER

1/2 L, AND 1/3 L = MINIMUM LENGTH OF TAPER

M0020aSEE        FOR "D," "L," AND "B" VALUES

CON:AE:DJF  

BMM:CRB   

    OCTOBER 2011    

    M0232a   
 2    2 

10/18/2011    PW: RD/T&S/Typicals/Signs/MT/MT NonFwy/M0232a  

7.

ONLY DESIGNS AND MATERIALS APPROVED BY MDOT WILL BE ALLOWED.

SPECIFICATIONS FOR CONSTRUCTION, THE STANDARD PLANS AND APPLICABLE SPECIAL PROVISIONS.

MICHIGAN MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES, THE CURRENT EDITION OF THE STANDARD

SHALL MEET NCHRP 350 CRASHWORTHLY REQUIREMENTS STIPULATED IN THE CURRENT EDITION OF THE

ALL TEMPORARY SIGNS, TYPE III BARRICADES, THEIR SUPPORT SYSTEMS AND LIGHTING REQUIREMENTS

FOR OVERNIGHT CLOSURES, TYPE III BARRICADES SHALL BE LIGHTED.5.
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CROSSROADS IF PERMANENT SIGNS
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PLACE THROUGHOUT WORK AREA AS

ROAD WORK

END

ROAD WORK

END

D

THIS DIRECTION

NO SPEED REDUCTION

REDUCTION THIS DIRECTION

MAXIMUM 10MPH SPEED

SPEED
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R2-1

X X

SPEED
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R2-1

X X

SPEED
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X X

SPEED
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R2-1

X X

SPEED
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R2-1

X X

REDUCED

AHEAD

W3-5b

SPEED ZONE

THROUGHOUT WORK AREA

PLUS ADDITIONAL R2-1’s

SIGN = 172 ft2 - TYPE B

CON:AE:djf

W4-2

IN ONE DIRECTION ONLY

STEP DOWN IN SPEED LIMIT

MULTI-LANE ROADWAY USING A SINGLE

A ONE-LANE CLOSURE ON AN UNDIVIDED

TYPICAL TEMPORARY TRAFFIC CONTROL FOR

 CHANNELIZING DEVICES

 
LIGHTED ARROW PANEL

 
TRAFFIC FLOW

 1    2 BMM:CRB       M0250a   

PW RD/TS/Typicals/Signs/MT NON FWY/M0250a.dgn    

    OCTOBER 2011    

TYPICAL M0030a-M0080a.

DEPICTED ON THE APPROPRIATE

ADVANCE WORK ZONE SIGNING AS

PLACE THIS SIGN ALONG WITH THE

AS INDICATED IN THE NOTES.

PLACE THROUGHOUT W ORK AREA

TYPICAL M0030a-M0080a.

DEPICTED ON THE APPROPRIATE

ADVANCE WORK ZONE SIGNING AS

PLACE THIS SIGN ALONG WITH THE

REFLECTS EXISTING SPEED LIMIT

10/11/2011    

MAINTAINING TRAFFIC

TYPICAL

SHEET

        

Michigan Department of Transportation

FILE:

OF

TRAFFIC AND SAFETY

PLAN DATE:

DRAWN BY:

CHECKED BY:           

            

             

REV.                                               NOT TO SCALE

                    

              

DS-42



NOTES

2. ALL NON-APPLICABLE SIGNING WITHIN THE CIA SHALL BE MODIFIED TO FIT CONDITIONS, COVERED OR REMOVED.

DISTANCES BETWEEN SIGNS, THE VALUES FOR WHICH ARE SHOWN IN TABLE D, ARE APPROXIMATE AND MAY NEED

ADJUSTING AS DIRECTED BY THE ENGINEER.

3.

8.

CONDUCTED IN THE BUFFER AREA.

WHEN BUFFER AREAS ARE ESTABLISHED, THERE SHALL BE NO EQUIPMENT OR MATERIALS STORED OR WORK     

16B. WHEN REDUCED SPEED LIMITS ARE UTILIZED IN THE WORK AREA, ADDITIONAL SPEED LIMIT SIGNS RETURNING

TRAFFIC TO ITS NORMAL SPEED SHALL BE PLACED BEYOND THE LIMITS OF THE REDUCED SPEED AS INDICATED.

21. ALL EXISTING PAVEMENT MARKINGS WHICH ARE IN CONFLICT WITH EITHER PROPOSED CHANGES IN TRAFFIC PATTERNS

OR PROPOSED TEMPORARY TRAFFIC MARKINGS, SHALL BE REMOVED BEFORE ANY CHANGE IS MADE IN THE TRAFFIC

PATTERN.  EXCEPTION WILL BE MADE FOR DAYTIME-ONLY TRAFFIC PATTERNS THAT ARE ADEQUATELY DELINEATED BY

OTHER TRAFFIC CONTROL DEVICES.

26.

OF THE TAPER AS POSSIBLE.

LIMITATIONS RESTRICT ITS PLACEMENT AS INDICATED, THEN IT SHALL BE PLACED AS CLOSE TO THE BEGINNING

THE LIGHTED ARROW PANEL SHALL BE LOCATED AT THE BEGINNING OF THE TAPER AS SHOWN.  WHEN PHYSICAL

SIGN SIZES

4E. THE MAXIMUM RECOMMENDED DISTANCE(S) BETWEEN CHANNELIZING DEVICES SHOULD BE EQUAL IN FEET TO THE

POSTED SPEED IN MILES PER HOUR ON TAPER(S) AND TWICE THE POSTED SPEED IN THE PARALLEL AREA(S).

3A. THE "WORK ZONE BEGINS" (R5-18c) SIGN SHALL BE USED ONLY IN THE INITIAL SIGNING SEQUENCE IN THE WORK

ZONE.  SUBSEQUENT SEQUENCES IN THE SAME WORK ZONE SHALL OMIT THIS SIGN AND THE QUANTITIES SHALL BE

ADJUSTED APPROPRIATELY.

CON:AE:djf

16E. WHEN EXISTING SPEED LIMITS ARE REDUCED MORE THAN 10 MPH, THE SPEED LIMIT SHALL BE STEPPED DOWN IN NO

MORE THAN 10 MPH INCREMENTS.

IN ONE DIRECTION ONLY

STEP DOWN IN SPEED LIMIT

MULTI-LANE ROADWAY USING A SINGLE

A ONE-LANE CLOSURE ON AN UNDIVIDED

TYPICAL TEMPORARY TRAFFIC CONTROL FOR

 2    2 BMM:CRB   

DIAMOND WARNING         - 48" x 48"

RECTANGULAR  REGULATORY - 48" x 60"

R5-18c  REGULATORY      - 48" x 48"

 

PW RD/TS/Typicals/Signs/MT NON FWY/M0250a.dgn    

    OCTOBER 2011    

    M0250a   

 

1B. D = DISTANCE BETWEEN TRAFFIC CONTROL DEVICES

L = MINIMUM LENGTH OF TAPER

B = LENGTH OF LONGITUDINAL BUFFER

M0020aSEE        FOR "D," "L," AND "B" VALUES

16A. ADDITIONAL SPEED LIMIT SIGNS REFLECTING THE REDUCED SPEED SHALL BE PLACED AFTER EACH MAJOR

CROSSROAD THAT INTERSECTS THE WORK AREA WHERE THE REDUCED SPEED IS IN EFFECT, AND AT INTERVALS

ALONG THE ROADWAY SUCH THAT NO SPEED LIMIT SIGNS REFLECTING THE REDUCED SPEED ARE MORE THAN

TWO MILES APART.

10/11/2011    

6.

FLASHER, SHOWN ON THE WARNING SIGNS, SHALL BE POSITIONED ON THE SIDE OF THE SIGN NEAREST THE ROADWAY.

WHEN CALLED FOR IN THE FHWA ACCEPTANCE LETTER FOR THE SIGN SYSTEM SELECTED, THE TYPE A WARNING 

7.

ONLY DESIGNS AND MATERIALS APPROVED BY MDOT WILL BE ALLOWED.

SPECIFICATIONS FOR CONSTRUCTION, THE STANDARD PLANS AND APPLICABLE SPECIAL PROVISIONS.

MICHIGAN MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES, THE CURRENT EDITION OF THE STANDARD

SHALL MEET NCHRP 350 CRASHWORTHLY REQUIREMENTS STIPULATED IN THE CURRENT EDITION OF THE

ALL TEMPORARY SIGNS, TYPE III BARRICADES, THEIR SUPPORT SYSTEMS AND LIGHTING REQUIREMENTS

FOR OVERNIGHT CLOSURES, TYPE III BARRICADES SHALL BE LIGHTED.5.
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SPEED
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X X

SPEED
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X XSPEED
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R2-1

X X

REDUCED

AHEAD
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SPEED ZONE

THROUGHOUT WORK AREA

PLUS ADDITIONAL R2-1’s

SIGN = 240 ft2 - TYPE B

CON:AE:djf

IN SPEED LIMIT

USING A SINGLE STEP DOWN

(NO CLFLTO)

OF A MULTI-LANE UNDIVIDED ROADWAY, 

FOR CLOSING THE CENTER TWO LANES

TYPICAL TEMPORARY TRAFFIC CONTROL

W4-2

W4-2

 

 

 
TRAFFIC FLOW

CHANNELIZING DEVICES

LIGHTED ARROW PANEL

 1    2 BMM:CRB       M0280a   

PW RD/TS/Typicals/Signs/MT NON FWY/M0280a.dgn    

TYPICAL M0030a-M0080a.

DEPICTED ON THE APPROPRIATE

ADVANCE WORK ZONE SIGNING AS

PLACE THIS SIGN ALONG WITH THE

AS INDICATED IN THE NOTES.

PLACE THROUGHOUT W ORK AREA

AS INDICATED IN THE NOTES.

PLACE THROUGHOUT W ORK AREA

TYPICAL M0030a-M0080a.

DEPICTED ON THE APPROPRIATE

ADVANCE WORK ZONE SIGNING AS

PLACE THIS SIGN ALONG WITH THE

    OCTOBER 2011    

AS INDICATED IN THE NOTES.

PLACE THROUGHOUT W ORK AREA

10/12/2011    

MAINTAINING TRAFFIC

TYPICAL

SHEET

        

Michigan Department of Transportation

FILE:

OF

TRAFFIC AND SAFETY

PLAN DATE:

DRAWN BY:

CHECKED BY:           

            

             

REV.                                               NOT TO SCALE

                    

              

DS-44



NOTES

2. ALL NON-APPLICABLE SIGNING WITHIN THE CIA SHALL BE MODIFIED TO FIT CONDITIONS, COVERED OR REMOVED.

DISTANCES BETWEEN SIGNS, THE VALUES FOR WHICH ARE SHOWN IN TABLE D, ARE APPROXIMATE AND MAY NEED

ADJUSTING AS DIRECTED BY THE ENGINEER.

3.

8.

CONDUCTED IN THE BUFFER AREA.

WHEN BUFFER AREAS ARE ESTABLISHED, THERE SHALL BE NO EQUIPMENT OR MATERIALS STORED OR WORK     

16B. WHEN REDUCED SPEED LIMITS ARE UTILIZED IN THE WORK AREA, ADDITIONAL SPEED LIMIT SIGNS RETURNING

TRAFFIC TO ITS NORMAL SPEED SHALL BE PLACED BEYOND THE LIMITS OF THE REDUCED SPEED AS INDICATED.

21. ALL EXISTING PAVEMENT MARKINGS WHICH ARE IN CONFLICT WITH EITHER PROPOSED CHANGES IN TRAFFIC PATTERNS

OR PROPOSED TEMPORARY TRAFFIC MARKINGS, SHALL BE REMOVED BEFORE ANY CHANGE IS MADE IN THE TRAFFIC

PATTERN.  EXCEPTION WILL BE MADE FOR DAYTIME-ONLY TRAFFIC PATTERNS THAT ARE ADEQUATELY DELINEATED BY

OTHER TRAFFIC CONTROL DEVICES.

BEGINNING OF THE MERGING TAPER AS POSSIBLE.

PHYSICAL LIMITATIONS RESTRICT ITS PLACEMENT AS INDICATED, THEN IT SHALL BE PLACED AS CLOSE TO THE

THE LIGHTED ARROW PANEL SHALL BE LOCATED AT THE BEGINNING OF THE MERGING TAPER AS SHOWN.  WHEN26C.

SIGN SIZES

3A. THE "WORK ZONE BEGINS" (R5-18c) SIGN SHALL BE USED ONLY IN THE INITIAL SIGNING SEQUENCE IN THE WORK

ZONE.  SUBSEQUENT SEQUENCES IN THE SAME WORK ZONE SHALL OMIT THIS SIGN AND THE QUANTITIES SHALL BE

ADJUSTED APPROPRIATELY.

CON:AE:djf

IN SPEED LIMIT

USING A SINGLE STEP DOWN

(NO CLFLTO)

OF A MULTI-LANE UNDIVIDED ROADWAY, 

FOR CLOSING THE CENTER TWO LANES

TYPICAL TEMPORARY TRAFFIC CONTROL

16E. WHEN EXISTING SPEED LIMITS ARE REDUCED MORE THAN 10 MPH, THE SPEED LIMIT SHALL BE STEPPED DOWN IN NO

MORE THAN 10 MPH INCREMENTS.

 2    2 BMM:CRB   

R5-18c REGULATORY      - 48" x 48"

DIAMOND WARNING        - 48" x 48"

RECTANGULAR REGULATORY - 48" x 60"

    OCTOBER 2011    

    M0280a   

                 PW RD/TS/Typicals/Signs/MT NON FWY/M0280a.dgn    

16A. ADDITIONAL SPEED LIMIT SIGNS REFLECTING THE REDUCED SPEED SHALL BE PLACED AFTER EACH MAJOR

CROSSROAD THAT INTERSECTS THE WORK AREA WHERE THE REDUCED SPEED IS IN EFFECT, AND AT INTERVALS

ALONG THE ROADWAY SUCH THAT NO SPEED LIMIT SIGNS REFLECTING THE REDUCED SPEED ARE MORE THAN

TWO MILES APART.

 

1B. D = DISTANCE BETWEEN TRAFFIC CONTROL DEVICES

L = MINIMUM LENGTH OF TAPER

B = LENGTH OF LONGITUDINAL BUFFER

M0020aSEE        FOR "D," "L," AND "B" VALUES

4B. THE MAXIMUM RECOMMENDED DISTANCE(S) BETWEEN CHANNELIZING DEVICES SHOULD BE EQUAL IN FEET TO THE

AND 25 FEET IN THE DOWNSTREAM TAPER AREA(S).

POSTED SPEED IN MILES PER HOUR ON MERGING TAPER(S), TWICE THE POSTED SPEED IN THE PARALLEL AREA(S),

10/12/2011    

6.

FLASHER, SHOWN ON THE WARNING SIGNS, SHALL BE POSITIONED ON THE SIDE OF THE SIGN NEAREST THE ROADWAY.

WHEN CALLED FOR IN THE FHWA ACCEPTANCE LETTER FOR THE SIGN SYSTEM SELECTED, THE TYPE A WARNING 

7.

ONLY DESIGNS AND MATERIALS APPROVED BY MDOT WILL BE ALLOWED.

SPECIFICATIONS FOR CONSTRUCTION, THE STANDARD PLANS AND APPLICABLE SPECIAL PROVISIONS.

MICHIGAN MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES, THE CURRENT EDITION OF THE STANDARD

SHALL MEET NCHRP 350 CRASHWORTHLY REQUIREMENTS STIPULATED IN THE CURRENT EDITION OF THE

ALL TEMPORARY SIGNS, TYPE III BARRICADES, THEIR SUPPORT SYSTEMS AND LIGHTING REQUIREMENTS

FOR OVERNIGHT CLOSURES, TYPE III BARRICADES SHALL BE LIGHTED.5.
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X X

SPEED
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X X

W1-4

W1-4

CON:AE:djf

STEP DOWN IN SPEED LIMIT

UNDIVIDED ROADWAY USING A SINGLE

FOR CLOSING ONE-HALF OF A FOUR-LANE

TYPICAL TEMPORARY TRAFFIC CONTROL

W4-2

 

 
 

TRAFFIC FLOW

CHANNELIZING DEVICES

LIGHTED ARROW PANEL

TYPE A WARNING FLASHER

 1    3 BMM:CRB       M0310a   

K:-DGN-TSR-STDS-ENGLISH-MNTTRF-M0310a.dgn        

(REQUIRED)

    OCTOBER 2011    

10/18/2011    

TYPICAL M0030a-M0080a.

DEPICTED ON THE APPROPRIATE

ADVANCE WORK ZONE SIGNING AS

PLACE THIS SIGN ALONG WITH THE

AS INDICATED IN THE NOTES.

PLACE THROUGHOUT W ORK AREA

AS INDICATED IN THE NOTES.

PLACE THROUGHOUT W ORK AREA

SPEED

LIMIT

R2-1

X X
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WORK

AHEAD

SPEED
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R2-1

A MATCH A

S
H

O
U

L
D

E
R

S
H

O
U

L
D

E
R

W20-5

AHEAD

CLOSED

RIGHT LANE

ROAD WORK

END BEGINS

ZONE

WORK

R5-18c

D

SPEED

LIMIT

R2-1

X X

REDUCED

AHEAD

W3-5b

SPEED ZONE

CON:AE:djf

STEP DOWN IN SPEED LIMIT

UNDIVIDED ROADWAY USING A SINGLE

FOR CLOSING ONE-HALF OF A FOUR-LANE

TYPICAL TEMPORARY TRAFFIC CONTROL

 2    3 BMM:CRB   

    OCTOBER 2011    

    M0310a   

10/18/2011    K:-DGN-TSR-STDS-ENGLISH-MNTTRF-M0310a.dgn        

TYPICAL M0030a-M0080a.

DEPICTED ON THE APPROPRIATE

ADVANCE WORK ZONE SIGNING AS

PLACE THIS SIGN ALONG WITH THE

W4-2
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NOTES

2. ALL NON-APPLICABLE SIGNING WITHIN THE CIA SHALL BE MODIFIED TO FIT CONDITIONS, COVERED OR REMOVED.

DISTANCES BETWEEN SIGNS, THE VALUES FOR WHICH ARE SHOWN IN TABLE D, ARE APPROXIMATE AND MAY NEED

ADJUSTING AS DIRECTED BY THE ENGINEER.

3.

6.

NEAREST THE ROADWAY.

THE TYPE A WARNING FLASHER SHOWN ON THE WARNING SIGNS SHALL BE POSITIONED ON THE SIDE OF THE SIGN

8.

CONDUCTED IN THE BUFFER AREA.

WHEN BUFFER AREAS ARE ESTABLISHED, THERE SHALL BE NO EQUIPMENT OR MATERIALS STORED OR WORK     

16B. WHEN REDUCED SPEED LIMITS ARE UTILIZED IN THE WORK AREA, ADDITIONAL SPEED LIMIT SIGNS RETURNING

TRAFFIC TO ITS NORMAL SPEED SHALL BE PLACED BEYOND THE LIMITS OF THE REDUCED SPEED AS INDICATED.

26.

OF THE TAPER AS POSSIBLE.

LIMITATIONS RESTRICT ITS PLACEMENT AS INDICATED, THEN IT SHALL BE PLACED AS CLOSE TO THE BEGINNING

THE LIGHTED ARROW PANEL SHALL BE LOCATED AT THE BEGINNING OF THE TAPER AS SHOWN.  WHEN PHYSICAL

21. ALL EXISTING PAVEMENT MARKINGS WHICH ARE IN CONFLICT WITH EITHER PROPOSED CHANGES IN TRAFFIC PATTERNS

OR PROPOSED TEMPORARY TRAFFIC MARKINGS, SHALL BE REMOVED BEFORE ANY CHANGE IS MADE IN THE TRAFFIC

PATTERN.  EXCEPTION WILL BE MADE FOR DAYTIME-ONLY TRAFFIC PATTERNS THAT ARE ADEQUATELY DELINEATED BY

OTHER TRAFFIC CONTROL DEVICES.

SIGN SIZES

4E. THE MAXIMUM RECOMMENDED DISTANCE(S) BETWEEN CHANNELIZING DEVICES SHOULD BE EQUAL IN FEET TO THE

POSTED SPEED IN MILES PER HOUR ON TAPER(S) AND TWICE THE POSTED SPEED IN THE PARALLEL AREA(S).

3A. THE "WORK ZONE BEGINS" (R5-18c) SIGN SHALL BE USED ONLY IN THE INITIAL SIGNING SEQUENCE IN THE WORK

ZONE.  SUBSEQUENT SEQUENCES IN THE SAME WORK ZONE SHALL OMIT THIS SIGN AND THE QUANTITIES SHALL BE

ADJUSTED APPROPRIATELY.

16E. WHEN EXISTING SPEED LIMITS ARE REDUCED MORE THAN 10 MPH, THE SPEED LIMIT SHALL BE STEPPED DOWN IN NO

MORE THAN 10 MPH INCREMENTS.

CON:AE:djf

STEP DOWN IN SPEED LIMIT

UNDIVIDED ROADWAY USING A SINGLE

FOR CLOSING ONE-HALF OF A FOUR-LANE

TYPICAL TEMPORARY TRAFFIC CONTROL

 3    3 BMM:CRB   

DIAMOND WARNING        - 48" x 48"

W1-6 WARNING           - 48" x 24"

RECTANGULAR REGULATORY - 48" x 60"

R5-18c REGULATORY      - 48" x 48"

    OCTOBER 2011    

K:-DGN-TSR-STDS-ENGLISH-MNTTRF-M0310a.dgn        

    M0310a   

10/18/2011    

 

1C.

B = LENGTH OF LONGITUDINAL BUFFER

L & 1/2 L = MINIMUM LENGTH OF TAPER

M0020aSEE        FOR "D," "L," AND "B" VALUES

D = DISTANCE BETWEEN TRAFFIC CONTROL DEVICES

16A. ADDITIONAL SPEED LIMIT SIGNS REFLECTING THE REDUCED SPEED SHALL BE PLACED AFTER EACH MAJOR

CROSSROAD THAT INTERSECTS THE WORK AREA WHERE THE REDUCED SPEED IS IN EFFECT, AND AT INTERVALS

ALONG THE ROADWAY SUCH THAT NO SPEED LIMIT SIGNS REFLECTING THE REDUCED SPEED ARE MORE THAN

TWO MILES APART.

7.

ONLY DESIGNS AND MATERIALS APPROVED BY MDOT WILL BE ALLOWED.

SPECIFICATIONS FOR CONSTRUCTION, THE STANDARD PLANS AND APPLICABLE SPECIAL PROVISIONS.

MICHIGAN MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES, THE CURRENT EDITION OF THE STANDARD

SHALL MEET NCHRP 350 CRASHWORTHLY REQUIREMENTS STIPULATED IN THE CURRENT EDITION OF THE

ALL TEMPORARY SIGNS, TYPE III BARRICADES, THEIR SUPPORT SYSTEMS AND LIGHTING REQUIREMENTS

FOR OVERNIGHT CLOSURES, TYPE III BARRICADES SHALL BE LIGHTED.5.
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D
D

B

L

1
/
3

L

1
/
3

AHEAD

CLOSED

LANE

CENTER

(MODIFIED)

W20-5a

AHEAD

CLOSED

LANE

CENTER

(MODIFIED)

W20-5a

NO SPEED REDUCTION

ROADWAY, WORKERS NOT PRESENT

CLOSURE ON A MULTI-LANE UNDIVIDED

FOR A CENTER-LANE FOR LEFT TURN ONLY

TYPICAL TEMPORARY TRAFFIC CONTROL

D
D

ARE NOT IN PLACE.

CROSSROADS IF PERMANENT SIGNS

INDICATED AND AFTER ALL MAJOR

PLACE THROUGHOUT WORK AREA AS

BEGINS

ZONE

WORK

R5-18c

D
D

BEGINS

ZONE

WORK

R5-18c

ARE NOT IN PLACE.

CROSSROADS IF PERMANENT SIGNS

INDICATED AND AFTER ALL MAJOR

PLACE THROUGHOUT WORK AREA AS

ROAD WORK

END

ROAD WORK

END

PLUS ADDITIONAL R2-1’s

THROUGHOUT WORK AREA

SPEED

LIMIT

R2-1

X X

SPEED

LIMIT

R2-1

X X

SPEED

LIMIT

R2-1

X X

SPEED

LIMIT

R2-1

X X

CON:AE:djf

 CHANNELIZING DEVICES
 

TRAFFIC FLOW

 1    2 BMM:CRB       M0330a   

PW RD/TS/Typicals/Signs/MT NON FWY/M0330a.dgn    

SIGN = 136 ft2 - TYPE B

REFLECTS EXISTING SPEED LIMIT

TYPICAL M0030a-M0080a.

DEPICTED ON THE APPROPRIATE

ADVANCE WORK ZONE SIGNING AS

PLACE THIS SIGN ALONG WITH THE

TYPICAL M0030a-M0080a.

DEPICTED ON THE APPROPRIATE

ADVANCE WORK ZONE SIGNING AS

PLACE THIS SIGN ALONG WITH THE

    OCTOBER 2011    

10/18/2011    
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NOTES

DISTANCES BETWEEN SIGNS, THE VALUES FOR WHICH ARE SHOWN IN TABLE D, ARE APPROXIMATE AND MAY NEED

ADJUSTING AS DIRECTED BY THE ENGINEER.

3.

8.

CONDUCTED IN THE BUFFER AREA.

WHEN BUFFER AREAS ARE ESTABLISHED, THERE SHALL BE NO EQUIPMENT OR MATERIALS STORED OR WORK     

25A. THIS SEQUENCE SHOULD ONLY BE USED WHEN WORKERS ARE NOT PRESENT, E.G., FOR CURING CONCRETE OVERNIGHT,

ETC.  WHEN WORK IS BEING CONDUCTED IN THE CENTER LANE, AN ADJACENT LANE (IN ONE OR BOTH DIRECTIONS)

SHOULD ALSO BE CLOSED UTILIZING THE APPROPRIATE TYPICAL SIGNING SEQUENCE.

2. ALL NON-APPLICABLE SIGNING WITHIN THE CIA SHALL BE MODIFIED TO FIT CONDITIONS, COVERED OR REMOVED.

SIGN SIZES

4E. THE MAXIMUM RECOMMENDED DISTANCE(S) BETWEEN CHANNELIZING DEVICES SHOULD BE EQUAL IN FEET TO THE

POSTED SPEED IN MILES PER HOUR ON TAPER(S) AND TWICE THE POSTED SPEED IN THE PARALLEL AREA(S).

NO SPEED REDUCTION

ROADWAY, WORKERS NOT PRESENT

CLOSURE ON A MULTI-LANE UNDIVIDED

FOR A CENTER-LANE FOR LEFT TURN ONLY

TYPICAL TEMPORARY TRAFFIC CONTROL

R2-1 REGULATORY   - 48" x 60"

R5-18c REGULATORY - 48" x 48"

3A. THE "WORK ZONE BEGINS" (R5-18c) SIGN SHALL BE USED ONLY IN THE INITIAL SIGNING SEQUENCE IN THE WORK

ZONE.  SUBSEQUENT SEQUENCES IN THE SAME WORK ZONE SHALL OMIT THIS SIGN AND THE QUANTITIES SHALL BE

ADJUSTED APPROPRIATELY.

CON:AE:djf

 2    2 BMM:CRB   

DIAMOND WARNING   - 48" x 48"

PW RD/TS/Typicals/Signs/MT NON FWY/M0330a.dgn    

    OCTOBER 2011    

    M0330a   

D = DISTANCE BETWEEN TRAFFIC CONTROL DEVICES

1/3 L = MINIMUM LENGTH OF TAPER

B = LENGTH OF LONGITUDINAL BUFFER

M0020a

1.

SEE        FOR "D," "L," AND "B" VALUES

10/18/2011    

6.

FLASHER, SHOWN ON THE WARNING SIGNS, SHALL BE POSITIONED ON THE SIDE OF THE SIGN NEAREST THE ROADWAY.

WHEN CALLED FOR IN THE FHWA ACCEPTANCE LETTER FOR THE SIGN SYSTEM SELECTED, THE TYPE A WARNING 

7.

ONLY DESIGNS AND MATERIALS APPROVED BY MDOT WILL BE ALLOWED.

SPECIFICATIONS FOR CONSTRUCTION, THE STANDARD PLANS AND APPLICABLE SPECIAL PROVISIONS.

MICHIGAN MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES, THE CURRENT EDITION OF THE STANDARD

SHALL MEET NCHRP 350 CRASHWORTHLY REQUIREMENTS STIPULATED IN THE CURRENT EDITION OF THE

ALL TEMPORARY SIGNS, TYPE III BARRICADES, THEIR SUPPORT SYSTEMS AND LIGHTING REQUIREMENTS

FOR OVERNIGHT CLOSURES, TYPE III BARRICADES SHALL BE LIGHTED.5.
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1/3 L
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D
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D
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AHEAD

CLOSED

& LEFT LANE

CENTER

D

D
D D

W20-1

ROAD

WORK

AHEAD

AHEAD

CLOSED

LANE

CENTER

(MODIFIED)

W20-5a

REDUCTION THIS DIRECTION

MAXIMUM 10MPH SPEED

THIS DIRECTION

NO SPEED REDUCTION

D
D

BEGINS

ZONE

WORK

R5-18c

ARE NOT IN PLACE.

CROSSROADS IF PERMANENT SIGNS

INDICATED AND AFTER ALL MAJOR

PLACE THROUGHOUT WORK AREA AS

ROAD WORK

END

ROAD WORK

END

D
D

BEGINS

ZONE

WORK

R5-18cSPEED

LIMIT

R2-1

X X

SPEED

LIMIT

R2-1

X X

SPEED

LIMIT

R2-1

X X

SPEED

LIMIT

R2-1

X X

SPEED

LIMIT

R2-1

X X

REDUCED

AHEAD

W3-5b

SPEED ZONE

THROUGHOUT WORK AREA

PLUS ADDITIONAL R2-1’s

SIGN = 188 ft2 - TYPE B

CON:AE:djf

W4-2

IN ONE DIRECTION ONLY

A SINGLE STEP DOWN IN SPEED LIMIT 

A MULTI-LANE UNDIVIDED ROADWAY USING 

ONLY AND AN ADJACENT THROUGH LANE ON

CLOSING A CENTER-LANE FOR LEFT TURN

TYPICAL TEMPORARY TRAFFIC CONTROL FOR

 CHANNELIZING DEVICES

 

TRAFFIC FLOW

LIGHTED ARROW PANEL

 1    2 BMM:CRB       M0350a   
    OCTOBER 2011    

PW RD/TS/Typicals/Signs/MT NON HWY/M0350a.dgn     

LIMIT BEYOND WORK AREA

LEGEND REFLECTS SPEED

TYPICAL M0030a-M0080a.

DEPICTED ON THE APPROPRIATE

ADVANCE WORK ZONE SIGNING AS

PLACE THIS SIGN ALONG WITH THE

AS INDICATED IN THE NOTES.

PLACE THROUGHOUT W ORK AREA

TYPICAL M0030a-M0080a.

DEPICTED ON THE APPROPRIATE

ADVANCE WORK ZONE SIGNING AS

PLACE THIS SIGN ALONG WITH THE

(MODIFIED)

W20-5a

REFLECTS EXISTING SPEED LIMIT

10/18/2011    
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NOTES

DISTANCES BETWEEN SIGNS, THE VALUES FOR WHICH ARE SHOWN IN TABLE D, ARE APPROXIMATE AND MAY NEED

ADJUSTING AS DIRECTED BY THE ENGINEER.

3.

8.

CONDUCTED IN THE BUFFER AREA.

WHEN BUFFER AREAS ARE ESTABLISHED, THERE SHALL BE NO EQUIPMENT OR MATERIALS STORED OR WORK     

2. ALL NON-APPLICABLE SIGNING WITHIN THE CIA SHALL BE MODIFIED TO FIT CONDITIONS, COVERED OR REMOVED.

16B. WHEN REDUCED SPEED LIMITS ARE UTILIZED IN THE WORK AREA, ADDITIONAL SPEED LIMIT SIGNS RETURNING

TRAFFIC TO ITS NORMAL SPEED SHALL BE PLACED BEYOND THE LIMITS OF THE REDUCED SPEED AS INDICATED.

BEGINNING OF THE MERGING TAPER AS POSSIBLE.

PHYSICAL LIMITATIONS RESTRICT ITS PLACEMENT AS INDICATED, THEN IT SHALL BE PLACED AS CLOSE TO THE

THE LIGHTED ARROW PANEL SHALL BE LOCATED AT THE BEGINNING OF THE MERGING TAPER AS SHOWN.  WHEN26C.

21. ALL EXISTING PAVEMENT MARKINGS WHICH ARE IN CONFLICT WITH EITHER PROPOSED CHANGES IN TRAFFIC PATTERNS

OR PROPOSED TEMPORARY TRAFFIC MARKINGS, SHALL BE REMOVED BEFORE ANY CHANGE IS MADE IN THE TRAFFIC

PATTERN.  EXCEPTION WILL BE MADE FOR DAYTIME-ONLY TRAFFIC PATTERNS THAT ARE ADEQUATELY DELINEATED BY

OTHER TRAFFIC CONTROL DEVICES.

SIGN SIZES

4E. THE MAXIMUM RECOMMENDED DISTANCE(S) BETWEEN CHANNELIZING DEVICES SHOULD BE EQUAL IN FEET TO THE

POSTED SPEED IN MILES PER HOUR ON TAPER(S) AND TWICE THE POSTED SPEED IN THE PARALLEL AREA(S).

3A. THE "WORK ZONE BEGINS" (R5-18c) SIGN SHALL BE USED ONLY IN THE INITIAL SIGNING SEQUENCE IN THE WORK

ZONE.  SUBSEQUENT SEQUENCES IN THE SAME WORK ZONE SHALL OMIT THIS SIGN AND THE QUANTITIES SHALL BE

ADJUSTED APPROPRIATELY.

CON:AE:djf

16E. WHEN EXISTING SPEED LIMITS ARE REDUCED MORE THAN 10 MPH, THE SPEED LIMIT SHALL BE STEPPED DOWN IN NO

MORE THAN 10 MPH INCREMENTS.

IN ONE DIRECTION ONLY

A SINGLE STEP DOWN IN SPEED LIMIT 

A MULTI-LANE UNDIVIDED ROADWAY USING 

ONLY AND AN ADJACENT THROUGH LANE ON

CLOSING A CENTER-LANE FOR LEFT TURN

TYPICAL TEMPORARY TRAFFIC CONTROL FOR

 2    2 BMM:CRB   

DIAMOND WARNING        - 48" x 48"

RECTANGULAR REGULATORY - 48" x 60"

R5-18c  REGULATORY     - 48" x 48"

    OCTOBER 2011    

PW RD/TS/Typicals/Signs/MT NON HWY/M0350a.dgn     

    M0350a   

1D. D = DISTANCE BETWEEN TRAFFIC CONTROL DEVICES

L & 1/3 L = MINIMUM LENGTH OF TAPER

B = LENGTH OF LONGITUDINAL BUFFER

M0020aSEE        FOR "D," "L," AND "B" VALUES

16A. ADDITIONAL SPEED LIMIT SIGNS REFLECTING THE REDUCED SPEED SHALL BE PLACED AFTER EACH MAJOR

CROSSROAD THAT INTERSECTS THE WORK AREA WHERE THE REDUCED SPEED IS IN EFFECT, AND AT INTERVALS

ALONG THE ROADWAY SUCH THAT NO SPEED LIMIT SIGNS REFLECTING THE REDUCED SPEED ARE MORE THAN

TWO MILES APART.

10/18/2011    

6.

FLASHER, SHOWN ON THE WARNING SIGNS, SHALL BE POSITIONED ON THE SIDE OF THE SIGN NEAREST THE ROADWAY.

WHEN CALLED FOR IN THE FHWA ACCEPTANCE LETTER FOR THE SIGN SYSTEM SELECTED, THE TYPE A WARNING 

7.

ONLY DESIGNS AND MATERIALS APPROVED BY MDOT WILL BE ALLOWED.

SPECIFICATIONS FOR CONSTRUCTION, THE STANDARD PLANS AND APPLICABLE SPECIAL PROVISIONS.

MICHIGAN MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES, THE CURRENT EDITION OF THE STANDARD

SHALL MEET NCHRP 350 CRASHWORTHLY REQUIREMENTS STIPULATED IN THE CURRENT EDITION OF THE

ALL TEMPORARY SIGNS, TYPE III BARRICADES, THEIR SUPPORT SYSTEMS AND LIGHTING REQUIREMENTS

FOR OVERNIGHT CLOSURES, TYPE III BARRICADES SHALL BE LIGHTED.5.
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LIMIT BEYOND WORK AREA

LEGEND REFLECTS SPEED

BEGINS

ZONE

WORK

R5-18cD

D

BEGINS

ZONE

WORK

R5-18c

ROAD WORK

END

ROAD WORK

END

D

W4-2

SPEED

LIMIT

R2-1

X X

SPEED

LIMIT

R2-1

X X

SPEED

LIMIT

R2-1

X X

REDUCED

AHEAD

W3-5b

SPEED ZONE

SPEED

LIMIT

R2-1

X X

SPEED

LIMIT

R2-1

X X

SPEED

LIMIT

R2-1

X X

W4-2
REDUCED

AHEAD

W3-5b

SPEED ZONE

THROUGHOUT WORK AREA

PLUS ADDITIONAL R2-1’s

SIGN = 240 ft2 - TYPE B

CON:AE:djf

STEP DOWN IN SPEED LIMIT

UNDIVIDED ROADWAY USING A SINGLE

EACH DIRECTION ON A MULTI-LANE

ONLY AND AN ADJACENT THROUGH LANE IN

CLOSING A CENTER-LANE FOR LEFT TURN

TYPICAL TEMPORARY TRAFFIC CONTROL FOR

 CHANNELIZING DEVICES

 

TRAFFIC FLOW

LIGHTED ARROW PANEL

 1    2 BMM:CRB       M0380a   

PW RD/TS/Typicals/Signs/MT NON FWY/M0380a.dgn    

    OCTOBER 2011    

TYPICAL M0030a-M0080a.

DEPICTED ON THE APPROPRIATE

ADVANCE WORK ZONE SIGNING AS

PLACE THIS SIGN ALONG WITH THE

AS INDICATED IN THE NOTES.

PLACE THROUGHOUT W ORK AREA

TYPICAL M0030a-M0080a.

DEPICTED ON THE APPROPRIATE

ADVANCE WORK ZONE SIGNING AS

PLACE THIS SIGN ALONG WITH THE

(MODIFIED)

W20-5a

AS INDICATED IN THE NOTES.

PLACE THROUGHOUT W ORK AREA

BEYOND W ORK AREA.

LEGEND REFLECTS SPEED LIMIT

10/18/2011    
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NOTES

DISTANCES BETWEEN SIGNS, THE VALUES FOR WHICH ARE SHOWN IN TABLE D, ARE APPROXIMATE AND MAY NEED

ADJUSTING AS DIRECTED BY THE ENGINEER.

3.

8.

CONDUCTED IN THE BUFFER AREA.

WHEN BUFFER AREAS ARE ESTABLISHED, THERE SHALL BE NO EQUIPMENT OR MATERIALS STORED OR WORK     

2. ALL NON-APPLICABLE SIGNING WITHIN THE CIA SHALL BE MODIFIED TO FIT CONDITIONS, COVERED OR REMOVED.

16B. WHEN REDUCED SPEED LIMITS ARE UTILIZED IN THE WORK AREA, ADDITIONAL SPEED LIMIT SIGNS RETURNING

TRAFFIC TO ITS NORMAL SPEED SHALL BE PLACED BEYOND THE LIMITS OF THE REDUCED SPEED AS INDICATED.

BEGINNING OF THE MERGING TAPER AS POSSIBLE.

PHYSICAL LIMITATIONS RESTRICT ITS PLACEMENT AS INDICATED, THEN IT SHALL BE PLACED AS CLOSE TO THE

THE LIGHTED ARROW PANEL SHALL BE LOCATED AT THE BEGINNING OF THE MERGING TAPER AS SHOWN.  WHEN26C.

21. ALL EXISTING PAVEMENT MARKINGS WHICH ARE IN CONFLICT WITH EITHER PROPOSED CHANGES IN TRAFFIC PATTERNS

OR PROPOSED TEMPORARY TRAFFIC MARKINGS, SHALL BE REMOVED BEFORE ANY CHANGE IS MADE IN THE TRAFFIC

PATTERN.  EXCEPTION WILL BE MADE FOR DAYTIME-ONLY TRAFFIC PATTERNS THAT ARE ADEQUATELY DELINEATED BY

OTHER TRAFFIC CONTROL DEVICES.

SIGN SIZES

4E. THE MAXIMUM RECOMMENDED DISTANCE(S) BETWEEN CHANNELIZING DEVICES SHOULD BE EQUAL IN FEET TO THE

POSTED SPEED IN MILES PER HOUR ON TAPER(S) AND TWICE THE POSTED SPEED IN THE PARALLEL AREA(S).

3A. THE "WORK ZONE BEGINS" (R5-18c) SIGN SHALL BE USED ONLY IN THE INITIAL SIGNING SEQUENCE IN THE WORK

ZONE.  SUBSEQUENT SEQUENCES IN THE SAME WORK ZONE SHALL OMIT THIS SIGN AND THE QUANTITIES SHALL BE

ADJUSTED APPROPRIATELY.

STEP DOWN IN SPEED LIMIT

UNDIVIDED ROADWAY USING A SINGLE

EACH DIRECTION ON A MULTI-LANE

ONLY AND AN ADJACENT THROUGH LANE IN

CLOSING A CENTER-LANE FOR LEFT TURN

TYPICAL TEMPORARY TRAFFIC CONTROL FOR

CON:AE:djf

16E. WHEN EXISTING SPEED LIMITS ARE REDUCED MORE THAN 10 MPH, THE SPEED LIMIT SHALL BE STEPPED DOWN IN NO

MORE THAN 10 MPH INCREMENTS.

 2    2 BMM:CRB   

R5-18c  REGULATORY     - 48" x 48"

DIAMOND WARNING        - 48" x 48"

RECTANGULAR REGULATORY - 48" x 60"

PW RD/TS/Typicals/Signs/MT NON FWY/M0380a.dgn    

    OCTOBER 2011    

    M0380a   

16A. ADDITIONAL SPEED LIMIT SIGNS REFLECTING THE REDUCED SPEED SHALL BE PLACED AFTER EACH MAJOR

CROSSROAD THAT INTERSECTS THE WORK AREA WHERE THE REDUCED SPEED IS IN EFFECT, AND AT INTERVALS

ALONG THE ROADWAY SUCH THAT NO SPEED LIMIT SIGNS REFLECTING THE REDUCED SPEED ARE MORE THAN

TWO MILES APART.

1D. D = DISTANCE BETWEEN TRAFFIC CONTROL DEVICES

L & 1/3 L = MINIMUM LENGTH OF TAPER

B = LENGTH OF LONGITUDINAL BUFFER

M0020aSEE        FOR "D," "L," AND "B" VALUES

10/18/2011    

6.

FLASHER, SHOWN ON THE WARNING SIGNS, SHALL BE POSITIONED ON THE SIDE OF THE SIGN NEAREST THE ROADWAY.

WHEN CALLED FOR IN THE FHWA ACCEPTANCE LETTER FOR THE SIGN SYSTEM SELECTED, THE TYPE A WARNING 

7.

ONLY DESIGNS AND MATERIALS APPROVED BY MDOT WILL BE ALLOWED.

SPECIFICATIONS FOR CONSTRUCTION, THE STANDARD PLANS AND APPLICABLE SPECIAL PROVISIONS.

MICHIGAN MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES, THE CURRENT EDITION OF THE STANDARD

SHALL MEET NCHRP 350 CRASHWORTHLY REQUIREMENTS STIPULATED IN THE CURRENT EDITION OF THE

ALL TEMPORARY SIGNS, TYPE III BARRICADES, THEIR SUPPORT SYSTEMS AND LIGHTING REQUIREMENTS

FOR OVERNIGHT CLOSURES, TYPE III BARRICADES SHALL BE LIGHTED.5.
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NO SPEED REDUCTION

TWO THROUGH LANES IN EACH DIRECTION,

UNDIVIDED ROADWAY AND MAINTAINING

FOR CLOSING ONE LANE OF A FIVE-LANE

TYPICAL TEMPORARY TRAFFIC CONTROL

W20-1

ROAD

WORK

AHEAD

B

S
H

O
U

L
D

E
R

S
H

O
U

L
D

E
R

KEY

D
D

1/3 L

V
A

R
I
E

S

W
O

R
K

 A
R

E
A

1/2 L

D

1
/
2

1/2 L

1/2 L

AHEAD

CLOSED

LANE

CENTER

(MODIFIED)

W20-5a

W20-1

ROAD

WORK

AHEAD

D
D

TEMPORARY PAVEMENT MARKINGS

W1-6

W1-6

D

D
D

2
D

D

BEGINS

ZONE

WORK

R5-18c

ROAD WORK

END

PLUS ADDITIONAL R2-1’s

THROUGHOUT WORK AREA

ARE NOT IN PLACE.

CROSSROADS IF PERMANENT SIGNS

INDICATED AND AFTER ALL MAJOR

PLACE THROUGHOUT WORK AREA AS

BEGINS

ZONE

WORK

R5-18c
ROAD WORK

END

ARE NOT IN PLACE.

CROSSROADS IF PERMANENT SIGNS

INDICATED AND AFTER ALL MAJOR

PLACE THROUGHOUT WORK AREA AS

SPEED

LIMIT

R2-1

X X

SPEED

LIMIT

R2-1

X X

SPEED

LIMIT

R2-1

X X

SPEED

LIMIT

R2-1

X X

W1-4b

W1-4b

CON:AE:djf

 CHANNELIZING DEVICES

 

TRAFFIC FLOW

TYPE A WARNING FLASHER

 1    2 BMM:CRB       M0400a   

K:-DGN-TSR-STDS-ENGLISH-MNTTRF-M0400a.dgn        

(REQUIRED)

SIGN = 184 ft2 - TYPE B

    OCTOBER 2011    

REFLECTS EXISTING SPEED LIMIT

TYPICAL M0030a-M0080a.

DEPICTED ON THE APPROPRIATE

ADVANCE WORK ZONE SIGNING AS

PLACE THIS SIGN ALONG WITH THE

TYPICAL M0030a-M0080a.

DEPICTED ON THE APPROPRIATE

ADVANCE WORK ZONE SIGNING AS

PLACE THIS SIGN ALONG WITH THE

10/19/2011    
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NOTES

DISTANCES BETWEEN SIGNS, THE VALUES FOR WHICH ARE SHOWN IN TABLE D, ARE APPROXIMATE AND MAY NEED

ADJUSTING AS DIRECTED BY THE ENGINEER.

3.

6.

NEAREST THE ROADWAY.

THE TYPE A WARNING FLASHER SHOWN ON THE WARNING SIGNS SHALL BE POSITIONED ON THE SIDE OF THE SIGN

8.

CONDUCTED IN THE BUFFER AREA.

WHEN BUFFER AREAS ARE ESTABLISHED, THERE SHALL BE NO EQUIPMENT OR MATERIALS STORED OR WORK     

2. ALL NON-APPLICABLE SIGNING WITHIN THE CIA SHALL BE MODIFIED TO FIT CONDITIONS, COVERED OR REMOVED.

NO SPEED REDUCTION

TWO THROUGH LANES IN EACH DIRECTION,

UNDIVIDED ROADWAY AND MAINTAINING

FOR CLOSING ONE LANE OF A FIVE-LANE

TYPICAL TEMPORARY TRAFFIC CONTROL

21. ALL EXISTING PAVEMENT MARKINGS WHICH ARE IN CONFLICT WITH EITHER PROPOSED CHANGES IN TRAFFIC PATTERNS

OR PROPOSED TEMPORARY TRAFFIC MARKINGS, SHALL BE REMOVED BEFORE ANY CHANGE IS MADE IN THE TRAFFIC

PATTERN.  EXCEPTION WILL BE MADE FOR DAYTIME-ONLY TRAFFIC PATTERNS THAT ARE ADEQUATELY DELINEATED BY

OTHER TRAFFIC CONTROL DEVICES.

SIGN SIZES

4E. THE MAXIMUM RECOMMENDED DISTANCE(S) BETWEEN CHANNELIZING DEVICES SHOULD BE EQUAL IN FEET TO THE

POSTED SPEED IN MILES PER HOUR ON TAPER(S) AND TWICE THE POSTED SPEED IN THE PARALLEL AREA(S).

3A. THE "WORK ZONE BEGINS" (R5-18c) SIGN SHALL BE USED ONLY IN THE INITIAL SIGNING SEQUENCE IN THE WORK

ZONE.  SUBSEQUENT SEQUENCES IN THE SAME WORK ZONE SHALL OMIT THIS SIGN AND THE QUANTITIES SHALL BE

ADJUSTED APPROPRIATELY.

R2-1 REGULATORY   - 48" x 60"

R5-18c REGULATORY - 48" x 48"

CON:AE:djf

 2    2 BMM:CRB   

DIAMOND WARNING   - 48" x 48"

W1-6 WARNING      - 48" x 24"

    OCTOBER 2011    

    M0400a   

K:-DGN-TSR-STDS-ENGLISH-MNTTRF-M0400a.dgn        

1F. D = DISTANCE BETWEEN TRAFFIC CONTROL DEVICES

B = LENGTH OF LONGITUDINAL BUFFER

1/2 L, AND 1/3 L = MINIMUM LENGTH OF TAPER

M0020aSEE        FOR "D," "L," AND "B" VALUES

10/19/2011    

7.

ONLY DESIGNS AND MATERIALS APPROVED BY MDOT WILL BE ALLOWED.

SPECIFICATIONS FOR CONSTRUCTION, THE STANDARD PLANS AND APPLICABLE SPECIAL PROVISIONS.

MICHIGAN MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES, THE CURRENT EDITION OF THE STANDARD

SHALL MEET NCHRP 350 CRASHWORTHLY REQUIREMENTS STIPULATED IN THE CURRENT EDITION OF THE

ALL TEMPORARY SIGNS, TYPE III BARRICADES, THEIR SUPPORT SYSTEMS AND LIGHTING REQUIREMENTS

FOR OVERNIGHT CLOSURES, TYPE III BARRICADES SHALL BE LIGHTED.5.
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_<

<

(ft )

SIGN AREA

  9_<

9 _ 20<

<>

<>

N/A1 - 3 lb/ft

2 - 3 lb/ft 1 - 4" X 6"

2 - 4" X 6"

2 - 6" X 8"N/A

N/A

SIGNS 4 FEET AND GREATER IN WIDTH REQUIRE 2 POSTS.

36" X 36"

> X

X

X X

1  - 2" 12 or 14 GA

2 - 2" 12 or 14 GA

X

X> 144" WIDE
  

ROUNDING OF CORNERS IS NOT REQUIRED FOR TYPE I OR II SIGNS.

VERTICAL JOINTS ARE NOT PERMITTED.

HORIZONTIAL JOINTS THROUGH SIGN LEGEND OR SYMBOLS ARE NOT PERMITTED.

A MAXIMUM OF 2 POSTS WITHIN A 7' PATH IS PERMITTED.

<> N/A 3 - 6" X 8"

SIGNS GREATER THAN 8 FEET IN WIDTH REQUIRE 2 OR 3 WOOD

POSTS DEPENDING ON AREA OF SIGN.

  36" X 36" _ 96" TO WIDE  

>

POST TYPE

2 WOODSQUARE TUBULAR STEELU-CHANNEL STEEL

  20 _ 30

*

N/A

N/A

*

*

*

POST SIZE REQUIREMENTS TABLE

SIGN MATERIAL SELECTION TABLE

SIGN SIZE TYPE I TYPE II TYPE III

SIGN MATERIAL TYPE

TYPE I          ALUMINUM EXTRUSION

  30 _ 60

  60 _ 84 N/A

  96" WIDE TO 144" WIDE

SUPPORTS FOR TEMP SIGNS

GROUND DRIVEN SIGN

WZD-100-AAUG

CON/ECH

1   11
7/20/2016
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DISTANCE BETWEEN OUTSIDE POSTS.

SPREAD POSTS SO AS TO HAVE A 8' MIN. TO 9' MAX.

FOR ALL 11' AND 12' LONG SIGNS ON 3 WOOD SUPPORTS,

SIGN

L

2 POST SIGN SUPPORT SPACING

1/6L 1/6L2/3L

+
-

+
- +

-1" 1" 1"

SIGN

L

1/6L 1/6L

+
- +

-1" 1"

3 POST SIGN SUPPORT SPACING

1/3L 1/3L

1"+
-1"+

-

*

2  11
7/20/2016 WZD-100-A
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AHEAD

CLOSED

ROAD

ROAD     

WORK      

AHEAD      

DETOUR

AHEAD

AHEAD

CLOSED

RIGHT LANE

M.P.H.

35

BOTTOM HEIGHT AND OFFSET

6'-12'
6'-12'

6'

RURAL

URBAN

 5' MIN.

2'

7' MIN.

2'

7'MIN.

4'MIN.

URBAN

4" MAX.4" MAX.

   WZD-100-A   
       3   11

PAVED SHOULDER

SPEED PLATE

RURAL WITH ADVISORY

WALKWAY WALKWAY

WALKWAYS ARE PRESENT)

(CURBED AREAS OR WHERE

WALKWAYS ARE PRESENT)

(CURBED AREAS OR WHERE

7/20/2016
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I
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.
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…

"
 

M
I

N
.

2
„

"
 

M
A

X
.

3" MIN.

X
X

TRAFFIC FLOW

WEIGHT = 3 lbs/ft 

1" MIN.

1†" MAX. 

L

  SECT. MOD. X.-X. = 0.31 CUBIC INCHES MIN.

   WZD-100-A          4   11

U - CHANNEL STEEL POST

MOUNT SIGN ON OPEN FACE OF 

(NO SPLICE)

3 lb. U - CHANNEL STEEL POST
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U
P

P
E

R
 

P
O

S
T

D
R
I

V
E

N
 

P
O

S
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S
T
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R
I
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S
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S
T
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1
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1
"

1
"

1
"

   WZD-100-A   
       5   11

UPPER U - CHANNEL STEEL POST

MOUNT SIGN ON OPEN FACE OF

2 REQUIRED

5/16" BOLTS 

2 REQUIRED

5/16" BOLTS

2 REQUIRED

5/16" BOLTS 

2 REQUIRED

5/16" BOLTS

(WITH SPLICE)

3 lb. U - CHANNEL STEEL POST
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7/16"

NOTES:

UPPER POSTDRIVEN POST

TRAFFIC FLOW
5/16" BOLT

SPACER DETAIL

3/4" O.D.

3/8" I.D.

SPACER THICKNESS

SECTION A-A

1. THE SPACER THICKNESS SHALL BE 1/16" LESS THAN THE GAP BETWEEN THE POST 

   WHEN POSITIONED IN THE UNBOLTED CONFIGURATION.

2. THE EXTERIOR BOLT (CLOSEST TO LAP), SPACER, WASHER, AND NUT SHALL BE 

   INSTALLED IN A PREPUNCHED HOLE 1" to 2" FROM THE END OF THE LAP.

3. THE INTERIOR BOLT (FARTHEST FROM LAP), SPACER, WASHER, AND NUT SHALL BE 

   INSTALLED IN THE NEXT PREPUNCHED HOLE.  

4. THE DRIVEN POST SHALL ALWAYS BE MOUNTED IN FRONT OF THE UPPER POST

   WITH RESPECT TO THE ADJACENT ONCOMING TRAFFIC, REGARDLESS OF THE 

   DIRECTION THE SIGN IS FACING.

5. THE SPLICE LAP SHALL BE FASTENED BY FOUR-5/16" DIA. GALVANIZED A449 BOLTS

   (SAE J429 GRADE 5) OR GALVANIZED A325 BOLTS.

   WZD-100-A   
       6   11

(WITH SPLICE)

3 lb. U - CHANNEL STEEL POST

O.D. 3/4" MIN., I.D. 3/8" MAX. 

REQUIRED FOR ALL BOLTS

7/16" SPACER 

7/20/2016
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3# POST

VARIES VARIES VARIES

A

A

SECTION A-A

FRONT

1. MATERIAL: 12 GAUGE CARBON STEEL.

3. FINISH-AFTER STAMPING AND PUNCHING,

   GALVANIZE ACCORDING TO CURRENT

3 1/2"

1 3/4" 1 3/4"

7/16" DRILL

2
 
1
/
4
"

EQUAL TO POST THROAT

OPENING DIMENSION

2. TOLERANCE ON ALL DIMENSIONS  0.0625"

   SPECIFICATIONS FOR ZINC (HOT 

   GALVANIZE) COATINGS ON PRODUCTS 

FABRICATED FROM PLATES OR STRIPS 

+
-

NOTES:  (FOR STEEL SIGN REINF' PLATE)

.
4
4
"

.
4
4
"

.
6
2
"

.
6
2
"

0.19" R

PLYWOOD (TYPE II) OR ALUMINUM SHEET (III) SIGN

STEEL SIGN REINFORCING PLATE

SIGN TO 3 lb. POST CONNECTION

3 lb. U - CHANNEL STEEL POST SIGN CONNECTION

REQUIRED FOR TYPE III SIGNS ONLY

5/16" DIAMETER GALVANIZED BOLT
AND NUT

 FLAT WASHER

   WZD-100-A          7   11

(TYP. ALUMINUM SHEET [TYPE III] SIGN ONLY)

REINFORCING PLATE

SELF-ALIGNING STEEL

7/20/2016
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4
"

1
8
"

(4" X 6"  (NOMINAL) POST) 1 1/2" DIA. 2 HOLES

(6" X 8"  (NOMINAL) POST) 3 1/2" DIA. 2 HOLES

4
2
"
 

M
I

N
.

8" DIA. AUGERED HOLE FOR 4" X 6" POST

10" DIA. AUGERED HOLE FOR 6" X 8" POST

5•" OR 7•" (ACTUAL)

SAW CUT DETAIL

6
"

5 1/2 " OR 7 1/2" ACTUAL

TRAFFIC FLOW

 
1

4
"

WOOD POST DETAILS

(MULTIPLE POST INSTALLATIONS)

TRAFFIC FLOW

SIGN PANEL

CONSTRUCTION.

THE STANDARD SPECIFICATIONS FOR

SECTION 912 OF THE CURRENT EDITION OF

WOOD POST SHALL BE IN CONFORMANCE TO

   WZD-100-A          8   11

LAYERS, TAMPING EACH LAYER.

EXISTING MATERIAL IN FIVE EQUAL

AUGERED HOLE.  IF AUGERED, BACKFILL WITH

THE POST MAY BE DRIVEN OR PLACED IN AN

S
I

N
G

L
E
 

P
O

S
T
 

A
S

S
E

M
B

L
I

E
S
)

1
/
4
"
 

S
A

W
 

C
U

T
 
(

E
X

C
E

P
T
 
I

N

(FOR 6" X 8" NOMINAL POST) 1 1/2"

(FOR 4" X 6" NOMINAL POST) 1"

CENTERED ON POSTS.

HOLES ARE TO BE 

DRILLED BREAKAWAY 

DIRECT EMBEDMENT DETAILS

WOOD POST BREAKAWAY HOLES/

7/20/2016
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POST ASSEMBLIES

EXCLUDE SAW CUT ON SINGLE
SAME AS BOLT ABOVE

TYPE II AND TYPE III SIGNS

END VIEW REAR VIEW

C OF POST

1 1/2"
(TYP.)

P
A

N
E

L

W
I

D
T

H

TOP VIEW

LENGTH ALL EXTRUSIONS.

L

1/2"

O
.
0
1
5
"
 
(

T
Y

P
.
)

12"

2
"
 
(

T
Y

P
.
)

4" X 6" (NOMINAL) OR 6" X 8" (NOMINAL) WOOD POST

ON APPROX. 24" CENTERS FULL

TYPE I SIGN

WOOD POST CONNECTIONS

TYPE I SIGN - ERECTION DETAILS

6
"

L

1/6 SIGN LENGTH

     (TYP.)

3/8" DIA.  GALVANIZED BOLTS

PW/Doc/RD/T&S/Typ/Dev/Sign MainTraf D/WZD-100-A

   WZD-100-A          

(TYP.)

1 1/2"

(TYP.)

STIFFENER ANGLE

SPACING

HOLE

TYPICAL 

ALIGNMENT OF PANELS.

USED TO FACILITATE 

O
N
 

S
H

E
E

T
 
5

S
E

E
 

N
O

T
E
 
5
 

1
2
"
 

M
A

X
.

6
"
 

M
I

N
.

1
2
"
 

M
A

X
.

6
"
 

M
I

N
.

TYP.

2"

BOLT HOLES MAY BE

1/2" X 3/4" ELONGATED 

M
A

X
.

3
0
"

M
A

X
.

3
0
"

CORNER RADIUS (TYP.)

0.040" EXTERIOR 

(ALUM.) x SIGN HEIGHT

L 2" X 2" X 1/4"

STIFFENER ANGLE-  

FOR CONSTRUCTION

SPECIFICATIONS

PER MDOT STANDARD

ALUMINUM EXTRUSION

SIGNS

ALUMINUM SHEET (TYPE III)

PLYWOOD (TYPE II) OR

(TYPE I) SIGN

ALUMINUM EXTRUSION

SAW CUT

FLAT WASHER

GALVANIZED 

3/8" DIA. GALVANIZED

HEX. HD. BOLT GALVANIZED

NYLON INSERT LOCKNUT

GALVANIZED 

FLAT WASHER

NYLON INSERT LOCKNUT (TYP.).

WASHERS & GALVANIZED 

2 GALVANIZED FLAT

3/8" DIA. GALVANIZED BOLT, 

BE INSTALLED ON EITHER SIDE OF EACH POST.

ALUMINUM L 4" X 3" X 3/8" ANGLES MAY

GALVANIZED BOLTS.

C OF HOLES FOR 3/8" DIA.

ALIGNMENT OF ALUMINUM ANGLES.  

HOLES MAY BE USED TO FACILITATE 

1/2" X 3/4" ELONGATED BOLT 

EACH PANEL.   

BOLT STIFFENER ANGLE TO

NYLON INSERT LOCKNUTS.  

& GALVANIZED

GALVANIZED FLAT WASHERS 

RECTANGULAR FLAT BOLTS,

GALVANIZED 3/8" DIA. 
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ANCHOR SLEEVE

GRADE

SQUARE TUBULAR STEEL POST
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.
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TUBE SIZE = 2•" X 2•"

WALL THICKNESS = 12 GA 
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O
R
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L
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O
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R
 

S
I

D
E

S

SIGN POST

TUBE SIZE = 2" x 2"

WALL THICKNESS =12 OR 14 GA

2
"
 

M
A

X
.

INSERT CONNECTION HARDWARE

(PER MANUFACTURER'S

SPECIFICATIONS)

   WZD-100-A   
       

SIGN CONNECTION LOCATIONS.

ANCHOR/POST CONNECTION AND

HOLES OPTIONAL EXCEPT FOR 
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1. A MAXIMUM OF TWO POSTS WITHIN A 7 FOOT PATH IS PERMITTED.

GENERAL NOTES:

3. ALL POSTS SHALL BE EMBEDDED A MINIMUM OF 42".

2. ALL SIGN POSTS SHALL COMPLY WITH NCHRP 350.

13. POSTS SHALL NOT EXTEND MORE THAN 4" ABOVE TOP OF SIGN.

10. REMOVE SIGN POSTS AND/OR POST STUBS IN THEIR ENTIRETY WHEN NO LONGER 

    REQUIRED.

11. ALL LABOR, MATERIALS, AND EQUIPMENT, INCLUDING TEMPORARY SUPPORTS 

12. SAW CUTS IN WOOD POSTS ARE TO BE PARALLEL TO THE BOTTOM OF THE SIGN.

4. BRACING OF POST IS NOT PERMITTED.

5. SIGN SHALL BE LEVEL, AND UPRIGHT FOR THE DURATION OF INSTALLATION.

6. ERECT POSTS SO THE SIGN FACE AND SUPPORTS DO NOT VARY FROM PLUMB

   BY MORE THAN 3/16" IN 3'.   PROVIDE A  CENTER-TO-CENTER DISTANCE 

   BETWEEN POSTS WITHIN 2 PERCENT OF PLAN DISTANCE.

7. NO MORE THAN ONE SPLICE PER POST, AS SHOWN, WILL BE PERMITTED.

8. POST TYPES SHALL NOT BE MIXED WITHIN A SIGN SUPPORT INSTALLATION.

   WZD-100-A          

   THROUGH SIGN LEGEND OR SYMBOLS ARE PERMITTED IN SIGN

9. NO VERTICAL JOINTS ARE PERMITTED IN SIGN.  NO HORIZONTIAL JOINTS

11  11
7/20/2016

    REQUIRED TO INSTALL, MAINTAIN, RELOCATE, AND/OR REMOVE THE TEMPORARY

    SIGN, INCLUDING SUPPORTS, ARE CONSIDERED TO BE INCLUDED IN THE COST

    OF THE TEMPORARY SIGN.

14. TEMPORARY WOOD SUPPORTS DO NOT REQUIRE PRESERVATIVE TREATMENT.

NOT TO SCALE

      

MICHIGAN DEPARTMENT OF TRANSPORTATION

PLAN DATEF.H.W.A. APPROVAL

SHEET

OF

NOTE:  THE ORIGINAL SIGNED COPY IS KEPT ON FILE AT THE MICHIGAN DEPARTMENT OF TRANSPORTATION.

BUREAU OF FIELD SERVICES SPECIAL DETAIL

DS-67



 ECH      

  MWB   

ENGINEER OF DEVELOPMENT

Traffic Control Devices

 Temporary 

WZD-125-E
1   3

5
’
-
0

"

6
"

6
"

5
’
-
0

"

6" MIN.

12" MAX.1
’
-
8

"
1

’
-
8

"

45

8’-0"

o

þÿ &�"� �-� �1�6� �S�T��

þÿ &�"� �-� �1�6� �S�T

1" MIN. O.D. STEEL FLAT LOCK WASHER

(12 REQUIRED)

5
’
-
3

"

6
"

6
"

5
’
-
0

"

6" MIN.

12" MAX.1
’
-
8

"
1

’
-
8

"

45

8’-0"

o

þÿ &�"� �-� �1�6� �S�T��

þÿ &�"� �-� �1�6� �S�T

1" MIN. O.D. STEEL FLAT LOCK WASHER

(12 REQUIRED)

3
"

FRONT ELEVATION SIDE VIEW

FRONT ELEVATION SIDE VIEW

PERFORATED SQUARE STEEL TUBE OPTION

BI-DIRECTIONAL RIGHT DIRECTIONALLEFT DIRECTIONAL

8
"

T
Y

P
.

8
"

T
Y

P
.

ANGLE IRON OPTION

þÿ�1���"� �P�E�R

SQUARE STEEL TUBE

(12 GAGE)

þÿ�1���"� �x� �1

(10 GAGE)

C
-C

C
-C

C
-C

C
-C

LIGHTWEIGHT WARNING LIGHT ATTACHED 

WITH VANDAL RESISTANT HARDWARE 

THROUGH UPRIGHT AND RAIL (OPTIONAL)

LIGHTWEIGHT WARNING LIGHT ATTACHED 

WITH VANDAL RESISTANT HARDWARE 

THROUGH UPRIGHT (OPTIONAL)

BARRICADE RAIL MAY BE

þÿ���"� �A�C�X� �P

þÿ���"� �H�I�G�H� �D�E�N�S�I�T�Y

þÿ���"� �H�O�L�L�O�W� �E�X�T�R�U�D�E

BARRICADE RAIL MAY BE

þÿ���"� �A�C�X� �P

þÿ���"� �H�I�G�H� �D�E�N�S�I�T�Y

þÿ���"� �H�O�L�L�O�W� �E�X�T�R�U�D�E

CLOSURES

REFLECTORIZED

ORANGE

(TYPICAL)

REFLECTORIZED 

SILVER (WHITE)

(TYPICAL)

REFLECTORIZED 

SILVER (WHITE)

(TYPICAL)

REFLECTORIZED

ORANGE

(TYPICAL)

BARRICADE RAIL SHEETING OPTIONS

TYPE III BARRICADES

2" SQUARE STEEL TUBE

(12 GAGE)

4’-0" - 6’-0"

4’-0" - 6’-0"

2" SQUARE STEEL TUBE

(12 GAGE)

6
"

O
R

8
"

þÿ�2�"� �x� �2�"� �x� 

þÿ�2�"� �x� �2�"� ��

WELD TO CENTER 

OF BASE

WELD TO CENTER 

OF BASE

8
"

þÿ�2�"� �x� �2�"� �x� 

þÿ�2�"� �x� �2�"� �x� 

þÿ�1���"� �x� �1���"� �A�N

Other Type III Barricades meeting current NCHRP crash worthy criteria can be found on the FHWA Safety website at

 

http://safety.fhwa.dot.gov/roadway_dept/road_hardware/wzd.htm
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Other temporary sign supports meeting current NCHRP crash worthy criteria can be found on the FHWA Safety website at

 

http://safety.fhwa.dot.gov/roadway_dept/road_hardware/wzd.htm
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SYMBOLS TO BE USED ON PLANS

PLASTIC DRUM

 

PROPOSED TYPE III BARRICADE

 

EXISTING TYPE III BARRICADE

SANDBAGS SHALL BE USED  WHEN SUPPLEMENTAL WEIGHTS  ARE REQUIRED TO 

ACHIEVE STABILITY OF THE BARRICADE.   THE SANDBAGS SHALL BE PLACED 

SO THEY WILL NOT  COVER OR OBSTRUCT ANY  REFLECTIVE PORTION OF THE 

TRAFFIC CONTROL DEVICE.    

SIGNS, BARRICADES, AND PLASTIC DRUMS SHALL BE FACED WITH PRESSURE-

SENSITIVE  REFLECTIVE SHEETING  ACCORDING TO THE  CURRENT STANDARD 

SPECIFICATIONS FOR CONSTRUCTION.

NOTE:

DRUMS  SHALL HAVE AT LEAST 4 HORIZONTAL REFLECTORIZED

STRIPES  (2 ORANGE AND 2 WHITE)  OF 6" UNIFORM WIDTH,

ALTERNATING  IN COLOR WITH  THE TOPMOST REFLECTORIZED

STRIPE BEING ORANGE. NON REFLECTORIZED SPACES BETWEEN

THE HORIZONTAL REFLECTORIZED ORANGE AND WHITE STRIPES

SHALL BE ORANGE IN COLOR AND EQUAL IN WIDTH.

3   3  T&S/Typ/Signs/WorkZones/wzd 125 d  09/22/09  PJ      

    (SPECIAL DETAIL)    

2"  PERFORATED SQUARE STEEL TUBES  MAY BE  USED TO  FABRICATE  THE

HORIZONTAL BASE OF THE TYPE III BARICADE. 

 

WARNING LIGHTS SHALL  BE PLACED ACCORDING TO  THE CURRENT STANDARD

SPECIFICATIONS FOR CONSTRUCTION AND ALL OTHER PROVISIONS IN THE

CONTRACT WHEN THEY ARE USED ON TYPE III BARRICADES.

 

SEE ROAD STANDARD PLANS  R-113-SERIES FOR TEMPORARY CROSSOVERS FOR 

DIVIDED ROADWAY, AND R-126-SERIES FOR TYPICAL LOCATION AND SPACING 

OF PLASTIC DRUMS FOR PLACEMENT OF TEMORARY CONCRETE BARRIER.
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CITY OF ANN ARBOR 

DETAILED SPECIFICATION 
FOR 

MINOR TRAFFIC CONTROL 

AA:DAD 1 of 4 04/17/18 

a. Description. This work shall consist of protecting and maintaining vehicular and
pedestrian traffic, in accordance with the sections 104.11 and 812 of the of the Michigan 
Department of Transportation (MDOT) 2012 Standard Specifications for Construction; Part 6 of 
the 2011 Edition of the Michigan Manual of Uniform Traffic Control Devices (MMUTCD); as 
directed by the Engineer, and as described herein. 

The work shall include, but is not limited to the following: 

 The furnishing and operating of miscellaneous signs, warning devices, flags, and cones;

 The operation of additional signs furnished by the City;

 Furnishing and installing meter bags;

 Coordinating with Republic Parking System to have meter bags installed and removed;

 Maintaining pedestrian traffic;

 Temporarily covering/uncovering traffic controls as directed;

 Temporarily covering/uncovering existing signs as directed;

 Any/all other miscellaneous and/or incidental items that are necessary to perform the
work properly.

b. Materials. Materials and equipment shall meet the requirements specified in section 812
of the MDOT 2012 Standard Specifications for Construction. 

c. Construction. The Contractor shall perform the work required by this detailed specification
throughout the life of the Contract. 

The Contractor shall maintain pedestrian traffic at all times.  For maintaining normal pedestrian 
traffic while performing sidewalk and driveway repair place, Pedestrian Type II Baricade, Temp, 
Pedestrian Type II Channelizer, Temp, “Sidewalk Closed" and/or "Cross Here" signs at 
locations directed by the Engineer. 

All temporary traffic/pedestrian control devices furnished by the Contractor shall remain the 
property of the Contractor.  The City is not responsible for stolen or damaged signs, barricades, 
barricade lights or other traffic maintenance items.  The Contractor shall replace missing or 
damaged traffic control devices immediately. All existing signs, and signs erected by the City of 
Ann Arbor on this project shall be preserved, protected, and maintained by the Contractor.  At 
the direction of the Engineer, City forces will repair or replace any existing City owned signs 
damaged by the Contractor during the work. 

The Contractor shall temporarily cover conflicting traffic and/or parking signs when directed by 
the Engineer. 
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AA:DAD 2 of 4 04/17/18 

The City will enforce parking violation citations issued to the Contractor, subcontractor, and 
material suppliers including each of their respective employees under appropriate City Code. 

Where there is metered parking within the influence of project work, the Contractor shall 
coordinate with Republic Parking System to have meter bags temporarily installed and removed 
when the work is complete. 

The Contractor shall maintain vehicular and pedestrian traffic during the work by the use of 
traffic regulators, channelizing devices and signs as necessary, and as directed by the 
Engineer, and in accordance with 2011 Edition of the MMUTCD.  Typical applications for 
maintaining pedestrian traffic in accordance with the 2011 Edition of the MMUTCD are included 
in this detailed specification. 

In order to maintain areas of on street parking available for residents, the Engineer may direct 
the contractor to cover and uncover temporary “No Parking” signs within the project limits 
multiple times throughout the course of the project. 

d. Measurement and Payment. Measure and pay for the completed work, as described, at
the contract unit price using the following pay item: 

Pay Item Pay Unit 

Minor Traffic Control, Max $___ .......................................................................... Lump Sum 

Measure Minor Traffic Control, Max $___ by the unit lump sum and pay for it at the contract 
unit price, which price includes costs for all labor, equipment and materials necessary to 
complete the work. The contract unit price also includes payment for any/all costs related to any 
temporary traffic control devices directed for use by the Engineer where there is no specific pay 
item in the Contract, for repeated covering and uncovering of signs, and maintaining pedestrian 
traffic. 

Include any/all costs for transporting temporary traffic control devices required by this detailed 
specification or where there is no separate pay item in the contract unit price for Minor Traffic 
Control, Max $___. 

The Contractor is solely responsible for any/all repair or replacement costs associated with 
damage to existing City signs caused by its construction activities and/or operations. 

Measurement will be on a pro rata basis at the time of each progress payment, and based on 
the ratio of work completed during the payment period and the total contract amount.  When all 
of the work of this Contract is complete, the measurement of this item shall be 1.0 Lump Sum, 
less any deductions incurred for inadequate performance as described herein. This amount will 
not increase for any reason, including extensions of time, extras, and/or additional work. 
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AA:DAD 4 of 4 04/17/18 
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CITY OF ANN ARBOR 

DETAILED SPECIFICATION 
FOR 

NO PARKING SIGNS 

AA:DAD 1 of 1 04/17/18 

a. Description. This work shall consist of installing, maintaining and removing of "No
Parking" signs and posts as outlined herein and as referenced on the plans. Install "No Parking" 
signs in accordance with the section 812 of the Michigan Department of Transportation (MDOT) 
2012 Standard Specifications for Construction Standard Specifications and the 2011 Michigan 
Manual of Uniform Traffic Control Devices (MMUTCD). 

b. Materials. The City will furnish "No Parking" signs to the Contractor at no cost. The
Contractor shall furnish the sign support and mounting hardware materials, which materials 
shall be in accordance with those specified in section 919 of the MDOT 2012 Standard 
Specifications for Construction. 

c. Construction. Prior to the commencement of any construction activity, the Contractor
shall place “No Parking” signs as directed by the Engineer. The Contractor shall obtain a permit 
for “Temporary Permission of Reserve Parking Lane for Work Related Purposes” from the City’s 
Project Management Services Unit. Obtain this permit a minimum of five (5) business days prior 
to the posting of “No Parking” signs. 

The Contractor shall securely bolt the signs to the sign supports as directed by the Engineer. 
The Contractor shall imbed all sign supports at least two feet into the ground, and ensure that 
installations are stable and safe. There shall be a minimum of six feet and maximum of seven 
feet of clearance maintained between the bottom of the installed sign and the ground. Place 
signs at intervals no greater than 75 feet, and as necessary to eliminate parking in the 
construction area. 

The installation of "No Parking" signs shall be in accordance with the permit. Install "No Parking" 
signs as directed by the Engineer, and at least 48 hours prior to the proposed start-of-
work/enforcement date. Cover "No Parking" signs to allow for on-street parking until 48 to 24 
hours prior to the start of the work. Cover "No Parking" signs during non-working periods longer 
than 72 hours. Return "No Parking" signs to the City upon the completion of work. 

d. Measurement and Payment. Measure and pay for the completed work, as described, at
the contract unit price using the following pay item: 

Pay Item Pay Unit 

No Parking Sign ........................................................................................................... Each 

Measure No Parking Sign individually in place by the unit each and pay for it at the contract 
unit price, which price includes all cost for labor, equipment and materials necessary to 
complete the work. Measurement will be for the maximum number of signs installed on a project 
location at any one time. The unit price also includes the removal and return of "No Parking" 
signs to the City upon completion of the project. 

The City will back charge the Contractor for replacement costs associated with damaged or 
unreturned signs. 
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CITY OF ANN ARBOR 
 

NOTICE TO BIDDERS 
 

PROJECT COORDINATION 
 
AA:DAD 1 of 1 04/17/18 
 
The City of Ann Arbor hereby notifies the Contractor there are construction projects directly 
adjacent to the Construction Influence Area (C.I.A.), or within the local vicinity, that may affect the 
various work activities, maintenance of traffic, and/or trucking operations involved with this 
project’s various locations.  The projects are as follows, and the City anticipates construction of 
them during the same timeframe as this project. 
 

 Green Road Sidewalk Gap Project between Burbank Drive and Gettysburg Road/Burbank 
Drive 

 Pauline Boulevard Water Main Replacement Project between South Seventh Street and 
West Stadium Boulevard 

 Scio Church Road Resurfacing Project between South Seventh Street and South Main 
Street 

 Seventh Street Preventative Maintenance and Pavement Marking Improvements Project 
between Scio Church Road and Miller Avenue 

 
The above is not necessarily be a complete listing of all area projects that could potentially impact 
this one.  Prior to commencing with any construction, the Contractor shall verify with the City the 
presence of any other concurrent public or permitted projects within the vicinity. 
 
The Contractor shall coordinate its work on this project with that by Contractor(s) on all other 
projects within the local vicinity, as directed by the Engineer.  The Engineer will make no additional 
compensation or adjustments to contract unit prices for costs incurred by the Contractor due to 
coordinating with or delays caused by other projects. 



CITY OF ANN ARBOR 
 

NOTICE TO BIDDERS 
 

UTILITY COORDINATION 
 
AA:DAD 1 of 1 04/17/18 
 
The contractor shall cooperate and coordinate construction activities with the owners of 
utilities as stated in Section 104.08 of the 2012 Michigan Department of Transportation (MDOT) 
Standard Specifications for Construction. In addition, for the protection of underground utilities, 
the contractor shall follow the requirements in Section 107.12 of the 2012 MDOT Standard 
Specifications for Construction. Contractor delay claims, resulting from a utility, will be 
determined based upon Section 109.05.E of the 2012 MDOT Standard Specifications for 
Construction. 
 
For protection of underground utilities and in conformance with Public Act 174 of 2013, the 
contractor shall dial 800-482-7171 or  811 a minimum of three (3) full working days, excluding 
Saturdays, Sundays, and holidays prior to beginning construction in areas where utilities have 
not been previously located. The "Miss Dig" alert system will then routinely notify members to 
locate and mark their facilities.  This, however, does not relieve the contractor of the responsibility 
of notifying utility owners that may not be a part of the system. 
 
There will be no requirement for owners of public or private utilities to move their facilities on or 
from within the street right-of-way if those facilities will not interfere with the proposed project work 
and they do not present a hazard to the public or an extraordinary hazard to the Contractor's 
operations. 
 
The City will not require utilities owners to move additional poles or structures in order to 
facilitate the operation of construction equipment unless the Engineer determines that such poles 
or structures constitute a hazard to the public or are dangerous to the Contractor's operations. 
 
Private utility owners will complete any/all necessary relocations prior to construction. 
 
The following is a list of Private and Public Utilities that may or may not have facilities located 
within the Right-of-Way. This list is for informational purposes only and is not an exhaustive 
list of utilities located within the Right-of-Way. 
 
 
ATT – Telecommunications/Fiber Optic 
550 South Maple Road 
Ann Arbor, MI 48103 
Contact: Andrew Johnson 734-996-2135 
 
City of Ann Arbor – Water, Storm, Sanitary, 
Telecommunications/Fiber Optic 
W.R. Wheeler Service Center 
4251 Stone School Road 
Ann Arbor, MI 48108 734 794-6351 
 
Comcast – Telecommunications/Fiber Optic 
27800 Franklin Road 
Southfield, MI 48034 
Contact: Ron Sutherland 313-999-8300 
 
 

 
DTE Energy – Electric & Street Lighting 
8001 Haggerty Road 
Belleville, MI 48111 
Contact (Electric): Clay Combee 734-397-4112 
Contact (Lighting): Brandon Faron 734-397-4017 
 
DTE Energy – Gas 
3150 E. Michigan Ave 
Ypsilanti Township, MI 48198 
Contact: Robert Czapiewski 734-544-7818 
 
MCI – Telecommunications/Fiber Optic 
2800 North Glenfille Road 
Richardson, TX 75082 
Contact: Dean Boyers 972-729-6016 
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MICHIGAN 
DEPARTMENT OF TRANSPORTATION 

 
SPECIAL PROVISION 

FOR 
PROGRESS SCHEDULE 

 
CFS:JJG 1 of 1 APPR:MB:LFS:01-09-18 

FHWA:APPR:03-01-18 
 
Delete the definition for Progress Schedule in subsection 101.03, on page 12 of the 
Standard Specifications for Construction, in its entirety and replace with the following: 
 

Progress Schedule.  A sequential listing of all the controlling operations and the estimated 
time the operations will remain controlling.  The progress schedule is submitted by the 
Contractor after award and prior to starting work and is reviewed and approved by the 
Department.  When approved, the progress schedule, or updated progress schedule, will 
become part of the contract. 

 
 
Delete subsection 102.14, on page 22 of the Standard Specifications for Construction, in 
its entirety. 
 
 
Delete the first sentence in the second paragraph of subsection 108.05, on page 74 of the 
Standard Specifications for Construction, in its entirety and replace with the following. 
 

Submit a critical path method (CPM) schedule if required in the contract documents.  Submittal 
of a progress schedule will not be required as the CPM schedule will replace the progress 
schedule. 

 
Add the following paragraphs directly below the first paragraph of subsection 108.05.A.1, 
on page 74 of the Standard Specifications for Construction. 
 

The progress schedule is to be submitted by the Contractor to the Engineer within 7 calendar 
days of award and prior to starting work. 

 
The Engineer will provide documented approval, comments, or rejection within 7 calendar 
days of receipt of the Contractor’s submittal, resubmittal, or responses. 

 
The Contractor must resolve all responses within 7 calendar days of receipt of any Engineer 
requests or rejections. 

 
If the progress schedule is not approved within 30 calendar days of contract award, the 
Engineer may withhold all or part of contract payments until the progress schedule is 
approved. 

 
 
Delete the last sentence in the first paragraph of subsection 108.05.A.2, on page 74 of the 
Standard Specifications for Construction in its entirety. 



12SP-104A-01 

MICHIGAN 
DEPARTMENT OF TRANSPORTATION 

 
SPECIAL PROVISION 

FOR 
DEBRIS OR MATERIALS IN TRAFFIC LANES 

 
CFS:BRZ 1 of 1 APPR:EMB:DAJ:01-10-08 

FHWA:APPR:06-01-11 
 
Delete Subsection 104.07.B.2 on page 36 of the Standard Specifications for Construction, 
in its entirety and replace it with the following: 
 

2. Construction Safety Program.  Before beginning work on the project, the Contractor 
must submit a written “Construction Safety Program” that outlines the plan and 
procedures for preventing and mitigating accidents and fires on the project and 
meeting all health and safety requirements of the contract.  Also in the program include 
provisions for meeting the requirements of subsection 812.03 and details for the 
materials and equipment that will be used to prevent construction related debris or 
materials from entering the open lanes of traffic and what actions, including traffic 
control measures, will be taken to immediately and safely remove the debris or 
material from the roadway.  The Contractor must meet with the Engineer to discuss 
the “Construction Safety Program” and to develop mutual understandings to govern 
the administration and enforcement of the program. 

 
 
Replace the second sentence in the first paragraph of Subsection 104.07.C.3 on page 37 
of the Standard Specifications for Construction with the following: 
 

The Contractor is responsible, at the Contractor’s expense, to provide the necessary 
materials and equipment to prevent construction related debris or materials from entering 
the open lanes of traffic.  This includes protection of traffic controls, removal of spilled 
materials or debris from the roadbed or drainage courses, and repair of damaged facilities 
necessary for public travel and safety. 
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Add the following, to the end, of subsection 104.07.B, Safety and Health Requirements, on 
page 36 of the Standard Specification for Construction: 
 
4. Worker Visibility.  Effective November 24, 2008, all workers within the right-of-way who are 

exposed to traffic or to construction equipment within the work area, must wear high visibility 
clothing. 

 
High visibility clothing or high visibility safety apparel is personal protective safety clothing that 
is intended to provide conspicuity during both daytime and nighttime usage.  High Visibility 
safety apparel must meet the Performance Class 2 or 3 requirements of the American National 
Standards Institute/International Safety Equipment Association (ANSI/ISEA) 107-2004 for 
High-Visibility Safety Apparel and subsequent revisions thereof. 

 
Costs incurred to comply with this requirement will be the responsibility of the Contractor. 
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Add the following subsection to section 107, on page 70 of the 2012 Standard 
Specifications for Construction: 
 

107.22  Construction Staging Areas.  The contractor must not use any public recreation 
area as a staging area, marshalling yard, storage facility, or for any other construction 
support unless it is defined in the contract. 

 
Public recreation areas include: parks, trails, game areas, wildlife and waterfowl refuges, 
playgrounds, golf courses, athletic fields or similar areas which are publically owned by 
public school districts, local, state, or federal governments. 

 
Any agreements negotiated between the Contractor and the owner of the public recreation 
area, before or after the award of the contract will not be considered valid by the 
Department. 

 
If the Engineer determines the Contractor is in non-compliance with this subsection, 
penalties up to and including termination of the contract, in accordance with subsection 
108.12, may be enacted as well as the immediate restoration of the public recreation area 
at the Contractor's cost. 
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Delete subsection 107.21, on page 69 of the Standard Specifications for Construction, in 
its entirety and replace with the following: 
 

107.21.  Open to Traffic.  The Contractor must not open the project or sections thereof to 
traffic until approved by the Engineer.  Whenever the project or section thereof is in a condition 
suitable for traffic, the Engineer will determine if it is approved for traffic before project 
completion and the Contractor must open the project or section thereof to traffic as directed 
by the Engineer.  To determine whether the project or section thereof is approved for traffic, 
the Engineer will verify that the surfacing material, shoulders, guardrails, signs, and other 
appurtenances are completed as required by the contract.  The Engineer’s approval of the 
project or section thereof for traffic does not constitute partial or final acceptance of the project 
or any part of it, or a waiver of any provision of the contract.  The Contractor is not responsible 
for the costs of maintaining the section of the project opened for traffic. 

 
If the Engineer approves the entire project or any section of it for traffic and the Contractor 
opens it to traffic before final acceptance and final payment, the Contractor must perform the 
remainder of the work in a manner that causes the least obstruction to traffic.  The Contractor 
must make provisions for the safety of traffic as required by the contract.  Legal weight 
restrictions, established by 1949 PA 300 as amended, local ordinances, or legal posting, apply 
to sections of the project opened to traffic. 

 
Before the seasonal suspension, the Engineer will determine the work the Contractor must 
complete to bring the project to an acceptable condition for traffic and winter maintenance, 
including necessary traffic and erosion control measures.  Until the Contractor completes this 
work, the Engineer will not designate the project as approved for traffic.  On sections of the 
project opened to traffic, the Contractor must correct damage due to defective materials, to 
faulty workmanship, to operations of the Contractor, and to natural causes (except as provided 
in subsection 107.11 of the Standard Specifications for Construction), at no additional cost to 
the Department. 
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Delete Table 108-1 in subsection 108.10.C.1, on page 83 of the Standard Specifications for 
Construction, in its entirety and replace with the following. 
 
 

Table 108-1 

Schedule of Liquidated Damages for Oversight 

Original Contract Amount 
Amount per Calendar Day, $ 

From more than, $ To and including, $ 

0 100,000 400 

100,000 500,000 700 

500,000 1,000,000 950 

1,000,000 5,000,000 1,350 

5,000,000 15,000,000 2,300 

Over 15,000,000  3,900 
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Delete subsection 109.05.D.8, on page 101 of the 2012 Standard Specifications for 
Construction in its entirety. 
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Delete subsection 109.05.D.4, on page 97 of the Standard Specifications for Construction, 
in its entirety. 
 
Delete the first paragraph of subsection 109.05.D.3, on page 96 of the Standard 
Specifications for Construction, in its entirety and replace with the following: 
 

3. Labor.  The Engineer will pay the Contractor an amount equal to the sum of the 
following labor costs, plus 55 percent of the sum (for road work) or 60 percent of the 
sum (for bridge work) to cover the costs of field and home office overhead, bond 
premium, insurance, payroll taxes and to provide for a reasonable profit. 
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Delete subsections 109.05.E.1.a through 109.05.E.1.e, on page 102 of the Standard 
Specifications for Construction, in their entirety and replace with the following: 
 

a. Proof of cost of project staff salaries, wages, payroll taxes and insurance. 
b. Proof of escalated cost for labor, equipment, and material. 
c. Proof of material storage costs. 
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For informational purposes, original samples of asphalt binder will be taken by the Contractor and 
delivered to the Engineer prior to incorporation into the mixture.  The frequency of sampling will 
be determined by the Engineer.  The cost of obtaining and delivering the samples to the Engineer 
will be included in the hot mix asphalt (HMA) pay items. 
 
The Contractor must certify in writing that the materials used in the HMA mixture are from the 
same source as the materials used in developing the HMA mixture design and the bond coat is 
from an approved supplier as stated in the Material Quality Assurance Procedures Manual. 
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Add the following subsection to subsection 501.02.A.2, on page 234 of the Standard 
Specifications for Construction. 
 

c. Reclaimed Asphalt Pavement (RAP) and Binder Grade Selection.  The method for 
determining the binder grade in HMA mixtures incorporating RAP is divided into three 
categories designated Tier 1, Tier 2 and Tier 3.  Each tier has a range of percentages that 
represent the contribution of the RAP binder toward the total binder, by weight.  The tiers 
identified below apply to HMA mixtures with the following exception: Superpave mixture 
types E3, E3 High Stress, E10, E10 High Stress, E30, E30 High Stress, E50, and E50 High 
Stress used as leveling or top course must be limited to a maximum of 27 percent RAP 
binder by weight of the total binder in the mixture. 

 
Recycled materials may be used as a substitute for a portion of the new materials required 
to produce HMA mixtures in accordance with contract. 

 
● Tier 1 (0% to 17% RAP binder by weight of the total binder in the mixture).  No 

binder grade adjustment is made to compensate for the stiffness of the asphalt binder 
in RAP. 

 
● Tier 2 (18% to 27% RAP binder by weight of the total binder in the mixture).  For 

all mixtures no binder grade change will occur in Tier 2 for all shoulder and temporary 
road mixtures. 

 
The required asphalt binder grade must be at least one grade lower for the low 
temperature than the design binder grade required for the specified project mixture 
type.  Lowering the high temperature of the binder one grade is optional.  For example, 
if the design binder grade for the mixture type is PG 58-22, the required grade for the 
binder in the HMA mixture containing RAP would be a PG 52-28 or a PG 58-28. 

 
For Marshall Mixes, no binder grade change will be required when Average Daily 
Traffic (ADT) is above 7000 or Commercial Average Daily Traffic (CADT) is above 
700.  No binder grade change will occur for LVSP, E03 and E1 mixtures used as 
leveling or top course. 

 
The asphalt binder grade can also be selected using a blending chart for high and low 
temperatures.  Supply the blending chart and the RAP test data used in determining 
the binder selection according to AASHTO M 323. 

 
● Tier 3 (≥ 28% RAP binder by weight of the total binder in the mixture).  The binder 
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grade for the asphalt binder is selected using a blending chart for high and low 
temperatures per AASHTO M 323.  Supply the blending chart and the RAP test data 
used in determining the binder selection. 
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a. Description.  This special provision provides sampling and testing requirements for local 
agency projects using the roller method and the nuclear density gauge testing.  Provide the hot 
mix asphalt (HMA) mixture in accordance with the requirements of the standard specifications, 
except where modified herein. 
 

b. Materials.  Provide aggregates, mineral filler (if required), and asphalt binder to produce 
a mixture proportioned within the master gradation limits shown in the contract, and meeting the 
uniformity tolerance limits in Table 1. 
 

Table 1:  Uniformity Tolerance Limits for HMA Mixtures 

Parameter Top and Leveling Course Base Course 

Number Description Range 1 (a) Range 2 Range 1 (a) Range 2 

1 % Binder Content -0.30 to +0.40 ±0.50 -0.30 to +0.40 ±0.50 

2 

%
 P

as
si

n
g
 # 8 and Larger Sieves ±5.0 ±8.0 ±7.0 ±9.0 

# 30 Sieve ±4.0 ±6.0 ±6.0 ±9.0 

# 200 Sieve ±1.0 ±2.0 ±2.0 ±3.0 

3 Crushed Particle Content (b) Below 10% Below 15% Below 10% Below 15% 
a. This range allows for normal mixture and testing variations.  The mixture must be proportioned to 

test as closely as possible to the Job-Mix-Formula (JMF). 
b. Deviation from JMF. 

 
 
Parameter number 2 as shown in Table 1 is aggregate gradation.  Each sieve will be evaluated 
on one of the three gradation tolerance categories.  If more than one sieve is exceeding Range 1 
or Range 2 tolerances, only the one with the largest exceedance will be counted as the gradation 
parameter. 
 
The master gradation should be maintained throughout production; however, price adjustments 
will be based on Table 1.  Aggregates which are to be used in plant-mixed HMA mixtures must 
not contain topsoil, clay, or loam. 
 

c. Construction.  Submit a Mix Design and a JMF to the Engineer.  Do not begin production 
and placement of the HMA until receipt of the Engineer’s approval of the JMF.  Maintain the binder 
content, aggregate gradation, and the crushed particle content of the HMA mixture within the 
Range 1 uniformity tolerance limits in Table 1.  For mixtures meeting the definition of top or 
leveling course, field regress air void content to 3.5 percent with liquid asphalt cement unless 
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specified otherwise on HMA application estimate.  For mixtures meeting the definition of base 
course, field regress air void content to 3.0 percent with liquid asphalt cement unless specified 
otherwise on HMA application estimate.  
 
Ensure all persons performing Quality Control (QC) and Quality Assurance (QA) HMA field 
sampling are “Local Agency HMA Sampling Qualified” samplers.  At the Pre-Production or Pre-
Construction meeting, the Engineer will determine the method of sampling to be used.  Ensure all 
sampling is done in accordance with MTM 313 (Sampling HMA Paving Mixtures) or MTM 324 
(Sampling HMA Paving Mixtures Behind the Paver).  Samples are to be taken from separate 
hauling loads. 
 
For production/mainline type paving, obtain a minimum of two samples, each being 20,000 grams, 
each day of production, for each mix type.  The Engineer will sample and maintain possession of 
the sample.  Sampling from the paver hopper is prohibited.  Each sample will be divided into two 
10,000 gram parts with one part being for initial testing and the other part being held for possible 
dispute resolution testing.  Obtain a minimum of three samples for each mix type regardless of 
the number of days of production. 
 
Obtain samples that are representative of the day’s paving.  Sample collection is to be spaced 
throughout the planned tonnage.  One sample will be obtained in the first half of the tonnage and 
the second sample will be obtained in the second half of the tonnage.  If planned paving is reduced 
or suspended, when paving resumes, the remaining sampling must be representative of the 
original intended sampling timing. 
 
Ensure all persons performing testing are Bit Level One certified or Bit QA/QC Technician 
certified. 
 
Ensure daily test samples are obtained, except, if the first test results show that the HMA mixture 
is in specification, the Engineer has the option of not testing additional samples from that day. 
 
At the Pre-Production or Pre-Construction meeting, the Engineer and Contractor will collectively 
determine the test method for measuring asphalt content (AC ) using MTM 319 (Determination of 
Asphalt Content from Asphalt Paving Mixtures by the Ignition Method) or MTM 325 (Quantitative 
Extraction of Bitumen from HMA Paving Mixtures).  Back calculation will not be allowed for 
determining asphalt content. 
 
Ensure all labs performing local agency acceptance testing are qualified labs per the HMA 
Production Manual and participate in the MDOT round robin process, or they must be AASHTO 
Materials Reference Laboratory (AMRL) accredited for AASHTO T 30 or T 27, and AASHTO T 
164 or T 308.  Ensure on non-National Highway System (NHS) routes, Contractor labs are made 
available, and may be used, but they must be qualified labs as previously stated.  Contractor labs 
may not be used on NHS routes.  Material acceptance testing will be completed by the Engineer 
within 14 calendar days, except holidays and Sundays, for projects with less than 5,000 tons (plan 
quantity) of HMA and within 7 calendars days, except holidays and Sundays, for projects with 
5,000 tons (plan quantity) or more of HMA, after the Engineer has obtained the samples.  QA test 
results will be provided to the Contractor after the Engineer receives the QC test results.  Failure 
on the part of the Engineer or the laboratory to provide Quality Assurance test results within the 
specified time frame does not relieve the Contractor of their responsibility to provide an asphalt 
mix within specifications. 
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The correlation procedure for ignition oven will be established as follows.  Asphalt binder content 
based on ignition method from MTM 319.  Gradation (ASTM D 5444) and Crushed particle content 
(MTM 117) based on aggregate from MTM 319.  The incineration temperature will be established 
at the Pre-Production Meeting.  The Contractor will provide a laboratory mixture sample to the 
acceptance laboratory to establish the correction factor for each mix.  Ensure this sample is 
provided to the Engineer a minimum of 14 calendar days prior to production. 
 
For production/mainline type paving, the mixture may be accepted by visual inspection up to a 
quantity of 500 tons per mixture type, per project (not per day).  For non-production type paving 
defined as driveways, approaches, and patching, visual inspection may be allowed regardless of 
the tonnage. 
 
The mixture will be considered out-of-specification, as determined by the acceptance tests, if for 
any one mixture, two consecutive tests per parameter, (for Parameter 2, two consecutive 
aggregate gradations on one sieve) are outside Range 1 or Range 2 tolerance limits.  If a 
parameter is outside of Range 1 tolerance limits and the second consecutive test shows that the 
parameter is outside of Range 2, then it will be considered to be a Range 1 out-of-specification.  
Consecutive refers to the production order and not necessarily the testing order.  Out-of-
specification mixtures are subject to a price adjustment per the Measurement and Payment 
section of this special provision. 
 
Contractor operations will be suspended when the mixture is determined to be out-of-
specification, but contract time will continue to run.  The Engineer may issue a Notice of Non-
Compliance with Contract Requirements (Form 1165), if the Contractor has not suspended 
operations and taken corrective action.  Submit a revised JMF or proposed alterations to the plant 
and/or materials to achieve the JMF to the Engineer.  Effects on the Aggregate Wear Index (AWI) 
and mix design properties will be taken into consideration.  Production and placement cannot 
resume until receipt of the Engineer’s approval to proceed. 
 
Pavement in-place density will be measured using one of two approved methods.  The method 
used for measuring in-place density will be agreed upon at a pre-production or pre-construction 
meeting. 
 
Pavement in-place density tests will be completed by the Engineer during paving operations and 
prior to traffic staging changes.  Pavement in-place density acceptance testing will be completed 
by the Engineer prior to paving of subsequent lifts and being open to traffic. 
 
Option 1 – Direct Density Method 
 
Use of a nuclear density gauge requires measuring the pavement density using the Gmm from 
the JMF for the density control target.  The required in-place density of the HMA mixture must be 
92.0 to 98.0 percent of the density control target.  Nuclear density testing and frequency will be 
in accordance with the MDOT Density Testing and Inspection Manual. 
 
Option 2 – Roller Method 
 
The Engineer may use the Roller Method with a nuclear or non-nuclear density gauge to 
document achieving optimal density as discussed below. 
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Use of the density gauge requires establishing a rolling pattern that will achieve the required in-
place density.  The Engineer will measure pavement density with a density gauge using the Gmm 
from the JMF for the density control target. 
 
Use of the Roller Method requires developing and establishing density frequency curves, and 
meeting the requirements of Table 2.  A density frequency curve is defined as the measurement 
and documentation of each pass of the finished roller until the in-place density results indicate a 
decrease in value.  The previous recording will be deemed the optimal density.  The Contractor 
is responsible for establishing and documenting an initial or QC rolling pattern that achieves the 
optimal in-place density.  When the density frequency curve is used, the Engineer will run and 
document the density frequency curve for each half day of production to determine the number of 
passes to achieve the maximum density.  Table 5, located at the end of this special provision, can 
be used as an aid in developing the density frequency curve.  The Engineer will perform density 
tests using an approved nuclear or non-nuclear gauge per the manufacturer’s recommended 
procedures. 
 

Table 2:  Minimum Number of Rollers Recommended Based on Placement Rate 

Average Laydown Rate, 
Square Yards per Hour 

Number of Rollers Required (a) 

Compaction Finish 

Less than 600 1 1 (b) 

601 - 1200 1 1 

1201 - 2400 2 1 

2401 - 3600 3 1 

3601 and More 4 1 
a. Number of rollers may increase based on density frequency curve. 
b. The compaction roller may be used as the finish roller also. 

 
 
After placement, roll the HMA mixture as soon after placement as the roller is able to bear without 
undue displacement or cracking.  Start rolling longitudinally at the sides of the lanes and proceed 
toward the center of the pavement, overlapping on successive trips by at least half the width of 
the drum.  Ensure each required roller is 8 tons minimum in weight unless otherwise approved by 
the Engineer. 
 
Ensure the initial breakdown roller is capable of vibratory compaction and is a maximum of 500 
feet behind the paving operations.  The maximum allowable speed of each roller is 3 miles per 
hour (mph) or 4.5 feet per second.  Ensure all compaction rollers complete a minimum of two 
complete rolling cycles prior to the mat temperature cooling to 180 degrees Fahrenheit (F).  
Continue finish rolling until all roller marks are eliminated and no further compaction is possible.  
The Engineer will verify and document that the roller pattern has been adhered to.  The Engineer 
can stop production when the roller pattern is not adhered to. 
 

d. Measurement and Payment.  The completed work, as described, will be measured and 
paid for using applicable pay items as described in subsection 501.04 of the Standard 
Specifications for Construction, or the contract, except as modified below. 
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Base Price.  Price established by the Department to be used in calculating incentives and 
adjustments to pay items and shown in the contract. 
 
If acceptance tests, as described in section c. of this special provision, show that a Table 1 mixture 
parameter exceeds the Range 1, but not the Range 2, tolerance limits, that mixture parameter 
will be subject to a 10 percent penalty.  The 10 percent penalty will be assessed based on the 
acceptance tests only unless the Contractor requests that the 10,000 gram sample part retained 
for possible dispute resolution testing be tested.  The Contractor has 4 calendar days from receipt 
of the acceptance test results to notify the Engineer, in writing, that dispute resolution testing is 
requested.  The Contractors QC test results for the corresponding QA test results must result in 
an overall payment greater than QA test results otherwise the QA tests will not be allowed to be 
disputed.  The Engineer has 4 calendar days to send the dispute resolution sample to the lab 
once dispute resolution testing is requested.  The dispute resolution sample will be sent to an 
independent lab selected by the Local Agency, and the resultant dispute test results will be used 
to determine the penalty per parameter, if any.  Ensure the independent lab is a MDOT QA/QC 
qualified lab or an AMRL HMA qualified lab.  The independent lab must not have conflicts of 
interest with the Contractor or Local Agency.  If the dispute testing results show that the mixture 
parameter is out-of-specification, the Contractor will pay for the cost of the dispute resolution 
testing and the contract base price for the material will be adjusted, based on all test result 
parameters from the dispute tests, as shown in Table 3 and Table 4.  If the dispute test results do 
not confirm the mixture parameter is out-of-specification, then the Local Agency will pay for the 
cost of the dispute resolution testing and no price adjustment is required. 
 
If acceptance tests, as described in section c. of this special provision, show that a Table 1 mixture 
parameter exceeds the Range 2 tolerance limits, the 10,000 gram sample part retained for 
possible dispute resolution testing will be sent, within 4 calendar days, to the MDOT Central 
Laboratory for further testing.  The MDOT Central Laboratory’s test results will be used to 
determine the penalty per mixture parameter, if any.  If the MDOT Central Laboratory’s results do 
not confirm the mixture parameter is out-of-specification, then no price adjustment is required.  If 
the MDOT Central Laboratory’s results show that the mixture is out-of-specification and the 
Engineer approves leaving the out-of-specification mixture in place, the contract base price for 
the material will be adjusted, based on all parameters, as shown in Table 3 and Table 4. 
 
In the case that the Contractor disputes the results of the test of the second sample obtained for 
a particular day of production, the test turn-around time frames given would apply to the second 
test and there would be no time frame on the first test. 
 
The laboratory (MDOT Central Laboratory or independent lab) will complete all Dispute 
Resolution testing and return test results to the Engineer, who will provide them to the Contractor, 
within 13 calendar days upon receiving the Dispute Resolution samples. 
 
In all cases, when penalties are assessed, the penalty applies to each parameter, up to two 
parameters, that is out of specification. 
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Table 3:  Penalty Per Parameter 
Mixture Parameter out-

of-Specification per 
Acceptance Tests 

Mixture Parameter out-of-
Specification per Dispute Resolution 

Test Lab 
Price Adjustment per Parameter 

NO N/A None 

YES 

NO None 

YES 

Outside Range 1 but not Range 2: 
decrease by 10% 

Outside Range 2:  decrease by 25% 

 
 
The quantity of material receiving a price adjustment is defined as the material produced from the 
time the first out-of-specification sample was taken until the time the sample leading to the first 
in-specification test was taken. 
 
Each parameter of Table 1 is evaluated with the total price adjustment applied to the contract 
base price based on a sum of the two parameter penalties resulting in the highest total price 
adjustment as per Table 4.  For example, if three parameters are out-of-specification, with two 
parameters outside Range 1 of Table 1 tolerance limits, but within Range 2 of Table 1 limits and 
one parameter outside of Range 2 of Table 1 tolerance limits and the Engineer approves leaving 
the mixture in place, the total price adjustment for that quantity of material is 35 percent. 
 

Table 4:  Calculating Total Price Adjustment 
Cost Adjustment as a Sum of the Two Highest Parameter Penalties 

Number of Parameters 
Out-of-Specification 

Range(s) Outside of Tolerance 
Limits of Table 1 per Parameter Total Price Adjustment 

One 
Range 1 10% 

Range 2 25% 

Two 

Range 1 & Range 1 20% 

Range 1 & Range 2 35% 

Range 2 & Range 2 50% 

Three 

Range 1, Range 1 & Range 1 20% 

Range 1, Range 1 & Range 2 35% 

Range 1, Range 2 & Range 2 50% 

Range 2, Range 2 & Range 2 50% 
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Table 5:  Density Frequency Curve Development 
 
Tested by: ____________________________________ Date/Time:  ________________________ 
 

Route/Location: Air Temp: 
Control Section/Job Number: Weather: 
Mix Type: Tonnage: Gauge: 
Producer: Depth: Gmm: 

 
Roller #1 Type: 

Pass No. Density Temperature Comments 
1    
2    
3    
4    
5    
6    
7    
8    

Optimum    
 
Roller #2 Type: 

Pass No. Density Temperature Comments 
1    
2    
3    
4    
5    
6    
7    
8    

Optimum    
 
Roller #3 Type: 

Pass No. Density Temperature Comments 
1    
2    
3    
4    
5    
6    
7    
8    

Optimum    
 
Summary:  __________________________________________________________________________ 
 
____________________________________________________________________________________ 
 
____________________________________________________________________________________ 
 
____________________________________________________________________________________ 
 
____________________________________________________________________________________ 
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a. Description.  This work consists of furnishing and installing wet night retroreflective (WR) 
beads and/or elements and liquid applied pavement marking materials. 
 

b. Materials. 
 

1. Wet Night Retroreflective Beads and/or Elements.  Select WR beads and/or elements 
from one of the following Manufacturers or a Department approved alternative that meets the 
requirements in Table 1: 

 
3M Corporation 
Potter’s Industries 
Swarco  
Flex-o-Lite 

 
Table 1:  WR Markings 

Average Initial Retroreflectivity at 30 meter geometry in mcd/lux/m2 

Test Method 
Color 

White Yellow 

Dry (ASTM E 1710) 700 500 

Wet Recovery (ASTM E 2177) 250 200 

 
 

Ship the material to the job site in sturdy containers marked in accordance with subsection 
920.01.A of the Standard Specifications for Construction. 

 
Submit to the Engineer prior to the start of work: 

 
A. The Manufacturer’s recommended application rate of the beads/elements and the 

liquid applied pavement marking binder to be used on the project. If the Manufacturer’s 
recommended application rate differs from the specified rate in Table 811-1 of the 
Standard Specifications for Construction, the Manufacturer’s recommended rate 
supersedes the table values. 

 
B. Certification from the Manufacturer that when applied according to their application 

recommendations the beads and/or elements meet the requirements shown in Table 1 
above. 
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2. Binder.  Provide a liquid pavement marking product of the binder type specified in the 
contract documents from section 811 of the Qualified Products List or as specified by special 
provision, or use an alternative binder as approved by the Engineer. 

 
c. Construction.  Place the binder and beads in accordance with the Manufacturers’ 

recommendations and sections 811 and 920 of the Standard Specifications for Construction 
except as noted above. 
 

d. Measurement and Payment.  The completed work, as described, will be measured and 
paid for at contract unit prices using the following pay items: 
 

Pay Item Pay Unit 
 

Pavt Mrkg, Wet Retrflec (binder), __ inch, (color) ....................................................... Foot 
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a. Description.  In addition to all other maintaining traffic signs required on this project, place 
work zone signing in accordance to the MDOT Traffic and Safety Maintaining Traffic Typical(s) 
contained in the proposal, except as modified herein. 
 
On all “Advance Signing Treatment...”  Maintaining Traffic Typicals (M0030 - M0080): 
 

Replace the R5-18b sign “INJURE/KILL A WORKER $7500 + 15 YEARS” sign with the 
R5-18bLA “INJURE/KILL A WORKER // FINE - $ 7500 // JAIL - 15 YRS” sign, as detailed 
in the attached graphics. 

 
Delete the R5-18 “TRAFFIC FINES DOUBLED IN WORK ZONES” sign or the R5-18a “TO 
PROTECT HIGHWAY WORKERS FINES DOUBLED IN WORK ZONES” sign, along with 
the prescribed ‘D’ spacing distance. 

 
On all other “Typical Temporary Traffic Control...” Maintaining Traffic Typicals (M0110 et. al.): 
 

Replace the R5-18c “WORK ZONE BEGINS” sign with the R5-18cLA “WORK ZONE 
BEGINS // TRAFFIC FINES DOUBLED” sign, as detailed in the attached graphics. 

 
Place the G20-1 “ROAD WORK NEXT        MILES” sign and the G20-2 “END ROAD WORK” sign 
in accordance to the appropriate MDOT Traffic and Safety Maintaining Traffic Typical. 
 
Place all other work zone signing in accordance to the project plans and specifications, including 
the appropriate MDOT Traffic and Safety Maintaining Traffic Typicals.  Place all work zone signing 
in accordance to the standard specifications. 
 

b. Measurement and Payment.  Quantities for Local Agency work zone signs will be 
included in the plan quantities for the pay items Sign, Type B, Temp, Furn and Sign, Type B, 
Temp, Oper or Sign, Type B, Temp, Prismatic, Furn and Sign, Type B, Temp, Prismatic, 
Oper.  Payment for the signs will be made at the contract unit prices. 
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- All dimensions in inches. 
- Not to Scale. 
 
 

R5-18bLA 
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- All dimensions in inches 
- Not to scale 
 
 

R5-18cLA 
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Delete the subsection 812.03.C, Deficient Traffic Control Operations on page 601 of the 
Standard Specifications for Construction in its entirety, and replace with the following. 
 

C. Deficient Traffic Control Operations. 
 

1. Traffic Control Quality and Compliance.  The following applies to all aspects of the 
traffic control plan and traffic control devices except the Type D lights on plastic drums 
which are covered elsewhere in the contract. 

 
a. Traffic Control not Anticipated in Design.  If at any time during the project, 
including the time during the seasonal suspension, the Engineer documents that the 
traffic control requires improvements beyond the scope of the Traffic Control Plan, the 
Engineer will provide written instructions to the Contractor and traffic control supplier 
what improvements are required.  The Contractor must develop and submit to the 
Engineer for approval, a written implementation schedule for improvements.  If the 
schedule is not approved, or if the schedule is approved but is not followed, the 
Department will adjust the contract according to subsection 812.03.C.1.c.iii.  If the 
implementation schedule is not followed, the Engineer will notify the Contractor and 
traffic control supplier in writing that they are in violation of this subsection.  The work 
of making traffic control improvements directed by the Engineer that are beyond the 
scope of the Traffic Control Plan will be paid for as extra work. 

 
b. As Designed Traffic Control.  If at any time during the project, including the time 
during the seasonal suspension, the Engineer documents that the traffic control is 
deficient, inadequate or improperly placed, the Engineer will provide written notification 
with instructions for corrective action to the Contractor and traffic control supplier.  
Upon receipt of the notification of corrective action, the Contractor has 4 hours to 
correct the traffic control.  If the traffic control cannot be corrected within the 4 hour 
time period, the Contractor will develop a written implementation schedule for the 
corrective action and submit the schedule to the Engineer for approval within 1 hour 
of receiving the written notification.  If the schedule is not approved, or if the schedule 
is approved but is not followed, the Department will adjust the contract according to 
subsection 812.03.C.1.c.iii.  If the implementation schedule is not followed, the 
Engineer will notify the Contractor and traffic control supplier in writing that they are in 
violation of this subsection. 

 
c. Corrective Action.  The Engineer will give written notification to the Contractor as 
identified above.  Failure to make corrections within the timeframe required may result 
in the following actions by the Engineer: 
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i. Stop work on the project until the Contractor completes corrective action, 
ii. Order corrective action by others in accordance with subsection 107.07, 

subsection 108.02, subsection 812.03.B, and in the interest of public safety. 
iii. A contract price adjustment will be made in the amount of $100 per hour for 

every hour or portion thereof the improvements or corrective action remains 
incomplete as described herein.  If improvements or corrections have not been 
made to the satisfaction of the Department, the contract will be adjusted until 
the traffic control is acceptable. 
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MINOR TRAFFIC DEVICES AND TRAFFIC REGULATOR CONTROL DURING AN 
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FHWA:APPR:10-04-12 
 
Delete the first sentence of the second paragraph in subsection 812.04.U, Price 
Adjustments for Authorized Extensions of Time, on page 631 of the Standard 
Specifications for Construction and replace with the following. 
 

The Department will not make price adjustments for temporary traffic control devices, 
Minor Traf Devices, and Traf Regulator Control during authorized extensions of time if 
liquidated damages are assessed in accordance with subsection 108.08 and subsection 
108.09. 

 
Delete the third paragraph and Formula 812-1 of subsection 812.04.U, Price Adjustments 
for Authorized Extensions of Time, on page 631 of the Standard Specifications for 
Construction, that starts with “The Department will use the following formula…” and 
replace with the following. 
 

The Department will use the following formula to calculate the unit price adjustments.  The 
adjustment for Minor Traf Devices will be at a daily rate of (a/b) not to exceed $900.00 per 
calendar or work day and the adjustment for Traf Regulator Control will be at a daily rate 
of (a/b) not to exceed $650.00 per calendar or work day.  When calculating the adjustment, 
either calendar or working days will be used for both original contract time and additional 
days. 

 
a/b × c = Unit price adjustment Formula 812-1 

 
where: 

 
a = Original contract unit price. 

 
b = Original contract time (For calendar date projects the original contract time will be 
calculated as the number of calendar days from the start date to the contract 
completion date as identified on the progress schedule, form 1130). 

 
c = Additional days the item was in use or required to be on standby during the 
authorized extension of time. 
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Delete section 812.04.U, Price Adjustments for Authorized Extensions of Time, on page 
631 and 632 of the Standard Specifications for Construction in its entirety and replace with 
the following. 
 

U. Price Adjustments for Authorized Extensions of Time.  The Department will not 
adjust the unit price for TS, Temp, Furn for authorized extensions of time. 

 
The Department will not make price adjustments for temporary traffic control devices, 
Minor Traf Devices, and Traf Regulator Control during authorized extensions of time if 
liquidated damages are assessed in accordance with subsection 108.10.  If liquidated 
damages are not assessed, the Department will adjust unit prices for the following: 

 
1. TS, Temp, Oper; 
2. PTS System, Temp, Oper; 
3. Items designated as Furnished, Operated, or Standby, unless otherwise specified;  
4. Items paid for as Each or Foot as documented by the Department and maintained on 

the Department website at: 
http://www.michigan.gov/mdot/0,4616,7-151-9622_11044_11367---,00.html; and 

5. Items measured as lump sum if they are used or required on the worksite during 
authorized extensions of time except that Minor Traf Devices will not be adjusted 
when conspicuity tape is the only minor traffic control device in service or required 
during the authorized extension of time. 

6. Items not in use reserved by the Engineer as standby. 
 

The Department will use the following formula to calculate the unit price adjustments.  The 
adjustment for Minor Traf Devices will be at a daily rate of (A/B) not to exceed $900.00 
per calendar or work day and the adjustment for Traf Regulator Control will be at a daily 
rate of (A/B) not to exceed $650.00 per calendar or work day.  When calculating the 
adjustment, either calendar or working days will be used for both original contract time 
and additional days. 

 
(A/B) × C = unit price adjustment Formula 812-1 

 
where: 

 
A = Original contract unit price 

 
B = Original contract time 

 

http://www.michigan.gov/mdot/0,4616,7-151-9622_11044_11367---,00.html
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C = Additional days the item was in use or required to be on standby during the 
authorized extension of time.  

 
The Department will determine the number of additional days the item is on standby or in 
use in calendar days. 

 
For calendar date projects, the original contract time will be calculated as the number of 
calendar days from the actual start date to the following order of precedence date as 
identified within the contract: 

 
a. The latest Open to Traffic date if removal of all traffic control devices coincides with 

this date. 
b. The latest interim completion date for each season of work if all contract work must 

be completed in its entirety except turf establishment and watering and cultivating. 
c. The original contract completion date. 

 
For work day projects if an authorized extension of time extends into the next construction 
season, including seasonal suspension periods during which a traffic control item is on 
standby or in use, the original contract time will be the calendar days between the first 
work day and the expiration of the original contract completion. 
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Delete Table 812-1 in subsection 812.04.E, on page 625 of the Standard Specifications for 
Construction, in its entirety and replace with the following. 
 
 

Table 812-1 Partial Payment Schedule for Minor Traf Devices and Traffic Regulator 
Control 

Percent of Original Contract Amount Earned Total Percent of Unit Price Paid 

First Use 15 

25 30 

50 55 

75 80 

90 100 
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a. Description.  This work consists of furnishing, installing, maintaining, relocating, and 
removing a temporary pedestrian Type II barricade section as identified in the proposal or on the 
plans.  Use temporary pedestrian Type II barricades to close non-motorized facilities including 
sidewalks, bicycle paths, pedestrian paths, and shared use paths that are not part of the roadway.  
One pedestrian Type II barricade is defined as a barricade section at least 43 inches wide, 
including all supports, ballast, and hardware. 
 

b. Materials.  Provide a temporary pedestrian Type II barricade that meets the requirements 
of National Cooperative Highway Research Program Report 350 (NCHRP 350) or Manual for 
Assessing Safety Hardware (MASH), in addition to meeting the following requirements: 
 

1. Provide barricade sections at least 43 inches wide, designed to interconnect to ensure 
a continuous Americans with Disabilities Act (ADA) compliant tactile barrier.  Ensure the 
connection includes provisions to accommodate non-linear alignment as well as variations in 
elevation at the installation area. 

 
2. Ensure the top surface of the barricade is designed to function as a hand-trailing edge, 

and has a height between 32 and 38 inches.  Ensure the lower edge of the barricade is no 
more than 2 inches above the surface of the non-motorized facility.  Ensure the top edge of 
the bottom rail of the barricade is a minimum of 8 inches above the surface of the non-
motorized facility.  The barricade may have a solid continuous face.  Finally, all features on 
the front face of the barricade (the face in contact with pedestrians) must share a common 
vertical plane. 

 
3. Equip both sides of the barricade with bands of alternating 6-inch wide orange and 

white vertical stripes of reflective sheeting.  Two bands of sheeting 6 inches tall and a minimum 
of 36 inches long containing at least two orange and two white stripes each are required.  One 
band placed near the top and one near the bottom if the barricade section has a solid face.  If 
the barricade consists of two rails, affix one band of sheeting to each rail.  Ensure the stripes 
of reflective sheeting are aligned vertically.  Ensure this sheeting meets or exceeds the 
requirements of ASTM D 4956 Type IV sheeting. 

 
c. Construction.  Construct the temporary pedestrian Type II barricade in accordance with 

the manufacturer’s recommendations, Michigan Manual on Uniform Traffic Control Devices 
(MMUTCD), the plans, and the following requirements: 
 

1. Install the barricade as shown on the plans and as directed by the Engineer.  
Interconnect all barricade sections using hinge components if necessary to ensure a 
continuous detectable edge for the entire installation.  Ensure the barricade is ballasted 
according to the manufacturer’s recommendations to ensure stability during wind events and 
contact with pedestrians. 



12DS812-J820-04 
OFS:RAL 2 of 2 08-02-16 

 

 
2. When the barricade is installed near motor vehicle traffic, ensure reflective sheeting is 

visible to motorists. 
 

3. When pedestrian Type II barricades are used to close a non-motorized facility, ensure 
a sufficient number of barricade sections are used to block the entire width of the facility.  The 
barricade may extend outside the edge of the non-motorized facility but must not be less than 
the full width of the facility. 

 
4. If sections of multiple colored barriers are used (i.e. safety orange and white) install 

the sections such that the colors alternate to increase conspicuity. 
 

5. Ensure pedestrian Type II barricades are not used to close a motor vehicle facility.  
Ensure these barricades are not used to guide pedestrian traffic on a motor vehicle facility in 
the presence of active traffic.  This prohibition includes bicycle/shared use lanes or shoulders 
in the presence of active traffic. 

 
d. Measurement and Payment.  The completed work, as described, will be measured and 

paid for at the contract unit price using the following pay item: 
 

Pay Item Pay Unit 
 

Pedestrian Type II Barricade, Temp ........................................................................... Each 
 
Pedestrian Type II Barricade, Temp, includes all labor, equipment, and materials to furnish, 
install, maintain, relocate, and remove one barricade section that is at least 43 inches wide.  
Additional payment will not be made if wider sections are provided.  This includes all rails, 
supports, ballast, hinge points, reflective sheeting, and miscellaneous hardware needed to install 
and maintain a barricade section. 
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Delete the last paragraph of subsection 812.03.D.3, on page 604 of the Standard 
Specifications for Construction in its entirety, and replace with the following. 
 

Mount construction signs on portable sign support standards only if signs are to remain in 
place for 14 days or less, or as allowed by the Engineer if fixed supports are not possible. 
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a. Description.  This work consists of making certain the portable changeable message sign 
(PCMS) is secure, and complies with the following: 
 

1. Create unique usernames and passwords (not defaults) for access to the PCMS local 
controls. 

 
2. Remove all literature (manuals, instructions, etc.) from the PCMS controller enclosure. 

 
3. Use a padlock, keyed lock, etc to prevent access to the controller enclosure. 

 
4. Provide the Engineer up to 3 keys, or the lock combination, as well as the usernames 

and passwords. 
 

5. Provide at minimum, one classroom style training session of 2 hours, on PCMS field 
equipment, including but not limited to: posting and removal of messages, diagnosing field 
equipment malfunctions including messaging and communications errors.  All training 
schedules, syllabus and materials are to be supplied by the Contractor and approved by the 
Engineer prior to delivery of training. Unless otherwise specified by the Engineer, the number 
of participants at each training session will be limited to a maximum of 20 individuals 

 
MDOT reserves the right to take full messaging control of any PCMS at any time throughout the 
duration of the project.  This includes posting any message determined to be appropriate by 
MDOT 
 
MDOT may, at any time, inspect PCMS boards that are on site to verify that the security measures 
in this special provision are being followed. 
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Delete subsection 812.04.A.4, on page 624 of the Standard Specifications for Construction 
in its entirety. 
 
 
Delete the second paragraph of subsection 812.04.C, on page 624 of the Standard 
Specifications for Construction in its entirety, and replace with the following: 
 

The Engineer will measure Sign, Type __, Temp, Prismatic, Furn as the total cumulative 
area of the maximum number of each sign legend that is in use during the course of the 
project unless previously paid.  The unit price for Sign, Type __, Temp, Prismatic, Furn 
includes the cost of portable or driven sign supports. 

 
 
Delete the second paragraph of subsection 812.04.D, on page 624 of the Standard 
Specifications for Construction in its entirety, and replace with the following: 
 

The Engineer will measure Sign, Type __, Temp, Prismatic, Oper as the total cumulative 
area of the maximum number of each sign legend that is in use during the course of the 
project unless previously paid. 
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Delete subsection 812.03.F, on pages 615 and 616 of the Standard Specifications for 
Construction, in its entirety and replace it with the following: 
 

F. Pavement Marking Removal.  Remove pavement markings that conflict with proposed 
temporary traffic markings before making any changes in the traffic pattern.  Place 
temporary pavement markings when pavement markings are removed or obscured for 
more than 24 hours before a change in the traffic pattern.  Type R markings must be 
placed according to subsection 812.03.D.11 before the close of the workday. 

 
Remove pavement markings using self-propelled truck mounted removal equipment.  Use 
equipment capable of continuously vacuuming up the removal debris as the operation 
progresses.  Immediately clean up and remove any debris that is generated.  If the amount 
of debris generated during the removal process is greater than the vacuuming capability 
of the removal truck, a self-propelled sweeper operating immediately behind the removal 
equipment is required.  Use a removal truck capable of eliminating the airborne dust while 
operating. 

 
Remove pavement markings causing as little damage as possible to the surface texture 
of the pavement and by methods approved by the Engineer.  Methods and equipment that 
may provide acceptable results are: shot blasting; water blasting; mechanical devices 
such as grinders, scarifiers, and wire brushes. 

 
1. Asphalt Surfaces.  Use any Engineer approved type of self-propelled truck mounted 
removal equipment except water blasting, provided that the equipment is capable of 
continually vacuuming the removal debris. 

 
2. Concrete Surfaces to be Removed During Construction.  Use any Engineer approved 
type of self-propelled truck mounted removal equipment provided that the equipment is 
capable of continually vacuuming the removal debris. 

 
3. Concrete Surfaces to Remain in Place.  Use an Engineer approved self-propelled truck 
mounted water blaster to minimize the scarring of the concrete surface.  Use equipment 
capable of continually vacuuming the removal debris as approved by the Engineer. 

 
Do not use paint or bituminous bond coat to cover existing and not applicable pavement 
markings.  Use Type R markings only when authorized by the Engineer. 

 
 
Add the following pay items to the Pay Item list in subsection 812.04, on pages 622 and 
623 of the Standard Specifications for Construction: 



12SP-812P-01 
OFS:CRB 2 of 2 02-26-14 

 
Pavt Mrkg, Longit, Water Blasting, 6 inch or less Width, Rem ..................................... Foot 
Pavt Mrkg, Longit, Water Blasting, Greater than 6 inch Width, Rem ........................... Foot 
 

 
Delete the first paragraph of subsection 812.04.N.1, on pages 628 and 629 of the Standard 
Specifications for Construction, in its entirety and replace it with the following: 
 

1. General.  The Department will pay for the removal of longitudinal markings as directed 
by the Engineer on all HMA surfaces and on concrete surfaces to be removed as Pavt 
Mrkg, Longit, Rem, of the width required.  The unit prices for Pavt Mrkg, Longit, Rem 
pay items include the cost of removing existing longitudinal permanent markings and 
temporary Type NR markings, including tapers and transitions. 

 
The Department will pay for the removal of longitudinal markings on concrete surfaces to 
remain in place as Pavt Mrkg, Longit, Water Blasting, Rem, of the width required.  The 
unit prices for Pavt Mrkg, Longit, Water Blasting, Rem pay items include the cost of 
removing existing longitudinal permanent markings and temporary Type NR markings, 
including tapers, and transitions. 
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Delete the first sentence for the second paragraph in subsection 812.03.D.8 on page 606 
of the Standard Specifications for Construction, and replace with the following: 
 

Light Type III barricades with two, Type C or Type D warning lights, fastened to the 
uprights above the top rail, provided these warning lights each weigh 3.3 pounds or less. 

 
 
Delete the following pay items from the list in subsection 812.04 on page 622 of the 
Standard Specifications for Construction. 
 

Barricade, Type III, High Intensity, Furn ..................................................................... Each 
Barricade, Type III, High Intensity, Oper .................................................................... Each 
Barricade, Type III, High Intensity, Double Sided, Furn ............................................. Each 
Barricade, Type III, High Intensity, Double Sided, Oper ............................................. Each 

 
 
Renumber the existing subsection 812.04.A.5 on page 624 of the Standard Specifications 
for Construction, as follows: 
 

4. The manufacturer’s invoiced cost for damaged equipment included in a lump sum pay 
item for maintaining traffic. 
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Delete subsection 812.03.D.11.a, on page 610 of the Standard Specifications for 
Construction, in its entirety and replace with the following: 
 

a. Temporary Pavement Marking – Wet Reflective Type R.  Use temporary wet 
reflective pavement marking Type R (removable tape) when temporary pavement 
markings must be placed on finished pavements and are not in the exact location as 
future permanent markings or at the discretion of the Engineer when temporary 
markings must be removed during the life of a project. 

 
Ensure prior to installation the pavement surface is air blown or brushed to remove 
surface dust and dirt.  Remove curing compound from new concrete surfaces before 
applying Type R Tape. 

 
Place wet reflective Type R tape when it is used as a 4-foot dash or full length skip 
line as defined in the contract to temporarily mark finished pavement prior to the 
placement of permanent markings according to the Manufacturer’s specifications for 
existing temperature and pavement condition.  Offset it 1 foot from the permanent 
marking so that the permanent markings can be placed prior to the removal of the 4-
foot dashes or full length skip line.  Do not use 4-foot dashes or full length skip lines 
to temporarily mark a solid edge line.  Ensure damaged or missing tape of more than 
2 consecutive skip lines, is replaced at no cost to the Department within 24 hours after 
notification by the Engineer.  Failure to replace the tape within the 24 hour time period 
will result in a contract price adjustment as described in the Special Provision for Traffic 
Control Quality and Compliance. 

 
i. Between April 15 and November 1, place wet reflective Type R tape not used as 

a skip line according to the Manufacturer’s specifications for existing temperature 
and pavement condition.  Replace wet reflective Type R tape of more than 50 
cumulative feet that fails, at no cost to the Department within 24 hours after 
notification by the Engineer.  Failure to replace the tape within the 24 hour time 
period will result in a contract price adjustment as described in the Special 
Provision for Traffic Control Quality and Compliance. 

 
ii. From November 2 to December 1 and March 15 to April 14, place wet reflective 

Type R tape for all temporary shifts and tapers when pavement surfaces are dry 
and air temperatures are 40 degrees Fahrenheit and rising.  All wet reflective Type 
R tape placed during these times must be placed during approved daytime hours 
negotiated between the Engineer and the Contractor or daytime hours required in 
the contract.  Do not place wet reflective Type R tape within 24 hours of predicted 
precipitation, or 24 hours after any precipitation.  The Contractor will be paid to 
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repair locations that fail during these times unless the Engineer determines the 
failure is due to improper surface preparation, or failure to follow these 
requirements.  Repairs, if required, will be paid for at a negotiated price between 
the Engineer and the Contractor for the associated work. 

 
iii. Use temporary wet reflective pavement marking Type NR paint, for all tapers and 

shifts when ambient air temperature is less than 40 degrees Fahrenheit.  To 
remove the wet reflective Type NR paint, use the least abrasive technique as 
directed by the Engineer to minimize scarring.  If the approved pavement marking 
removal pay item is not part of the contract, the cost of the removal of Type NR 
pavement markings will be negotiated between the Engineer and the Contractor. 

 
iv. Wet reflective Type R tape is not to be placed between December 2 and March 

14. 
 
 
Delete subsection 812.03.D.11.b, on page 610 of the Standard Specifications for 
Construction, in its entirety and replace with the following: 
 

b. Temporary Pavement Marking. 
 

i. Wet Reflective Type NR Paint.  Use temporary pavement marking Wet Reflective 
Type NR paint when temporary pavement markings must be placed on pavement 
to be removed or replaced during construction.  They also must be used when 
temporary markings line up exactly with the placement of permanent markings and 
may be grooved out prior to recessing permanent markings.  The temporary 
pavement marking material must be compatible with the material specified for the 
permanent markings if permanent markings are to be placed on top of temporary 
markings. 

 
Place Wet Reflective Type NR paint in accordance with section 811.  Place the 
material at a thickness of 18 mils while driving at a maximum rate of 8 miles per 
hour.  Drop WR optics from the forward most bead applicator gun at a rate of 4 
pounds per gallon.  Drop glass beads at a rate of 6 pounds per gallon from the 
rear bead applicator gun. 

 
Place Wet Reflective Type NR paint, used as a 4-foot dash or full length skip line 
as defined in the contract, to temporarily mark finished pavement prior to the 
placement of permanent markings, in the exact location as the permanent marking 
such that its removal is not necessary.  Only use Wet Reflective Type NR markings 
compatible with the permanent pavement marking material specified on the project 
as a 4-foot dash or full length skip line.  Do not use 4-foot dashes or full length skip 
lines to temporarily mark a solid edgeline. 

 
ii. Type NR Tape.  Use temporary pavement marking Type NR Tape as a 4 foot dash 

or full length skip line as defined in the contract to temporarily mark a white skip 
line or yellow centerline on base or leveling course of pavement.  Type NR tape 
must not be used to temporarily mark a solid edgeline.  Type NR tape is not to be 
used on the wearing course of asphalt or on existing pavement. 

 
Place Type NR tape in accordance with section 811. 
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Delete the following pay items from the list of pay items in subsection 812.04, on page 623 
of the Standard Specifications for Construction: 
 

Pavt Mrkg, Type R, 4 inch, (color), Temp ................................................................... Foot 
Pavt Mrkg, Type NR, Paint, 4 inch, (color), Temp ....................................................... Foot 

 
 
Add the following pay items to the list of pay items in subsection 812.04, on page 623 of 
the Standard Specifications for Construction: 
 

Pavt Mrkg, Wet Reflective, Type R, Tape, 4 inch, (color), Temp ................................. Foot 
Pavt Mrkg, Wet Reflective, Type NR, Paint, 4 inch, (color), Temp .............................. Foot 

 
 
Delete subsection 812.04.N.2, on page 629 of the Standard Specifications for 
Construction, in its entirety and replace with the following: 
 

2. Non-Removable (Type NR) Pavement Markings.  The unit price for the relevant 
Pavt Mrkg, Wet Reflective, Type NR, Paint, Temp and Pavt Mrkg, Type NR, Tape, 
Temp pay items include the cost of providing and placing temporary pavement 
markings. 

 
 
Delete subsection 812.04.N.3, on page 629 of the Standard Specifications for Construction, 
in its entirety and replace with the following: 
 

3. Removable (Type R) Pavement Markings.  The unit prices for Pavt Mrkg, Wet 
Reflective, Type R, Tape, 4 inch, (color), Temp and Pavt Mrkg Cover, Type R, 
(color) include the cost of providing, placing, maintaining, removing and disposing of 
temporary pavement marking.  Payment will be per foot measured along the length of 
the placed pavement marking except for 8 inch gore markings and double solid lines 
which will be two times their measured length. 

 
 
Delete subsection 922.06.A.1 on page 937 of the Standard Specifications for Construction 
in its entirety and replace with the following: 
 

1. Pavement Marking, Wet Reflective, Type R.  Provide wet reflective Type R 
temporary pavement marking as preformed tape.  Select wet reflective Type R 
markings from the Qualified Products List (922.06A).  Apply and remove preformed 
tape in accordance with the manufacturer's instructions.  The tape must remain flexible 
and conform to the texture of the pavement surface during use. 

 
 
Delete subsection 922.06.A.2, on page 937 of the Standard Specifications for Construction, 
in its entirety and replace with the following: 
 

2. Pavement Marking, Wet Reflective, Type NR Paint.  Provide Wet Reflective Type 
NR temporary pavement markings as paint reflectorized with glass beads and wet 
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reflective optics, as required. 
 

a. Wet Night Retro Reflective Optics.  Select WR optics from one of the following 
Manufacturers or a Department approved alternative that meets or exceeds the 
requirements in Table 922-2: 

 
3M Corporation 
Potter’s Industries 
Swarco 

 

Table 922-2 
Temporary Wet Reflective Type NR Pavement Markings 

Average Initial Retro reflectivity at 30 meter geometry in mcd/lux/sq m with flow of placement 

Test Method 

Color 

White Yellow 

Dry (ASTM E 1710) 700 500 

Wet Recovery (ASTM E 2177) 250 200 

 
Ship the material to the job site or Contractor’s yard in sturdy containers marked in 
accordance with subsection 920.01.A. 

 
Select glass beads for corresponding materials in accordance to subsection 
920.02. 

 
Submit to the Engineer prior to the start of work a general certification from the 
Manufacturer that when applied according to the construction methods herein, the 
glass beads and optics will meet the minimum requirements shown in Table 922-
2. 

 
b. Binder Material for Temporary Wet Reflective Type NR Pavement 

Markings.  Select the liquid applied pavement marking from one of the following 
materials from the Qualified Products List to use as a binder for the WR optics or 
use an alternative as approved by the Engineer: 

 
811.03D1 Waterborne, Liquid Pavement Marking Material 
811.03D2 Low Temperature Waterborne, Liquid Pavement Marking Material 
811.03D3 Regular Dry Paint, Liquid Pavement Marking Material 

 
3. Pavement Marking, Type NR Tape.  Provide Type NR temporary pavement markings 

as preformed tape reflectorized with glass beads, as required.  The tape must remain 
flexible and conform to the texture of the pavement surface during use.  Select Type 
NR tape from the Qualified Products List (922.06A). 

 



12SP-812X-01 

MICHIGAN 
DEPARTMENT OF TRANSPORTATION 

 
SPECIAL PROVISION 

FOR 
PAYMENT OF TEMPORARY TRAFFIC CONTROL DEVICES 

 
OFS:CRB 1 of 1 APPR:CGB:MB:08-26-16 

FHWA:APPR:09-13-16 
 
Delete subsection 812.04.A Damage Compensation, on page 623 of the Standard 
Specifications for Construction, in its entirety and replace with the following: 
 

A. Damage Compensation.  Notify the Engineer of damaged temporary traffic control 
devices. Before replacement and disposal, allow the Engineer to verify the condition of 
damaged temporary traffic control devices eligible for payment. Damage will be assumed to 
have occurred from vehicular traffic unless otherwise documented. The Department will pay 
as follows, for replacing temporary traffic control devices or equipment that are placed 
appropriately and damaged by vehicular traffic, other than the Contractor's vehicles and 
equipment.. Devices will be assumed to be placed appropriately unless otherwise 
documented. Replacement will be made up to project completion (excluding water and 
cultivating), as follows:  

 
1. The Furnished unit price for temporary traffic control devices paid for as furnished pay 
items, excluding Plastic Drums and 42 inch channelizing devices; 
2. The unit price for devices not paid for as Furnished; 

 
a. Plastic Drums and 42 inch Channelizing Devices will be paid for at a set rate of $35 

per Plastic Drum and $18 per damaged 42 inch Channelizer.  
 

i. Prior to payment the Plastic Drum or 42 inch Channeling Device must be classified 
as unacceptable, per the ATSSA Quality Guidelines for Temporary Traffic Control 
Devices and Features (ATSSA QG), and spray-painted with an X. 

ii. All Plastic Drums and 42 inch Channelizing Devices that are classified as marginal, 
per the ATSSA QG, during the project, will have blue survey ribbon tied to the 
handle.  MDOT will be responsible for marking marginal devices.  Removal and 
replacement will take place as defined under the Quality Classifications and 
Requirements Section of the ATSSA QG and will be at no additional cost to the 
Department. 

 
• If at any time, any Contactor, is witnessed tampering with the marginal marking 

method, the Engineer may require all marginal devices on the project to be 
upgraded to acceptable outside the timeframes detailed in the ATSSA QG. 

 
3. The manufacturer's invoice cost for devices required by the Engineer and not included in 
the unit price for other relevant pay items; 
4. The manufacturer’s invoiced cost for damaged equipment included in a lump sum pay 
item for maintaining traffic. 



12SP-812Z-01 

MICHIGAN 
DEPARTMENT OF TRANSPORTATION 

 
SPECIAL PROVISION 

FOR 
USE OF 42-INCH CHANNELIZING DEVICES 

 
OFS:RAL 1 of 1 APPR:CRB:MB:06-30-17 

FHWA:APPR:07-21-17 
 
Delete subsection 812.03.D.6, on page 605 of the Standard Specifications in its entirety 
and replace it with the following: 
 

6. 42-inch Channelizing Devices.  Provide and install 42-inch tall, retro-reflective plastic 
channelizing devices as shown on the plans, or directed by the Engineer.  Do not attach 
lights. 

 
a. Daytime Use.  The Department will allow the daytime use of 42-inch channelizing 

devices in tapers and tangents for the following: 
 

i. Capital Preventative Maintenance (CPM) projects, pavement marking, chip seal, 
microsurface, and crack-filling projects; 

ii. Any projects where the use of plastic drums restricts proposed lane widths to less 
than 11 feet, including shy distance; or 

iii. Work durations of 12 hours or less. 
 

The devices must be placed such that spacing does not exceed the maximum values 
described in Table 812-1: 

 
Table 812-1 

Maximum Spacing for 42-inch Channelizing Devices 
Work Zone Speed Limit Taper Tangent 

< 45 mph 1.0 S 2.0 S 

≥ 45 mph 50 feet 100 feet 

S=Work Zone Speed Limit (mph) 

 
b. Nighttime Use.  The Department will allow the nighttime use of 42-inch channelizing 

devices in tangents and tapers for the following: 
 

i. Capital Preventative Maintenance (CPM) projects, pavement marking, chip seal, 
microsurface, and crack-filling projects; 

ii. Any projects where the use of plastic drums restricts proposed lane widths to less 
than 11 feet, including shy distance; or 

iii. Work durations of 12 hours or less.  
 

Place the devices a maximum distance of 50 feet apart in tangent sections, and a 
maximum of 25 feet apart in tapers.  These spacing requirements apply for all speed 
limits. 
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MICHIGAN 
DEPARTMENT OF TRANSPORTATION 

 
SPECIAL PROVISION 

FOR 
INDUSTRIAL BY-PRODUCTS AND BENEFICIAL RE-USE 

 
ENV:HLZ 1 of 1 APPR:JJG:JFS:09-11-14 

APPR: FHWA: 09-11-14 
 

a. Description.  For this project, regardless of the application, the use of industrial by-
products, covered in 2014 PA 178, is prohibited unless the use and application of a particular 
material is covered elsewhere in the contract. 



12SP-902E-03 

MICHIGAN 
DEPARTMENT OF TRANSPORTATION 

 
SPECIAL PROVISION 

FOR 
SUPERPAVE FINAL AGGREGATE BLEND REQUIREMENTS 

 
CFS:KPK 1 of 2 APPR:JFS:CJB:04-03-15 

FHWA:APPR:04-07-15 
 

a. Description.  This special provision establishes the Superpave final aggregate blend 
gradation requirements and the Superpave final aggregate blend physical requirements. 
 

b. Materials.  Replace Table 902-5 and Table 902-6 of the Standard Specifications for 
Construction with the following tables. 
 

Table 902-5 
Superpave Final Aggregate Blend Gradation Requirements 

Standard 
Sieve 

Percent Passing Criteria (control points) 

Mixture Number 

5 4 

3 
Leveling 
Course 

3 
Base 

Course 2 LVSP (a) 

1½ inch — — — — 100 — 

1 inch — — 100 100 90–100 — 

3/4 inch — 100 90–100 90–100 ≤90 100 

1/2 inch 100 90–100 ≤90 ≤90 — 75–95 

3/8 inch 90–100 ≤90 — — — 60–90 

No. 4 ≤90 — — — — 45–80 

No. 8 47-67 39-58 35–49 23–49 19–45 30–65 

No. 16 — — — — — 20–50 

No. 30 — — — — — 15–40 

No. 50 — — — — — 10–25 

No. 100 — — — — — 5–15 

No. 200 2.0–10.0 2.0–10.0 2.0–8.0 2.0–8.0 1.0–7.0 3–6 

a. For LVSP, less than 50 percent of the material passing the No. 4 sieve may 
pass the No. 30 sieve. 

 
 



1
2

S
P

-9
0

2
E

-0
3
 

C
F

S
:K

P
K

 
2

 o
f 

2
 

0
4

-0
3

-1
5
 

  
T

a
b

le
 9

0
2

-6
 

S
u

p
e

rp
a

v
e

 F
in

a
l 

A
g

g
re

g
a

te
 B

le
n

d
 P

h
y
s

ic
a

l 
R

e
q

u
ir

e
m

e
n

ts
 

E
s

t.
 T

ra
ff

ic
 

(m
il

li
o

n
 

E
S

A
L

) 
M

ix
 

T
y
p

e
 

P
e

rc
e

n
t 

C
ru

s
h

e
d

 
M

in
im

u
m

 C
ri

te
ri

a
 

F
in

e
 A

g
g

re
g

a
te

 
A

n
g

u
la

ri
ty

 
M

in
im

u
m

 C
ri

te
ri

a
 

%
 S

a
n

d
 E

q
u

iv
a

le
n

t 
M

in
im

u
m

 C
ri

te
ri

a
 

L
o

s
 A

n
g

e
le

s
 

A
b

ra
s

io
n

 
%

 L
o

s
s

 M
a

x
im

u
m

 
C

ri
te

ri
a

 
%

 S
o

ft
 P

a
rt

ic
le

s
 

M
a

x
im

u
m

 C
ri

te
ri

a
 (

a
) 

%
 F

la
t 

a
n

d
 E

lo
n

g
a

te
d

 
P

a
rt

ic
le

s
 

M
a

x
im

u
m

 C
ri

te
ri

a
 (

b
) 

T
o

p
 &

 
L

e
v
e

li
n

g
 

C
o

u
rs

e
s
 

B
a
s

e
 

C
o

u
rs

e
 

T
o

p
 &

 
L

e
v
e

li
n

g
 

C
o

u
rs

e
s
 

B
a
s

e
 

C
o

u
rs

e
 

T
o

p
 &

 
L

e
v
e

li
n

g
 

C
o

u
rs

e
s
 

B
a
s

e
 

C
o

u
rs

e
 

T
o

p
 &

 
L

e
v
e

li
n

g
 

C
o

u
rs

e
s
 

B
a
s

e
 

C
o

u
rs

e
 

T
o

p
 &

 
L

e
v
e

li
n

g
 

C
o

u
rs

e
s
 

B
a

s
e

 
C

o
u

rs
e
 

T
o

p
 &

 
L

e
v
e

li
n

g
 

C
o

u
rs

e
s
 

B
a

s
e
 

C
o

u
rs

e
 

<
 0

.3
 

L
V

S
P

 
5

5
/—

 
—

 
—

 
—

 
4

0
 

4
0
 

4
5
 

4
5
 

1
0
 

1
0
 

—
 

—
 

<
 0

.3
 

E
0

3
 

5
5

/—
 

—
 

—
 

—
 

4
0
 

4
0
 

4
5
 

4
5
 

1
0
 

1
0
 

—
 

—
 

>
0

.3
 -

<
1

.0
 

E
1

 
6

5
/—

 
—

 
4

0
 

—
 

4
0
 

4
0
 

4
0
 

4
5
 

1
0
 

1
0
 

—
 

—
 

>
1

.0
 -

 <
 3

 
E

3
 

7
5

/—
 

5
0

/—
 

4
3
 

4
0
 

4
0
 

4
0
 

3
5
 

4
0
 

5
 

5
 

1
0
 

1
0
 

>
3

 -
 <

1
0
 

E
1

0
 

8
5

/8
0
 

6
0

/—
 

4
5
 

4
0
 

4
5
 

4
5
 

3
5
 

4
0
 

5
 

5
 

1
0
 

1
0
 

>
1

0
 -

 <
3

0
 

E
3

0
 

9
5

/9
0
 

8
0

/7
5
 

4
5
 

4
0
 

4
5
 

4
5
 

3
5
 

3
5
 

3
 

4
.5

 
1

0
 

1
0
 

>
3

0
 -

 <
1

0
0
 

E
5

0
 

1
0

0
/1

0
0
 

9
5

/9
0
 

4
5
 

4
5
 

5
0
 

5
0
 

3
5
 

3
5
 

3
 

4
.5

 
1

0
 

1
0
 

(a
) 

S
o

ft
 p

a
rt

ic
le

s
 m

a
x
im

u
m

 i
s
 t

h
e
 s

u
m

 o
f 

th
e

 s
h

a
le

, 
s
ilt

s
to

n
e

, 
o
c
h

re
, 

c
o

a
l,
 c

la
y
-i

ro
n
s
to

n
e

 a
n
d

 p
a

rt
ic

le
s
 t

h
a

t 
a

re
 s

tr
u
c
tu

ra
lly

 w
e

a
k
 o

r 
a

re
 n

o
n

-d
u

ra
b
le

 i
n

 s
e

rv
ic

e
. 

(b
) 

M
a

x
im

u
m

 b
y
 w

e
ig

h
t 

w
it
h

 a
 1

 t
o

 5
 a

s
p

e
c
t 

ra
ti
o

. 
 N

o
te

: 
“8

5
/8

0
” 

d
e

n
o

te
s
 t

h
a
t 

8
5

 p
e

rc
e
n

t 
o

f 
th

e
 c

o
a

rs
e
 a

g
g

re
g

a
te

 h
a
s
 o

n
e

 f
ra

c
tu

re
d

 f
a
c
e

 a
n

d
 8

0
 p

e
rc

e
n

t 
h

a
s
 a

t 
le

a
s
t 

tw
o

 f
ra

c
tu

re
d

 f
a
c
e
s
. 

 



12SP-902F-01 

MICHIGAN 
DEPARTMENT OF TRANSPORTATION 

 
SPECIAL PROVISION 

FOR 
CAPITAL PREVENTIVE MAINTENANCE AGGREGATE BLEND PHYSICAL 

REQUIREMENTS 
 
CFS:SAB 1 of 1 APPR:CG:JFS:10-21-15 

FHWA:APPR:10-22-15 
 
Delete the existing Table 902-8 on page 752, of the 2012 Standard Specifications for 
Construction, in its entirety, including all errata items in 12SS-001A that call for changes 
to Table 902-8, and replace with the following: 
 

Table 902-8 
CPM Aggregate Blend Physical Requirements 

Material 

Percent 
Crushed 

(Min) 
MTM 117 

Angularity 
Index 
(Min) 

MTM 118 

Uncompacted 
Void (Min) 
AASHTO 

T 304 

Los 
Angeles 
Abrasion 
(% Loss 

Max) 
MTM 102 

( i ) 

AWI 
(Min.) 
MTM 
112 

Soft 
Particles 
(% Max) 
MTM 110 

Sand 
Equivalent 

(% Min) 
AASHTO 

T 176 

Flat and 
Elongated 
(% Max) 
ASTM 
D 4791 

Absorp. 
(% Max) 
AASHTO 

T 85 

Mico- 
Deval 

(% Loss 
Max) 

AASHTO 
T 327 

27SS 
(h) 

90 (b) — 40 35 260 5.0 (a) 45 25.0 (e) 3.0 18 

30SS 
(h) 

90 (b) — 40 35 260 5.0 (a) 45 25.0 (e) 3.0 18 

34CS 95 — — 35 (c) 260 (d) 3.5 (a) — 12.0 (e) — — 

2FA — 4.0 (f) — 45 260 — 60 (g) — — — 

3FA — 4.0 — 45 260 — 60 — — — 

a. Sum of shale, siltstone, clay-ironstone, and structurally weak. 
b. Percent two-faced crushed. 
c. L. A. Abrasion maximum loss of 45 for blast furnace slag. 
d. Does not apply to shoulder area of the chip seal. 
e. For material retained on the No. 4 sieve, ensure the ratio between length to width, or length to thickness, or combination is no greater than 

3:1. 
f. Angularity Index must exceed 2.0 for at least 50 percent of the blending sands for slurry seal applications. 
g. Does not apply to slurry seals. 
h. Must be 100% virgin aggregate. 
i. If a blend of different aggregate sources, the abrasion value applies to each source 

 



12SP-920A-04 

MICHIGAN 
DEPARTMENT OF TRANSPORTATION 

 
SPECIAL PROVISION 

FOR 
PERMANENT PAVEMENT MARKING MATERIALS 

 
PMK:MKB 1 of 1 APPR:MWB:CRB:07-07-16 

FHWA:APPR:07-13-16 
 
Delete the first paragraph of subsection 920.01, on page 890 of the 2012 Standard 
Specifications for Construction in its entirety and replace it with the following: 
 

Select pavement marking materials from the Qualified Products List unless specified 
otherwise by special provision in the contract.  For black liquid shadow markings and blue 
markings used in parking areas, either choose a product of the specified binder material and 
color from the Qualified Products List or select a white product of the specified binder material 
from the Qualified Products List and tint the product to the appropriate color. 

 
Use liquid applied pavement marking materials manufactured in the previous 12 months or 
within the shelf-life directed by the manufacturer, whichever is less.  Use solid applied 
materials within the shelf-life directed by the manufacturer.  Provide certification that liquid 
and solid applied pavement marking materials have been stored per the manufacturer’s 
requirements.  Materials not in compliance will be rejected and removed at the Contractor’s 
expense. 

 
Delete the second paragraph from subsection 920.02.A, on page 891 of the Standard 
Specifications for Construction in its entirety and replace it with the following: 
 

Glass beads must meet the general requirements of subsection 920.02.B, and the applicable 
requirements for specific applications of subsection 920.02.C.  All glass beads meeting 
subsections 920.02.B and 920.02.C to be used on Federal-aid projects must contain no more 
than 200 parts per million of arsenic or lead, as determined in accordance with Environmental 
Protection Agency testing methods 3052, 6010B, or 6010C. 

 
Add the following after the last paragraph of subsection 920.02.C, on page 892 of the 2012 
Standard Specifications for Construction: 
 

6. Modified Urethane.  The type, gradation, and application rates for glass beads used with 
modified urethane marking material must meet the modified urethane manufacturer’s 
recommendation. 

 
Use a double drop system of large and standard glass beads, a double drop system of 
ceramic elements and standard glass beads, or an Engineer-approved alternate for 
recessed longitudinal markings.  Ensure large glass beads meet federal specification TTB-
1325 for a Type 4 glass bead. 

 



12SP-920B-01 

MICHIGAN 
DEPARTMENT OF TRANSPORTATION 

 
SPECIAL PROVISION 

FOR 
GLASS BEADS USED FOR PAVEMENT MARKINGS 

 
PMK:MKB 1 of 1 APPR:MWB:HZ:10-26-12 

FHWA:APPR:11-05-12 
 
Delete the second paragraph from subsection 920.02.A, on page 891 of the Standard 
Specifications for Construction in its entirety and replace it with the following: 
 

Glass beads must meet the general requirements of subsection 920.02.B, and the 
applicable requirements for specific applications of subsection 920.02.C.  All glass beads 
meeting subsections 920.02.B and 920.02.C to be used on Federal-aid projects must 
contain no more than 200 parts per million of arsenic or lead, as determined in accordance 
with Environmental Protection Agency testing methods 3052, 6010B, or 6010C. 



12SS-001A-14 

An asterisk (*) indicates an entry which has been revised from an earlier version of this Supplemental Specification. 

MICHIGAN 
DEPARTMENT OF TRANSPORTATION 

 
SUPPLEMENTAL SPECIFICATION 

FOR 
ERRATA TO THE 2012 STANDARD SPECIFICATIONS 

 
 1 of 30 08-01-17 

 
Page Subsection Errata 
 
3 101.02 Modify the abbreviation reading “AIS” to read “AISI”. 
 
4 101.02 Delete the following abbreviations and the long forms 
  MDELEG 
  MDNRE 
  Add the following abbreviations and the long forms 
  MDNR  Michigan Department of Natural Resources 
  MDEQ  Michigan Department of Environmental Quality 
  MDLARA Michigan Department of Licensing and Regulatory Affairs 
  NESC  National Electrical Safety Code 
 
27 103.02.B.2 Change the last sentence of the first paragraph to read "For decreases 

below 75 percent, the maximum allowable payment for work performed, 
including any adjustment, will not exceed an amount equal to 75 percent 
of the original contract quantity times the contract unit price." 

 
34 104.05 The first sentence of this subsection should read "If the Contractor 

performs unauthorized work (work performed without the inspections 
required by the contract, extra work performed without Department 
approval, work performed contrary to the inspectors direction, or work 
performed while under suspension by the inspector), the Engineer may 
reject the unauthorized work." 

 
46 104.12 Add the following to the end of the first paragraph "The use of right-of-

way in wetlands and floodplains, or the crossing of water courses by 
construction equipment is prohibited." 

 
53 105.09 Add the following to the end of the second paragraph "Any specifically 

produced material not purchased by the Department, will remain the 
Contractors and must be removed from the project prior to final 
acceptance." 

 
56 107.02.B.2 This sentence should read "U.S.Army Corps of Engineers' Section 404, 

Dredge and Fill; and Section 10, Navigable Waterway." 
 
56 107.02.B Add the subsection reading as follows: 
  “3. U.S. Coast Guard Section 9, Navigable Waterway.” 
 
  Change "MDNRE" to "MDEQ" in this subsection. 
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64 107.12 Change the first sentence of the first paragraph to read: 
  “For protection of underground utilities and in accordance with 2013 PA 

174, the Contractor must notify Miss Dig at least 3 work days, excluding 
Saturdays, Sundays and holidays, before beginning each excavation in 
areas where public utilities have not been previously located.” 

 
65 107.15.A Change "MDNRE" to "MDEQ" in four instances in this subsection. 
 
66 107.15.A.3 Add the following to the end of the paragraph "Note that a burn permit 

from the MDNR is required for any open burning whenever the ground 
is not snow covered.  Any individuals that allow a fire to escape will be 
in violation of the Natural Resources and Environmental Protection Act 
and will be required to reimburse the costs of suppressing the wild fire." 

 
67* 107.16 The third sentence should read "In State Forests, the Contractor must 

contact the local Unit Manager, Forest Management Division, MDNR, 
regarding the work to be performed within or adjacent to the forest land." 

 
  Delete the last sentence of the first paragraph of this subsection. 
 
80 108.08.F Delete the second paragraph in its entirety. 
 
80 108.08.G Add the following new subsection: 
  “G.  The Contractor may propose and the Engineer may approve 

another equitable method, supported by an acceptable rationale to 
determine time extensions for any of the excusable delays listed in 
subsection 108.08. 

 
83 108.10.C Change the last sentence of the first paragraph to read: 
  “The liquidated damages may contain one or more components of 

damages added together.” 
 
83 108.10.C.1 In Table 108-1 delete the last row of the table and replace it with the 

following: 
  ≥50,000,000 4,500 
 
102 109.05.E.1 Change the second sentence of the third paragraph to read: 
  “Provide the content specified in subsection 109.05.D.11 for the 

applicable items in this statement and as follows:” 
 
107 150.04 Change the following pay item reading “Mobilization, Max __” to read 

“Mobilization, Max (dollar)” at nine locations throughout the subsection. 
 
112 201.03.A.3.b Change "MDNRE" to "MDNR" in three instances in this subsection. 
 
150 208.01 Change "MDNRE" to "MDEQ" in this subsection. 
 
180 308.03.A Change the first sentence of the second paragraph to read: 
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  “Do not operate equipment required to place backfill directly on 
geotextile products.” 

 
185 401.03.A Change the first sentence of the second paragraph to read: 
  Where unstable soil conditions, or obstructions other than rock, require 

excavation of the trench below the elevation detailed on the plans; 
undercut, backfill, and compact the trench as directed by the Engineer. 

 
188 401.03.H Change the second sentence of the paragraph to read “Jack steel pipes 

in place in accordance with subsection 401.03.G”. 
 
189 401.03.N Add the following sentence to the end of the first paragraph "Where 

possible, maintain the stream flow thru a temporary channel or 
temporary culvert." 

 
  The second sentence of the second paragraph should read "Direct 

water from the dewatering operations through a filter bag before 
discharging to an existing drainage facility." 

 
189 401.04 Change the fourth pay item from the end of the list to read as follows: 
  “Culv, Reinf Conc Ellip, (shape) Cl __, (rise) inch x (span) inch”. 
 
190 401.04 Change the fourth pay item from the end of the list to read as follows: 
  “Steel Casing Pipe, __ inch, Tr Det __.” 
 
195 402.03.C Change the third sentence of the first paragraph to read as follows: 
  “Wrap pipe joints, with a diameter greater than 24 inches, using 

geotextile blanket.” 
 
200 402.04 Change the third pay item from the top of the list to read as follows: 
  “Sewer, Cl __, __ inch, Jacked in Place” 
 
200 402.04.A Change the last sentence of the subsection to read as follows: 
  “The unit price for Sewer and Sewer, Reinf Conc, Ellip includes the 

cost of excavation, backfill, geotextile blanket and mandrel testing.” 
 
201* 402.04.H Change the last sentence of the first paragraph to read "The Department 

will not make an adjustment in the pay items of Minor Traf Devices or 
Traf Regulator Control." 

 
208 403.04.D.3 Change the sentence to read: 
  “Removing and replacing pavement adjacent to the adjusted cover per 

Standard Plan R-37 Series.” 
 
218 406.03.A.2 Change the first sentence of the first paragraph to read: 
  “Design precast box culverts less than 10 feet in span length measured 

along the centerline of the roadway in accordance with current AASHTO 
LRFD Bridge Design Specifications and ASTM C 1577.” 

 
  Add the following sentence to the end of the first paragraph: 
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  “Design precast box culverts greater than or equal to 10 feet in span 
length measured along the centerline of the roadway for HL-93 Modified 
live load.” 

 
219 406.03.B Change the first sentence of the first paragraph to read: 
  “Submit shop drawings for culverts greater than or equal to 10 feet in 

span length measured along the centerline of the roadway to the 
Engineer, for review and approval in accordance with subsection 
104.02.” 

 
219 406.03.C.1 Change the second sentence of the first paragraph to read: 
  “Before manufacture, perform load ratings on precast three-sided, arch 

or box culverts greater than or equal to 10 feet in span length measured 
along the centerline of the roadway, in accordance with the AASHTO 
Manual of Bridge Evaluation, Section 6, Part A, the Michigan Bridge 
Analysis Guide current at the time load rating is performed, and the 
Michigan Structure Inventory and Appraisal Guide.” 

 
223 406.03.G Add the following after the first sentence of the second paragraph: 
  “Where possible, maintain the stream flow thru the existing channel, 

temporary channel, or temporary culvert.” 
 
224 406.03.G Replace the fifth paragraph of this subsection with the following: 
  “The Contractor may use cast-in-place wing walls, headwalls, and 

aprons, as alternatives to precast wing walls, headwalls, and aprons.  
Attach cast-in-place wing walls or headwalls as shown on the shop 
drawings.” 

 
225 406.03.G.2 Change the third sentence of the first paragraph to read: 
  “Before placing the open-graded aggregate 34R, compact the coarse 

aggregate 6A using at least three passes of a vibrating plate 
compactor.” 

 
226 406.03.G.2 Change the first sentence of the second paragraph of this subsection to 

read: 
  "Fill the space between the box culvert joints during placement of box 

sections with closed-cell rubber extrusion type gaskets in accordance 
with ASTM C 990." 

 
226 406.04.A.9 Change the sentence to read: 
  “Providing plan modifications including design, additional plan quantities 

and pay items to accommodate any changes to the precast units as 
shown on the plans.” 

 
226* 406.04.A Add the following paragraph after the last paragraph of the subsection: 
  “The substructure design is specific to the three-sided or arch culvert 

detailed on the plans.  The Contractor must use approved MDOT service 
vendors qualified in Hydraulics, Geotechnical Engineering Services, 
and Short and Medium Span Bridges to perform the required design and 
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plan modifications, as directed by the Engineer, if the Contractor selects 
a culvert shape different than shown on the plans.” 

 
227 406.04.B Add the following new item in the list of items in this subsection: 

2. Headwalls, wingwalls, aprons, and curtain walls, precast or cast-in-
place; 

 
Renumber the exist items 2 through 4 in this list to read 3 through 5. 

 
Delete existing item numbered 5 and replace with the following: 
6. Inserts for bars and connection hardware; and 

 
Renumber the existing item 6 in this list to read 7. 

 
227 406.04.B Delete the first and second paragraphs following the list of items in this 

subsection and replace with the following: 
  “The Department will pay separately for cast-in-place concrete, other 

than for culvert segments, wing walls, and headwalls; excavation; 
protective coating; providing and placing backfill material; by plan 
quantity in accordance with subsection 109.01.A.” 

 
239 501.03.C.6 The first sentence of this subsection should read "Except as specified in 

subsection 501.03.C.4, removing HMA surface applies to removing 
HMA overlying a material designated for removal or that is required to 
remain in place." 

 
247 501.03.O Change footnote e in Table 501-5 to read: 
  "Flushing severe enough to significantly affect surface friction (Friction 

Number <35)." 
 
249 501.04.H The first sentence of this subsection should read "The Engineer will 

measure, and the Department will pay for removing HMA surface, no 
greater than 12 inches thick, overlying a material designated for removal 
or that is required to remain in place, as HMA Surface, Rem." 

 
  The second paragraph of this subsection should read "The Engineer will 

measure, and the Department will pay for removing HMA surface, 
greater than 12 inches thick, overlying a material designated for removal 
or that is required to remain in place, as Pavt, Rem in accordance with 
subsection 204.04." 

 
257 503.03.E Delete this subsection in its entirety. 
 
265 504.03.E.3 Delete this subsection in its entirety. 
 
269 504.04.A This subsection should read "The unit prices for Micro-Surface, 

regardless of the type required, include cleaning existing pavement; 
applying a bond coat; temporary pavement markings; stationing; 
corrective action; and traffic control to complete corrective action." 
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299 601.04 In table 601-2 delete the row for Grade P-NC concrete in its entirety. 
 
300 601.04 In table 601-2, the first sentence of footnote b. should read: 
  “Use coarse aggregate 6A, 6AA or 6AAA for Grades P1, P2 and M.” 
 
  In table 601-2, footnote c. should read: 
  “The mix design basis for bulk volume (dry, loose) of course aggregate 

per unit volume of concrete is 72% for Grade P1; 74% for Grade P2.” 
 
308 602.03.F Note c. in Table 602-1 should read "Refer to Section D6 of the Materials 

Quality Assurance Procedures Manual for inspection procedure." 
 
320 602.04.C.3 The last paragraph in this subsection should read "If the Engineer 

approves a substitution of a higher concrete grade for a lesser grade 
(e.g., P1 for P2), the Department will pay for the higher grade of concrete 
using the original bid and pay items of the lesser grade." 

 
327 603.02 Change the second material in the list to read: 
  “Concrete, Grade P-NC…………………………………………..….603” 
 
  Change the third material in the list to read: 
  “Base Course Aggregate, 4G, 21AA, 22A………………………….902” 
 
334 603.03.B.10 Change the last sentence of the second paragraph to read "Apply the 

required curing compound in two coats, at a rate of at least 1 gallon per 
25 square yards for each coat." 

 
342 603.04.G.3 Change "D1" to "W" in two instances in this subsection. 
 
351 701.04 Replace Tables 701-1A and 701-1B with the Table 701-1 below. 
 
362 704.03.C Change the last sentence in the first paragraph of this subsection to 

read:  “The Engineer will consider approval after receiving applicable 
MDEQ permits for the alternate method.” 

 
372 705.03.C.1 Add the following sentence after the first paragraph of this subsection:  

“Do not drive piles within a radius of 25 feet of newly placed concrete 
until the concrete attains at least 75 percent of its specified minimum 
strength.” 

 
374 705.03.C.2.c Change the last sentence of the second paragraph to read “Drive test 

piles to the minimum pile length or practical refusal, whichever is 
greater”. 

 
379 705.04 Change the fifth item down the list to read: 
  “Pile, Galv (Structure No.)” 
 
380 705.04 Change the last item in the list to read: 
  “Pile Driving Equipment, Furn (Structure No.)” 
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383 706.02 The fourth paragraph following the list of materials should read "Provide 
AASHTO M 270, Grade 36 steel, meeting the requirements of ASTM A 
786, galvanized in accordance with section 707, for expansion joint 
cover plates.  Provide plates at least 3/8 inch thick.  Use plates with a 
slip resistance equal to or greater than those meeting the requirements 
of ASTM A 786 and must be approved by the Engineer.  Provide ASTM 
F 593 (Type 304) stainless steel, 3/4-inch or 1/2-inch diameter, flathead 
countersunk screws with 3/4-inch or 1/2-inch diameter inserts for use in 
expansion joint cover plates." 

 
389 706.03.D.4.b Change the first sentence of the fourth paragraph to read "Design forms, 

form supports, and attachments to carry dead loads, and resultant 
horizontal loads due to forming of cantilever overhangs." 

 
390 706.03.E.4 Change the forth sentence of the first paragraph to read: 
  “Use wire ties to secure all bar intersections for the top mat.  Use wire 

ties to secure all bar intersections for other mats where the product of 
the length and width of bar intersection spacing exceeds 120 square 
inches.” 

 
391 706.03.E.8 Change the first sentence of the second paragraph of this subsection to 

read: 
  "Patch sawed or sheared ends and visible defects in accordance with 

ASTM A 775." 
 
392 706.03.E.8 Change the last sentence of the third paragraph of this subsection to 

read: 
  "Coat mechanical splices after splice installation in accordance with 

ASTM A 775 for patching damaged epoxy coating." 
 
394 706.03.H.1 Delete the last paragraph on page 394 and replace it with the following: 
  “Do not cast sidewalk, curb, or barrier pours until the deck concrete 

attains at least the minimum specified 7-day flexural or compressive 
strength, and after completion of the 7-day continuous wet cure.  The 
forming of succeeding portions may occur, provided the wet cure is 
maintained.” 

 
406* 706.03.N.1.b Add the following to the end of the last paragraph of the subsection: 
  “Do not discontinue wet cure nor cast succeeding portions onto the 

bridge deck prior to completion of the 7-day two-phase continuous wet 
cure.  Ensure excess or ponding cure water is removed prior to casting 
of succeeding structure portions.” 

 
416 707.03.C.1 Change the title of the subsection from “Shop Plans to read “Shop 

Drawings”. 
 
  Change the second sentence of this subsection to read: 
  “Do not use design drawings in lieu of shop drawings.” 
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426 707.03.C.17 Change the second sentence in the first paragraph of this subsection to 
read: 

  "Tap oversized galvanized nuts in accordance with ASTM A 563 or 
AASHTO M 292 and meet Supplementary Requirement S1 of ASTM A 
563 or AASHTO M 292." 

 
430 707.03.D.7.b Delete the first sentence of the last paragraph of this subsection. 
 
430* 707.03.D.7.b Change the title of the Table 707-4 to read: 
  "Minimum Bolt Tension for ASTM F 3125 Grade A 325" 
 
430 707.03.D.7.b Change "104,000" to "103,000" in the last row under the column titled 

Minimum Bolt Tension. 
 
431 707.03.D.7.c Add the following sentence to the end of the first paragraph of this 

subsection: 
  “If using impact wrenches, provide wrenches sufficient to tighten each 

bolt in approximately 10 seconds.” 
 
431* 707.03.D.7.c Change the first sentence of the second paragraph to read: 
  "Do not reuse ASTM F 3125 Grade A 325 bolts and nuts.." 
 
434 707.04.A Change the first sentence of the first paragraph of this subsection to 

read: 
  “The Engineer will measure structural steel by the calculated weight of 

metal in the finished structure, excluding filler metal in welding, as 
shown on the shop drawings or working drawings.” 

 
438 708.03.A.2 Change the title of the subsection from “Shop Plans to read “Shop 

Drawings”. 
 
  Change the first sentence to read: 
  “Submit shop drawings in accordance with subsection 104.02.” 
 
  Change the fourth sentence to read: 
  “Do not start production until the Engineer approves the shop drawings.” 
 
441* 708.03.A.11 Change the last sentence of the first paragraph to read “Cure concrete 

at temperatures from 70 ◦F to 150 ◦F until concrete attains the release 
strength shown on the shop drawings”. 

 
441 708.03.A.11 Change the fourth sentence of the fourth paragraph to read “Do not 

exceed a maximum concrete temperature of 150 ◦F during the curing 
cycle.” 

 
458 711.03.A Change the first sentence in the first paragraph to read: 
  “Shop drawings for structural steel and pipe railings are not required.” 
 
460 711.04.A Change the second sentence of the first paragraph to read: 
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  “The unit price for Bridge Barrier Railing includes the cost of placing 
steel reinforcement, providing and placing concrete, constructing joints, 
and forming, finishing, curing and protecting the concrete.” 

 
461 711.04.F The title of this subsection should read "Reflective Marker, Permanent 

Barrier." 
 
467 712.03.C Add the following to the end of the third paragraph of the subsection: 
  “Notify the Engineer of any saw cuts in the top flange.  Saw cuts equal 

to or less than 1/32 inch deep in steel beams must be repaired by 
grinding, to a surface roughness no greater than 125 micro-inches per 
inch rms, and tapering to the original surface using a 1:10 slope.  Saw 
cuts in excess of 1/32 inch deep in steel beams require a welded repair 
to be submitted to the Engineer for approval.  Weld in accordance with 
subsection 707.03.D.8 and provide adequate notice to allow the 
Engineer to witness the repair work.  Inspect and test all saw cut repairs 
(including grinding repairs) using ultrasonic testing in accordance with 
707.03.D.8.c at no additional cost to the Department.” 

 
471 712.03.J Add the following to the end of the second paragraph of the subsection: 
  “Select adhesive anchor systems from the Qualified Products List.” 
 
471 712.03.J.1 Delete the first paragraph in this subsection and replace it with the 

following:  “Propose complete details of drilling, cleaning, and bonding 
systems for anchoring reinforcement and submit for the Engineer’s 
approval before use.  The minimum embedment depth must be nine 
times the anchor diameter for threaded rod or bolt and twelve times the 
anchor diameter for reinforcing bar.  Propose a drilling method that does 
not cut or damage existing reinforcing steel.  Prepare at least three proof 
tests per anchor diameter and type in the same orientation in which they 
will be installed on the existing structure, on a separate concrete block, 
in the presence of the Engineer.  The Engineer will proof test the 
proposed systems.  The Engineer will base approval of the anchoring 
system on the following criteria:” 

 
471 712.03.J.2 Change the third sentence of the first paragraph to read: 
  “Use a tension testing device for unconfined testing, in accordance with 

ASTM E 488.” 
 
473 712.03.L.2 Change the first sentence in the second paragraph of this subsection to 

read: 
  "If using epoxy coated steel reinforcement, epoxy coat mechanical 

reinforcement splices in accordance with ASTM A 775." 
 
473 712.03.L.3 Delete the existing first sentence in the first paragraph. 
 
473 712.03.L.3 Change the third sentence of the first paragraph to read "Provide two 

test splices on the largest bar size." 
 
473* 712.03.L.3 Change the sentence beginning “Demonstrate to the…. to read: 
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  “Demonstrate to the Engineer that splices have a tensile strength of 125 
percent of the bar yield strength and high strength splices have a tensile 
strength of 150 percent of the bar yield strength.” 

 
488 713.02 Add the following as subsection 713.02.C: 
  "C.  Structural Steel for Retrofitting and Welded Repairs.  Structural 

steel material used for retrofitting and welded repairs of primary 
members as defined in subsection 707.01.B must meet longitudinal 
Charpy V-Notch impact test requirements." 

 
501 715.02 Add the following material reference above the two existing items: 
  “Sealant for Perimeter of Beam Plates ..................................... 713” 
 
508 715.03.D.1 Add the following sentence after the second paragraph of the 

subsection: 
  “Apply sealant for perimeter of beam plates in accordance with 

subsection 713.03.F.” 
 
515 716.03.A Delete the second paragraph of this subsection in its entirety. 
 
  Change the last sentence of the last paragraph of this subsection to 

read: 
  “Provide a primer dry film thickness for the top flange between 4 mils 

and 10 mils.” 
 
519 716.04 Change the second sentence of the first paragraph of this subsection to 

read: 
  "The unit price for Field Repair of Damaged Coating (Structure No.) 

includes the costs of making field repairs to the shop applied coating 
system; prime coat surfaces and exposed surfaces of bolts, nuts, and 
washers; and repairing stenciling." 

 
521 717.04.B This subsection should read "The unit price for Drain Casting 

Assembly includes the cost of providing and installing the downspout 
and, if necessary, the lower bracket to the drain casting." 

 
522 718.02 Change the section number "906" in the third material in the list to read 

"919." 
 
533 718.04 Delete the following pay item from the list: 
  Temp Casing………………………………………………………….Foot 
 
533 718.04.B.2 Delete this subsection in its entirety. 
 
533 718.04.B.3 Renumber this subsection as follows: 
  “2.  Permanent Casing.” 
 
540 802.04 Change "Non reinf" in the last pay item of the list with "Nonreinf". 
 
545* 803.04.E Change the second sentence of the second paragraph to read: 
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  “The unit price for Railing for Steps includes the cost of providing, 
fabricating, installing, and grouting the railing.” 

 
560 807.04 Delete the following pay item from the list: 
  Guardrail Buffered End ........................................................... Each 
 
560 807.04.B Change the fifth paragraph of this subsection to read: 
  “The Engineer will measure Guardrail Salv and Guardrail, Mult, Salv 

along the face of the rail (one face for multiple beams), including 
terminals and end shoes.” 

 
567 808.04.C Change the first paragraph of this subsection to read: 
  "The Department will not pay separately for protective fence required in 

accordance with subsection 104.07." 
 
569 809.04.A Change the first sentence to read: 
  “The unit price for Field Office, Cl __ includes the cost of setup, 

providing access, grading, maintaining, plowing snow, and utility hook-
up charges.” 

 
570 809.04.B Delete the existing second and third sentences in the first paragraph 

and replace them with the following: 
  “The unit price for Field Office, Utility Fees includes the cost of monthly 

usage fees for electricity, gas, telephone service and charges, fuel for 
the stove, monthly water and sanitary service.” 

 
570 809.04.B Change the existing fourth sentence in the first paragraph to read: 
  “The Department will reimburse the Contractor for monthly usage fees 

for electricity, gas, telephone, water and sanitary charges incurred by 
the Department.” 

 
575 810.03.K Change the subsection to read 
  "K.  Drilled Piles for Cantilever and Truss Foundations.  Construct 

drilled piles for cantilever and truss foundations in accordance with 
section 718." 

 
578 810.03.N.2 Add the following sentence after the first sentence of the second 

paragraph on this page: 
  "Mark each nut and bolt to reference the required rotation." 
 
584 810.04 Delete the last pay item in the list: 
  Truss Fdn Anchor Bolts, Replace………………………………….Each 
 
585 810.04.B.1 Change the second paragraph to read: 
  “The unit prices for Fdn, Truss Sign Structure Type __, __ inch Dia, 

Cased and Fdn, Cantilever Sign Structure Type __, __ inch Dia, 
Cased include the cost of concrete, slurry, steel reinforcement, 
permanent casings, anchor bolts, excavation, and disposal of excavated 
material.” 
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585 810.04.B.2 Change the second sentence of the first paragraph to read: 
  “The unit prices for Fdn, Truss Sign Structure Type __, __ inch Dia, 

Uncased and Fdn, Cantilever Sign Structure Type __, __ inch Dia, 
Uncased include the cost of concrete, slurry, steel reinforcement, 
temporary casings, anchor bolts, excavation, and disposal of excavated 
material.” 

 
596 811.03.G Delete this subsection in its entirety. 
 
597* 811.03.H Rename this subsection as follows: 
  “G.  Raised Pavement Marker (RPM) Removal.” 
 
597* 811.04 Change "Crosshatching" in the last pay item of the list on this page to 

"Cross Hatching". 
 
598* 811.04 Delete the following pay items from the list: 
  Pavt Mrkg, (material), 4 inch, SRSM, (color)………………………Foot 
  Pavt Mrkg, (material), 4 inch, SRSM, 2nd Application, (color)……Foot 
 
  Add the following pay items to the list: 
  “Pavt Mrkg, Polyurea, (legend)……………………………………….Each 
  Pavt Mrkg, Polyurea, (symbol)……………………………………….Each” 
 
  Change the sixth item down the list to read: 
  “Pavt Mrkg, Polyurea, __ inch, Cross Hatching, (color)” 
 
  Change the eleventh item down the list to read: 
  “Rem Curing Compound, for Longit Mrkg, __ inch…………………Foot” 
 
599 811.04.B Delete this subsection in its entirety. 
 
599 811.04 Rename the following subsections as follows: 
  “B.  Call Back. 
  C.  Pavement Marking Removal. 
  D.  Material Deficiency.” 
 
602 812.03.D Change the first sentence to read "Provide and maintain traffic control 

devices meeting the requirements in the ATSSA Quality Guidelines for 
Work Zone Traffic Control Devices and Features." 

 
603 812.03.D.1 The last sentence on this page should read "Lay the sign behind the 

guardrail, with the uprights pointing downstream from the traffic, and 
place the support stands and ballasts close to the guardrail." 

 
604 812.03.D.2 The first sentence of the fourth paragraph should read "Do not use 

burlap or similar material to cover Department or Local Government 
owned signs." 

 
604 812.03.D.5 The fifth sentence of the first paragraph should read "Do not mix drums 

and cones within a traffic channeling sequence." 
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605 812.03.D.6.b Change the first sentence of the first paragraph to read: 
  “The Department will allow the nighttime use of 42-inch channelizing 

devices, in the tangent area only, on CPM and pavement marking of any 
duration where the use of plastic drums restricts proposed lane widths 
to less than 11 feet, including shy distance.” 

 
605 812.03.D.7 Add the following sentence after the first sentence of the first paragraph: 
  “Place a shoulder closure taper in advance of the lighted arrows placed 

on the shoulders.” 
 
607 812.03.D.9 Delete the second paragraph of this subsection and replace with the 

following:  “Link sections together to fully engage the connection 
between sections.  Maintain the barrier with end-attachments engaged 
and within 2 inches of the alignment shown on the plans.” 

 
608 812.03.D.10.b Delete the second sentence of the second paragraph of this subsection 

beginning with "Install sand module attenuators…" 
 
608 812.03.D.10.b Add the following sentence after the second paragraph of this 

subsection: 
  “Install impact attenuation devices as shown on the plans, as directed 

by the Engineer, or both.” 
 
609 812.03.D.10.e Delete the second paragraph of this subsection. 
 
613* 812.03.D.14.a.iii Change the sentence in this subsection to read "Place a terminal end 

shoe, in accordance with Standard Plan R-66-Series, and of appropriate 
type based on existing guardrail, on both blunt guardrail ends." 

 
615 812.03.F The second sentence of the second paragraph of this subsection should 

read: "The Contractor may use a Type R temporary pavement marking 
cover, per subsection 812.03.D.12 when authorized by the Engineer." 

 
616 812.03.F.2 The last sentence of the first paragraph should read: "If the removal 

equipment cannot collect all removal debris, operate a self-propelled 
sweeper capable of continuously vacuuming up the removal debris 
immediately behind the removal equipment." 

 
617 812.03.G.3 The first sentence of the second paragraph should read: "Sweep the 

shoulder and remove debris prior to placing traffic on the shoulder and 
throughout the time the shoulder is used to maintain traffic." 

 
617 812.03.G.4.a Delete "48 inch by 48 inch" from the first sentence of this subsection. 
 
618* 812.03.G.7 The first sentence of the first paragraph should read: "Clean barrier 

reflectors, plastic drums, 42 inch channelizing devices, tubular markers, 
signs, barricades, and attached lights in operation on the project to 
ensure they meet required luminosity." 
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619 812.03.G.8 The second sentence of the third paragraph from the end of the 
subsection should read: "Illuminate traffic regulator stations at night per 
subsection 812.03.H.” 

 
621 812.03.I.6 Delete "48 inch by 48 inch" from the second sentence of this subsection. 
 
622* 812.03.J The second paragraph should read "Apply one 2-inch wide horizontal 

stripe of red and white conspicuity tape along at least 50 percent of each 
side of, and across the full width of the rear of the vehicle or equipment." 

 
622 812.04 Change the second item down the list to read: 
  “Traf Regulator Control” 
 
  Change the sixth item down the list to read: 
  “Sign Cover, Type I” 
 
626 812.04.I Change the reference "812.04.E" in the first sentence to "812.04.D". 
 
628 812.04.M.4 Add the following as the first sentence of this subsection: 
  “The Engineer will not measure a temporary barrier ending move as 

Conc Barrier Ending, Temp, Relocated if it involves work defined in 
subsection 812.04.M.3.” 

 
629 812.04.N.1 Change the reference "811.04.D" in the second paragraph of this 

subsection to read "811.04.C". 
 
630 812.04.S Change the first sentence to read: "The Department will not make 

additional payments for traffic regulating, signing, arrow boards, and 
lighting systems for traffic regulator stations operated at night due to a 
temporary PTS system failure." 

 
634 813.03.C.3 Change the reference "903.07.A" in the paragraph of this subsection to 

read "907.07.B". 
 
646 815.04 Change the first, third and fourth pay items in the list to read: 
  “Site Preparation, Max (dollar) ............................................. Lump Sum 
  Watering and Cultivating, First Season, Min (dollar)............. Lump Sum 
  Watering and Cultivating, Second Season, Min (dollar) ...... Lump Sum” 
 
646 815.04.C.1 Change the following pay item reading: “Watering and Cultivating, First 

Season, Min. (dollar)” to read “Watering and Cultivating, First Season, 
Min (dollar)” at two locations throughout the subsection. 

 
646 815.04.C.1.b Delete this subsection in its entirety. 
 
646 815.04.C.1.c Rename this subsection to read: 
  “b. Removal and disposal of unacceptable plants.” 
 
646 815.04.C.2 Change the following pay item reading: “Watering and Cultivating, 

Second Season, Min. (dollar)” to read “Watering and Cultivating, 
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Second Season, Min (dollar)” at three locations throughout the 
subsection. 

 
647 815.04.C.2 Change the last paragraph of this subsection to read: 
  “For each unacceptable plant identified, the Engineer will calculate a 50 

percent reduction in the unit price for the relevant (Botanical Name) pay 
item, and will process a negative assessment for each unacceptable 
plant for that amount.” 

 
650 816.03.B Delete the first paragraph of this subsection and replace with the 

following: 
  "Conduct soil tests when called for in the contract or when directed by 

the Engineer.  Provide soils tests results to the Engineer when testing is 
required.  Provide and place fertilizer as indicated below and as 
indicated in the soils tests, if required." 

 
650 816.03.B.1 Change the sentence to read: "For Class A fertilizer, evenly apply 176 

pounds of chemical fertilizer nutrient per acre on a prepared seed bed." 
 
650 816.03.B.2 Change the sentence to read: "For Class B fertilizer, evenly apply 120 

pounds of chemical fertilizer nutrient per acre on a prepared seed bed." 
 
650* 816.03.B.3 Change the sentence to read: "For Class C fertilizer, evenly apply 80 

pounds of chemical fertilizer nutrient per acre on established turf." 
 
663* 819.01 Delete the first paragraph in the subsection and replace it with the 

following: 
  “This work consists of providing operating electrical and lighting units; 

removing, salvaging, or disposing of existing electrical and lighting 
components; excavating, backfilling, restoring the site in accordance 
with section 816; and disposing of waste excavated materials.  
Complete this work in accordance with this section, section 820, and the 
contract and to the requirements of the NEC, the National Electrical 
Safety Code, and the MDLARA for those items not identified in the 
contract.” 

 
  Change the third sentence of the second paragraph in this subsection 

to read: 
  “Contact the MDLARA for electrical service inspection and pay the 

applicable fees.” 
 
671 819.03.F.1 Change the paragraph to read: 
  “Install light standard foundations as shown on the plans and the 

standard plans, as applicable.” 
 
673 819.03.G.4.b Change the last sentence of the first paragraph to read: 
  "Tighten the anchor bolts to a snug tight condition as described in the 

third paragraph of subsection 810.03.N.2 ensuring the lock washer is 
completely compressed." 
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673 819.03.G.4.b Delete the first two sentences of the second paragraph and replace with 
the following: 

  "Tighten bolts connecting the pole to the frangible base to a snug tight 
condition.  Snug tight is the tightness attained by a few impacts of an 
impact wrench, or the full effort of a person using an ordinary spud 
wrench.  The lock washers must be fully compressed." 

 
678 819.04 Change the ninth pay item in the list to read: 
  “DB Cable, 600V, 1/C# (size) ................................................. Foot” 
 
678* 819.04 Delete the last item in the list on this page reading: 
  “DB Cable, in Conduit, 600 Volt, (number) 1/C# (size) ........... Foot” 
 
679 819.04 Change the first pay item in the list to read: 
  “DB Cable, in Conduit, 600V, 1/C# (size) ............................... Foot” 
 
679 819.04 Change the sixth pay item in the list to read: 
  “Cable, P.J., 600V, 1, (size) ................................................... Foot” 
 
680 819.04 Change the first paragraph to read: 
  “Unless otherwise required, the unit prices for the pay items listed in this 

subsection include the cost of excavation, granular material, backfill, 
and disposal of waste excavated material.  If the contract does not 
include pay items for restoring the site in kind in accordance with section 
816, the Department will consider the cost of restoration included in the 
pay items listed in this subsection.” 

 
680 819.04.A Add the following paragraph after the first paragraph of the subsection. 
  “The unit prices for Conduit, Rem include the cost of removing the type, 

number, and size of conduit shown on the plans.” 
 
  Change the third paragraph of the subsection to read: 
  “The unit prices for Conduit, (type), __ inch and Conduit, DB, 

(number), __ inch include the cost of installing the type, number, and 
size of conduit shown on the plans, and installing marking tape.” 

 
681 819.04.B Change the last paragraph of the subsection to read: 
  “The unit price for DB Cable, in Conduit, Rem includes the cost of 

removing all cables from the existing conduit measured per lineal foot 
of conduit.” 

 
681 819.04.C Change the first paragraph of the subsection to read: 
  “The unit prices for Cable, Rem and Cable, (type), Rem include the 

cost of dead ending, circuit cutting, installing guying, work required to 
leave circuits operable, and disposing of the removed cables, wire, 
hardware, and other appurtenances.” 

 
681 819.04.D Change the first paragraph of the subsection to read: 
  “The unit price for Cable, Pole, (type), Disman includes the cost of 

dismantling and off-site disposal of the following:” 
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685 820.01.D Change the sentence to read: 
  “Excavate, backfill, restore the site in kind in accordance with section 

816, and dispose of excess or unsuitable material;” 
 
688 820.03.C Change the seventh paragraph of this subsection to read: 
  “Tighten top anchor bolt nuts, snug, in accordance with the first four 

paragraphs of subsection 810.03.N.2, except beeswax will not be 
required.” 

 
696 820.04 Add the following pay items to the list: 
  “Pedestal, Pushbutton, Alum………………………………………Each 
  Pedestal, Pushbutton, Rem……………………………………….Each” 
 
697 820.04.A.2 Change the sentence to read: 
  “If the contract does not include pay items for restoring the site in kind 

in accordance with section 816, the Department will consider the cost of 
restoration included in the pay items listed in this subsection.” 

 
698 820.04.B Delete the second paragraph of this subsection found on this page. 
 
698 820.04.C Change "Fdns" to read "Fdn" in four instances in this subsection. 
 
701 820.04.J.3 Change the sentence to read: "Installing wires in the saw slots and to 

the handholes;" 
 
701. 820.04.J Add the following as a new subsection: 
  “7.  A 3/4 inch minimum flexible conduit (non-metallic and rated for 

underground use) from the pavement to the handhole.” 
 
706 821.01.B Change the website address listed after the second paragraph on this 

page to read: 
  “http://www.ngs.noaa.gov/heightmod/GuidelinesPublications.shtml” 
 
711 822.03.B Change the second paragraph to read: 
  “If corrugations are required on concrete shoulders and the method of 

installation is not shown on the plans or directed by the Engineer, 
construct corrugations by grinding, or cutting.” 

 
718 823.03.U Change "MDNRE" to "MDEQ" in four instances in this subsection. 
 
720 823.04 Change the pay item seventh from the bottom of the list to read: 
  “Water Shutoff, Adj, Temp, Case __” 
 
730 824.03.Q Change the third sentence of the fourth paragraph to read: 
  “Ensure placement of monumentation in accordance with section 821.” 
 
730 824.03.Q Change the first sentence of the last paragraph to read: 
  “The Department will not pay for work dependent on lost or destroyed 

stakes until the Contractor replaces the stakes.” 
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732 824.04 Change the first sentence of the first paragraph following the list of pay 

items to read: 
  “If the Engineer determines the Contractor will perform staking as extra 

work, the Department will pay for staking in accordance with section 
103.” 

 
733 824.04 Change the left column header in Table 824-2 to read: 
  “Percent of Original Contract Amount Earned” 
 
739 902.02 Change the last aggregate testing description to read: 
  “Determining Specific Gravity and Absorption of 
  Fine Aggregates………………………………………………..MTM 321” 
 
742 902.03.C.1.a Change the sentence to read: 
  “Coarse aggregate includes all aggregate particles greater than or 

retained on the 3/4-inch sieve.” 
 
742 902.03.C.2.a Change the sentence to read: 
  “Intermediate aggregate includes all aggregate particles passing the 

3/4-inch sieve through those retained on the No. 4 sieve.” 
 
742 902.03.C.2.b.iii Change the sentence to read as follows: 
  “Maximum Loss by Washing per MTM 108 of 3.0 percent”. 
 
744 902.07 Delete the fourth paragraph of the subsection and replace it with the 

following: 
  “The Engineer will only allow the use of granular material produced from 

crushed portland cement concrete for embankment and as trench 
backfill for non-metallic culvert and sewer pipes without associated 
underdrains.  However, granular material produced from crushed 
portland cement concrete is not permitted as swamp backfill, nor within 
the top 3 feet below subgrade regardless of the application. 

 
746* 902.11 Change the Item of Work by Section Number column in Table 902-1 for 

the 6AA row to read: "406, 601, 602, 706, 708, 806". 
 
  Change the Item of Work by Section Number column in Table 902-1 for 

the 6A row to read: "206, 401, 402, 406, 601, 602, 603, 706, 806". 
 
  Change the Item of Work by Section Number column in Table 902-1 for 

the 34R row to read: "401, 404, 406". 
 
751* 902.11 Replace Table 902-6 with the Table 902-6 below. 
 
751 Table 902-7 Under the Material column in the fourth row change the "FA2" to read 

"2FA". 
 
751 Table 902-7 Under the Material column in the fifth row change the "FA3" to read 

"3FA". 
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752 Table 902-8 Under the Material column in the fourth row change the "FA2" to read 

"2FA". 
 
752 Table 902-8 Under the Material column in the fifth row change the "FA3" to read 

"3FA". 
 
761 Table 904-2 Delete the footnote f and any other reference to footnote f from the table. 
 
767 905.03 Change the first sentence of the first paragraph to read: “Deformed 

bars, must meet the requirements of ASTM A 706, ASTM A 615, or 
ASTM A 996 (Type R or Type A only) for Grade 60 steel bars, unless 
otherwise required”. 

 
767* 905.03 Change the first sentence of the second paragraph to read: “Unless 

otherwise specified, spiral reinforcement must meet the requirements 
of plain or deformed Grade 40 steel bars of ASTM A 615, ASTM A 996 
(Type A), or the requirements of cold-drawn wire of ASTM A 1064”. 

 
767 905.03 Change the first sentence of the third paragraph to read: “Bar 

reinforcement for prestressed concrete beams must meet the 
requirements of ASTM A 996 (Type R) for Grade 60 steel bars, except 
the Engineer will allow bar reinforcement that meets the requirements 
of ASTM A 615 or ASTM A 996 (Type A) for Grade 40 steel bars for 
stirrups in prestressed concrete beams”. 

 
768 905.03.C Change the first sentence in the subsection to read: 
  "Epoxy coated steel reinforcement, if required, must be coated in 

accordance with ASTM A 775, with the following exceptions and 
additions." 

 
768 905.03.C.3 Change the first sentence of this subsection to read: 
  "Include written certification that the coated reinforcing bars were 

cleaned, coated, and tested in accordance with ASTM A 775 with the 
coating applicator." 

 
768 905.05 Change the first sentence of the first paragraph to read: “Deformed steel 

bars must meet the requirements of ASTM A 706 or the requirements 
for Grade 40, Grade 50, or Grade 60 of ASTM A 615 or ASTM A 996 
(Type R or Type A only)”. 

 
768 905.06 Delete this subsection in its entirety and replace it with the following: 
  "Deformed wire fabric for prestressed concrete and fabric for concrete 

pavement reinforcement must meet the requirements of ASTM A 1064 
and fabricated as required." 

 
772* 906.07 Change the first paragraph to read: 
  "High-strength bolt fasteners for structural joints must meet the 

requirements of ASTM F 3125 Grade A 325 Type 1 bolts. High-strength 
nuts for structural joints must meet the requirements of ASTM A 563 
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Grade DH or AASHTO M 292 Grade 2H. High-strength washers for 
structural joints must meet the requirements of ASTM F 436 Type 1 for 
circular, beveled, clipped circular, and clipped beveled washers." 

 
  Change the second sentence of the second paragraph of this 

subsection to read: 
  "Galvanized nuts must be tapped oversize in accordance with ASTM A 

563 and meet Supplementary Requirements S1, Lubricant and 
Rotational Capacity Test for Coated Nuts and S2, Lubricant Dye." 

 
777* 907.03.D.2.a Change the first sentence of the second paragraph to read: 
  “Angle sections must be nominal 2½ inch by 2½ inch by ¼ inch.” 
 
777* 907.03.D.2.b Change the first sentence of the first paragraph to read: 
  “Angle section braces must be nominal 1¾ inch by 1¾ inch by ¼ inch 

or nominal 2 inch by 2 inch 3/16 inch.” 
 
782 908.04 Change the first sentence of the first paragraph of this subsection to 

read: 
  "Steel castings for steel construction must meet the requirements of 

ASTM A 148 for Grade 60/90 carbon steel castings, as shown on the 
plans, unless the Engineer approves an alternate in writing." 

 
783* 908.09.A Change the title of this subsection and the first sentence to read 
  "A.  Base Plates, Angle, and Non-Tubular Post Elements.  

Galvanized base plates, angle, rail splice elements, and non-tubular 
post elements must meet the requirements of ASTM A 36 and ASTM A 
123". 

 
783* 908.09.B Change the title of this subsection and the first sentence to read 
  “B.  Rail Elements and Tubular Post Elements.  Rail elements and 

tubular post elements must meet the requirements of ASTM A 500, for 
Grade B and subsection 908.09.B and be galvanized in accordance with 
ASTM A 123”. 

 
784* 908.09.C Change this subsection to read: 
  “C. Hardware. Railing anchor studs must meet the requirements of 

ASTM A 449 Type 1. Heavy hex nuts must meet the requirements of 
ASTM A 563. Bolts, used as rail fasteners, must meet the requirements 
of ASTM F 3125 Grade A 325, Type 1. Where called for, round head 
bolts must meet the requirements of ASTM A 449 Type 1. The material 
for the railing hand hole screws must meet the requirements of ASTM A 
276, Type 304. All nuts must meet the requirements of ASTM A 563 
Grade DH or AASHTO M 292 Grade 2H. All flat washers must meet the 
requirements of ASTM F 436. Lock washers must be steel, regular, 
helical spring washers meeting the requirements of ANSI B18.21.1 - 
1972. Bolts, nuts, washers and other hardware must be hot-dip 
galvanized in accordance with AASHTO M 232. Galvanized nuts must 
be tapped oversize in accordance with ASTM A 563, and meet 
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Supplementary Requirements S1, Lubricant and Rotational Capacity 
Test for Coated Nuts, and S2, Lubricant Dye.” 

 
784 908.11.A Change the first sentence of the first paragraph to read: 
  “Steel beam sections, backup elements, terminal end shoes, and 

special end shoes must meet the requirements of AASHTO M 180, for 
Class A guardrail.” 

 
785* 908.11.B Change the second paragraph to read: 
  "Bolts, nuts, and round washers for guardrail, other than at bridge barrier 

railings, must meet the requirements of ASTM A 307 (Grade A), ASTM 
A 563 (Grade A with Supplementary Requirements S1 of ASTM A 563), 
and ASTM F 436, respectively." 

 
  Change the third paragraph to read: 
  "Washers, other than round washers, for guardrail must meet the 

requirements for circular washers in ASTM F 436 except that the 
dimensions must be as shown on the plans." 

 
  Change the fifth paragraph to read: 
  "Bolts, nuts, and washers for connections at bridge barrier railings must 

conform to ASTM F 3125 Grade A 325 Type 1 galvanized high-strength 
structural bolts with suitable nuts and hardened washers." 

 
787 908.14.B Add the following sentence to the end of the third paragraph of this 

subsection: 
  "Exposed threaded ends of anchor bolts must be galvanized a minimum 

of 20 inches." 
 
  Change the sixth paragraph in this subsection to read: 
  "Provide washers meeting the requirements of ASTM F 436 for circular 

washers." 
 
787 908.14.B Change the second sentence of the fourth paragraph to read “After 

coating, the maximum limit of pitch and major diameter for bolts with a 
diameter no greater than 1 inch may exceed the Class 2A limit by no 
greater than 0.021 inch, and by no greater than 0.031 inch for bolts 
greater than 1 inch in diameter”. 

 
787* 908.14.C Change the first paragraph to read "Provide either four or six high 

strength anchor bolts per the contract plans, meeting the mechanical 
requirements of ASTM F 1554, for Grade 105, with each standard.  
Anchor bolts for traffic signal strain poles must meet the requirements 
of subsection 908.14.B with the following exceptions and additions:” 

 
789 909.03 Change the second sentence of the second paragraph to read: 
  "As an alternative to the AASHTO M 36 requirements for metal pipe, the 

Contractor may use gasket material meeting the low temperature 
flexibility and elevated temperature flow test requirements of ASTM C 
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990, excluding the requirements for softening point, flashpoint and fire 
point." 

 
793 909.06 Change the first sentence of the second paragraph of this subsection to 

read: 
  "Provide Corrugated Polyvinyl Chloride Pipe (CPV) and required fittings 

meeting the requirements of AASHTO M 304." 
 
793* 909.05.D Change the second sentence of the paragraph to read “Provide a 

continuous welded joint to create a watertight casing that is capable of 
withstanding handling and installation stresses.  Perform field welding 
by the SMAW process using E7018 electrodes.” 

 
794* 909.08.A Change the first sentence to read: 
  “Provide bridge deck downspouts of PE pipe meeting the requirements 

of ASTM F 714, PE 4710, DR 26.” 
 
804 Table 909-9 In the note area at the bottom of the table change the designation of the 

second note from “c.” to “b.”. 
 
811 910.04 Add the following sentence to the end of this subsection: 
  “Fabricate silt fence according to subsection 916.02.” 
 
814 Table 911-1 In the 4th row of the 5 rows in the table change the Property listed as 

“Total Organic Content (TOC)” to read “Total Organic Carbon (TOC)”. 
 
829* 912.08.K Replace Table 912-10 with the Table 912-10 below. 
 
833* 913.03.B Change the first sentence of the first paragraph to read: 
  "Clay brick, to construct manholes, catch basins, and similar structures, 

must meet the requirements of ASTM C 32, for Grade MS." 
 
837* 914.04 Add the following as subsection 914.04.C: 
  “C.  Lubricant-Adhesive for Neoprene Joint Seals.  The lubricant-

adhesive must be a single-component moisture-curing polyurethane 
and aromatic hydrocarbon solvent mixture meeting ASTM D 2835, Type 
I.  Ship in containers plainly marked with the lot or batch number of the 
material and date of manufacture.  Store at temperatures between 58 
and 80°F.  Do not exceed 12 months shelf-life prior to use.” 

 
840 914.08 Change the first sentence of the second paragraph to read: “Straight tie 

bars for end-of-pour joints must consist of bars of the diameter and 
length shown on the plans meeting the requirements of ASTM A 615, 
ASTM A 706, or ASTM A 996 (Type R or Type A only)”. 

 
840* 914.09.A Change the first sentence of the first paragraph to read: “Straight tie bars 

for longitudinal pavement joints must consist of bars of the diameter and 
length shown on the plans meeting the requirements of ASTM A 615, 
ASTM A 706, or ASTM A 996 (Type R or Type A only)”. 
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840 914.09.B Change the first sentence of the first paragraph to read: “Bent tie bars 
for bulkhead joints must consist of bars of the diameter and length 
shown on the plans.” 

 
841 914.12 In the first sentence of this subsection change "AASHTO Division II" to 

read "AASHTO LRFD Bridge Construction Specifications". 
 
841* 914.13 In the first sentence of this subsection change "ASTM D 1248, for Type 

III, Class B" to read "ASTM D 4976, Group 2, Class 4, Grade 4". 
 
844 916.01.A Change the first sentence to read: "Cobblestone must consist of 

rounded or semi-rounded rock fragments with an average dimension 
from 3 inches to 10 inches." 

 
845 916.01.D.1 Change the second sentence to read: "Checkdams for ditch grades 2 

percent or greater must be constructed using cobblestone or broken 
concrete ranging from 3 inches to 10 inches in size." 

 
851* 917.10.B.1 Delete the paragraph and replace it with the following: 
  “1.  Class A.  Provide and apply Class A chemical nutrient fertilizer 

either according to MSU Soil Testing Lab Recommendations for 
Phosphorus Applications to Turfgrass, except the maximum single 
application rate of nutrient will be 48 pounds per acre, when soil tests 
are required or as indicated in subsections 917.10.B.1.a and 
917.10.B.1.b.” 

 
851 917.10.B.1 Add the MSU Soil Testing Lab Recommendations for Phosphorus 

Applications to Turfgrass, found below, after the first paragraph of this 
subsection. 

 
853 917.15.B.1 Change the second sentence of the subsection to read: 
  “The net must meet the requirements of subsection 917.15.D and be 

capable of reinforcing the blanket to prevent damage during shipping, 
handling, and installation.” 

 
857 918.01 Add the following two paragraphs following the first paragraph of this 

subsection: 
  “Wall thickness and outside diameter dimensions must conform to 

ASTM D 1785 for smooth-wall schedule 40 and 80 PVC conduit 
material.  The Department will allow no more than 3 percent deviation 
from the minimum wall thickness specified. 

 
  Wall thickness range must be within 12 percent in accordance with 

ASTM D 3035 for smooth-wall coilable schedule 40 and 80 PE conduit.” 
 
858 918.01.E Delete the first three sentences of the second paragraph shown on page 

858. 
 
863 918.06.F.1 Delete the third paragraph in this subsection in its entirety and replace 

it with the following: 
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  "Provide smooth or deformed welded wire fabric in accordance with 
ASTM A 1064." 

 
864 918.07.C Change the first sentence of the first paragraph to read: 
  “Provide anchor bolts, nuts, and washers meeting the requirements of 

subsection 908.14.A and subsection 908.14.B.” 
 
864 918.07.C Delete the second sentence of the second paragraph. 
 
864 918.07.C Change the third sentence to read: 
  “Provide anchor bolts threaded 4 inches beyond the anchor bolt 

projection shown on the plans.” 
 
867 918.08.C Change the last sentence of the first paragraph on this page to read: 
  “Galvanize bolts, nuts, washers, and lock washers as specified in 

subsection 908.14.B.” 
 
867 918.08.C Change the last sentence of the subsection to read: 
  “Provide each frangible base with manufacturer access covers as 

shown on the plans.” 
 
867* 918.08.D Delete this subsection in its entirety and replace with the following: 
  "Provide galvanized anchor bolts, studs, nuts, couplings, and washers 

in accordance with subsection 908.14." 
 
879 918.10.J Change the third sentence of the second paragraph of this subsection 

to read: 
  "Provide anchor bolts and associated nuts, washers, and hardware 

meeting the requirements of subsection 908.14." 
 
887 919.06 Change the second paragraph to read: 
  “Shims must be fabricated from brass shim stock or brass strip meeting 

the requirements of ASTM B 36, for copper alloy UNS No. C26000, half-
hard rolled temper, or fabricated from galvanized sheeting meeting the 
requirements of ASTM A 653, for Coating Designation G 90.” 

 
887 919.07.C Change the sentence to read: 
  “Galvanized high-strength steel bolts, nuts, and washers for connecting 

arm connection flanges must meet the requirements of subsection 
906.07.” 

 
903 921.03.D Delete the last three sentences of the first paragraph of this subsection. 
 
914 921.05.D Change the first sentence of this subsection to read: 
  "Provide anchor bolts meeting the requirements of subsection 908.14.C, 

including elongation and reduction of area requirements." 
 
916 921.07 Change the first sentence of the first paragraph to read: "Provide LED 

case signs internally illuminated by LEDs and changeable message 
case signs internally illuminated with LED light sources." 
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936 922.04.B In the first sentence of the first paragraph change the "R-52" to "R-126". 
 
936 922.04.B Add the following to the end of the first paragraph: 
  “Hardware used to connect the end section to the barrier must meet the 

requirements of NCHRP 350 or MASH (Test Level 3 or higher).” 
 
936 922.04.B In the first sentence of the second paragraph delete "R-52". 
 
936 922.04.B Change the fourth paragraph of this subsection to read as follows: 
  For all endings requiring impact attenuators provide a NCHRP-350 Test 

Level 3 or MASH Test Level 3 approved impact attenuation system, 
unless otherwise approved by the Engineer. 

 
953* Pay Item Index Delete the following pay item reading: 
  “DB Cable, in Conduit, 600 Volt, (number) 1/C# (size) ......... 678     819” 
 
957 Pay Item Index Delete the following pay item from the list: 
  Guardrail Buffered End ......................................................... 560     807 
 
960 Pay Item Index Change the following pay item to read: 
  “Mobilization, Max (dollar) .................................................... 107     150” 
 
961 Pay item Index Delete the following pay items from the list: 
  Pavt Mrkg, (material), 4 inch, SRSM, (color)……………598………811 
  Pavt Mrkg, (material), 4 inch, SRSM, 2nd Application, 
  (color)…………………………………………………………598…..…811 
 
961 Pay Item Index Change the following pay items in the list to read: 
  Pavt Mrkg, Ovly Cold Plastic, 12 inch, Cross Hatching, (color) 
  Pavt Mrkg, Polyurea, __ inch, Cross Hatching, (color) 
 
  Add the following pay items to the list: 
  “Pavt Mrkg, Polyurea, (legend)…………………………….…598…….811 
  Pavt Mrkg, Polyurea, (symbol)…………………………….…598…….811 
  Pedestal, Pushbutton, Alum……………………………….....696…….820 
  Pedestal, Pushbutton, Rem……………………...….……….696…….820” 
 
962 Pay Item Index Change the following pay items in the list to read: 
  “Pile Driving Equipment, Furn (Structure No.) 
  Pile, Galv (Structure No.)” 
 
963 Pay Item Index Change the following pay item to read: 
  “Rem Curing Compound, for Longit Mrkg, __ inch ................ 598    811” 
 
964 Pay Item Index Change the following pay item to read: 
  “Sewer, Cl __, __ inch, Jacked in Place ............................... 200     402” 
  “Sign Cover, Type I .............................................................. 622     812” 
 
965* Pay Item Index Change the following pay item in the list to read: 
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  “Steel Casing Pipe, __ inch, Tr Det __ 
  Site Preparation, Max (dollar) .............................................. 646     815” 
 
966 Pay Item Index Delete the following pay item form the list; 
  Temp Casing…………………………………………………...533….…718 
 
967* Pay Item Index Delete the following pay item from the list; 
  Truss Fdn Anchor Bolts, Replace….………………………...584….…810 
 
967 Pay Item Index Change the following pay item in the list to read: 
  “Traf Regulator Control” 
 
968* Pay item Index Change the following pay item in the list to read: 
  “Water Shutoff, Adj, Temp, Case __ 
  Watering and Cultivating, First Season, Min (dollar).............. 646     815 
  Watering and Cultivating, Second Season, Min (dollar) ....... 646     815” 
 
993 General Index Change “Shop Plans (see Plans and Working Drawings)” to read “Shop 

Drawings (see Plans and Working Drawings)”. 
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An asterisk (*) indicates an entry which has been revised from an earlier version of this Supplemental Specification. 

 
Table 912-10  

Minimum Retention Requirements 

Preservative  Minimum Retention, (pcf)  AWPA 
Standard  

Guardrail Posts  Sign Posts  Blocks   

Pentachlorophenol  0.60  0.50  0.40  A6  

CCA, ACZA 0.60  0.50  0.40  A11  

ACQ (a) 0.60  Not Allowed 0.40  A11  

CA-B (a)  0.31  Not Allowed 0.21  A11  

CA-A (a)  0.31  Not Allowed 0.15  A11  

Other Waterborne 
preservatives  

AWPA 
Commodity 

Specification A, 
Table 3.0, Use 
Category 4B  

Not Allowed 

AWPA 
Commodity 

Specification A, 
Table 3.0, Use 
Category 4A  

A11  

a. Non-Metallic washers or spacers are required for timber and lumber treated with ACQ or 
CA placed in direct contact with aluminum.  Do not use with sign posts. 
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An asterisk (*) indicates an entry which has been revised from an earlier version of this Supplemental Specification. 

MSU Soil Testing Lab Recommendationsfor Phosphorus Applications to Turfgrass 
3/8/2012 

  
Sand based 

rootzone 
establishment  

Golf greens and tees 
est. or mature; Kentucky 
bluegrass or perennial 
ryegrass athletic fields 
est. or mature; sand 

based rootzone mature  

Lawns, golf course 
fairways; 

establishment or 
mature  

Establishment 
without soil test 

Bray P1, 
Mehlich 3 
Soil Test 

Value 
(ppm): 
pH<7.4  

Olsen Soil 
Test Value 

(ppm) 
pH>7.4  

Recommendation 
(lbs. P2O5/1000 ft.2)  

Recommendation (lbs. 
P2O5/1000 ft.2)  

Recommendation 
(lbs. P2O5/1000 ft.2)  

Recommendation 
(lbs. P2O5/1000 ft.2)  

     

2.5 lbs. year 
(Maximum single 
application of 1.5 
lbs.) 
 
 
109 lbs/acre year 
(maximum single 
application of 65 
lbs/acre) 

0  0  4.4  3.4  2.5  

2  1.3  4.1  3.1  2.2  

4  2.7  3.9  2.7  1.9  

6  4  3.6  2.4  1.6  

8  5.3  3.4  2.0  1.3  

10  6.7  3.1  1.7  1.0  

12  8  2.8  1.4  0.7  

14  9.3  2.6  1.0  0.4  

16  10.7  2.3  0.7  0.1  

18  12  2.1  0.3  0.0  

20  13.3  1.8  0.0   
22  14.7  1.5    
24  16  1.3    
26  17.3  1.0    
28  18.7  0.8    
30  20  0.5    
32  21.3  0.2    
34  22.7  0.0    

 
Web resources: www.turf.msu.edu or www.bephosphorussmart.msu.edu  
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Street Surface Treatment Project - FY2019
Project Log of Streets

Major Street Location - Fuller Road

Line No.  ItemCode Item Description Unit Quantity
70 5017011 _Cold Milling HMA Surface, Modified Syd 1,222.00

80 5017031 _Hand Patching, Modified, Major Streets Ton 202.00

110 5047011 _Micro-Surface, Single Course Syd 29,115.00

160 8110195 Pavt Mrkg, Thermopl, 4 inch, White Ft 2,600.00

170 8110196 Pavt Mrkg, Thermopl, 4 inch, Yellow Ft 9,200.00

210 8110213 Pavt Mrkg, Thermopl, 12 inch, Cross Hatching, Yellow Ft 170.00

220 8110214 Pavt Mrkg, Thermopl, 12 inch, Crosswalk Ft 750.00

230 8110218 Pavt Mrkg, Thermopl, 24 inch, Stop Bar Ft 275.00

240 8110343 Rem Spec Mrkg Sft 784.00
250 8117050 _Pavt Mrkg, Thermopl, Lt Turn Arrow Sym Ea 14.00

260 8117050 _Pavt Mrkg, Thermopl, Rt Turn Arrow Sym Ea 2.00

270 8117050 _Pavt Mrkg, Thermopl, Thru Arrow Sym Ea 2.00

280 8117050 _Pavt Mrkg, Thermopl, Only Ea 9.00

290 8120012 Barricade, Type III, High Intensity, Double Sided, Lighted, Furn Ea 7.00

300 8120013 Barricade, Type III, High Intensity, Double Sided, Lighted, Oper Ea 7.00

310 8120030 Channelizing Device, 42 inch, Furn Ea 351.00
320 8120031 Channelizing Device, 42 inch, Oper Ea 351.00
330 8120140 Lighted Arrow, Type C, Furn Ea 2.00

340 8120141 Lighted Arrow, Type C, Oper Ea 2.00

350 8120210 Pavt Mrkg, Longit, 6 inch or Less Width, Rem Ft 11,800.00
360 8120211 Pavt Mrkg, Longit, Greater than 6 inch Width, Rem Ft 1,195.00
370 8120235 Pavt Mrkg, Wet Retrflec, Type NR, Paint, 4 inch, White, Temp Ft 2,600.000 
380 8120236 Pavt Mrkg, Wet Retrflec, Type NR, Paint, 4 inch, Yellow, Temp Ft 9,200.000 
390 8120250 Plastic Drum, High Intensity, Furn Ea 20.00
400 8120251 Plastic Drum, High Intensity, Oper Ea 20.00
410 8120280 Raised Pavt Marker, Temp, Type 1, White, Monodirectional Ea 52.000 
420 8120281 Raised Pavt Marker, Temp, Type 1, Yellow, Bidirectional Ea 184.000 
450 8120331 Sign, Portable, Changeable Message, Oper Ea 3.00

460 8120350 Sign, Type B, Temp, Prismatic, Furn Sft 1,246.00

470 8120351 Sign, Type B, Temp, Prismatic, Oper Sft 1,246.00



Street Surface Treatment Project - FY2019
Project Log of Streets

Major Street Location - Green Road

Line No.  ItemCode Item Description Unit Quantity
70 5017011 _Cold Milling HMA Surface, Modified Syd 1,060.00

80 5017031 _Hand Patching, Modified, Major Streets Ton 175.00

110 5047011 _Micro-Surface, Single Course Syd 24,242.24

140 8110049 Pavt Mrkg, Ovly Cold Plastic, Direction Arrow Sym, Bike Ea 1.00

150 8110058 Pavt Mrkg, Ovly Cold Plastic, Bike, Small Sym Ea 1.00

160 8110195 Pavt Mrkg, Thermopl, 4 inch, White Ft 2,800.00

170 8110196 Pavt Mrkg, Thermopl, 4 inch, Yellow Ft 5,200.00

190 8110198 Pavt Mrkg, Thermopl, 6 inch, White Ft 2,000.00

200 8110212 Pavt Mrkg, Thermopl, 12 inch, Cross Hatching, White Ft 120.00
210 8110213 Pavt Mrkg, Thermopl, 12 inch, Cross Hatching, Yellow Ft 916.00

220 8110214 Pavt Mrkg, Thermopl, 12 inch, Crosswalk Ft 100.00

240 8110343 Rem Spec Mrkg Sft 241.00
250 8117050 _Pavt Mrkg, Thermopl, Lt Turn Arrow Sym Ea 2.00

260 8117050 _Pavt Mrkg, Thermopl, Rt Turn Arrow Sym Ea 1.00

280 8117050 _Pavt Mrkg, Thermopl, Only Ea 3.00

290 8120012 Barricade, Type III, High Intensity, Double Sided, Lighted, Furn Ea 5.00

300 8120013 Barricade, Type III, High Intensity, Double Sided, Lighted, Oper Ea 5.00

310 8120030 Channelizing Device, 42 inch, Furn Ea 352.00
320 8120031 Channelizing Device, 42 inch, Oper Ea 352.00
330 8120140 Lighted Arrow, Type C, Furn Ea 2.00

340 8120141 Lighted Arrow, Type C, Oper Ea 2.00

350 8120210 Pavt Mrkg, Longit, 6 inch or Less Width, Rem Ft 10,000.00
360 8120211 Pavt Mrkg, Longit, Greater than 6 inch Width, Rem Ft 1,136.00
370 8120235 Pavt Mrkg, Wet Retrflec, Type NR, Paint, 4 inch, White, Temp Ft 2,800.000 
380 8120236 Pavt Mrkg, Wet Retrflec, Type NR, Paint, 4 inch, Yellow, Temp Ft 5,200.000 
390 8120250 Plastic Drum, High Intensity, Furn Ea 20.00
400 8120251 Plastic Drum, High Intensity, Oper Ea 20.00
410 8120280 Raised Pavt Marker, Temp, Type 1, White, Monodirectional Ea 56.000 
420 8120281 Raised Pavt Marker, Temp, Type 1, Yellow, Bidirectional Ea 104.000 
450 8120331 Sign, Portable, Changeable Message, Oper Ea 2.00

460 8120350 Sign, Type B, Temp, Prismatic, Furn Sft 726.00

470 8120351 Sign, Type B, Temp, Prismatic, Oper Sft 726.00



Street Surface Treatment Project - FY2019
Project Log of Streets

Minor (Local) Street Location - Area 1

Line No.  ItemCode Item Description Unit Quantity
70 5017011 _Cold Milling HMA Surface, Modified Syd 431.00

90 5017031 _Hand Patching, Modified, Minor (Local) Streets Ton 60.00

120 5057011 _Seal, Single Chip, Modified Syd 19,746.00

130 5067011 _Seal, Slurry, Modified Syd 28,733.00

290 8120012 Barricade, Type III, High Intensity, Double Sided, Lighted, Furn Ea 20.00

300 8120013 Barricade, Type III, High Intensity, Double Sided, Lighted, Oper Ea 20.00

330 8120140 Lighted Arrow, Type C, Furn Ea 2.00

340 8120141 Lighted Arrow, Type C, Oper Ea 2.00

390 8120250 Plastic Drum, High Intensity, Furn Ea 25.00
400 8120251 Plastic Drum, High Intensity, Oper Ea 25.00
450 8120331 Sign, Portable, Changeable Message, Oper Ea 2.00

460 8120350 Sign, Type B, Temp, Prismatic, Furn Sft 200.00

470 8120351 Sign, Type B, Temp, Prismatic, Oper Sft 200.00



Street Surface Treatment Project - FY2019
Project Log of Streets

Minor (Local) Street Location - Area 2

Line No.  ItemCode Item Description Unit Quantity
70 5017011 _Cold Milling HMA Surface, Modified Syd 456.00

90 5017031 _Hand Patching, Modified, Minor (Local) Streets Ton 63.00

120 5057011 _Seal, Single Chip, Modified Syd 30,369.00

130 5067011 _Seal, Slurry, Modified Syd 30,369.00

290 8120012 Barricade, Type III, High Intensity, Double Sided, Lighted, Furn Ea 20.00

300 8120013 Barricade, Type III, High Intensity, Double Sided, Lighted, Oper Ea 20.00

330 8120140 Lighted Arrow, Type C, Furn Ea 2.00

340 8120141 Lighted Arrow, Type C, Oper Ea 2.00

390 8120250 Plastic Drum, High Intensity, Furn Ea 25.00
400 8120251 Plastic Drum, High Intensity, Oper Ea 25.00
450 8120331 Sign, Portable, Changeable Message, Oper Ea 2.00

460 8120350 Sign, Type B, Temp, Prismatic, Furn Sft 200.00

470 8120351 Sign, Type B, Temp, Prismatic, Oper Sft 200.00



Street Surface Treatment Project - FY2019
Project Log of Streets

Minor (Local) Street Location - Area 3

Line No.  ItemCode Item Description Unit Quantity
70 5017011 _Cold Milling HMA Surface, Modified Syd 157.00

90 5017031 _Hand Patching, Modified, Minor (Local) Streets Ton 22.00

120 5057011 _Seal, Single Chip, Modified Syd 10,428.00

130 5067011 _Seal, Slurry, Modified Syd 10,428.00

290 8120012 Barricade, Type III, High Intensity, Double Sided, Lighted, Furn Ea 10.00

300 8120013 Barricade, Type III, High Intensity, Double Sided, Lighted, Oper Ea 10.00

330 8120140 Lighted Arrow, Type C, Furn Ea 2.00

340 8120141 Lighted Arrow, Type C, Oper Ea 2.00

390 8120250 Plastic Drum, High Intensity, Furn Ea 15.00
400 8120251 Plastic Drum, High Intensity, Oper Ea 15.00
450 8120331 Sign, Portable, Changeable Message, Oper Ea 2.00

460 8120350 Sign, Type B, Temp, Prismatic, Furn Sft 200.00

470 8120351 Sign, Type B, Temp, Prismatic, Oper Sft 200.00



Street Surface Treatment Project - FY2019
Project Log of Streets

Minor (Local) Street Location - Area 4

Line No.  ItemCode Item Description Unit Quantity
70 5017011 _Cold Milling HMA Surface, Modified Syd 238.00

90 5017031 _Hand Patching, Modified, Minor (Local) Streets Ton 33.00

120 5057011 _Seal, Single Chip, Modified Syd 7,424.00

130 5067011 _Seal, Slurry, Modified Syd 15,832.00

290 8120012 Barricade, Type III, High Intensity, Double Sided, Lighted, Furn Ea 10.00

300 8120013 Barricade, Type III, High Intensity, Double Sided, Lighted, Oper Ea 10.00

330 8120140 Lighted Arrow, Type C, Furn Ea 2.00

340 8120141 Lighted Arrow, Type C, Oper Ea 2.00

390 8120250 Plastic Drum, High Intensity, Furn Ea 15.00
400 8120251 Plastic Drum, High Intensity, Oper Ea 15.00
450 8120331 Sign, Portable, Changeable Message, Oper Ea 2.00

460 8120350 Sign, Type B, Temp, Prismatic, Furn Sft 200.00

470 8120351 Sign, Type B, Temp, Prismatic, Oper Sft 200.00



Street Surface Treatment Project - FY2019
Project Log of Streets

Minor (Local) Street Location - Area 5

Line No.  ItemCode Item Description Unit Quantity
70 5017011 _Cold Milling HMA Surface, Modified Syd 318.00

90 5017031 _Hand Patching, Modified, Minor (Local) Streets Ton 44.00

120 5057011 _Seal, Single Chip, Modified Syd 14,981.00

130 5067011 _Seal, Slurry, Modified Syd 21,189.00

290 8120012 Barricade, Type III, High Intensity, Double Sided, Lighted, Furn Ea 10.00

300 8120013 Barricade, Type III, High Intensity, Double Sided, Lighted, Oper Ea 10.00

330 8120140 Lighted Arrow, Type C, Furn Ea 2.00

340 8120141 Lighted Arrow, Type C, Oper Ea 2.00

390 8120250 Plastic Drum, High Intensity, Furn Ea 15.00
400 8120251 Plastic Drum, High Intensity, Oper Ea 15.00
450 8120331 Sign, Portable, Changeable Message, Oper Ea 2.00

460 8120350 Sign, Type B, Temp, Prismatic, Furn Sft 200.00

470 8120351 Sign, Type B, Temp, Prismatic, Oper Sft 200.00
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CITY OF ANN ARBOR 
PREVAILING WAGE DECLARATION OF COMPLIANCE 

 
The “wage and employment requirements” of Section 1:320 of Chapter 14 of Title I of the Ann Arbor City Code 
mandates that the city not enter any contract, understanding or other arrangement for a public improvement for or on 
behalf of the city unless the contract provides that all craftsmen, mechanics and laborers employed directly on the site 
in connection with said improvements, including said employees of subcontractors, shall receive the prevailing wage 
for the corresponding classes of craftsmen, mechanics and laborers, as determined by statistics for the Ann Arbor area 
compiled by the United States Department of Labor. Where the contract and the Ann Arbor City Code are silent as to 
definitions of terms required in determining contract compliance with regard to prevailing wages, the definitions provided 
in the Davis-Bacon Act as amended (40 U.S.C. 278-a to 276-a-7) for the terms shall be used. Further, to the extent 
that any employees of the contractor providing services under this contract are not part of the class of craftsmen, 
mechanics and laborers who receive a prevailing wage in conformance with section 1:320 of Chapter 14 of Title I of 
the Code of the City of Ann Arbor, employees shall be paid a prescribed minimum level of compensation (i.e. Living 
Wage) for the time those employees perform work on the contract in conformance with section 1:815 of Chapter 23 of 
Title I of the Code of the City of Ann Arbor.  

At the request of the city, any contractor or subcontractor shall provide satisfactory proof of compliance with this 
provision.  

The Contractor agrees: 
 

(a) To pay each of its employees whose wage level is required to comply with federal, state or local prevailing 
wage law, for work covered or funded by this contract with the City,  
 

(b) To require each subcontractor performing work covered or funded by this contract with the City to pay 
each of its employees the applicable prescribed wage level under the conditions stated in subsection (a) 
or (b) above.  

 
(c) To provide to the City payroll records or other documentation within ten (10) business days from the 

receipt of a request by the City. 
 

(d) To permit access to work sites to City representatives for the purposes of monitoring compliance, and 
investigating complaints or non-compliance. 
 

The undersigned states that he/she has the requisite authority to act on behalf of his/her employer in these matters and 
has offered to provide the services in accordance with the terms of the wage and employment provisions of the Chapter 
14 of the Ann Arbor City Code.  The undersigned certifies that he/she has read and is familiar with the terms of Section 
1:320 of Chapter 14 of the Ann Arbor City Code and by executing this Declaration of Compliance obligates his/her 
employer and any subcontractor employed by it to perform work on the contract to the wage and employment 
requirements stated herein.  The undersigned further acknowledges and agrees that if it is found to be in violation of 
the wage and employment requirements of Section 1:320 of the Chapter 14 of the Ann Arbor City Code it shall has be 
deemed a material breach of the terms of the contract and grounds for termination of same by the City. 
 
________________________________________________________ 
Company Name 
 
________________________________________________________ 
Signature of Authorized Representative                                 Date 
 
________________________________________________________ 
Print Name and Title 
________________________________________________________ 
Address, City, State, Zip 
_______________________________________ 
Phone/Email address  

 
 

Questions about this form?  Contact Procurement Office City of Ann Arbor    Phone: 734/794-6500 

 
 

9/25/15  Rev 0     PW-1



 

CITY OF ANN ARBOR  
LIVING WAGE ORDINANCE DECLARATION OF COMPLIANCE 

 
The Ann Arbor Living Wage Ordinance (Section 1:811-1:821 of Chapter 23 of Title I of the Code) requires that an 
employer who is (a) a contractor providing services to or for the City for a value greater than $10,000 for any twelve-
month contract term, or (b) a recipient of federal, state, or local grant funding administered by the City for a value 
greater than $10,000, or (c) a recipient of financial assistance awarded by the City for a value greater than $10,000, 
shall pay its employees a prescribed minimum level of compensation (i.e., Living Wage) for the time those employees 
perform work on the contract or in connection with the grant or financial assistance.  The Living Wage must be paid to 
these employees for the length of the contract/program. 
 
Companies employing fewer than 5 persons and non-profits employing fewer than 10 persons are exempt from compliance with the 
Living Wage Ordinance.  If this exemption applies to your company/non-profit agency please check here  [___] No. of employees__ 

 
The Contractor or Grantee agrees: 
 

(a) To pay each of its employees whose wage level is not required to comply with federal, state or local 
prevailing wage law, for work covered or funded by a contract with or grant from the City, no less than the 
Living Wage.  The current Living Wage is defined as $13.22/hour for those employers that provide 
employee health care (as defined in the Ordinance at Section 1:815 Sec. 1 (a)), or no less than 
$14.75/hour for those employers that do not provide health care.  The Contractor or Grantor understands 
that the Living Wage is adjusted and established annually on April 30 in accordance with the Ordinance 
and covered employers shall be required to pay the adjusted amount thereafter to be in compliance with 
Section 1:815(3). 

 

Check the applicable box below which applies to your workforce 
 
[___] Employees who are assigned to any covered City contract/grant will be paid at or above the 

applicable living wage without health benefits 
 
[___] Employees who are assigned to any covered City contract/grant will be paid at or above the 

applicable living wage with health benefits 
 

(b) To post a notice approved by the City regarding the applicability of the Living Wage Ordinance in every 
work place or other location in which employees or other persons contracting for employment are working. 

 
(c) To provide to the City payroll records or other documentation within ten (10) business days from the 

receipt of a request by the City. 
 

(d) To permit access to work sites to City representatives for the purposes of monitoring compliance, and 
investigating complaints or non-compliance. 
 

(e) To take no action that would reduce the compensation, wages, fringe benefits, or leave available to any 
employee covered by the Living Wage Ordinance or any person contracted for employment and covered 
by the Living Wage Ordinance in order to pay the living wage required by the Living Wage Ordinance. 

 
The undersigned states that he/she has the requisite authority to act on behalf of his/her employer in these matters and 
has offered to provide the services or agrees to accept financial assistance in accordance with the terms of the Living 
Wage Ordinance.  The undersigned certifies that he/she has read and is familiar with the terms of the Living Wage 
Ordinance, obligates the Employer/Grantee to those terms and acknowledges that if his/her employer is found to be in 
violation of Ordinance it may be subject to civil penalties and termination of the awarded contract or grant of financial 
assistance. 
 
 
___________________________________________________ ________________________________________________ 
Company Name      Street Address 
 
 
___________________________________________________ ________________________________________________ 
Signature of Authorized Representative                              Date City, State, Zip 
 
 
___________________________________________________ ________________________________________________ 
Print Name and Title     Phone/Email address 
 
 
City of Ann Arbor Procurement Office, 734/794-6500, procurement@a2gov.org                 Rev. 3/6/18 
 
 
 
 



  

  
 

 

RATE EFFECTIVE APRIL 30, 2018 - ENDING APRIL 29, 2019 
 

$13.22 per hour     $14.75 per hour 
  If the employer provides health               If the employer does NOT 
  care benefits*                             provide health care benefits* 

  
Employers providing services to or for the City of Ann Arbor or recipients of grants or 
financial assistance from the City of Ann Arbor for a value of more than $10,000 in a 
twelve-month period of time must pay those employees performing work on a City of 
Ann Arbor contract or grant, the above living wage.  
  
  

ENFORCEMENT  
  
The City of Ann Arbor may recover back wages either administratively or through court 
action for the employees that have been underpaid in violation of the law.  Persons 
denied payment of the living wage have the right to bring a civil action for damages in 
addition to any action taken by the City.  
  
Violation of this Ordinance is punishable by fines of not more than $500/violation plus 
costs, with each day being considered a separate violation. Additionally, the City of 
Ann Arbor has the right to modify, terminate, cancel or suspend a contract in the event 
of a violation of the Ordinance.  
  
  
* Health Care benefits include those paid for by the employer or making an employer contribution toward 
the purchase of health care.  The employee contribution must not exceed $.50 an hour for an average 
work week; and the employer cost or contribution must equal no less than $1/hr for the average work 
week.  

  
The Law Requires Employers to Display This Poster Where Employees Can 
Readily See It.  
 

 
For Additional Information or to File a Complaint contact  
Colin Spencer at 734/794-6500 or cspencer@a2gov.org 
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CITY OF ANN ARBOR  
LIVING WAGE ORDINANCE  



 

 

 
 

 
 
All vendors interested in conducting business with the City of Ann Arbor must complete and return 
the Vendor Conflict of Interest Disclosure Form in order to be eligible to be awarded a contract. 
Please note that all vendors are subject to comply with the City of Ann Arbor’s conflict of interest 
policies as stated within the certification section below. 
 
If a vendor has a relationship with a City of Ann Arbor official or employee, an immediate family 
member of a City of Ann Arbor official or employee, the vendor shall disclose the information 
required below. 

 
1. No City official or employee or City employee’s immediate family member has an 

ownership interest in vendor’s company or is deriving personal financial gain from this 
contract. 

2. No retired or separated City official or employee who has been retired or separated from 
the City for less than one (1) year has an ownership interest in vendor’s Company. 

3. No City employee is contemporaneously employed or prospectively to be employed with 
the vendor. 

4. Vendor hereby declares it has not and will not provide gifts or hospitality of any dollar value 
or any other gratuities to any City employee or elected official to obtain or maintain a 
contract. 

5. Please note any exceptions below: 
 

Conflict of Interest Disclosure* 

Name of City of Ann Arbor employees, elected 
officials or immediate family members with whom 

there may be a potential conflict of interest. 

(   ) Relationship to employee 
____________________________________ 
(   ) Interest in vendor’s company 
(   ) Other (please describe in box below) 

 

*Disclosing a potential conflict of interest does not disqualify vendors.  In the event vendors do not disclose potential 
conflicts of interest and they are detected by the City, vendor will be exempt from doing business with the City. 
 

I certify that this Conflict of Interest Disclosure has been examined by me and that its 
contents are true and correct to my knowledge and belief and I have the authority to so 
certify on behalf of the Vendor by my signature below: 

  

Vendor Name Vendor Phone Number 

   

Signature of Vendor Authorized 
Representative 

Date 
Printed Name of Vendor Authorized 

Representative 

 
Questions about this form? Contact Procurement Office City of Ann Arbor Phone: 734/794-6500, procurement@a2gov.org 

 
COI – Ver. 1 – 6/9/16

Vendor Conflict of Interest Disclosure Form 



 

 

CITY OF ANN ARBOR  
DECLARATION OF COMPLIANCE 

 
Non-Discrimination Ordinance  

 
The “non discrimination by city contractors” provision of the City of Ann Arbor Non-Discrimination Ordinance (Ann Arbor 
City Code Chapter 112, Section 9:158) requires all contractors proposing to do business with the City to treat employees 
in a manner which provides equal employment opportunity and does not discriminate against any of their employees, 
any City employee working with them, or any applicant for employment on the basis of actual or perceived age, arrest 
record, color, disability, educational association, familial status, family responsibilities, gender expression, gender 
identity, genetic information, height, HIV status, marital status, national origin, political beliefs, race, religion, sex, sexual 
orientation, source of income, veteran status, victim of domestic violence or stalking, or weight.  It also requires that 
the contractors include a similar provision in all subcontracts that they execute for City work or programs. 

In addition the City Non-Discrimination Ordinance requires that all contractors proposing to do business with the City 
of Ann Arbor must satisfy the contract compliance administrative policy adopted by the City Administrator.  A copy of 
that policy may be obtained from the Purchasing Manager 
 
The Contractor agrees: 
 
(a) To comply with the terms of the City of Ann Arbor’s Non-Discrimination Ordinance and contract compliance 

administrative policy, including but not limited to an acceptable affirmative action program if applicable. 

(b) To post the City of Ann Arbor’s Non-Discrimination Ordinance Notice in every work place or other location in 
which employees or other persons are contracted to provide services under a contract with the City. 

(c) To provide documentation within the specified time frame in connection with any workforce verification, 
compliance review or complaint investigation. 

(d) To permit access to employees and work sites to City representatives for the purposes of monitoring 
compliance, or investigating complaints of non-compliance. 

The undersigned states that he/she has the requisite authority to act on behalf of his/her employer in these matters and 
has offered to provide the services in accordance with the terms of the Ann Arbor Non-Discrimination Ordinance.  The 
undersigned certifies that he/she has read and is familiar with the terms of the Non-Discrimination Ordinance, obligates 
the Contractor to those terms and acknowledges that if his/her employer is found to be in violation of Ordinance it may 
be subject to civil penalties and termination of the awarded contract. 
 
__________________________________________________________ 
Company Name 
 
__________________________________________________________ 
Signature of Authorized Representative                                   Date 
 
__________________________________________________________ 
Print Name and Title 
 
__________________________________________________________ 
Address, City, State, Zip 
 
__________________________________________________________ 
Phone/Email Address 
 
 
 

Questions about the Notice or the City Administrative Policy, Please contact: 
Procurement Office of the City of Ann Arbor 

(734) 794-6500 
 
 
 

 
2016 Rev 0            NDO-2 



 

 

CITY OF ANN ARBOR NON-DISCRIMINATION ORDINANCE 
Relevant provisions of Chapter 112, Nondiscrimination, of the Ann Arbor City Code are included below.  

You can review the entire ordinance at www.a2gov.org/humanrights. 
 

Intent:  It is the intent of the city that no individual be denied equal protection of the laws; nor shall 
any individual be denied the enjoyment of his or her civil or political rights or be discriminated 
against because of actual or perceived age, arrest record, color, disability, educational association, 
familial status, family responsibilities, gender expression, gender identity, genetic information, 
height, HIV status, marital status, national origin, political beliefs, race, religion, sex, sexual 
orientation, source of income, veteran status, victim of domestic violence or stalking, or weight. 
 
Discriminatory Employment Practices:  No person shall discriminate in the hire, employment, 
compensation, work classifications, conditions or terms, promotion or demotion, or termination of 
employment of any individual.  No person shall discriminate in limiting membership, conditions of 
membership or termination of membership in any labor union or apprenticeship program. 
 
Discriminatory Effects:  No person shall adopt, enforce or employ any policy or requirement which 
has the effect of creating unequal opportunities according to actual or perceived age, arrest record, 
color, disability, educational association, familial status, family responsibilities, gender expression, 
gender identity, genetic information, height, HIV status, marital status, national origin, political 
beliefs, race, religion, sex, sexual orientation, source of income, veteran status, victim of domestic 
violence or stalking, or weight for an individual to obtain housing, employment or public 
accommodation, except for a bona fide business necessity. Such a necessity does not arise due to 
a mere inconvenience or because of suspected objection to such a person by neighbors, customers 
or other persons. 
 
Nondiscrimination by City Contractors:  All contractors proposing to do business with the City of 
Ann Arbor shall satisfy the contract compliance administrative policy adopted by the City 
Administrator in accordance with the guidelines of this section. All city contractors shall ensure 
that applicants are employed and that employees are treated during employment in a manner which 
provides equal employment opportunity and tends to eliminate inequality based upon any 
classification protected by this chapter. All contractors shall agree not to discriminate against an 
employee or applicant for employment with respect to hire, tenure, terms, conditions, or privileges 
of employment, or a matter directly or indirectly related to employment, because of any applicable 
protected classification.  All contractors shall be required to post a copy of Ann Arbor's Non-
Discrimination Ordinance at all work locations where its employees provide services under a 
contract with the city. 
 
Complaint Procedure:  If any individual believes there has been a violation of this chapter, he/she 
may file a complaint with the City’s Human Rights Commission.  The complaint must be filed within 
180 calendar days from the date of the individual's knowledge of the allegedly discriminatory action 
or 180 calendar days from the date when the individual should have known of the allegedly 
discriminatory action.  A complaint that is not filed within this timeframe cannot be considered by 
the Human Rights Commission.  To file a complaint, first complete the complaint form, which is 
available at www.a2gov.org/humanrights.  Then submit it to the Human Rights Commission by e-
mail (hrc@a2gov.org), by mail (Ann Arbor Human Rights Commission, PO Box 8647, Ann Arbor, Ml 
48107), or in person (City Clerk’s Office).  For further information, please call the commission at 
734-794-6141 or e-mail the commission at hrc@a2gov.org. 
 
Private Actions For Damages or Injunctive Relief:  To the extent allowed by law, an individual who 
is the victim of discriminatory action in violation of this chapter may bring a civil action for 
appropriate injunctive relief or damages or both against the person(s) who acted in violation of this 
chapter. 

 
 

THIS IS AN OFFICIAL GOVERNMENT NOTICE AND  
MUST BE DISPLAYED WHERE EMPLOYEES CAN READILY SEE IT. 

2017 Rev. 0
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