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NOTICE OF PRE-BID CONFERENCE 
 
A pre-bid conference for this project will be held on Monday, May 2, 2016 at 2:00 p.m.

 

 in the 4th 
Floor Conference Room of Guy C. Larcom City Hall, 301 East Huron Street, Ann Arbor, 
Michigan. 

Attendance at this conference is optional, but highly recommended.  Administrative and 
technical questions regarding this project will be answered at this time.  The pre-bid conference 
is for information only.  Any answers furnished will not be official until verified in writing by the 
Financial Services Area, Procurement Unit.  Answers that change or substantially clarify the bid 
will be affirmed in an addendum. 
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INSTRUCTIONS TO BIDDERS 

General 
Work to be done under this Contract is generally described through the detailed specifications 
and must be completed fully in accordance with the contract documents. All work to be done 
under this Contract is located in or near the City of Ann Arbor. 
 
Any Bid which does not conform fully to these instructions may be rejected. 
 

Preparation of Bids 
Bids should be prepared providing a straight-forward, concise description of the Bidder’s ability 
to meet the requirements of the ITB. Bids shall be written in ink or typewritten. No erasures are 
permitted.  Mistakes may be crossed out and corrected and must be initialed and dated in ink by 
the person signing the Bid. 
 
Bids must be submitted on the "Bid Forms" provided with each blank properly filled in.  If forms 
are not fully completed it may disqualify the bid.  No alternative bid will be considered unless 
alternative bids are specifically requested.  If alternatives are requested, any deviation from the 
specification must be fully described, in detail on the "Alternate" section of Bid form. 
 
Each person signing the Bid certifies that he/she is the person in the Bidder’s  firm/organization 
responsible for the decision as to the fees being offered in the Bid and has not and will not 
participated in any action contrary to the terms of this provision. 
 

Questions or Clarification on ITB Specifications 
All questions regarding this ITB shall be submitted via email.  Emailed questions and inquires 
will be accepted from any and all prospective Bidders in accordance with the terms and 
conditions of the ITB. 
 
All questions shall be due on or before Tuesday, May 3, 2016 at 12:00 p.m.

 

, and should be 
addressed as follows: 

Specification/Scope of Work questions emailed to ddykman@a2gov.org 
 

Bid Process and HR Compliance questions emailed to cspencer@a2gov.org 
 
Any error, omissions or discrepancies in the specifications discovered by a prospective 
contractor and/or service provider shall be brought to the attention of David Dykman at 
ddykman@a2gov.org immediately after discovery.  Further, the contractor and/or service 
provider shall not be allowed to take advantage of errors, omissions or discrepancies in the 
specifications. 
 

Addenda 
If it becomes necessary to revise any part of the ITB, notice of the Addendum will be posted to 
Michigan Inter-governmental Trade Network (MITN) www.mitn.info and/or City of Ann Arbor web 
site www.a2gov.org for all parties to download. 
 
Each Bidder must in its Bid, to avoid any miscommunications, acknowledge all addenda which it 
has received, but the failure of a Bidder to receive, or acknowledge receipt of; any addenda 
shall not relieve the Bidder of the responsibility for complying with the terms thereof. 

mailto:ddykman@a2gov.org�
mailto:cspencer@a2gov.org�
mailto:ddykman@a2gov.org�
http://www.mitn.info/�
http://www.a2gov.org/�
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The City will not be bound by oral responses to inquiries or written responses other than written 
addenda. 
 

Bid Submission 
All Bids are due and must be delivered to the City of Ann Arbor Procurement Unit on or before 
Tuesday, May 10, 2016 by 10:00 a.m

 

.  Bids submitted late or via oral, telephonic, telegraphic, 
electronic mail or facsimile will not be considered or accepted. 

Each Bidder must submit one (1) original Bid and (1) Bid copies in a sealed envelope clearly 
marked: ITB No. 4424: W.R. Wheeler (Swift Run) Service Center PUD Non-motorized 
Improvements – Phase 1. 
 

Bids must be addressed and delivered to: 
 

City of Ann Arbor  
Procurement Unit,  

c/o Customer Services, 1st Floor 
301 East Huron Street 

P.O. Box 8647 
Ann Arbor, MI  48107 

 
All Bids received on or before the Due Date will be publicly opened and recorded immediately. 
No immediate decisions are rendered. 
 
The following forms provided within this ITB Document must be included in submitted 
bids. 
 

• City of Ann Arbor Prevailing Wage Declaration of Compliance 
• City of Ann Arbor Living Wage Ordinance Declaration of Compliance 
• Vendor Conflict of Interest Disclosure Form 
• City of Ann Arbor Non-Discrimination Ordinance Declaration of Compliance 

 

 

Bids that fail to provide these completed forms listed above upon bid opening will be 
rejected as non-responsive and will not be considered for award. 

Hand delivered bids will be date/time stamped/signed by the Procurement Unit at the address 
Hand delivered bids will be date/time stamped/signed by the Procurement Unit at the address 
above in order to be considered.  Normal business hours are 9:00 a.m. to 3:00 p.m. Monday 
through Friday, excluding Holidays.  The City will not be liable to any Bidder for any unforeseen 
circumstances, delivery or postal delays.   Postmarking to the Due Date will not substitute for 
receipt of the Bid.  Each Bidder is responsible for submission of their Bid. 
 
Additional time for submission of bids past the stated due date and time will not be granted to a 
single Bidder; however, additional time may be granted to all Bidders when the City determines 
in its sole discretion that circumstances warrant it. 
 

Award 
The City intends to award a Contract(s) to the lowest responsible Bidder(s).  On multi-divisional 
contracts, separate divisions may be awarded to separate Bidders.  The City may also utilize 
alternatives offered in the Bid Forms, if any, to determine the lowest responsible Bidder on each 
division, and award multiple divisions to a single Bidder, so that the lowest total cost is achieved 
for the City. For unit price bids, the Contract will be awarded based upon the unit prices and the 
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lump sum prices stated by the bidder for the work items specified in the bid documents, with 
consideration given to any alternates selected by the City. If the City determines that the unit 
price for any item is materially different for the work item bid than either other bidders or the 
general market, the City, in its sole discretion, in addition to any other right it may have, may 
reject the bid as not responsible or non-conforming. 
 
The acceptability of major subcontractors will be considered in determining if a Bidder is 
responsible.  In comparing Bids, the City will give consideration to alternate Bids for items listed 
in the bid forms.  All key staff and subcontractors are subject to the approval by the City. 
 

Official Documents 
The City of Ann Arbor officially distributes bid documents from the Procurement Unit or through 
the Michigan Intergovernmental Trade Network (MITN).  Copies of the bid documents obtained 
from any other source are not Official copies.  Addenda and other bid information will only be 
posted to these official distribution sites.  If you obtained City of Ann Arbor Bid documents from 
other sources, it is recommended that you register on www.MITN.info and obtain an official Bid.  
 

Bid Security 
Each bid must be accompanied

 

 by a certified check, or Bid Bond by a surety licensed and 
authorized to do business within the State of Michigan, in the amount of 5% of the total of the 
bid price. 

Withdrawal of Bids 
After the time of opening, no Bid may be withdrawn for the period of Ninety (90) days. 
 

Contract Time 
Time is of the essence in the performance of the work under this Contract.  The available time 
for work under this Contract is indicated on page C-2, Article III of the Contract.  If these time 
requirements can not be met, the Bidder must stipulate on Bid Form Section 3 - Time Alternate 
its schedule for performance of the work.  Consideration will be given to time in evaluating bids. 
 

Liquidated Damages 
A liquidated damages clause, as given on page C-2, Article III of the Contract, provides that the 
Contractor shall pay the City as liquidated damages, and not as a penalty, a sum certain per 
day for each and every day that the Contractor may be in default of completion of the specified 
work, within the time(s) stated in the Contract, or written extensions. 
 
Liquidated damages clauses, as given in the General Conditions, provide further that the City 
shall be entitled to impose and recover liquidated damages for breach of the obligations under 
Chapter 112 of the City Code. 
 
The liquidated damages are for the non-quantifiable aspects of any of the previously identified 
events and do not cover actual damages that can be shown or quantified nor are they intended 
to preclude recovery of actual damages in addition to the recovery of liquidated damages. 
 

Human Rights Information 
All contractors proposing to do business with the City shall satisfy the contract compliance 

http://www.mitn.info/�
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administrative policy adopted by the City Administrator in accordance with the Section 9:158 of 
the Ann Arbor City Code.   Breach of the obligation not to discriminate as outlined in Section 5, 
beginning at page GC-3 shall be a material breach of the contract.  Contractors are required to 
post a copy of Ann Arbor’s Non-Discrimination Ordinance attached at all work locations where 
its employees provide services under a contract with the City.   
 

Wage Requirements 
Section 4, beginning at page GC-2, outlines the requirements for payment of prevailing wages 
and for payment of a “living wage” to employees providing service to the City under this 
contract.  The successful bidder and its subcontractors must comply with all applicable 
requirements and provide documentary proof of compliance when requested. 
 
For laborers whose wage level are subject to federal, state and/or local prevailing wage law the 
appropriate Davis-Bacon wage rate classification is identified based upon the work including 
within this contract.  The wage determination(s) current on the date 10 days before bids are 
due shall apply to this contract.  The U.S. Department of Labor (DOL) has provided 
explanations to assist with classification in the following resource link: www.wdol.gov. 
 

Conflict Of Interest Disclosure 
The City of Ann Arbor Purchasing Policy requires that prospective Vendors complete a Conflict 
of Interest Disclosure form.  A contract may not be awarded to the selected Vendor unless and 
until the Procurement Unit and the City Administrator have reviewed the Disclosure form and 
determined that no conflict exists under applicable federal, state, or local law or administrative 
regulation.  Not every relationship or situation disclosed on the Disclosure Form may be a 
disqualifying conflict.  Depending on applicable law and regulations, some contracts may 
awarded on the recommendation of the City Administrator after full disclosure, where such 
action is allowed by law, if demonstrated competitive pricing exists and/or it is determined the 
award is in the best interest of the City.  A copy of the Vendor Conflict of Interest Disclosure 
Form is attached. 
 

Major Subcontractors 
The Bidder shall identify on Bid Form Section 4 each major subcontractor it expects to engage 
for this Contract if the work to be subcontracted is 15% or more of the bid sum or over $50,000, 
whichever is less.  The Bidder also shall identify the work to be subcontracted to each major 
subcontractor.  The Bidder shall not change or replace a subcontractor without approval by the 
City. 
 

Debarment 
Submission of a Bid in response to this ITB is certification that the Bidder is not currently 
debarred, suspended, proposed for debarment, and declared ineligible or voluntarily excluded 
from participation in this transaction by any State or Federal departments or agency.  
Submission is also agreement that the City will be notified of any changes in this status. 
 

Disclosures 
After bids are opened, all information in a submitter’s bid is subjected to disclosure under the 
provisions of Michigan Public Act No. 442 of 1976, as amended (MCL 15.231 et seq.) known as 
the “Freedom of Information Act.”  The Freedom of Information Act also provides for the 
complete disclosure of contracts and attachments thereto except where specifically exempted.   

http://www.wdol.gov/�
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Bid Protest 
All Bid protests must be in writing and filed with the Purchasing Agent within five (5) business 
days of the award action.  The bidder must clearly state the reasons for the protest.  If a bidder 
contacts a City Service Area/Unit and indicates a desire to protest an award, the Service 
Area/Unit shall refer the bidder to the Purchasing Agent.  The Purchasing Agent will provide the 
bidder with the appropriate instructions for filing the protest.  The protest shall be reviewed by 
the City Administrator or designee whose decision shall be final.   
 

Cost Liability 
The City of Ann Arbor assumes no responsibility or liability for costs incurred by the Bidder prior 
to the execution of a contract with the City.  By submitting a bid, a bidder agrees to bear all 
costs incurred  or related to the preparation, submission and selection process for the bid. 
 

Reservation of Rights 
The City of Ann Arbor reserves the right to accept any bid or alternative bid proposed in whole 
or in part, to reject any or all bids or alternatives bids in whole or in part and to waive irregularity 
and/or informalities in any bid and to make the award in any manner deemed in the best interest 
of the City. 
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INVITATION TO BID 
 
 
City of Ann Arbor 
Guy C. Larcom Municipal Building 
Ann Arbor, Michigan  48107 
 
Ladies and Gentlemen: 
 
The undersigned, as Bidder, declares that this Bid is made in good faith, without fraud or 
collusion with any person or persons bidding on the same Contract; that this Bidder has 
carefully read and examined the bid documents, including City Nondiscrimination requirements 
and Declaration of Compliance Form, Living Wage requirements and Declaration of Compliance 
Form, Prevailing Wage requirements and Declaration of Compliance Form, Vendor Conflict of 
Interest Form, Notice of Pre-Bid Conference, Instructions to Bidders, Bid, Bid Forms, Contract, 
Bond Forms, General Conditions, Standard Specifications, Detailed Specifications, all Addenda, 
and the Plans (if applicable) and understands them. The Bidder declares that it conducted a full 
investigation at the site and of the work proposed and is fully informed as to the nature of the 
work and the conditions relating to the work's performance.  The Bidder also declares that it has 
extensive experience in successfully completing projects similar to this one. 
 
The Bidder acknowledges that it has not received or relied upon any representations or 
warrants of any nature whatsoever from the City of Ann Arbor, its agents or employees, and that 
this Bid is based solely upon the Bidder's own independent business judgment. 
 
The undersigned proposes to perform all work shown on the plans or described in the bid 
documents, including any addenda issued, and to furnish all necessary machinery, tools, 
apparatus, and other means of construction to do all the work, furnish all the materials, and 
complete the work in strict accordance with all terms of the Contract of which this Bid is one 
part. 
 
In accordance with these bid documents, and Addenda numbered          , the undersigned, as 
Bidder, proposes to perform at the sites in and/or around Ann Arbor, Michigan, all the work 
included herein for the amounts set forth in the Bid Forms. 
 
The Bidder declares that it has become fully familiar with the liquidated damage clauses for 
completion times and for compliance with City Code Chapter 112, understands and agrees that 
the liquidated damages are for the non-quantifiable aspects of non-compliance and do not cover 
actual damages that may be shown and agrees that if awarded the Contract, all liquidated 
damage clauses form part of the Contract. 
 
The Bidder declares that it has become fully familiar with the provisions of Chapter 14, Section 
1:320 (Prevailing wages) and Chapter 23 (Living Wage) of the Code of the City of Ann Arbor 
and that it understands and agrees to comply, to the extent applicable to employees providing 
services to the City under this Contract, with the wage and reporting requirements stated in the 
City Code provisions cited. Bidder certifies that the statements contained in the City Prevailing 
Wage and Living Wage Declaration of Compliance Forms are true and correct.  Bidder further 
agrees that the cited provisions of Chapter 14 and Chapter 23 form a part of this Contract.   
 
The Bidder declares that it has become familiar with the City Conflict of Interest Disclosure Form 
and certifies that the statement contained therein is true and correct. 
 
The Bidder encloses a certified check or Bid Bond in the amount of 5% of the total of the Bid 
Price.  The Bidder agrees both to contract for the work and to furnish the necessary Bonds and 
insurance documentation within 10 days after being notified of the acceptance of the Bid. 
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If this Bid is accepted by the City and the Bidder fails to contract and furnish the required Bonds 
and insurance documentation within 10 days after being notified of the acceptance of this Bid, 
then the Bidder shall be considered to have abandoned the Contract and the certified check or 
Bid Bond accompanying this Bid shall become due and payable to the City. 
 
If the Bidder enters into the Contract in accordance with this Bid, or if this Bid is rejected, then 
the accompanying check or Bid Bond shall be returned to the Bidder. 
 
In submitting this Bid, it is understood that the right is reserved by the City to accept any Bid, to 
reject any or all Bids, to waive irregularities and/or informalities in any Bid, and to make the 
award in any manner the City believes to be in its best interest. 
 
 
 

SIGNED THIS                 DAY OF                          , 201_. 
 
 
_________________________ ___________________________ 
Bidder’s Name Authorized Signature of Bidder 
 
 
_________________________ ___________________________ 
Official Address (Print Name of Signer Above) 
 
 
_________________________ ___________________________ 
Telephone Number  Email Address for Award Notice  
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LEGAL STATUS OF BIDDER 

(The Bidder shall fill out the appropriate form and strike out the other three.) 
 
Bidder declares that it is: 
 
*  A corporation organized and doing business under the laws of the State of 

                                , for whom                                                                      , bearing the office 

title of                                  , whose signature is affixed to this Bid, is authorized to execute 

contracts. 
NOTE:  If not incorporated in Michigan, please attach the corporation’s Certificate of Authority  

•     A  limited  liability  company  doing  business  under  the  laws  of  the  State  of  ___________,   
whom  ______________ bearing  the  title  of  _____________  
whose signature is affixed to this proposal, is authorized to execute contract on behalf of the 
LLC. 
 
 
*  A partnership, organized under the laws of the state of _____________ and filed in the county 
of _____________, whose members are (list all members and the street and mailing address of 
each) (attach separate sheet if necessary): 
 
 
 
 
 
 
 
*  An individual, whose signature with address, is affixed to this Bid:     __               _____  
                                                                                                                    (initial here) 
Authorized Official 
 
___________________________________________  Date  ______________, 201_ 
 
 
(Print) Name _______________________________   Title _____________________________ 
 
Company: ____________________________________________________________________ 
 
Address:  _____________________________________________________________________ 
  
Contact Phone (      ) ____________________    Fax   (     )  ___________________________ 
 
Email  _________________________________ 
 



BID FORM

 Section 1 - Schedule of Prices
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W.R. Wheeler (Swift Run) Service Center PUD Non-motorized Improvements – Phase 1
File No. 2014-031
Bid No. 4424

Line Item Estimated
No. No. Item Description Unit Quantity Unit Price Total Price

10 1047051 _General Conditions, Max $75,000.00 LSUM 1.000 $ $

20 1047051 _Project Supervision, Max $10,000.00 LSUM 1.000 $ $

30 1047051 _Audiovisual Tape Coverage LSUM 1.000 $ $

40 2020002 Tree, Rem, 19 inch to 36 inch Ea 2.000 $ $

50 2020004 Tree, Rem, 6 inch to 18 inch Ea 19.000 $ $

60 2030001 Culv, Rem, Less than 24 inch Ea 3.000 $ $

70 2030011 Dr Structure, Rem Ea 2.000 $ $

80 2030015 Sewer, Rem, Less than 24 inch Ft 30.000 $ $

90 2047001
_Curb, Gutter, and Curb and Gutter, Any Type, 
Rem Ft 137.000 $ $

100 2047011
_Sidewalk, Sidewalk Ramp, and Driveway 
Approach, Any Thickness, Rem Syd 109.000 $ $

110 2047050 _Exploratory Excavation (0-10' Deep) Tr Det I Ea 5.000 $ $

120 2050023 Granular Material, Cl II Cyd 465.000 $ $

130 2057011 _Grading, Driveway Approach Syd 360.000 $ $

140 2057011 _Grading, Sidewalk Syd 6070.000 $ $

150 2057011 _Grading, Sidewalk Ramp Syd 30.000 $ $

160 2057011 _Machine Grading, Special Syd 115.000 $ $

170 2057021 _Subgrade Undercutting, Type IIA Cyd 50.000 $ $

TOTAL THIS PAGE $

BASE BID (Sidewalk and Sidewalk Ramps Complete and Open for Use by August 31, 2016; Slope Restoration and Landscape Plantings 
Complete by October 10, 2016; Entire Project Complete by November 12, 2016)
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Line Item Estimated
No. No. Item Description Unit Quantity Unit Price Total Price

BASE BID (Sidewalk and Sidewalk Ramps Complete and Open for Use by August 31, 2016; Slope Restoration and Landscape Plantings 
Complete by October 10, 2016; Entire Project Complete by November 12, 2016)

180 2057021 _Subgrade Undercutting, Type IIB Cyd 50.000 $ $

190 2080012 Erosion Control, Check Dam, Stone Ft 330.000 $ $

200 2080036 Erosion Control, Silt Fence Ft 2153.000 $ $

210 2087050 _Erosion Control, Inlet Filter Ea 21.000 $ $

220 2090001 Project Cleanup LSUM 1.000 $ $

230 3010002 Subbase, CIP Cyd 0.000 $ $

240 3020001 Aggregate Base Ton 35.000 $ $

250 3060020 Maintenance Gravel Ton 50.000 $ $

260 4020987 Sewer, Cl IV, 12 inch, Tr Det B Ft 229.000 $ $

270 4021260 Trench Undercut and Backfill Cyd 10.000 $ $

280 4030200 Dr Structure, 24 inch dia Ea 2.000 $ $

290 4021204 Sewer Tap, 12 inch Ea 4.000 $ $

300 4030035 _Dr Structure Cover, Type E Ea 3.000 $ $

310 4030040 _Dr Structure Cover, Type G Ea 2.000 $ $

320 4037001 _Dr Structure, Adj, Add Depth, Modified Ft 5.000 $ $

330 4037050 _Dr Structure Cover, Type B, Modified Ea 2.000 $ $

340 4037050 _Dr Structure Cover, Type D, Modified Ea 1.000 $ $

350 4037050 _Dr Structure Cover, Type K, Modified Ea 2.000 $ $

360 4037050 _Dr Structure, Adj, Case 1, Modified Ea 1.000 $ $

TOTAL THIS PAGE $
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Line Item Estimated
No. No. Item Description Unit Quantity Unit Price Total Price

BASE BID (Sidewalk and Sidewalk Ramps Complete and Open for Use by August 31, 2016; Slope Restoration and Landscape Plantings 
Complete by October 10, 2016; Entire Project Complete by November 12, 2016)

370 4037050 _Dr Structure, Adj, Case 2, Modified Ea 17.000 $ $

380 4037050 _Dr Structure, Cleaning, Modified Ea 10.000 $ $

390 4047001 _Underdrain, Subgrade, 6 inch, Special Ft 200.000 $ $

400 5010005 HMA Surface, Rem Syd 7.500 $ $

410 5010025 Hand Patching Ton 85.000 $ $

420 6030005 Cement Ton 0.500 $ $

430 7097051 Timber Boardwalk, Complete LSUM 1.000 $ $

440 8017011 _Driveway, Nonreinf Conc, 6 inch, Modified Syd 130.000 $ $

450 8017011 _Driveway, Nonreinf Conc, 8 inch, Modified Syd 230.000 $ $

460 8020038 _Curb and Gutter, Conc, Det F4 Ft 1095.000 $ $

470 8037001 _Detectable Warning Surface, Modified Ft 93.000 $ $

480 8037001 _Fence, Protective, Modified Ft 5153.000 $ $

490 8037010 _Sidewalk Ramp, Conc, 6 inch, Modified Sft 260.000 $ $

500 8037010
_Sidewalk Retaining Wall, Integral, 6 inch to 18 
inch Height Sft 375.000 $ $

510 8037010
_Sidewalk Retaining Wall, Integral, Greater than 
18 inch Height Sft 1550.000 $ $

520 8037010 _Sidewalk, Conc, 4 inch, Modified Sft 53660.000 $ $

530 8037010 _Sidewalk, Conc, 6 inch, Modified Sft 595.000 $ $

540 8037010 _Sidewalk, Conc, 8 inch, Modified Sft 365.000 $ $

550 8070095 Post, Mailbox Ea 4.000 $ $

TOTAL THIS PAGE $
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Line Item Estimated
No. No. Item Description Unit Quantity Unit Price Total Price

BASE BID (Sidewalk and Sidewalk Ramps Complete and Open for Use by August 31, 2016; Slope Restoration and Landscape Plantings 
Complete by October 10, 2016; Entire Project Complete by November 12, 2016)

560 8077050 Post, Anchor, Mailbox Ea 2.000 $ $

570 8110049
Pavt Mrkg, Ovly Cold Plastic, Direction Arrow 
Sym, Bike Ea 2.000 $ $

580 8110058 Pavt Mrkg, Ovly Cold Plastic, Bike, Small Sym Ea 2.000 $ $

590 8110155 Pavt Mrkg, Sprayable Thermopl, 6 inch, White Ft 1080.000 $ $

600 8110197 Pavt Mrkg, Thermopl, 6 inch, Crosswalk Ft 12.000 $ $

610 8110218 Pavt Mrkg, Thermopl, 24 inch, Stop Bar Ft 6.000 $ $

620 8117001 _Pavt Mrkg, Thermopl, 24 inch, Crosswalk Ft 36.000 $ $

630 8120012
Barricade, Type III, High Intensity, Double 
Sided, Lighted, Furn Ea 10.000 $ $

640 8120013
Barricade, Type III, High Intensity, Double 
Sided, Lighted, Oper Ea 10.000 $ $

650 8120030 Channelizing Device, 42 inch, Furn Ea 75.000 $ $

660 8120031 Channelizing Device, 42 inch, Oper Ea 75.000 $ $

670 8120140 Lighted Arrow, Type C, Furn Ea 2.000 $ $

680 8120141 Lighted Arrow, Type C, Oper Ea 2.000 $ $

690 8120260 Plastic Drum, High Intensity,  Furn Ea 75.000 $ $

700 8120261 Plastic Drum, High Intensity,  Oper Ea 75.000 $ $

710 8120330 Sign, Portable, Changeable Message, Furn Ea 2.000 $ $

720 8120331 Sign, Portable, Changeable Message, Oper Ea 2.000 $ $

730 8120350 Sign, Type B, Temp, Prismatic, Furn Sft 200.000 $ $

740 8120351 Sign, Type B, Temp, Prismatic, Oper Sft 200.000 $ $

TOTAL THIS PAGE $
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Line Item Estimated
No. No. Item Description Unit Quantity Unit Price Total Price

BASE BID (Sidewalk and Sidewalk Ramps Complete and Open for Use by August 31, 2016; Slope Restoration and Landscape Plantings 
Complete by October 10, 2016; Entire Project Complete by November 12, 2016)

750 8120370 Traf Regulator Control LSUM 1.000 $ $

760 8127051 _Minor Traffic Control, Max $7,500.00 LSUM 1.000 $ $

770 8150002
Watering and Culitvating, First Season, Min. 
$1,500.00 LSUM 1.000 $ $

780 8150003
Watering and Culitvating, Second Season, Min. 
$1,500.00 LSUM 1.000 $ $

790 8152541 Pachysandra terminalis, 3 inch pot Ea 1600.000 $ $

800 8157050 Tree Plantings Ea 85.000 $ $

810 8167011 _Slope Restoration Syd 8915.000 $ $

820 8190132 Conduit, DB, 2, 3 inch Ft 4933.000 $ $

830 8197050 _Handhole Assembly, 12 Inch X 18 Inch Ea 20.000 $ $

840 8197050 _Handhole Assembly, 17 Inch X 30 Inch Ea 2.000 $ $

850 8237050 Fire Hydrant, Rem Ea 3.000 $ $

860 8237050 Fire Hydrant Assembly, w/Extensions, Complete Ea 3.000 $ $

870 8507050 _Monitoring Well, Adj Ea 11.000 $ $

TOTAL THIS PAGE $

TOTAL FROM PAGE BF-1 $

TOTAL FROM PAGE BF-2 $

TOTAL FROM PAGE BF-3 $

TOTAL FROM PAGE BF-4 $

TOTAL BASE BID $
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BID FORM 

Section 2 - Material and Equipment Alternates 
 
The Base Bid proposal price shall include materials and equipment selected from the 
designated items and manufacturers listed in the bidding documents. This is done to establish 
uniformity in bidding and to establish standards of quality for the items named. 
 
If the Contractor wishes to quote alternate items for consideration by the City, it may do so 
under this Section.  A complete description of the item and the proposed price differential must 
be provided.  Unless approved at the time of award, substitutions where items are specifically 
named will be considered only as a negotiated change in Contract Sum. 
 
Item Number Description Add/Deduct Amount 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
If the Bidder does not suggest any material or equipment alternate, the Bidder MUST complete 
the following statement: 
 
For the work outlined in this request for bid, the bidder does NOT propose any material or 
equipment alternate under the Contract. 
 
 
Signature of Authorized Representative of Bidder _______________________ Date _________ 
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BID FORM 

Section 3 - Time Alternate 
 
Article III of the Contract, Time of Completion, page C-2, stipulates the terms of performing and 
completing the project work.  If the Bidder takes exception to the time stipulated for the Base Bid 
it may submit a Time Alternate Unit Price Bid on the following bid forms.  Consideration will be 
given the submitted alternate in evaluating bids provided there is a demonstrated and justifiable 
cost savings. 
 
If the Bidder does not suggest any time alternate, the Bidder MUST complete the following 
statement: 
 
For the work outlined in this request for bid, the bidder does NOT propose any time alternate 
under the Contract. 
 
 
Signature of Authorized Representative of Bidder ______________________ Date _________ 
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 Section 1 - Schedule of Prices
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W.R. Wheeler (Swift Run) Service Center PUD Non-motorized Improvements – Phase 1
File No. 2014-031
Bid No. 4424

Line Item Estimated
No. No. Item Description Unit Quantity Unit Price Total Price

10 1047051 _General Conditions, Max $75,000.00 LSUM 1.000 $ $

20 1047051 _Project Supervision, Max $10,000.00 LSUM 1.000 $ $

30 1047051 _Audiovisual Tape Coverage LSUM 1.000 $ $

40 2020002 Tree, Rem, 19 inch to 36 inch Ea 2.000 $ $

50 2020004 Tree, Rem, 6 inch to 18 inch Ea 19.000 $ $

60 2030001 Culv, Rem, Less than 24 inch Ea 3.000 $ $

70 2030011 Dr Structure, Rem Ea 2.000 $ $

80 2030015 Sewer, Rem, Less than 24 inch Ft 30.000 $ $

90 2047001
_Curb, Gutter, and Curb and Gutter, Any Type, 
Rem Ft 137.000 $ $

100 2047011
_Sidewalk, Sidewalk Ramp, and Driveway 
Approach, Any Thickness, Rem Syd 109.000 $ $

110 2047050 _Exploratory Excavation (0-10' Deep) Tr Det I Ea 5.000 $ $

120 2050023 Granular Material, Cl II Cyd 465.000 $ $

130 2057011 _Grading, Driveway Approach Syd 360.000 $ $

140 2057011 _Grading, Sidewalk Syd 6070.000 $ $

150 2057011 _Grading, Sidewalk Ramp Syd 30.000 $ $

160 2057011 _Machine Grading, Special Syd 115.000 $ $

170 2057021 _Subgrade Undercutting, Type IIA Cyd 50.000 $ $

TOTAL THIS PAGE $

TIME ALTERNATE BID (Sidewalk and Sidewalk Ramps Complete and Open for Use, and Slope Restoration and Landscape Plantings 
Complete All by October 10, 2016; Entire Project Complete by November 12, 2016)
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 Section 1 - Schedule of Prices
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Line Item Estimated
No. No. Item Description Unit Quantity Unit Price Total Price

TIME ALTERNATE BID (Sidewalk and Sidewalk Ramps Complete and Open for Use, and Slope Restoration and Landscape Plantings 
Complete All by October 10, 2016; Entire Project Complete by November 12, 2016)

180 2057021 _Subgrade Undercutting, Type IIB Cyd 50.000 $ $

190 2080012 Erosion Control, Check Dam, Stone Ft 330.000 $ $

200 2080036 Erosion Control, Silt Fence Ft 2153.000 $ $

210 2087050 _Erosion Control, Inlet Filter Ea 21.000 $ $

220 2090001 Project Cleanup LSUM 1.000 $ $

230 3010002 Subbase, CIP Cyd 0.000 $ $

240 3020001 Aggregate Base Ton 35.000 $ $

250 3060020 Maintenance Gravel Ton 50.000 $ $

260 4020987 Sewer, Cl IV, 12 inch, Tr Det B Ft 229.000 $ $

270 4021260 Trench Undercut and Backfill Cyd 10.000 $ $

280 4030200 Dr Structure, 24 inch dia Ea 2.000 $ $

290 4021204 Sewer Tap, 12 inch Ea 4.000 $ $

300 4030035 _Dr Structure Cover, Type E Ea 3.000 $ $

310 4030040 _Dr Structure Cover, Type G Ea 2.000 $ $

320 4037001 _Dr Structure, Adj, Add Depth, Modified Ft 5.000 $ $

330 4037050 _Dr Structure Cover, Type B, Modified Ea 2.000 $ $

340 4037050 _Dr Structure Cover, Type D, Modified Ea 1.000 $ $

350 4037050 _Dr Structure Cover, Type K, Modified Ea 2.000 $ $

360 4037050 _Dr Structure, Adj, Case 1, Modified Ea 1.000 $ $

TOTAL THIS PAGE $



BID FORM

 Section 1 - Schedule of Prices
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Line Item Estimated
No. No. Item Description Unit Quantity Unit Price Total Price

TIME ALTERNATE BID (Sidewalk and Sidewalk Ramps Complete and Open for Use, and Slope Restoration and Landscape Plantings 
Complete All by October 10, 2016; Entire Project Complete by November 12, 2016)

370 4037050 _Dr Structure, Adj, Case 2, Modified Ea 17.000 $ $

380 4037050 _Dr Structure, Cleaning, Modified Ea 10.000 $ $

390 4047001 _Underdrain, Subgrade, 6 inch, Special Ft 200.000 $ $

400 5010005 HMA Surface, Rem Syd 7.500 $ $

410 5010025 Hand Patching Ton 85.000 $ $

420 6030005 Cement Ton 0.500 $ $

430 7097051 Timber Boardwalk, Complete LSUM 1.000 $ $

440 8017011 _Driveway, Nonreinf Conc, 6 inch, Modified Syd 130.000 $ $

450 8017011 _Driveway, Nonreinf Conc, 8 inch, Modified Syd 230.000 $ $

460 8020038 _Curb and Gutter, Conc, Det F4 Ft 1095.000 $ $

470 8037001 _Detectable Warning Surface, Modified Ft 93.000 $ $

480 8037001 _Fence, Protective, Modified Ft 5153.000 $ $

490 8037010 _Sidewalk Ramp, Conc, 6 inch, Modified Sft 260.000 $ $

500 8037010
_Sidewalk Retaining Wall, Integral, 6 inch to 18 
inch Height Sft 375.000 $ $

510 8037010
_Sidewalk Retaining Wall, Integral, Greater than 
18 inch Height Sft 1550.000 $ $

520 8037010 _Sidewalk, Conc, 4 inch, Modified Sft 53660.000 $ $

530 8037010 _Sidewalk, Conc, 6 inch, Modified Sft 595.000 $ $

540 8037010 _Sidewalk, Conc, 8 inch, Modified Sft 365.000 $ $

550 8070095 Post, Mailbox Ea 4.000 $ $

TOTAL THIS PAGE $
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 Section 1 - Schedule of Prices
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Line Item Estimated
No. No. Item Description Unit Quantity Unit Price Total Price

TIME ALTERNATE BID (Sidewalk and Sidewalk Ramps Complete and Open for Use, and Slope Restoration and Landscape Plantings 
Complete All by October 10, 2016; Entire Project Complete by November 12, 2016)

560 8077050 Post, Anchor, Mailbox Ea 2.000 $ $

570 8110049
Pavt Mrkg, Ovly Cold Plastic, Direction Arrow 
Sym, Bike Ea 2.000 $ $

580 8110058 Pavt Mrkg, Ovly Cold Plastic, Bike, Small Sym Ea 2.000 $ $

590 8110155 Pavt Mrkg, Sprayable Thermopl, 6 inch, White Ft 1080.000 $ $

600 8110197 Pavt Mrkg, Thermopl, 6 inch, Crosswalk Ft 12.000 $ $

610 8110218 Pavt Mrkg, Thermopl, 24 inch, Stop Bar Ft 6.000 $ $

620 8117001 _Pavt Mrkg, Thermopl, 24 inch, Crosswalk Ft 36.000 $ $

630 8120012
Barricade, Type III, High Intensity, Double 
Sided, Lighted, Furn Ea 10.000 $ $

640 8120013
Barricade, Type III, High Intensity, Double 
Sided, Lighted, Oper Ea 10.000 $ $

650 8120030 Channelizing Device, 42 inch, Furn Ea 75.000 $ $

660 8120031 Channelizing Device, 42 inch, Oper Ea 75.000 $ $

670 8120140 Lighted Arrow, Type C, Furn Ea 2.000 $ $

680 8120141 Lighted Arrow, Type C, Oper Ea 2.000 $ $

690 8120260 Plastic Drum, High Intensity,  Furn Ea 75.000 $ $

700 8120261 Plastic Drum, High Intensity,  Oper Ea 75.000 $ $

710 8120330 Sign, Portable, Changeable Message, Furn Ea 2.000 $ $

720 8120331 Sign, Portable, Changeable Message, Oper Ea 2.000 $ $

730 8120350 Sign, Type B, Temp, Prismatic, Furn Sft 200.000 $ $

740 8120351 Sign, Type B, Temp, Prismatic, Oper Sft 200.000 $ $

TOTAL THIS PAGE $



BID FORM

 Section 1 - Schedule of Prices
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Line Item Estimated
No. No. Item Description Unit Quantity Unit Price Total Price

TIME ALTERNATE BID (Sidewalk and Sidewalk Ramps Complete and Open for Use, and Slope Restoration and Landscape Plantings 
Complete All by October 10, 2016; Entire Project Complete by November 12, 2016)

750 8120370 Traf Regulator Control LSUM 1.000 $ $

760 8127051 _Minor Traffic Control, Max $7,500.00 LSUM 1.000 $ $

770 8150002
Watering and Culitvating, First Season, Min. 
$1,500.00 LSUM 1.000 $ $

780 8150003
Watering and Culitvating, Second Season, Min. 
$1,500.00 LSUM 1.000 $ $

790 8152541 Pachysandra terminalis, 3 inch pot Ea 1600.000 $ $

800 8157050 Tree Plantings Ea 85.000 $ $

810 8167011 _Slope Restoration Syd 8915.000 $ $

820 8190132 Conduit, DB, 2, 3 inch Ft 4933.000 $ $

830 8197050 _Handhole Assembly, 12 Inch X 18 Inch Ea 20.000 $ $

840 8197050 _Handhole Assembly, 17 Inch X 30 Inch Ea 2.000 $ $

850 8237050 Fire Hydrant, Rem Ea 3.000 $ $

860 8237050 Fire Hydrant Assembly, w/Extensions, Complete Ea 3.000 $ $

870 8507050 _Monitoring Well, Adj Ea 11.000 $ $

TOTAL THIS PAGE $

TOTAL FROM PAGE BF-8 $

TOTAL FROM PAGE BF-9 $

TOTAL FROM PAGE BF-10 $

TOTAL FROM PAGE BF-11 $

TOTAL TIME ALTERNATE BID $
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BID FORM 

Section 4 - Major Subcontractors 
 
For purposes of this Contract, a Subcontractor is anyone (other than the Contractor) who 
performs work (other than or in addition to the furnishing of materials, plans or equipment) at or 
about the construction site, directly or indirectly for or on behalf of the Contractor (and whether 
or not in privity of Contract with the Contractor), but shall not include any individual who 
furnishes merely the individual’s own personal labor or services. 
 
Contractor agrees that all subcontracts entered into by the Contractor shall contain similar wage 
provision to Section 4 of the General Conditions covering subcontractor’s employees who 
perform work on this contract. 
 
For the work outlined in these documents the Bidder expects to engage the following major 
subcontractors to perform the work identified: 
 

Subcontractor (Name and Address) Work Amount 

   

   

   

   

   

   

 
If the Bidder does not expect to engage any major subcontractor, the Bidder MUST complete 
the following statement: 
 
For the work outlined in this request for bid, the bidder does NOT expect to engage any major 
subcontractor to perform work under the Contract. 
 
 
Signature of Authorized Representative of Bidder_________________________ Date _______ 
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BID FORM 

Section 5 – References 
 
Include a minimum of ___ reference from similar project completed within the past ____ years.   
 
[Refer also to Instructions to Bidders for additional requirements, if any] 
 
 
1)         
 Project Name  Cost  Date Constructed 
 
 
 
         
 Contact Name  Phone Number 
 
 
 
2)         
 Project Name Cost  Date Constructed 
 
 
 
         
 Contact Name  Phone Number 
 
 
 
3)         
 Project Name  Cost  Date Constructed 
 
 
 
         
 Contact Name  Phone Number 
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SAMPLE STANDARD CONTRACT 
If a contract is awarded, the selected contractor will be required to adhere to a set of general contract provisions 

which will become a part of any formal agreement. These provisions are general principles which apply to all 
contractors of service to the City of Ann Arbor such as the following:  

 
CONTRACT 

 
THIS AGREEMENT is made on the       day of         , 20__, between the CITY OF 
ANN ARBOR, a Michigan Municipal Corporation, 301 East Huron Street, Ann Arbor, Michigan 48104 
(“City”) and          (“Contractor”)  
              
(An individual/partnership/corporation, include state of incorporation)                                  (Address) 

 
Based upon the mutual promises below, the Contractor and the City agree as follows:  
 
ARTICLE I - Scope of Work 
 
The Contractor agrees to furnish all of the materials, equipment and labor necessary; and to 
abide by all the duties and responsibilities applicable to it for the project titled [Insert Title of Bid 
and Bid Number] in accordance with the requirements and provisions of the following 
documents, including all written modifications incorporated into any of the documents, which are 
incorporated as part of this Contract: 
 

Living Wage and Non-Discrimination 
Ordinances -Declaration of 
Compliance Forms (if applicable) 

Vendor Conflict of Interest Form 

Prevailing Wage Declaration of 
Compliance Form (if applicable) 

Bid Forms 

Contract and Exhibits 

Bonds 

General Conditions 

Standard Specifications 

Detailed Specifications 

Plans 

Addenda 

 
ARTICLE II - Definitions 
 
Administering Service Area/Unit means  [Insert Name of Administering Service Unit] 
 
Project means [Insert Title of Bid and Bid Number] 
 
ARTICLE III - Time of Completion 
 

(A) The work to be completed under this Contract shall begin in accordance with the 
“Detailed Specification for Project Schedule” contained elsewhere herein and 
only after the Contractor’s receipt of a fully executed Contract and Notice to 
Proceed issued by the City. 

 
(B) The entire work for this Contract shall be completed in accordance with 

“Detailed Specification for Project Schedule” contained elsewhere herein.  
Intermediate completion dates, restricted dates, intermediate durations for 
completing work, and other special requirements for certain portions of the 
project are specified therein. 

 
(C) Failure to complete all the work within the time(s) specified above, including any 

extension granted in writing by the Supervising Professional, shall obligate the 
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Contractor to pay the City, as liquidated damages and not as a penalty, the 
amount(s) specified in the “Detailed Specification for Project Schedule” 
contained elsewhere herein for each calendar day of delay in the completion of 
all the work.  If any liquidated damages are unpaid by the Contractor, the City 
shall be entitled to deduct these unpaid liquidated damages from the monies 
due the Contractor. 

 
The liquidated damages are for the non-quantifiable aspects of any of the 
previously identified events and do not cover actual damages that can be shown 
or quantified nor are they intended to preclude recovery of actual damages in 
addition to the recovery of liquidated damages. 

 
ARTICLE IV - The Contract Sum 
 

 (A) The City shall pay to the Contractor for the performance of the Contract, the unit 
prices as given in the Bid Form for the estimated bid total of: 

 
        Dollars ($  ) 

 
 

(B) The amount paid shall be equitably adjusted to cover changes in the work 
ordered by the Supervising Professional but not required by the Contract 
Documents.  Increases or decreases shall be determined only by written 
agreement between the City and Contractor. 

 
ARTICLE V - Assignment 
 
This Contract may not be assigned or subcontracted any portion of any right or obligation under 
this contract without the written consent of the City.  Notwithstanding any consent by the City to 
any assignment, Contractor shall at all times remain bound to all warranties, certifications, 
indemnifications, promises and performances, however described, as are required of it under 
this contract unless specifically released from the requirement, in writing, by the City. 
 
ARTICLE VI - Choice of Law 
 
This Contract shall be construed, governed, and enforced in accordance with the laws of the 
State of Michigan.  By executing this agreement, the Contractor and the City agree to venue in a 
court of appropriate jurisdiction sitting within Washtenaw County for purposes of any action 
arising under this Contract.  The parties stipulate that the venue referenced in this Contract is 
for convenience and waive any claim of non-convenience. 
 
Whenever possible, each provision of the Contract will be interpreted in a manner as to be 
effective and valid under applicable law.  The prohibition or invalidity, under applicable law, of 
any provision will not invalidate the remainder of the Contract. 
 
ARTICLE VII - Relationship of the Parties 
 
The parties of the Contract agree that it is not a Contract of employment but is a Contract to 
accomplish a specific result.  Contractor is an independent Contractor performing services for 
the City.  Nothing contained in this Contract shall be deemed to constitute any other relationship 
between the City and the Contractor. 
 
Contractor certifies that it has no personal or financial interest in the project other than the 
compensation it is to receive under the Contract.  Contractor certifies that it is not, and shall not 
become, overdue or in default to the City for any Contract, debt, or any other obligation to the 
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City  including real or personal property taxes. City shall have the right to set off any such debt 
against compensation awarded for services under this agreement. 
 
ARTICLE VIII - Notice   
 
All notices given under this Contract shall be in writing, and shall be by personal delivery or by 
certified mail with return receipt requested to the parties at their respective addresses as 
specified in the Contract Documents or other address the Contractor may specify in writing.  
Notice will be deemed given on the date when one of the following first occur:  (1) the date of 
actual receipt; or (2) three days after mailing certified U.S. mail. 
 
ARTICLE IX - Indemnification 
 
To the fullest extent permitted by law, Contractor shall indemnify, defend and hold harmless the 
City, its officers, employees and agents harmless from all suits, claims, judgments and 
expenses including attorney’s fees resulting or alleged to result, in whole or in part, from any act 
or omission, which is in any way connected or associated with this Contract, by the Contractor 
or anyone acting on the Contractor’s behalf under this Contract. Contractor shall not be 
responsible to indemnify the City for losses or damages caused by or resulting from the City’s 
sole negligence.  The provisions of this Article shall survive the expiration or earlier termination 
of this contract for any reason. 
 
ARTICLE X - Entire Agreement 
 
This Contract represents the entire understanding between the City and the Contractor and it 
supersedes all prior representations, negotiations, agreements, or understandings whether 
written or oral. Neither party has relied on any prior representations in entering into this 
Contract. No terms or conditions of either party’s invoice, purchase order or other administrative 
document shall modify the terms and conditions of this Contract, regardless of the other party’s 
failure to object to such form. This Contract shall be binding on and shall inure to the benefit of 
the parties to this Contract and their permitted successors and permitted assigns and nothing in 
this Contract, express or implied, is intended to or shall confer on any other person or entity any 
legal or equitable right, benefit, or remedy of any nature whatsoever under or by reason of this 
Contract. This Contract may be altered, amended or modified only by written amendment 
signed by the City and the Contractor. 
 
 
FOR CONTRACTOR 

 
FOR THE CITY OF ANN ARBOR 

 
By      
 
Its:      

 
By ___________________________ 
 Mayor 

 By ___________________________ 
 City Clerk 

  
Approved as to substance 
 
 
By ___________________________ 
 City Administrator 

  
 

[signatures continue on next page] 
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By ___________________________ 
 Services Area Administrator 
 

 Approved as to form and content 
 
 
By ___________________________ 
 City Attorney 
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PERFORMANCE BOND 
(1)   
 of                                                                                                                 (referred to as 

"Principal"), and                                                                                                   , a 
corporation duly authorized to do business in the State of Michigan (referred to as 
"Surety"), are bound to the City of Ann Arbor, Michigan (referred to as "City"), for 
 
$                                                                 , the payment of which Principal and Surety 
bind themselves, their heirs, executors, administrators, successors and assigns, jointly 
and severally, by this bond. 

 
(2) The Principal has entered a written Contract with the City dated                                                

_______________, 201_, for:          
           and 
this bond is given for that Contract in compliance with Act No. 213 of the Michigan 
Public Acts of 1963, as amended, being MCL 129.201 et seq. 

 
(3) Whenever the Principal is declared by the City to be in default under the Contract, the 

Surety may promptly remedy the default or shall promptly: 
 

(a)  complete the Contract in accordance with its terms and conditions; or  
 

(b)  obtain a bid or bids for submission to the City for completing the Contract in 
accordance with its terms and conditions, and upon determination by Surety of the 
lowest responsible bidder, arrange for a Contract between such bidder and the City, and 
make available, as work progresses, sufficient funds to pay the cost of completion less 
the balance of the Contract price; but not exceeding, including other costs and damages 
for which Surety may be liable hereunder, the amount set forth in paragraph 1. 

 
(4) Surety shall have no obligation to the City if the Principal fully and promptly performs 

under the Contract. 
 
(5) Surety agrees that no change, extension of time, alteration or addition to the terms of 

the Contract or to the work to be performed thereunder, or the specifications 
accompanying it shall in any way affect its obligations on this bond, and waives notice of 
any such change, extension of time, alteration or addition to the terms of the Contract or 
to the work, or to the specifications. 

 
SIGNED AND SEALED this               day of                                , 201_. 
 
               _______________________________ 
(Name of Surety Company)         (Name of Principal) 
By       
      (Signature) 

        By       
(Signature) 

Its      
    (Title of Office) 

        Its       
(Title of Office) 

 
Approved as to form: 
 
      
Stephen K. Postema, City Attorney 

 
Name and address of agent: 

 
_______________________________ 
   

        _______________________________ 
 
        _______________________________ 
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LABOR AND MATERIAL BOND 
 

(1)        

of      (referred to 

as "Principal"), and                                                                                         , a corporation 

duly authorized to do business in the State of Michigan, (referred to as "Surety"), are bound 

to the City of Ann Arbor, Michigan (referred to as "City"), for the use and benefit of claimants 

as defined in Act 213 of Michigan Public Acts of 1963, as amended, being MCL 129.201 et 

seq., in the amount of  

$                                    , for the payment of which Principal and Surety bind themselves, 

their heirs, executors, administrators, successors and assigns, jointly and severally, by this 

bond. 

(2) The Principal has entered a written Contract with the City, dated                                 , 201_, 

for       

   ; and this bond 

is given for that Contract in compliance with Act No. 213 of the Michigan Public Acts of 1963 

as amended; 

(3) If the Principal fails to promptly and fully repay claimants for labor and material reasonably 

required under the Contract, the Surety shall pay those claimants. 

(4) Surety's obligations shall not exceed the amount stated in paragraph 1, and Surety shall 

have no obligation if the Principal promptly and fully pays the claimants. 

 

SIGNED AND SEALED this               day of                            , 201_ 

 

               _______________________________  
(Name of Surety Company)         (Name of Principal) 
By       
     (Signature) 

        By       
(Signature) 

Its      
    (Title of Office) 

        Its       
(Title of Office) 

 
Approved as to form: 
 
      
Stephen K. Postema, City Attorney 

 
Name and address of agent: 

 
_______________________________ 
   

        _______________________________ 
 
        _______________________________ 



 

 
2016 Construction  Rev 0 GC-1 

GENERAL CONDITIONS 
 
 Section 1 - Execution, Correlation and Intent of Documents 
 
The contract documents shall be signed in 2 copies by the City and the Contractor. 
 
The contract documents are complementary and what is called for by any one shall be binding.  
The intention of the documents is to include all labor and materials, equipment and 
transportation necessary for the proper execution of the work. Materials or work described in 
words which so applied have a well-known technical or trade meaning have the meaning of 
those recognized standards. 
 
In case of a conflict among the contract documents listed below in any requirement(s), the 
requirement(s) of the document listed first shall prevail over any conflicting requirement(s) of a 
document listed later. 
 
(1) Addenda in reverse chronological order; (2) Detailed Specifications; (3) Standard 
Specifications; (4) Plans; (5) General Conditions; (6) Contract; (7) Bid Forms; (8) Bond Forms; 
(9) Bid. 
 
  

Section 2 - Order of Completion 
 
The Contractor shall submit with each invoice, and at other times reasonably requested by the 
Supervising Professional, schedules showing the order in which the Contractor proposes to 
carry on the work.  They shall include the dates at which the Contractor will start the several 
parts of the work, the estimated dates of completion of the several parts, and important 
milestones within the several parts. 
 
 Section 3 - Familiarity with Work 
 
The Bidder or its representative shall make personal investigations of the site of the work and of 
existing structures and shall determine to its own satisfaction the conditions to be encountered, 
the nature of the ground, the difficulties involved, and all other factors affecting the work 
proposed under this Contract. The Bidder to whom this Contract is awarded will not be entitled 
to any additional compensation unless conditions are clearly different from those which could 
reasonably have been anticipated by a person making diligent and thorough investigation of the 
site. 
 
The Bidder shall immediately notify the City upon discovery, and in every case prior to 
submitting its Bid, of every error or omission in the bidding documents that would be identified 
by a reasonably competent, diligent Bidder. In no case will a Bidder be allowed the benefit of 
extra compensation or time to complete the work under this Contract for extra expenses or time 
spent as a result of the error or omission. 
 

Section 4 - Wage Requirements 
 
Under this Contract, the Contractor shall conform to Chapter 14 of Title I of the Code of the City 
of Ann Arbor as amended; which in part states "...that all craftsmen, mechanics and laborers  
employed directly on the site in connection with said improvements, including said employees of  
subcontractors, shall receive the prevailing wage for the corresponding classes of craftsmen,
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mechanics and laborers, as determined by statistics for the Ann Arbor area compiled by the 
United States Department of Labor.  At the request of the City, any contractor or subcontractor 
shall provide satisfactory proof of compliance with the contract provisions required by the 
Section." 
 
Where the Contract and the Ann Arbor City Ordinance are silent as to definitions of terms 
required in determining contract compliance with regard to prevailing wages, the definitions 
provided in the Davis-Bacon Act as amended  (40 U.S.C. 278-a to 276-a-7) for the terms shall 
be used. 
 
If the Contractor is a “covered employer” as defined in Chapter 23 of the Ann Arbor City Code, 
the Contractor agrees to comply with the living wage provisions of Chapter 23 of the Ann Arbor 
City Code.  The Contractor agrees to pay those employees providing Services to the City under 
this Agreement a “living wage,” as defined in Section 1:815 of the Ann Arbor City Code, as 
adjusted in accordance with Section 1:815(3); to post a notice approved by the City of the 
applicability of Chapter 23 in every location in which regular or contract employees providing 
services under this Agreement are working; to maintain records of compliance; if requested by 
the City, to provide documentation to verify compliance; to take no action that would reduce the 
compensation, wages, fringe benefits, or leave available to any employee or person contracted 
for employment in order to pay the living wage required by Section 1:815; and otherwise to 
comply with the requirements of Chapter 23. 
 
Contractor agrees that all subcontracts entered into by the Contractor shall contain similar wage 
provision covering subcontractor’s employees who perform work on this contract. 
 

Section 5 - Non-Discrimination 
 
The Contractor agrees to comply, and to require its subcontractor(s) to comply, with the 
nondiscrimination provisions of MCL 37.2209.  The Contractor further agrees to comply with the 
nondiscrimination provisions of Section 9:158 of Chapter 112 of Title IX of the Ann Arbor City 
Code, and to assure that applicants are employed and that employees are treated during 
employment in a manner which provides equal employment opportunity. 
 
 Section 6 - Materials, Appliances, Employees 
 
Unless otherwise stipulated, the Contractor shall provide and pay for all materials, labor, water, 
tools, equipment, light, power, transportation, and other facilities necessary or used for the 
execution and completion of the work. Unless otherwise specified, all materials incorporated in 
the permanent work shall be new, and both workmanship and materials shall be of the highest 
quality. The Contractor shall, if required, furnish satisfactory evidence as to the kind and quality 
of materials. 
 
The Contractor shall at all times enforce strict discipline and good order among its employees, 
and shall seek to avoid employing on the work any unfit person or anyone not skilled in the work 
assigned. 
 
Adequate sanitary facilities shall be provided by the Contractor. 
 
 Section 7 - Qualifications for Employment 
 
The Contractor shall employ competent laborers and mechanics for the work under this 
Contract.  For work performed under this Contract, employment preference shall be given to 
qualified local residents. 
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 Section 8 - Royalties and Patents 
 
The Contractor shall pay all royalties and license fees. It shall defend all suits or claims for 
infringements of any patent rights and shall hold the City harmless from loss on account of 
infringement except that the City shall be responsible for all infringement loss when a particular 
process or the product of a particular manufacturer or manufacturers is specified, unless the 
City has notified the Contractor prior to the signing of the Contract that the particular process or 
product is patented or is believed to be patented. 
 
 Section 9 - Permits and Regulations 
 
The Contractor must secure and pay for all permits, permit or plan review fees and licenses 
necessary for the prosecution of the work. These include but are not limited to City building 
permits, right-of-way permits, lane closure permits, right-of-way occupancy permits, and the like. 
The City shall secure and pay for easements shown on the plans unless otherwise specified. 
 
The Contractor shall give all notices and comply with all laws, ordinances, rules and regulations 
bearing on the conduct of the work as drawn and specified. If the Contractor observes that the 
contract documents are at variance with those requirements, it shall promptly notify the 
Supervising Professional in writing, and any necessary changes shall be adjusted as provided in 
the Contract for changes in the work. 
 
 Section 10 - Protection of the Public and of Work and Property 
 
The Contractor is responsible for the means, methods, sequences, techniques and procedures 
of construction and safety programs associated with the work contemplated by this contract. 
The Contractor, its agents or sub-contractors, shall comply with the "General Rules and 
Regulations for the Construction Industry" as published by the Construction Safety Commission 
of the State of Michigan and to all other local, State and National laws, ordinances, rules and 
regulations pertaining to safety of persons and property. 
 
The Contractor shall take all necessary and reasonable precautions to protect the safety of the 
public.  It shall continuously maintain adequate protection of all work from damage, and shall 
take all necessary and reasonable precautions to adequately protect all public and private 
property from injury or loss arising in connection with this Contract. It shall make good any 
damage, injury or loss to its work and to public and private property resulting from lack of 
reasonable protective precautions, except as may be due to errors in the contract documents, or 
caused by agents or employees of the City. The Contractor shall obtain and maintain sufficient 
insurance to cover damage to any City property at the site by any cause. 
 
In an emergency affecting the safety of life, or the work, or of adjoining property, the Contractor 
is, without special instructions or authorization from the Supervising Professional, permitted to 
act at its discretion to prevent the threatened loss or injury.  It shall also so act, without appeal, if 
authorized or instructed by the Supervising Professional. 
 
Any compensation claimed by the Contractor for emergency work shall be determined by 
agreement or in accordance with the terms of Claims for Extra Cost - Section 15. 
 
 Section 11 - Inspection of Work 
 
The City shall provide sufficient competent personnel for the inspection of the work. 
 
The Supervising Professional shall at all times have access to the work whenever it is in 
preparation or progress, and the Contractor shall provide proper facilities for access and for 
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inspection. 
 
If the specifications, the Supervising Professional's instructions, laws, ordinances, or any public 
authority require any work to be specially tested or approved, the Contractor shall give the 
Supervising Professional timely notice of its readiness for inspection, and if the inspection is by 
an authority other than the Supervising Professional, of the date fixed for the inspection. 
Inspections by the Supervising Professional shall be made promptly, and where practicable at 
the source of supply. If any work should be covered up without approval or consent of the 
Supervising Professional, it must, if required by the Supervising Professional, be uncovered for 
examination and properly restored at the Contractor's expense. 
 
Re-examination of any work may be ordered by the Supervising Professional, and, if so 
ordered, the work must be uncovered by the Contractor. If the work is found to be in accordance 
with the contract documents, the City shall pay the cost of re-examination and replacement. If 
the work is not in accordance with the contract documents, the Contractor shall pay the cost. 
 
 Section 12 - Superintendence 
 
The Contractor shall keep on the work site, during its progress, a competent superintendent and 
any necessary assistants, all satisfactory to the Supervising Professional. The superintendent 
will be responsible to perform all on-site project management for the Contractor. The 
superintendent shall be experienced in the work required for this Contract. The superintendent 
shall represent the Contractor and all direction given to the superintendent shall be binding as if 
given to the Contractor. Important directions shall immediately be confirmed in writing to the 
Contractor.  Other directions will be confirmed on written request. The Contractor shall give 
efficient superintendence to the work, using its best skill and attention. 
 
  

Section 13 - Changes in the Work 
 
The City may make changes to the quantities of work within the general scope of the Contract at 
any time by a written order and without notice to the sureties. If the changes add to or deduct 
from the extent of the work, the Contract Sum shall be adjusted accordingly. All the changes 
shall be executed under the conditions of the original Contract except that any claim for 
extension of time caused by the change shall be adjusted at the time of ordering the change. 
 
In giving instructions, the Supervising Professional shall have authority to make minor changes 
in the work not involving extra cost and not inconsistent with the purposes of the work, but 
otherwise, except in an emergency endangering life or property, no extra work or change shall 
be made unless in pursuance of a written order by the Supervising Professional, and no claim 
for an addition to the Contract Sum shall be valid unless the additional work was ordered in 
writing. 
 
The Contractor shall proceed with the work as changed and the value of the work shall be 
determined as provided in Claims for Extra Cost - Section 15. 
 
 Section 14 - Extension of Time 
 
Extension of time stipulated in the Contract for completion of the work will be made if and as the 
Supervising Professional may deem proper under any of the following circumstances: 
 

(1) When work under an extra work order is added to the work under this Contract; 
 

(2) When the work is suspended as provided in Section 20; 
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      (3) When the work of the Contractor is delayed on account of conditions which could not 
have been foreseen, or which were beyond the control of the Contractor, and which 
were not the result of its fault or negligence; 

 
(4) Delays in the progress of the work caused by any act or neglect of the City or of its 

employees or by other Contractors employed by the City; 
 

(5) Delay due to an act of Government; 
 

(6) Delay by the Supervising Professional in the furnishing of plans and necessary 
information; 

 
(7) Other cause which in the opinion of the Supervising Professional entitles the Contractor 

to an extension of time. 
 
The Contractor shall notify the Supervising Professional within 7 days of an occurrence or 
conditions which, in the Contractor's opinion, entitle it to an extension of time. The notice shall 
be in writing and submitted in ample time to permit full investigation and evaluation of the 
Contractor's claim. The Supervising Professional shall acknowledge receipt of the Contractor's 
notice within 7 days of its receipt. Failure to timely provide the written notice shall constitute a 
waiver by the Contractor of any claim. 
 
In situations where an extension of time in contract completion is appropriate under this or any 
other section of the contract, the Contractor understands and agrees that the only available 
adjustment for events that cause any delays in contract completion shall be extension of the 
required time for contract completion and that there shall be no adjustments in the money due 
the Contractor on account of the delay. 
 
 Section 15 - Claims for Extra Cost 
 
If the Contractor claims that any instructions by drawings or other media issued after the date of 
the Contract involved extra cost under this Contract, it shall give the Supervising Professional 
written notice within 7 days after the receipt of the instructions, and in any event before 
proceeding to execute the work, except in emergency endangering life or property. The 
procedure shall then be as provided for Changes in the Work-Section l3. No claim shall be valid 
unless so made. 
 
If the Supervising Professional orders, in writing, the performance of any work not covered by 
the contract documents, and for which no item of work is provided in the Contract, and for which 
no unit price or lump sum basis can be agreed upon, then the extra work shall be done on a 
Cost-Plus-Percentage basis of payment as follows: 
 

(1) The Contractor shall be reimbursed for all reasonable costs incurred in doing the work, 
and shall receive an additional payment of 15% of all the reasonable costs to cover both 
its indirect overhead costs and profit; 

 
(2) The term "Cost" shall cover all payroll charges for employees and supervision required 

under the specific order, together with all worker's compensation, Social Security, 
pension and retirement allowances and social insurance, or other regular payroll 
charges on same; the cost of all material and supplies required of either temporary or 
permanent character; rental of all power-driven equipment at agreed upon rates, 
together with cost of fuel and supply charges for the equipment; and any costs incurred 
by the Contractor as a direct result of executing the order, if approved by the Supervising 
Professional; 
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(3) If the extra is performed under subcontract, the subcontractor shall be allowed to 
compute its charges as described above. The Contractor shall be permitted to add an 
additional charge of 5% percent to that of the subcontractor for the Contractor's 
supervision and contractual responsibility; 

 
(4) The quantities and items of work done each day shall be submitted to the Supervising 

Professional in a satisfactory form on the succeeding day, and shall be approved by the 
Supervising Professional and the Contractor or adjusted at once; 

 
(5) Payments of all charges for work under this Section in any one month shall be made 

along with normal progress payments. Retainage shall be in accordance with Progress 
Payments-Section 16. 

 
No additional compensation will be provided for additional equipment, materials, personnel, 
overtime or special charges required to perform the work within the time requirements of the 
Contract. 
 
When extra work is required and no suitable price for machinery and equipment can be 
determined in accordance with this Section, the hourly rate paid shall be 1/40 of the basic 
weekly rate listed in the Rental Rate Blue Book published by Dataquest Incorporated and 
applicable to the time period the equipment was first used for the extra work. The hourly rate will 
be deemed to include all costs of operation such as bucket or blade, fuel, maintenance, 
"regional factors", insurance, taxes, and the like, but not the costs of the operator. 
 
 Section 16 - Progress Payments 
 
The Contractor shall submit each month, or at longer intervals, if it so desires, an invoice 
covering work performed for which it believes payment, under the Contract terms, is due. The 
submission shall be to the City's Finance Department - Accounting Division.  The Supervising 
Professional will, within 10 days following submission of the invoice, prepare a certificate for 
payment for the work in an amount to be determined by the Supervising Professional as fairly 
representing the acceptable work performed during the period covered by the Contractor's 
invoice. To insure the proper performance of this Contract, the City will retain a percentage of 
the estimate in accordance with Act 524, Public Acts of 1980. The City will then, following the 
receipt of the Supervising Professional's Certificate, make payment to the Contractor as soon as 
feasible, which is anticipated will be within 15 days. 
 
An allowance may be made in progress payments if substantial quantities of permanent material 
have been delivered to the site but not incorporated in the completed work if the Contractor, in 
the opinion of the Supervising Professional, is diligently pursuing the work under this Contract. 
Such materials shall be properly stored and adequately protected. Allowance in the estimate 
shall be at the invoice price value of the items. Notwithstanding any payment of any allowance, 
all risk of loss due to vandalism or any damages to the stored materials remains with the 
Contractor. 
 
In the case of Contracts which include only the Furnishing and Delivering of Equipment, the 
payments shall be; 60% of the Contract Sum upon the delivery of all equipment to be furnished, 
or in the case of delivery of a usable portion of the equipment in advance of the total equipment 
delivery, 60% of the estimated value of the portion of the equipment may be paid upon its 
delivery in advance of the time of the remainder of the equipment to be furnished; 30%  of the 
Contract Sum upon completion of erection of all equipment furnished, but not later than 60 days 
after the date of delivery of all of the equipment to be furnished; and payment of the final 10% 
on final completion of erection, testing and acceptance of all the equipment to be furnished; but 
not later than l80 days after the date of delivery of all of the equipment to be furnished, unless 
testing has been completed and shows the equipment to be unacceptable. 
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With each invoice for periodic payment, the Contractor shall enclose a Contractor's Declaration - 
Section 43, and an updated project schedule per Order of Completion - Section 2. 
 
 Section 17 - Deductions for Uncorrected Work 
 
If the Supervising Professional decides it is inexpedient to correct work that has been damaged 
or that was not done in accordance with the Contract, an equitable deduction from the Contract 
price shall be made. 
 
 Section 18 - Correction of Work Before Final Payment 
 
The Contractor shall promptly remove from the premises all materials condemned by the 
Supervising Professional as failing to meet Contract requirements, whether incorporated in the 
work or not, and the Contractor shall promptly replace and re-execute the work in accordance 
with the Contract and without expense to the City and shall bear the expense of making good all 
work of other contractors destroyed or damaged by the removal or replacement. 
 
If the Contractor does not remove the condemned work and materials within l0 days after written 
notice, the City may remove them and, if the removed material has value, may store the 
material at the expense of the Contractor. If the Contractor does not pay the expense of the 
removal within 10 days thereafter, the City may, upon 10 days written notice, sell the removed 
materials at auction or private sale and shall pay to the Contractor the net proceeds, after 
deducting all costs and expenses that should have been borne by the Contractor. If the 
removed material has no value, the Contractor must pay the City the expenses for disposal 
within 10 days of invoice for the disposal costs. 
 
The inspection or lack of inspection of any material or work pertaining to this Contract shall not 
relieve the Contractor of its obligation to fulfill this Contract and defective work shall be made 
good. Unsuitable materials may be rejected by the Supervising Professional notwithstanding 
that the work and materials have been previously overlooked by the Supervising Professional 
and accepted or estimated for payment or paid for. If the work or any part shall be found 
defective at any time before the final acceptance of the whole work, the Contractor shall 
forthwith make good the defect in a manner satisfactory to the Supervising Professional. The 
judgment and the decision of the Supervising Professional as to whether the materials supplied 
and the work done under this Contract comply with the requirements of the Contract shall be 
conclusive and final. 
 
 Section 19 - Acceptance and Final Payment 
 
Upon receipt of written notice that the work is ready for final inspection and acceptance, the 
Supervising Professional will promptly make the inspection. When the Supervising Professional 
finds the work acceptable under the Contract and the Contract fully performed, the Supervising 
Professional will promptly sign and issue a final certificate stating that the work required by this 
Contract has been completed and is accepted by the City under the terms and conditions of the 
Contract. The entire balance found to be due the Contractor, including the retained percentage, 
shall be paid to the Contractor by the City within 30 days after the date of the final certificate. 
 
Before issuance of final certificates, the Contractor shall file with the City: 
 

(1) The consent of the surety to payment of the final estimate; 
(2) The Contractor's Affidavit in the form required by Section 44. 

 
In case the Affidavit or consent is not furnished, the City may retain out of any amount due the 
Contractor, sums sufficient to cover all lienable claims. 
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The making and acceptance of the final payment shall constitute a waiver of all claims by the 
City except those arising from: 
 

(1) unsettled liens; 
(2) faulty work appearing within 12 months after final payment; 
(3) hidden defects in meeting the requirements of the plans and specifications; 
(4) manufacturer's guarantees. 

 
It shall also constitute a waiver of all claims by the Contractor, except those previously made 
and still unsettled. 
  

Section 20 - Suspension of Work 
 
The City may at any time suspend the work, or any part by giving 5 days notice to the 
Contractor in writing. The work shall be resumed by the Contractor within 10 days after the date 
fixed in the written notice from the City to the Contractor to do so. The City shall reimburse the 
Contractor for expense incurred by the Contractor in connection with the work under this 
Contract as a result of the suspension. 
 
If the work, or any part, shall be stopped by the notice in writing, and if the City does not give 
notice in writing to the Contractor to resume work at a date within 90 days of the date fixed in 
the written notice to suspend, then the Contractor may abandon that portion of the work 
suspended and will be entitled to the estimates and payments for all work done on the portions 
abandoned, if any, plus 10% of the value of the work abandoned, to compensate for loss of 
overhead, plant expense, and anticipated profit.  
 

Section 21 - Delays and the City's Right to Terminate Contract 
 
If the Contractor refuses or fails to prosecute the work, or any separate part of it, with the 
diligence required to insure completion, ready for operation, within the allowable number of 
consecutive calendar days specified plus extensions, or fails to complete the work within the 
required time, the City may, by written notice to the Contractor, terminate its right to proceed 
with the work or any part of the work as to which there has been delay. After providing the 
notice the City may take over the work and prosecute it to completion, by contract or otherwise, 
and the Contractor and its sureties shall be liable to the City for any excess cost to the City. If 
the Contractor's right to proceed is terminated, the City may take possession of and utilize in 
completing the work, any materials, appliances and plant as may be on the site of the work and 
useful for completing the work. The right of the Contractor to proceed shall not be terminated or 
the Contractor charged with liquidated damages where an extension of time is granted under 
Extension of Time - Section 14. 
 
If the Contractor is adjudged a bankrupt, or if it makes a general assignment for the benefit of 
creditors, or if a receiver is appointed on account of its insolvency, or if it persistently or 
repeatedly refuses or fails except in cases for which extension of time is provided, to supply 
enough properly skilled workers or proper materials, or if it fails to make prompt payments to 
subcontractors or for material or labor, or persistently disregards laws, ordinances or the 
instructions of the Supervising Professional, or otherwise is guilty of a substantial violation of 
any provision of the Contract, then the City, upon the certificate of the Supervising Professional 
that sufficient cause exists to justify such action, may, without prejudice to any other right or 
remedy and after giving the Contractor 3 days written notice, terminate this Contract. The City 
may then take possession of the premises and of all materials, tools and appliances thereon 
and without prejudice to any other remedy it may have, make good the deficiencies or finish the 
work by whatever method it may deem expedient, and deduct the cost from the payment due 
the Contractor. The Contractor shall not be entitled to receive any further payment until the work 
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is finished. If the expense of finishing the work, including compensation for additional 
managerial and administrative services exceeds the unpaid balance of the Contract Sum, the 
Contractor and its surety are liable to the City for any excess cost incurred. The expense 
incurred by the City, and the damage incurred through the Contractor's default, shall be certified 
by the Supervising Professional. 
  

Section 22 - Contractor's Right to Terminate Contract 
 
If the work should be stopped under an order of any court, or other public authority, for a period 
of 3 months, through no act or fault of the Contractor or of anyone employed by it, then the 
Contractor may, upon 7 days written notice to the City, terminate this Contract and recover from 
the City payment for all acceptable work executed plus reasonable profit. 
 
 Section 23 - City's Right To Do Work 
 
If the Contractor should neglect to prosecute the work properly or fail to perform any provision of 
this Contract, the City, 3 days after giving written notice to the Contractor and its surety may, 
without prejudice to any other remedy the City may have, make good the deficiencies and may 
deduct the cost from the payment due to the Contractor. 
 
 Section 24 - Removal of Equipment and Supplies 
 
In case of termination of this Contract before completion, from any or no cause, the Contractor, 
if notified to do so by the City, shall promptly remove any part or all of its equipment and 
supplies from the property of the City, failing which the City shall have the right to remove the 
equipment and supplies at the expense of the Contractor. 
 
The removed equipment and supplies may be stored by the City and, if all costs of removal and 
storage are not paid by the Contractor within 10 days of invoicing, the City upon 10 days written 
notice may sell the equipment and supplies at auction or private sale, and shall pay the 
Contractor the net proceeds after deducting all costs and expenses that should have been 
borne by the Contractor and after deducting all amounts claimed due by any lien holder of the 
equipment or supplies. 
 
 Section 25 - Responsibility for Work and Warranties 
 
The Contractor assumes full responsibility for any and all materials and equipment used in the 
construction of the work and may not make claims against the City for damages to materials 
and equipment from any cause except negligence or willful act of the City. Until its final 
acceptance, the Contractor shall be responsible for damage to or destruction of the project 
(except for any part covered by Partial Completion and Acceptance - Section 26).  The 
Contractor shall make good all work damaged or destroyed before acceptance. All risk of loss 
remains with the Contractor until final acceptance of the work (Section 19) or partial acceptance 
(Section 26).  The Contractor is advised to investigate obtaining its own builders risk insurance. 
 
The Contractor shall guarantee the quality of the work for a period of one year.  The Contractor 
shall also unconditionally guarantee the quality of all equipment and materials that are furnished 
and installed under the contract for a period of one year.  At the end of one year after the 
Contractor's receipt of final payment, the complete work, including equipment and materials 
furnished and installed under the contract, shall be inspected by the Contractor and the 
Supervising Professional. Any defects shall be corrected by the Contractor at its expense as 
soon as practicable but in all cases within 60 days. Any defects that are identified prior to the 
end of one year shall also be inspected by the Contractor and the Supervising Professional and 
shall be corrected by the Contractor at its expense as soon as practicable but in all cases within 
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60 days. 
The Contractor shall assign all manufacturer or material supplier warranties to the City prior to 
final payment. The assignment shall not relieve the Contractor of its obligations under this 
paragraph to correct defects. 
 
 Section 26 - Partial Completion and Acceptance 
 
If at any time prior to the issuance of the final certificate referred to in Acceptance and Final 
Payment - Section 19, any portion of the permanent construction has been satisfactorily 
completed, and if the Supervising Professional determines that portion of the permanent 
construction is not required for the operations of the Contractor but is needed by the City, the 
Supervising Professional shall issue to the Contractor a certificate of partial completion, and 
immediately the City may take over and use the portion of the permanent construction described 
in the certificate, and exclude the Contractor from that portion. 
 
The issuance of a certificate of partial completion shall not constitute an extension of the 
Contractor's time to complete the portion of the permanent construction to which it relates if the 
Contractor has failed to complete it in accordance with the terms of this Contract. The issuance 
of the certificate shall not release the Contractor or its sureties from any obligations under this 
Contract including bonds. 
 
If prior use increases the cost of, or delays the work, the Contractor shall be entitled to extra 
compensation, or extension of time, or both, as the Supervising Professional may determine. 
 
 Section 27 - Payments Withheld Prior to Final 
 Acceptance of Work 
 
The City may withhold or, on account of subsequently discovered evidence, nullify the whole or 
part of any certificate to the extent reasonably appropriate to protect the City from loss on 
account of: 
 

(1) Defective work not remedied; 
 

(2) Claims filed or reasonable evidence indicating probable filing of claims by other parties 
against the Contractor; 

 
(3) Failure of the Contractor to make payments properly to subcontractors or for material or 

labor; 
 

(4) Damage to another Contractor. 
 
When the above grounds are removed or the Contractor provides a Surety Bond satisfactory to 
the City which will protect the City in the amount withheld, payment shall be made for amounts 
withheld under this section. 
 
 Section 28 - Contractor's Insurance 
 
(1) The Contractor shall procure and maintain during the life of this Contract, including the 

guarantee period and during any warranty work, such insurance policies, including those 
set forth below, as will protect itself and the City from all claims for bodily injuries, death or 
property damage which may arise under this Contract; whether the act(s) or omission(s) 
giving rise to the claim were made by the Contractor or by any subcontractor or anyone 
employed by them directly or indirectly.  In the case of all contracts involving on-site work, 
the Contractor shall provide to the City, before the commencement of any work under this 
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contract, certificates of insurance and other documentation satisfactory to the City 
demonstrating it has obtained the policies and endorsements required.on behalf of itself, 
and when requested, any subcontractor(s). The certificates of insurance endorsements 
and/or copies of policy language shall document that the Contractor satisfies the following 
minimum requirements. 

 
(a) Worker's Compensation Insurance in accordance with all applicable state and 

federal statutes. Further, Employers Liability Coverage shall be obtained in the 
following minimum amounts: 

 
 Bodily Injury by Accident - $500,000 each accident 
 Bodily Injury by Disease - $500,000 each employee 
 Bodily Injury by Disease - $500,000 each policy limit 

 
(b) Commercial General Liability Insurance equivalent to, as a minimum, Insurance 

Services Office form CG 00 01 07 98 or current equivalent. The City of Ann Arbor 
shall be named as an additional insured. There shall be no added exclusions or 
limiting endorsements specifically for the following coverages: Products and 
Completed Operations, Explosion, Collapse and Underground coverage or Pollution.  
Further there shall be no added exclusions or limiting endorsements which diminish 
the City’s protections as an additional insured under the policy. The following 
minimum limits of liability are required: 

 
$1,000,000 Each occurrence as respect Bodily Injury Liability or Property 

Damage Liability, or both combined. 
$2,000,000 Per Job General Aggregate 
$1,000,000 Personal and Advertising Injury 
$2,000,000 Products and Completed Operations Aggregate 

 
(c) Motor Vehicle Liability Insurance, including Michigan No-Fault Coverages, equivalent 

to, as a minimum, Insurance Services Office form CA 00 01 07 97 or current 
equivalent. Coverage shall include all owned vehicles, all non-owned vehicles, and 
all hired vehicles. The City of Ann Arbor shall be named as an additional insured. 
There shall be no added exclusions or limiting endorsements which diminish the 
City’s protections as an additional insured under the policy. Further, the limits of 
liability shall be $1,000,000 for each occurrence as respects Bodily Injury Liability or 
Property Damage Liability, or both combined. 

 
(d) Umbrella/Excess Liability Insurance shall be provided to apply excess of the 

Commercial General Liability, Employers Liability and the Motor Vehicle coverage 
  enumerated above, for each occurrence and for aggregate in the amount of 

$1,000,000. 
 

(2) Insurance required under subsection (1)(b) and (1)(c) above shall be considered primary 
as respects any other valid or collectible insurance that the City may possess, including 
any self-insured retentions the City may have; and any other insurance the City does 
possess shall be considered excess insurance only and shall not be required to 
contribute with this insurance. Further, the Contractor agrees to waive any right of 
recovery by its insurer against the City. 

 
(3) Insurance companies and policy forms are subject to approval of the City Attorney, 

which approval shall not be unreasonably withheld. Documentation must provide and 
demonstrate an unconditional 30 day written notice of cancellation in favor of the City of 
Ann Arbor. Further, the documentation must explicitly state the following:  (a) the policy 
number; name of insurance company; name and address of the agent or authorized 
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representative; name and address of insured; project name; policy expiration date; and 
specific coverage amounts; (b) any deductibles or self-insured retentions which shall be 
approved by the City, in its sole discretion; (c) that the policy conforms to the 
requirements specified. Contractor shall furnish the City with satisfactory certificates of 
insurance and endorsements prior to commencement of any work. Upon request, the 
Contractor shall provide within 30 days a copy of the policy(ies) to the City. If any of the 
above coverages expire by their terms during the term of this Contract, the Contractor 
shall deliver proof of renewal and/or new policies and endorsements to the Administering 
Service Area/Unit at least ten days prior to the expiration date. 

 
(4) Any Insurance provider of Contractor shall be admitted and authorized to do business in 

the State of Michigan and shall carry and maintain a minimum rating assigned by A.M. 
Best & Company’s Key Rating Guide of “A-“ Overall and a minimum Financial Size 
Category of “V”. Insurance policies and certificates issued by non-admitted insurance 
companies are not acceptable unless approved in writing by the City. 

 
(5) City reserves the right to require additional coverage and/or coverage amounts as may 

be included from time to time in the Detailed Specifications for the Project. 
 

(6) The provisions of General Condition 28 shall survive the expiration or earlier termination 
of this contract for any reason. 

 
 Section 29 - Surety Bonds 
 
Bonds will be required from the successful bidder as follows: 
 

(1) A Performance Bond to the City of Ann Arbor for the amount of the bid(s) accepted; 
(2) A Labor and Material Bond to the City of Ann Arbor for the amount of the bid(s) 

accepted. 
 
Bonds shall be executed on forms supplied by the City in a manner and by a Surety Company 
authorized to transact business in Michigan and satisfactory to the City Attorney. 
 
 Section 30 - Damage Claims 
 
The Contractor shall be held responsible for all damages to property of the City or others, 
caused by or resulting from the negligence of the Contractor, its employees, or agents during 
the progress of or connected with the prosecution of the work, whether within the limits of the 
work or elsewhere. The Contractor must restore all property injured including sidewalks, 
curbing, sodding, pipes, conduit, sewers or other public or private property to not less than its 
original condition with new work. 
 
 Section 31 - Refusal to Obey Instructions 
 
If the Contractor refuses to obey the instructions of the Supervising Professional, the 
Supervising Professional shall withdraw inspection from the work, and no payments will be 
made for work performed thereafter nor may work be performed thereafter until the Supervising 
Professional shall have again authorized the work to proceed. 
 
 Section 32 - Assignment 
 
 Neither party to the Contract shall assign the Contract without the written consent of the other.  
The Contractor may assign any monies due to it to a third party acceptable to the City. 
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Section 33 - Rights of Various Interests 
 
Whenever work being done by the City's forces or by other contractors is contiguous to work 
covered by this Contract, the respective rights of the various interests involved shall be 
established by the Supervising Professional, to secure the completion of the various portions of 
the work in general harmony. 
 
The Contractor is responsible to coordinate all aspects of the work, including coordination of, 
and with, utility companies and other contractors whose work impacts this project. 
 
 Section 34 - Subcontracts 
 
The Contractor shall not award any work to any subcontractor without prior written approval of 
the City. The approval will not be given until the Contractor submits to the City a written 
statement concerning the proposed award to the subcontractor.   The statement shall contain all 
information the City may require.  
 
The Contractor shall be as fully responsible to the City for the acts and omissions of its 
subcontractors, and of persons either directly or indirectly employed by them, as it is for the acts 
and omissions of persons directly employed by it. 
 
The Contractor shall cause appropriate provisions to be inserted in all subcontracts relative to 
the work to bind subcontractors to the Contractor by the terms of the General Conditions and all 
other contract documents applicable to the work of the subcontractors and to give the 
Contractor the same power to terminate any subcontract that the City may exercise over the 
Contractor under any provision of the contract documents. 
 
Nothing contained in the contract documents shall create any contractual relation between any 
subcontractor and the City. 
 
 Section 35 - Supervising Professional's Status 
 
The Supervising Professional has the right to inspect any or all work. The Supervising 
Professional has authority to stop the work whenever stoppage may be appropriate to insure the 
proper execution of the Contract. The Supervising Professional has the authority to reject all 
work and materials which do not conform to the Contract and to decide questions which arise in 
the execution of the work. 
 
The Supervising Professional shall make all measurements and determinations of quantities. 
Those measurements and determinations are final and conclusive between the parties. 
 
 Section 36 - Supervising Professional's Decisions 
 
The Supervising Professional shall, within a reasonable time after their presentation to the 
Supervising Professional, make decisions in writing on all claims of the City or the Contractor 
and on all other matters relating to the execution and progress of the work or the interpretation 
of the contract documents. 
 
 Section 37 - Storing Materials and Supplies 
 
Materials and supplies may be stored at the site of the work at locations agreeable to the City 
unless specific exception is listed elsewhere in these documents. Ample way for foot traffic and 
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drainage must be provided, and gutters must, at all times, be kept free from obstruction. Traffic 
on streets shall be interfered with as little as possible. The Contractor may not enter or occupy 
with agents, employees, tools, or material any private property without first obtaining written 
permission from its owner.  A copy of the permission shall be furnished to the Supervising 
Professional. 
 
 Section 38 - Lands for Work 
 
The Contractor shall provide, at its own expense and without liability to the City, any additional 
land and access that may be required for temporary construction facilities or for storage of 
materials. 
 
 Section 39 - Cleaning Up 
 
The Contractor shall, as directed by the Supervising Professional, remove at its own expense 
from the City's property and from all public and private property all temporary structures, rubbish 
and waste materials resulting from its operations unless otherwise specifically approved, in 
writing, by the Supervising Professional. 
 
 Section 40 - Salvage 
 
The Supervising Professional may designate for salvage any materials from existing structures 
or underground services. Materials so designated remain City property and shall be transported 
or stored at a location as the Supervising Professional may direct. 
 
 Section 41 - Night, Saturday or Sunday Work 
 
No night or Sunday work (without prior written City approval) will be permitted except in the case 
of an emergency and then only to the extent absolutely necessary. The City may allow night 
work which, in the opinion of the Supervising Professional, can be satisfactorily performed at 
night. Night work is any work between 8:00 p.m. and 7:00 a.m. No Saturday work will be 
permitted unless the Contractor gives the Supervising Professional at least 48 hours but not 
more than 5 days notice of the Contractor's intention to work the upcoming Saturday. 
 

Section 42 - Sales Taxes 
 
Under State law the City is exempt from the assessment of State Sales Tax on its direct 
purchases.  Contractors who acquire materials, equipment, supplies, etc. for incorporation in 
City projects are not likewise exempt.  State Law shall prevail. The Bidder shall familiarize itself 
with the State Law and prepare its Bid accordingly. No extra payment will be allowed under this 
Contract for failure of the Contractor to make proper allowance in this bid for taxes it must pay. 
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Section 43 
 
 CONTRACTOR'S DECLARATION 
 
 
I hereby declare that I have not, during the period                             , 20     , to                         , 
20     , performed any work, furnished any materials, sustained any loss, damage or delay, or 
otherwise done anything in addition to the regular items (or executed change orders) set forth in 
the Contract titled _________________________, for which I shall ask, demand, sue for, or 
claim compensation or extension of time from the City, except as I hereby make claim for 
additional compensation or extension of time as set forth on the attached itemized statement. I 
further declare that I have paid all payroll obligations related to this Contract that have become 
due during the above period and that all invoices related to this Contract received more than 30 
days prior to this declaration have been paid in full except as listed below. 
 
There is/is not (Contractor please circle one and strike one as appropriate) an itemized 
statement attached regarding a request for additional compensation or extension of time. 
 
 
                                                                            
Contractor                  Date 
 
By                                                                                
    (Signature) 
 
Its                                                                                
    (Title of Office) 
 
Past due invoices, if any, are listed below. 
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Section 44 
 
 CONTRACTOR'S AFFIDAVIT 
 
The undersigned Contractor,                                                       , represents that on                              
, 20     , it was awarded a contract by the City of Ann Arbor, Michigan to                             under 
the terms and conditions of a Contract titled ___________________________.  The Contractor 
represents that all work has now been accomplished and the Contract is complete. 
 
The Contractor warrants and certifies that all of its indebtedness arising by reason of the 
Contract has been fully paid or satisfactorily secured; and that all claims from subcontractors 
and others for labor and material used in accomplishing the project, as well as all other claims 
arising from the performance of the Contract, have been fully paid or satisfactorily settled. The 
Contractor agrees that, if any claim should hereafter arise, it shall assume responsibility for it 
immediately upon request to do so by the City of Ann Arbor. 
 
The Contractor, for valuable consideration received, does further waive, release and relinquish 
any and all claims or right of lien which the Contractor now has or may acquire upon the subject 
premises for labor and material used in the project owned by the City of Ann Arbor. 
 
This affidavit is freely and voluntarily given with full knowledge of the facts. 
 
                                                                            
Contractor                  Date 
 
By                                                                                
    (Signature) 
 
Its                                                                                
    (Title of Office) 
 
Subscribed and sworn to before me, on this           day of                     , 20__       
                                                      ,                          County, Michigan 
Notary Public 
____________ County, MI 
My commission expires on:  
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STANDARD SPECIFICATIONS 

 
All work under this contract shall be performed in accordance with the Michigan Department of 
Transportation (MDOT) 2012 Standard Specifications for Construction. All work under this 
Contract which is not included in these Standard Specifications, or which is performed using 
modifications to these Standard Specifications, shall be performed in accordance with the City 
of Ann Arbor Detailed Specifications, MDOT Supplemental Specifications, and MDOT Special 
Provisions included in these contract documents.  Any reference to the Michigan Department of 
Transportation (the “Department”) in the above Standard Specifications, Supplemental 
Specifications, and Special Provisions shall also mean the City of Ann Arbor. 
 
The Michigan Department of Transportation 2012 Standard Specification for Construction may 
be downloaded from the following web link: 
 
http://mdotcf.state.mi.us/public/specbook/2012/ 
 

http://mdotcf.state.mi.us/public/specbook/2012/�


CITY OF ANN ARBOR 
 

NOTICE TO BIDDERS 
 
AA:DAD 1 of 2 04/05/15 
 
Utilities Coordination 
 
The Contractor shall cooperate and coordinate construction activities with the owners of utilities 
as stated in subsection 104.08 of the Standard Specifications for Construction.  In addition, for 
the protection of underground utilities, the Contractor shall follow the requirements in subsection 
107.12 of the Standard Specifications for Construction.  Contractor delay claims resulting from a 
utility will be determined based upon subsection 108.09 of the Standard Specifications for 
Construction. 
 
The following Utility Owners have facilities located within the Right-of-Way: 
 
 Utility Type of Service 
 
City of Ann Arbor Sanitary Sewer (Mark Cozart - ext. 43318) 
W.R. Wheeler Service Center Water (Daniel Wooden - ext. 43324) 
4251 Stone School Road Storm Sewer (Kevin Ernst - ext. 43327) 
Ann Arbor, MI 48108  Communications/Signs/Signals/Street Lighting 
734 794-6351 (Chuck Fojtik - ext. 43322) 
 
AT&T  Telephone/Fiber Optic 
550 South Maple 
Ann Arbor, MI 48103 
Attn: Debora Renner 
734-996-5485 
debora.a.renner@att.com 
 
Comcast  Cable/Fiber Optic 
27800 Franklin Road 
Southfield, MI 48034 
Attn: Ron Southerland 
248-359-6544 
ronald_southerland@cable.comcast.com 
 
DTE Energy  Electric 
2000 2nd Ave, Room 518 S.B. 
Detroit, MI 48226 
Attn: Julie Gottardi 
734-884-0585 
gottardij@dteenergy.com 
 
DTE Energy (Michcon) Gas 
17150 Allen Road 
Melvindale, MI 48122 
Attn: Laurie Forrester 
313-389-7261 
forresterl@dteentergy.com 
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CITY OF ANN ARBOR 
 

NOTICE TO BIDDERS 
 
AA:DAD 2 of 2 04/05/15 
 
MCI/Verizon  Telephone/Fiber Optic 
5688 W Grand River Avenue 
Lansing, MI 48906 
Attn: Rick Chalmers 
517-318-8064 
rick.chalmers@verizonbusiness.com 
 
For protection of underground utilities, the Contractor shall call “MISS DIG” toll free at 1-800-
482-7171 or call 811 a minimum of three (3) working days prior to excavation within the project 
limits. The Contractor must also notify utility owners who may not be part of the “MISS DIG” 
system. 
 
The Contractor shall notify the City of Ann Arbor a minimum of three (3) days prior to beginning 
construction. 
 
The Owners of public or private utilities which will not interfere with the completed project and 
which do not present a hazard to the public or an extraordinary hazard to the Contractor's 
operations will not be required to move their facilities on or from the street right-of-way. 
 
The Contractor shall verify the location and depth of all utilities through Miss Dig and coordinate 
with the utilities to ensure that all utilities are protected during the project. 
 
Protection of existing utility facilities is necessary during the project. Protection may include: 
holding utility poles, supporting underground facilities, temporary sheeting, bracing, poles, 
cables, sand fill or other means to complete the work. The Contractor is responsible for 
furnishing all labor, equipment and materials required to protect existing facilities during 
construction. Costs associated with protecting existing utilities will not be paid for separately. 

DS-2



CITY OF ANN ARBOR 
 

DETAILED SPECIFICATION 
FOR 

GENERAL CONDITIONS 
 
AA:DAD 1 of 2 04/20/16 
 

a. Description. This item shall include all work described and required by the Plans and 
Specifications at each location for which no item of work is listed in the Bid Form, including but 
not limited to: 

• Scheduling, coordination, and organization of all work, subcontractors, suppliers, 
testing, inspection, surveying, and staking. 

• Coordination of, and cooperation with, other contractors, agencies, departments, and 
utilities. 

• Protection and maintenance of utilities. 

• Placing, maintaining, and removing all soil erosion and sedimentation controls, 
including stone inlets filers (as shown on project plants). 

• Maintaining drainage. 

• Maintaining driveways drive openings, sidewalks, bike paths, mail deliveries, and 
solid waste/recycle pick-ups. This includes the placement and maintenance of gravel 
in driveway openings as directed by the Engineer. 

• Storing all materials and equipment off lawn areas. 

• Temporary relocation and final replacement/re-setting of mailboxes. 

• Site clean-up. 

• Coordination efforts to furnish various HMA mixtures as directed by the Engineer 

• Coordination efforts to furnish and operate various-size vehicles/equipment as 
directed by the Engineer 

• Furnishing and operating vacuum-type street cleaning equipment a minimum of once 
per week or more frequently as directed by the Engineer 

• Furnishing and operating vacuum-type utility structure cleaning equipment 

• Furnishing and operating both vibratory plate and pneumatic-type (“pogo-stick”) 
compactors 

• Furnishing and operating a backhoe during all work activities  

• Furnishing and operating a jackhammer and air compressor during all work activities  

• Noise and dust control 

• Mobilization(s) and demobilization(s). 

• Furnishing submittals and certifications for materials and supplies  

• Disposing of excavated materials and debris - The Contractor shall dispose of, at the 
Contractor’s expense, all excavated material.  Costs for this work will not be paid for 
separately. 

• All miscellaneous and incidental items such as overhead, insurance, and permits. 
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AA:DAD 2 of 2 04/20/16 
 

• Meeting all requirements relating to Debarment Certification, Davis Bacon Act, and 
Disadvantaged Business Enterprise, and providing the necessary documentation. 

Data pertaining to existing soil borings and pavement sections, which are included in the 
Appendix of these Contract Documents, are provided to help the Engineer and Contractor 
determine the soil conditions existing within the construction area.  The City in no way 
guarantees existing conditions to be the same as shown in the data.  The Contractor is solely 
responsible for any and all conclusions he/she may draw from the data. 
 
Quantities as given are approximate and are estimated for bidding purposes.  Quantities are not 
guaranteed and may vary by any amount.  While it is the City's intent to complete the project 
substantially as drawn and specified herein, quantities may be changed or reduced to zero for 
cost savings or other reasons.  The City reserves the right to change the quantities, and no 
adjustment in unit price will be made for any change in any quantity. 
 

b. Materials. None Specified. 
 

c. Construction. Not specified. 
 

d. Measurement and Payment. The completed work, as described, will be measured and 
paid for at the contract unit price for the following pay item: 
 

Pay Item 
 

Pay Unit 

General Conditions, Max $___ ......................................................................... Lump Sum 
 
This item of work will be paid for on a pro rata basis at the time of each progress payment. 
Measurement will be based on the ratio between work completed during the payment period 
and the total contract amount.  When all of the work of this Contract has been completed, the 
measurement of this item shall be 1.0 Lump Sum, minus any deductions incurred for inadequate 
performance as described herein.  This amount will not be increased for any reason, including 
extensions of time, extras, and/or additional work. 
 
The unit price for this item of work shall include all labor, material, and equipment costs to 
perform all the work specified in the Standard Specifications and as modified by this Detailed 
Specification. 

DS-4



CITY OF ANN ARBOR 
 

DETAILED SPECIFICATION 
 FOR 
 PROJECT SUPERVISION 
 
AA:DAD 1 of 4 04/20/16 
 

a. Description. The Contractor shall provide supervision in accordance with subsections 
104.07 and 107.15 of the Michigan Department of Transportation (MDOT) 2012 Standard 
Specifications for Construction, and as described herein. 
 
The Contractor shall designate a full-time Project Supervisor to act as the Contractor's 
agent/representative, and to be responsible for scheduling and coordination of all 
subcontractors, suppliers, other governmental agencies, and all public and private utility 
companies. 
 
The Project Supervisor shall not be an active crew member of the Contractor, shall not be an 
active member or employee of any subcontractor's work force, and shall not perform general or 
specialized labor tasks. The Project Supervisor shall be a full-time employee of the General 
Contractor and shall have all needed authority to make binding decisions on behalf of the 
Contractor in all matters pertaining to performance and execution of the work of the project. 
 
The Project Supervisor shall work exclusively on this project, and shall put forth his/her full effort 
into the organization and coordination of the work of this project. 
 
One week prior to the pre-construction meeting, the Contractor shall designate a proposed 
Project Supervisor by name, and shall furnish the Engineer with a current, thorough, detailed 
summary of the proposed Project Supervisor's work history, outlining all previous supervisory 
experience on projects of a similar size and nature.  The detailed work history shall include 
personal and professional references (names and phone numbers) of persons (previous owners 
or agents) who can attest to the qualifications and work history of the proposed Project 
Supervisor.  Proposed candidates for Project Supervisor shall have a demonstrated ability to 
work harmoniously with the Engineer, the City, the public, subcontractors, and all other parties 
typically involved with work of this nature.  The Engineer will have the authority to reject a 
proposed Project Supervisor whom he/she considers unqualified. 
 
The Project Supervisor shall be available 24 hours-per-day to provide proper supervision, 
coordination and scheduling of the project for the duration of the Contract.  The Contractor shall 
furnish the City with telephone numbers of the Project Supervisor in order to provide 24 hour-
per-day access during business and non-business hours, including weekends and holidays. 
 
The Project Supervisor shall be equipped by the Contractor with a “smart” mobile telephone with 
“data” and “text” capabilities to provide the City with 24 hour-per-day access to him/her during 
daily construction activities, during transit to and from the construction site, and during all non-
business hours including weekends and holidays. 
 
The Project Supervisor shall be equipped with assistants as necessary to provide project 
supervision as specified herein, and in accordance with the Contract. 
 

1. Duties and Responsibilities. The Project Supervisor shall work harmoniously with the 
Engineer, the City, the public, subcontractors, and all other parties typically involved with 
work of this nature. 
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CITY OF ANN ARBOR 
 

DETAILED SPECIFICATION 
 FOR 
 PROJECT SUPERVISION 
 
AA:DAD 2 of 4 04/20/16 
 
 

The Project Supervisor shall have a thorough, detailed understanding and working 
knowledge of all construction practices and methods specified elsewhere herein, as well 
as the handling, placement, testing and inspection of aggregates, aggregate products, 
bituminous concrete, Portland cement concrete materials, and other such materials and 
products related to the work of this project. 
 
The Project Supervisor shall be responsible for all of the work of all of the Contractor's, 
subcontractors' and suppliers' work forces. 
 
The Project Supervisor shall be responsible for proper and adequate maintenance 
(emissions, safety, and general operation) of all of the Contractor's, subcontractors' and 
suppliers' equipment and vehicles. The Project Supervisor shall make all needed diligent 
and good-faith efforts to ensure that all equipment utilized in the performance of the work 
is properly maintained, safe, and complies with all legal and environmental requirements 
of the work as set forth in section 107.15 of the MDOT 2012 Standard Specifications for 
Construction. 
 
The Project Supervisor shall be responsible for the legal, proper and safe 
parking/storage of all of the Contractor's, subcontractors' and suppliers' equipment, work 
vehicles, and employee's vehicles. 
 
The Project Supervisor shall schedule and coordinate the work of all parties involved in 
the project, including utility companies, testing agencies, governmental agencies, all City 
departments (such as Utilities and Transportation), and City inspectors. 
 
The Project Supervisor shall coordinate and schedule the work of any independent 
survey crews that may be retained by the Engineer or City to witness and reset existing 
and new geographic/benchmark monuments.  Failure to have existing monuments 
witnessed and reset may result in delays to the Contractor's work.  Costs for such delays 
will be the Contractor's sole responsibility. The Project Supervisor shall also schedule 
and complete all needed survey request forms that are needed in order to schedule the 
services of survey personnel to properly layout all elements of the project work in 
accordance with the City of Ann Arbor Public Services Area Standard Specifications and 
the MDOT 2012 Standard Specifications for Construction. 
 
The Project Supervisor shall coordinate and schedule inspection performed by the City 
and Consultants (including material testing firms) in a timely manner, to assure proper 
and timely testing and inspection of the work. 
 
The Project Supervisor shall submit to the Engineer, an updated, detailed schedule of 
the proposed work on a weekly basis, and an update of all proposed changes on a daily 
basis. 
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CITY OF ANN ARBOR 
 

DETAILED SPECIFICATION 
 FOR 
 PROJECT SUPERVISION 
 
AA:DAD 3 of 4 04/20/16 
 

The Project Supervisor and all subcontractors shall attend a weekly progress meeting 
chaired by the Engineer to discuss the work.  Upon the completion of each meeting, the 
Engineer shall prepare and distribute, to all present, a written summary of the meeting's 
minutes.  Those in attendance shall review the minutes and, if necessary, comment on 
any deficiencies or errors prior to or at the next scheduled progress meeting.   

 
2. Additional Performance Requirements. If, in the sole opinion of the Engineer, the 
Project Supervisor is not adequately performing the duties as outlined in this Special 
Provision, the following system of notices will be given to the contractor with the 
associated penalties: 

 
First Notice – A warning will be issued in writing to the Contractor detailing the 
deficiencies in the Project Supervision.  The Contractor must respond within 7 calendar 
days in writing with a plan to correct the stated deficiencies.  Failure to respond within 7 
calendar days will result in the issuing of a second notice. 

 
Second Notice – A second warning will be issued in writing to the contractor further 
detailing the deficiencies in the Project Supervision. A deduction of 10%, or $10,000, 
whichever is greater, will be made from the original Project Supervision contract amount. 
The Contractor must respond within 7 calendar days in writing with a plan to correct the 
stated deficiencies.  Failure to respond within 7 calendar days will result in the issuing of 
a third notice.  At this time, the Engineer reserves the right to meet with personnel with 
the necessary authority within the Contractor’s organization to discuss the deficiencies in 
the Project Supervision. 

 
Third Notice –  A third notice will be issued in writing to the Contractor further detailing 
the deficiencies in the Project Supervision.  An additional deduction of 25%, or $25,000, 
whichever is greater, will be made from the original Project Supervision contract amount, 
and the Project Supervisor shall be removed from the project, and replaced immediately 
with another individual to be approved by the Engineer. 

 
Should, in the sole opinion of the Engineer, the Project Supervisor fail to perform his/her 
duties and responsibilities as described herein to such a degree that the successful 
completion of the project is put in jeopardy, the above system of notices may be 
foregone, and the Contractor shall immediately replace the Project Supervisor upon 
receipt of written notice.  Failure to provide adequate project supervision, as determined 
by the Engineer, shall be considered basis for the Engineer to suspend work without 
extension of contract time or additional compensation.   

 
If the original Project Supervision contract amount is insufficient to cover said 
deductions, the Project Supervision contract amount will be reduced to zero and a 
contract modification will be written to assess a penalty to cover the difference between 
the Project Supervision contract amount and the total amount of the deduction(s).  It is 
fully expected however that the Project Supervision contract amount will be sufficient to 
cover any deductions. 
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CITY OF ANN ARBOR 
 

DETAILED SPECIFICATION 
 FOR 
 PROJECT SUPERVISION 
 
AA:DAD 4 of 4 04/20/16 
 
 

b. Materials. None Specified. 
 

c. Construction. Not specified. 
 

d. Measurement and Payment. The completed work, as described, will be measured and 
paid for at the contract unit price for the following pay item: 
 

Pay Item  
 

Pay Unit 

Project Supervision, Max $___ ......................................................................... Lump Sum 
 
The unit price for this item of work shall include all labor, material, and equipment costs to 
perform all the work specified in the Standard Specifications, and as modified by this Detailed 
Specification. 
 
Payment for this work will be made with each progress payment, on a pro rata basis, based on 
the percentage of construction completed.  When all of the work of this Contract has been 
completed, the measurement of this item shall be 1.0 times the Lump Sum bid amount, minus 
any deductions incurred for inadequate performance as described herein.  This amount will not 
be increased for any reason, including extensions of time, extras, adjustments and/or additional 
work. 
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CITY OF ANN ARBOR 
 

DETAILED SPECIFICATION 
FOR 

VACUUM TYPE CLEANING EQUIPMENT 
 
AA:DAD 1 of 1 04/08/15 
 

 

a. Description. This work includes furnishing and operating throughout the construction 
period, vacuum type street cleaning and utility structure cleaning equipment (Vac-All, Vactor, etc.) 
approved by the Engineer, as and when directed by the Engineer for dust control, for dirt/debris 
control, and for street cleaning immediately prior to paving, and for street and utility structure 
cleaning after any and all paving. 
 

b. Materials. None specified. 
 

c. Construction. The Contractor shall furnish and operate throughout the construction 
period, vacuum type street cleaning and utility structure cleaning equipment (Vac-All, Vactor, 
etc.) approved by the Engineer.  When directed by the Engineer, the Contract shall use this 
equipment to control dust, dirt, and other debris within the project limits and beyond as required, 
to clean streets surfaces immediately prior to placing HMA pavement mixtures, and for street 
and utility structure cleaning after any and all paving.  The cleaning equipment shall be of 
sufficient power to remove dust, dirt, and debris from the pavement and from utility structures in 
and adjacent to the construction area. 
 

d. Measurement and Payment. Costs for this work will not be paid for separately, but shall 
be included in the Contract pay Item “General Conditions, Maximum, $___”. 
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CITY OF ANN ARBOR 
 

DETAILED SPECIFICATION 
FOR 

MATERIAL AND SUPPLIES CERTIFICATIONS 
 
AA:DAD 1 of 1 04/08/15 
 

 

a. Description. This work includes furnishing certifications to the Engineer for review and 
approval a minimum of three business days prior to any scheduled delivery, installation, and/or 
construction of same.  The following materials and supplies shall be certified by the 
manufacturer or supplier as having been tested for compliance with the Specifications: 
 

HMA materials 
Hot-poured Joint Sealants 
Cements, coatings, admixtures and curing materials 
Sands and Aggregates 
Steel and Fabricated metal 
Portland Cement Concrete Mixtures 
Reinforcing Steel for Concrete 
Reinforcing Fibers for Concrete 
Pre-cast Concrete products 
Sanitary Sewer Pipe 
Storm Sewer Pipe 
Water Main Pipe 
Corrugated Metal Pipe 
High Density Polyethylene Pipe 
Timber for retaining walls 
Modular Concrete Block for retaining walls 
Edge Drain and Underdrain Pipe 
Geotextile Filter Fabric and Stabilization Fabric/Grids 

 
b. Materials. None specified. 

 
c. Construction. Not specified. 

 
d. Measurement and Payment. Costs for this work will not be paid for separately, but shall 

be included in the Contract pay Item “General Conditions, Maximum, $___”. 
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CITY OF ANN ARBOR 
 

DETAILED SPECIFICATION 
FOR 

PROJECT SCHEDULE 
 
AA:DAD 1 of 2 04/20/16 
 
The entire work under this Contract shall be completed in accordance with, and subject to, the 
scheduling requirements outlined below, and all other requirements of the Contract. 
 
The Contractor is expected to be furnished with two (2) copies of the Contract, for its execution, 
on or before May 16, 2016. The Contractor shall properly execute both copies of the Contract 
and return them, with the required Bonds and Insurance documentation, to the City by June 10, 
2016.  The Contractor shall not begin the work before the applicable date(s) as described herein 
without approval from the Project Engineer, and in no case before the receipt of the fully 
executed Contract and Notice to Proceed. 
 
By no later than June 13, 2016 the Contractor shall submit a detailed schedule of work 
(progress schedule) for the Engineer's review and approval. The progress schedule must fully 
comply with the scheduling requirements contained in this Detailed Specification.  Work shall 
not start until the progress schedule is approved in writing by the Engineer.  The Contractor 
shall update the approved progress schedule each week, and present it to the Engineer at the 
weekly progress meeting. 
 
The Contractor shall begin the work of this project on or before June 22, 2015, and only upon 
receipt of the fully executed Contract and Notice to Proceed. Appropriate time extensions shall 
be granted if the Notice to Proceed is delayed beyond this date. 
 
The Contract work shall be completed in accordance with either the BASE BID or TIME 
ALTERNATE BID

 

 requirements respectively described below, which requirements are 
dependent upon the bid type accepted. 

BASE BID
Complete and open for use the concrete sidewalk and sidewalk ramps along the entirety of 
Ellsworth Road by August 31, 2016, as shown on the plans. This includes, but is not limited to 
removal and grading work; storm drainage work; placement of base materials; placement of 
concrete curb and gutter, sidewalk, sidewalk ramps, retaining walls, and driveway approaches; 
and other related work as required.  Complete the slope restoration and landscape planting 
work by October 10, 2016.  Complete the entire project on or before November 12, 2016. 

: 

 
Failure to complete the work as specified, within the times specified, including time extensions 
granted thereto as determined by the Engineer, shall entitle the City to deduct from the 
payments due the Contractor $1,000.00 in “Liquidated Damages”, and not as a penalty, for each 
and every calendar day the work remains incomplete beyond the date specified. 
 
TIME ALTERNATE BID
Complete and open for use the concrete sidewalk and sidewalk ramps along the entirety of 
Ellsworth Road by October 10, 2016, as shown on the plans. This includes, but is not limited to 
removal and grading work; storm drainage work; placement of base materials; placement of 
concrete curb and gutter, sidewalk, sidewalk ramps, retaining walls, and driveway approaches; 
slope restoration and landscape planting work; and other related work as required.  Complete 
the entire project on or before November 12, 2016. 

: 

 
Failure to complete the work as specified, within the times specified, including time extensions 
granted thereto as determined by the Engineer, shall entitle the City to deduct from the 
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AA:DAD 2 of 2 04/04/15 
 

payments due the Contractor $500.00 in “Liquidated Damages”, and not as a penalty, for each 
and every calendar day the work remains incomplete beyond the date specified. 
 
Time is of the essence in the performance of the work of this contract. The Contractor is expected 
to mobilize sufficient personnel and equipment and work throughout all authorized hours to 
complete the project by the final completion date. Should the Contractor demonstrate that they 
must work on some Sundays in order to maintain the project schedule, they may do so between 
the hours of 9:00 a.m. and 5:00 p.m. with prior approval from the City.  There will be no additional 
compensation due to the Contractor for work performed on Sundays. 
 
The Engineer may delay or stop the work due to threatening weather conditions.  The 
Contractor shall not be compensated for unused materials or downtime due to rain, or the threat 
of rain.  The Contractor is solely responsible for repairing all damages to the work and to the 
site, including road infrastructures, road subgrades, and any adjacent properties, which are 
caused as a result of working in the rain. 
 
The Contractor shall not work in the dark except as approved by the Engineer and only when 
lighting for night work is provided as detailed elsewhere in this contract.  The Engineer may stop 
the work, or may require the Contractor to defer certain work to another day, if, in the Engineer's 
opinion, the work cannot be completed within the remaining daylight hours, or if inadequate 
daylight is present to either properly perform or inspect the work.  The Contractor will not be 
compensated for unused materials or downtime, when delays or work stoppages are directed by 
the Engineer for darkness and/or inadequate remaining daylight reasons.  The Contractor is 
solely responsible for repairing all damages to the work and to the site, including road 
infrastructures, road subgrades, and any adjacent properties, which are caused as a result of 
working in the dark. 
 
Liquidated Damages will be assessed until the required work is completed in the current 
construction season.  If, with the Engineer’s approval, work is extended beyond seasonal 
limitations, the assessment of Liquidated Damages will be discontinued until the work is 
resumed in the following construction season. 
 
If the construction contract is not completed within the specified period(s) including any 
extensions of time granted thereto, at the sole discretion of the City of Ann Arbor, this Contract 
may be terminated with no additional compensation due to the Contractor, and the Contractor 
may be forbidden to bid on future City of Ann Arbor projects for a period of at least three (3) 
years. If the Engineer elects to terminate the Contract, contract items paid for on a Lump Sum 
basis shall be paid up to a maximum percentage equal to the percentage of the contract work 
that has been completed. 
 
Costs for the Contractor to organize, coordinate, and schedule all of the project work will not be 
paid for separately, but shall be included in the unit bid price for the contract pay item “General 
Conditions, Max. $___” 
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CITY OF ANN ARBOR 
 

DETAILED SPECIFICATION 
FOR 

REMOVING CONCRETE ITEMS 
 
AA:DAD 1 of 2 02/23/16 
 
a. Description. This work shall consist of removing concrete curb, gutter, curb and gutter, 
integral curb, sidewalk, sidewalk ramps, drive openings, and drive approach pavements as 
shown on the plans, in accordance with section 204 of the Michigan Department of 
Transportation (MDOT) 2012 Standard Specifications for Construction, except as specified 
herein, and as directed by the Engineer. 

 
b. Materials. Materials shall be in accordance with those specified in section 204 of the 

MDOT Standard Specifications for Construction. 
 

c. Construction. Construction methods shall be as described in section 204 of the MDOT 
2012 Standard Specifications for Construction, as described below, and as directed by the 
Engineer. 
 
Curb, gutter, curb and gutter, sidewalk, sidewalk ramps, drive openings, and drives shall be 
replaced within 24 hours of their removal. 
 
Prior to the start of work, the Engineer and Contractor together shall identify and field measure 
all items to be removed. The Engineer shall approve of all removal limits prior to any removals 
being performed by the Contractor. 
 
The Contractor shall perform full-depth saw cutting at removal limits, including those necessary 
to construct 2-foot wide MDOT Type M drive openings, and including those necessary to 
provide for the partial removal of existing drive approaches as shown on the Plans, as directed 
by the Engineer, and as marked for removal. The Contractor shall cut steel reinforcement bars 
as directed by the Engineer at all areas of removal. All saw cutting shall be performed under wet 
conditions to prevent excessive airborne dust. All resulting slurry and debris shall be cleaned up 
the satisfaction of the Engineer. 
 
The Contractor shall excavate, cut, remove stumps, remove brush, grade, and trim as needed 
and as directed, and shall import, furnish, fill, place, grade, and compact granular material as 
needed to complete the following: construct new concrete items; to repair or replace existing 
concrete items; to relocate existing concrete items to their new specified/directed 
elevations/locations, including all necessary grading at elevation changes of curb and gutter, 
sidewalks and ramps; and at locations where existing concrete items are to be removed and turf 
is to be established in its place. 
 
The Contractor shall coordinate with the City Forester prior to the removal of any tree 
roots. 
 
At various times throughout the work, the Engineer may direct the Contractor to use smaller 
and/or lighter equipment, and to defer certain work tasks, in order to protect the grade and/or 
adjacent areas.  The Contractor shall not be entitled to any additional compensation for the use 
of smaller equipment, lighter equipment, or work task deferral. 
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The Contractor shall shape, grade, and compact the existing roadbed materials to the cross-
section(s) as indicated on the Plans, as detailed in the Specifications, and as directed by the 
Engineer. 
 
The Contractor shall use blade graders, maintainers, vibratory rollers, and/or other equipment 
as necessary, and as directed by the Engineer.  The use of each specific piece of equipment is 
subject to the approval of the Engineer. 
 
Where existing concrete curb or curb and gutter is to be replaced on a street with a concrete (or 
brick) base, the Engineer may direct the Contractor to remove a 1-to-2-foot wide, full-depth 
section of pavement and pavement base from immediately in front of the curb and gutter.  As 
part of this pavement/base removal, the Contractor shall perform additional (double) full-depth 
saw-cutting along the entire removal limits, and shall take sufficient care so as not to damage 
and/or disturb any adjacent pavement, pavement base, and/or any other site feature, all as 
directed by the Engineer.  The removals shall be to a sufficient width and depth to allow for the 
placement and removal of the curb and gutter formwork.  After the removal of the formwork, the 
Contractor shall replace the concrete base to its original thickness and elevation(s). 
 
Excavated/removal areas shall be adequately protected with barricades and/or fencing at all 
times. 
 
Removed or excavated materials which are not incorporated into the work shall become the 
property of the Contractor and shall be immediately removed and properly disposed of off-site. 
Removed or excavated materials may not be stockpiled overnight on, or adjacent to, the site. 
 
Base, subbase, or subgrade materials removed without authorization by the Engineer shall be 
replaced and compacted by the Contractor at the Contractor's expense, with materials specified 
by the Engineer. 
 

d. Measurement and Payment. The completed work, as described, will be measured and 
paid for at the respective contract unit prices for the following respective pay items: 
 

Pay Item Pay Unit 
 

Curb, Gutter, and Curb and Gutter, Any Type, Rem ......................................... Square Yard 
Sidewalk, Sidewalk Ramp, and Driveway Approach, Any Thickness, Rem ....... Square Yard 

 
Basis of payment shall be as described in subsection 205.04 of the Standard Specifications for 
Construction. 
 
All sawcutting required for removals shall be included in the appropriate item of work, and will 
not be paid for separately. Payment for saw cutting to create or modify Type M openings and to 
allow for the partial removal of existing drives shall be included in the price of the item of work, 
“Sidewalk, Sidewalk Ramp, and Driveway Approach, Any Thickness, Rem”. 
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CITY OF ANN ARBOR 
 

DETAILED SPECIFICATION 
FOR 

MACHINE GRADING 
 
AA:DAD 1 of 6 03/15/16 
 

a. Description. Machine grading shall be completed in accordance with section 205 of the 
Michigan Department of Transportation (MDOT) 2012 Standard Specifications for Construction as 
shown on the plans, and as specified herein, with the exception that subgrade undercutting shall be 
paid for separately for applicable work when this pay item is included in the proposal. Machine 
grading shall include all the work specified herein for which there is no separate pay item.  This work 
shall consist of constructing earth grades by excavating, cutting, filling, trimming, and grading; 
general restoration, and sign removals in accordance with the Detailed Specifications elsewhere 
herein; and maintaining the work in a finished condition until such time that it is accepted by the 
Engineer. 
 

b. Materials. All materials shall meet the requirements as specified in section 205 of the MDOT 
2012 Standard Specifications for Construction, except as specified herein. 
 

c. Construction. All construction methods shall meet the requirements as specified in section 
205 of the MDOT 2012 Standard Specifications for Construction, except as specified herein. 
 

1. Soils Information - Soil information provided as part of the contract documents is for 
informational purposes only and shall not relieve the Contractor of the responsibility of 
investigating all local conditions before bidding. 

 
2. General Provisions - The Contractor shall: 

A. Grade around mailboxes, trees, light poles, power poles, and the like, which are to 
remain in place. The Contractor shall be responsible for any damage caused to such 
structures. 

B. Maintain the work in a finished condition until it is accepted by the Engineer. 

3. Pavement Sawcutting - The work shall include the full-depth saw-cutting of pavement at 
the construction limits, and elsewhere as required, if not paid for as part of another item of 
work. Pavement sawcutting will not be paid for separately. 

 
4. Removal of Trees and Vegetation - The Contractor shall remove and properly dispose of 
off-site all vegetation; brush; roots; and trees and stumps less than 6 inch in diameter, as 
shown on the plans, and as directed by the Engineer as required to complete the project. 

 
5. Removal and Salvaging of Topsoil - The removal, salvaging and stockpiling of topsoil, 
and all related work, shall be performed in accordance with subsection 205.03.A.1 
(Removing and Salvaging Topsoil) of the MDOT 2012 Standard Specifications for 
Construction and will not be paid for separately. 

 
6. Miscellaneous Removals - The removal of HMA, aggregate, and/or concrete materials 
from around manholes, structures, and utility covers, and the removal of HMA curbing, HMA 
driveway wedges, HMA surface on existing curb and gutter, and HMA surfaces required for 
removal in other miscellaneous areas shall be paid for as “Machine Grading, Special” and 
will not be paid for separately unless there are items in the contract specific to these types of 
work. 
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“Machine Grading, Special” includes the removal of any surface feature located within the 
grading limits which must be removed and for which there is no specific pay item established 
in the proposal for its removal. 

 
7. Protection of the Grade - The work shall be kept well drained at all times. Foundation, 
roadway embankment or subgrade that becomes damaged by rain shall be undercut and 
backfilled, or otherwise remedied, by the Contractor, at his/her sole expense, as directed by 
the Engineer. 

 
The Contractor shall be responsible for the maintenance of the foundation, roadway 
embankment, and subgrade. Any damage caused, by traffic or the Contractor’s operations, 
to the foundation, roadway embankment or subgrade, in the opinion of the Engineer, shall 
be remedied by the Contractor at his/her sole expense, as directed by the Engineer. 

 
The Contractor shall not use rubber-tired equipment on the foundation, roadway 
embankment, or subgrade, when its use causes, in the opinion of the Engineer, 
unnecessary damage to the foundation, road embankment or subgrade.  The Contractor 
shall conduct his/her operations and provide the necessary equipment to ensure the 
satisfactory completion of the work without damaging the foundation, roadway embankment 
or subgrade. This may require the transporting and movement of materials over additional 
distances. 

 
At various times throughout the work, the Engineer may direct the Contractor to use smaller 
and/or lighter equipment, and to defer certain work tasks, in order to protect the grade and/or 
adjacent areas.  The Contractor shall not be entitled to an extension of time or any additional 
compensation for the use of smaller equipment, lighter equipment, or work task deferral. 

 
8. Removal of Cable, Conduits and Pipe - The Contractor shall remove, and properly 
dispose of off-site, all abandoned cables, conduit, and pipe encountered at, or above the 
bottom of any earthwork excavation or undercut. Where the inverts of abandoned, or to be 
abandoned or removed, conduits or pipe are less than 16 inches below the bottom of any 
earth excavation or undercut, the conduits and/or pipe shall be removed and the resulting 
void filled with an Engineer approved material. The fill material shall be compacted to 95% of 
its maximum unit weight in lifts not exceeding 12 inches. No separate payment will be made 
for removal of conduit or pipe, or any of the work, described in this section. 

 
9. Foundation Preparation - Foundation is defined as the original earth grade upon which 
roadway embankment is placed. The foundation work shall be completed in accordance with 
subsection 205.03.A (Preparing Roadway Foundation) of the MDOT 2012 Standard 
Specifications for Construction as shown on the plans, and as specified herein. 

 
The foundation shall be compacted to 95% of its maximum unit weight, as measured by the 
AASHTO T-180 method, to a depth of at least 10 inches.  If this cannot be achieved, in the 
opinion of the Engineer, he/she will direct the Contractor to perform “Subgrade Undercutting, 
Type __” or “Subgrade Manipulation,” as described herein, on the foundation. 

 
10. Roadway Embankment Construction - Roadway embankment is defined as the 
construction of earth on the prepared foundation to form the subgrade. Roadway 
embankment work shall be completed in accordance with subsection 205.03 H (Roadway 
Embankment) of the MDOT 2012 Standard Specifications for Construction as shown on the 
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plans, and as specified herein.  Roadway embankment shall be compacted to a minimum of 
95% of its maximum unit weight, as measured by the AASHTO T-180 method. 

 
11. Subgrade Construction - Subgrade is defined as the final earth grade which extends 
from grading limit to grading limit.  The subgrade shall be constructed by performing earth 
excavation and roadway embankment work in accordance with subsection 205.03.G (Earth 
Excavation) and subsection 205.03 H (Roadway Embankment) of the MDOT 2012 Standard 
Specifications for Construction, as shown on the plans, and as specified herein. 

 
The subgrade shall be constructed to the contours and cross-sections shown on the plans, 
as specified herein, and as directed by the Engineer. To achieve this, the work shall include, 
but not be limited to: 

A. Removal and disposal off-site of any surplus or unsuitable materials. 

B. Furnishing from off-site any additional Engineer approved fill materials necessary. 

C. Moving existing and/or furnished materials longitudinally and transversely as 
necessary. 

D. Cutting, placing, compacting, and trimming existing and/or furnished materials to 
construct the roadway embankment and subgrade to the specified tolerances. 

E. Stockpiling, and moving again, any cut materials which cannot be immediately 
placed upon excavation due to construction staging. 

The subgrade shall be graded to accommodate all subbases and aggregate bases wherever 
used, all bioswale and adjacent planting beds, all roadway pavements, curb and gutter, 
driveways, sidewalks, bicycle paths, other similar structures, bioswale planting mix, topsoil 
and any other features which the subgrade supports. 

 
The subgrade shall be prepared so as to ensure uniform support for the pavement structure. 
The finished subgrade shall be placed to within 1 inch below and ¾ inch above plan grade.  
Variations within this tolerance shall be gradual. 

 
The subgrade shall be compacted to a minimum of 95% of its maximum unit weight, as 
measured by the AASHTO T-180 method, to a depth of 10 inches. If this cannot be 
achieved, in the opinion of the Engineer, he/she will direct the Contractor to perform 
”Subgrade Undercutting, Type __” or “Subgrade Manipulation” as described herein. 

 
The Contractor shall use equipment and methods of construction best suited, in the opinion 
of the Engineer, to the earthwork operations being performed and the project requirements.  
The use of various equipment and methods of construction are subject to the approval of the 
Engineer.  The Engineer may disallow the use of certain equipment and methods of 
construction and require the use of other equipment and/or methods of construction.  No 
additional compensation or extensions of contract time will be allowed for additional 
measures that are required for the protection of the grade as specified herein. 

  
13. Test Rolling - The Contractor shall test-roll the foundation and/or subgrade with a 
pneumatic tired roller with a suitable body for ballast loading and a gross load capacity that 
can be varied from 25 and 40 tons.  In lieu of this test roller, with the approval of the 
Engineer, the Contractor may use a fully loaded single axle or tandem axle dump truck. 

 
14. Subgrade Undercutting - “Subgrade Undercutting” shall be performed on the foundation 
or subgrade in accordance with section 205.03.E (Subgrade Undercutting) of the MDOT 
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2012 Standard Specifications for Construction, as shown on the plans, as specified herein, 
and as directed by the Engineer. 

 
15. Subgrade Manipulation - “Subgrade Manipulation” shall be performed on the foundation 
or subgrade in accordance with section 205.03.F (Subgrade Manipulation) of the MDOT 
2012 Standard Specifications for Construction, as shown on the plans, as specified herein, 
and as directed by the Engineer. 

 
Where subgrade manipulation is required, the foundation or subgrade shall be thoroughly 
scarified, blended, and mixed to a depth of 12 inches.  The work shall be accomplished by 
means of a large diameter disc, motor grader, or other equipment approved by the Engineer. 
 After the foundation or subgrade has been manipulated to the satisfaction of the Engineer 
and allowed to dry, the soil shall be compacted to 95% of its maximum dry density as 
measured by the AASHTO T-180 method.  The time required for drying the soil will not be a 
basis for an extension of time. 

 
The cost of Subgrade Manipulation shall be included in the cost of “Machine Grading, 
Special” unless a pay item for “Subgrade Manipulation” is included in the Contract 
documents. 

 
16. Rock Excavation - Rock excavation shall be performed in accordance with section 
205.03.B (Rock Excavation) of the MDOT 2012 Standard Specifications for Construction, as 
shown on the plans, and as directed by the Engineer. 

 
The pay item “Rock Excavation” will apply only to boulders over ½ cubic yard in volume.  
Boulders will be measured individually and the volume computed from the average 
dimension measured in three directions.  The removal of rocks, concrete and masonry less 
than ½ cubic yard in volume shall not be included in the pay item “Rock Excavation,” but 
shall be included in the pay item “Machine Grading, Special.” 

 
If the proposal does not include a pay item for “Rock Excavation,” rocks measuring over ½ 
cubic yard in volume shall be paid for as extra work. 

 
17. Lowering Structures - Prior to cutting the subgrade, the Contractor shall remove structure 
covers, lower the structures to a point between 8 inches and 12 inches below the proposed 
subgrade, and cover the structures with a steel plate. Structures shall not be raised prior to 
placing roadway embankment. 

 
The steel plates for covering structure openings shall conform to the plan detail, be pegged 
and properly placed to prevent their movement under all traffic, be thick enough to carry all 
traffic, and prevent the infiltration of debris into the structures. 

 
The Contractor shall lower valve boxes to a point between 8 inches and 12 inches below the 
proposed subgrade.  Valve boxes shall not be raised prior to placing roadway embankment. 

 
The void in the grade above the steel plates used for structure lowering and valve box 
lowering shall be backfilled, and compacted to 95% of its maximum dry density, with an 
Engineer approved coarse aggregate. 

 
The Contractor shall coordinate the lowering of private utility structures with the private utility 
companies. 
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18. Structure Covers - As directed by the Engineer and within two days of their removal, the 
Contractor shall stockpile on-site, in a location that is mutually agreeable to the Engineer and 
Contractor, the existing structure covers.  The City of Ann Arbor’s forces will pick-up the 
structure covers at a time that is convenient to them and mutually agreeable to the 
Contractor.  The Contractor shall provide the equipment and manpower to load the castings 
on the City’s vehicle(s) so that they can be removed from the site by the City. 

 
19. Structure and Sewer Cleanliness - All sewers, and structures, including manholes, gate 
wells, valve boxes, inlet structures and curbs shall be protected from damage and 
contamination by debris and construction materials.  Structures shall be maintained clean of 
construction debris and properly covered at all times during the construction.  The 
Contractor shall immediately clean any structures and/or sewers that become contaminated 
with construction debris.  The Contractor shall be responsible for all direct and indirect 
damages which are caused by sewers or structures which have been made unclean or have 
been damaged by the Contractor. 

 
20. Tree trimming - The Contractor shall coordinate with the City Field Services Unit to 
schedule trimming of trees by City forces or authorized subcontractor.  The Contractor shall 
not be entitled to an extension of time or any additional compensation for the coordination of 
this work. 

 
d. Measurement and Payment. The completed work, as described, will be measured and paid 

for at the contract unit price for the following pay item: 
 

Pay Item 
 

Pay Unit 

Machine Grading, Special ................................................................................. Square Yard 
 
Measurement for payment for the item Machine Grading, Special shall be the computed in square 
yard quantity of excavated material ( soil, rock, brick, etc.) from the top of existing grade down to the 
bottom of the excavation.  Embankment, fill, subgrade protection/maintenance/manipulation, and 
drainage maintenance will not be paid for separately, and are included in this item of work. 
 
Machine Grading, Special will be measured in area of the feature being constructed by the unit 
square yard, and include all labor, materials and equipment required to complete the work. 
 
The Contractor shall include all of its costs to complete all of the work in the Machine Grading, 
Special pay item and plan quantities included in the proposal.  No additional payment will be made 
for this work, which is shown on the plans and specified herein as work which needs to be 
completed, and may not be described as included in the pay item.  Plan quantities will be paid for 
the work, and will only be adjusted due to changes in the limits of the work, as directed by the 
Engineer, in writing. 
 
The pay item Machine Grading, Special shall include all the work specified herein, including, but 
not limited to, the removal and offsite disposal of any surplus or unsuitable materials and the 
furnishing from off-site any additional Engineer approved fill materials necessary to construct the 
embankment and subgrade to the contours and cross-sections shown on the plans. 
 
The Contractor is advised that due to the nature of this project and the probable unsuitability of 
some or all of the excavated material for use as approved fill material, there may be imbalances 
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between the amount of earth excavation which is suitable for reuse as embankment, and the 
amount of embankment needed for the construction activities shown on the plans, or as directed by 
the Engineer.  The Contractor shall make provisions for such imbalances and shall include in the bid 
price for this work the cost of importing/furnishing, placement, and compaction of the material, as 
well as the cost of stockpiling and re-handling of imported and/or on-site Engineer approved 
materials as necessary to complete the work of constructing the embankment and subgrade to the 
cross sections shown on the plans. 

DS-20



CITY OF ANN ARBOR 
 

DETAILED SPECIFICATION 
FOR 

SUBGRADE UNDERCUTTING 
 
AA:DAD 1 of 1 02/23/16 
 

 

a. Description. This work shall include the removal of unsuitable subgrade material(s) 
which may be susceptible to frost heaving or differential frost action in the areas and limits 
identified by the Engineer, and backfilling to replace these material(s) and remedy unstable soil 
conditions.  This work shall be done in accordance with section 205 of the Michigan Department 
of Transportation (MDOT) 2012 Standard Specifications for Construction, as directed by the 
Engineer, and as modified herein. 
 

b. Materials. Provide materials in accordance with Granular Material Class II and 21AA 
dense-graded aggregate as specified in section 902 of the MDOT 2012 Standard Specifications 
for Construction. 
 

c. Construction. Construction methods shall be as described in subsection 205.03.E of the 
Standard Specifications for Construction, and as directed by the Engineer. 
 
After the pavement has been removed, and/or after rough/finish grading, and/or at the time of 
proof rolling, the Engineer may inspect the grade to determine the need for, and the limits of, 
undercuts.  After undercut areas are excavated to the depths as directed by the Engineer, the 
areas shall be trimmed, shaped, evenly graded and re-compacted to not less than 95% of the 
soils maximum unit weight as determined by the AASHTO T-180 test.  The Contractor shall 
properly dispose of all excess materials. 
 
Backfill areas of Subgrade Undercutting, Type IIA with 21AA dense-graded aggregate, and areas 
of Subgrade Undercutting, Type IIB with Granular Material Class II, as directed by the Engineer. 
 

d. Measurement and Payment. The completed work, as described, will be measured and 
paid for at the contract unit price for the following pay item: 
 

Pay Item Pay Unit 
 

Subgrade Undercutting, Type IIA ................................................................................... Cyd 
Subgrade Undercutting, Type IIB ................................................................................... Cyd 

 
Basis of payment shall be as described in subsection 205.04 of the Standard Specifications for 
Construction. 
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CITY OF ANN ARBOR 
 

DETAILED SPECIFICATION 
FOR 

SIDEWALK, SIDEWALK RAMP, AND DRIVEWAY APPROACH GRADING 
 
AA:DAD 1 of 1 02/23/16 
 

 

a. Description. Remove miscellaneous structures and materials and complete all 
earthwork required to construct the proposed cross sections within the limits shown on the plans 
or stated in this special provision. All lines and grades will be as shown on the plans and as 
directed by the Engineer. Complete this work according to the Standard Specifications for 
Construction, this special provision, and as directed by the Engineer. 
 
 b. Materials. Furnish and place required base and embankment materials conforming to 
the Standard Specifications for Construction as necessary to achieve the required typical cross 
sections. Excavated material, if suitable, may be used as embankment material as approved by 
the Engineer. 
 

c. Construction. Complete this work according to applicable sections of the Standard 
Specifications for Construction. Grading for sidewalks, sidewalk ramp, and driveway 
approaches includes, but is not limited to, the following work: 

1. Stripping and stockpiling topsoil for use in turf establishment as approved. 

2. Sawcutting existing pavements and curbs. 

3. Removing rocks or boulders less than 0.5 cubic yards in volume. 

4. Excavating material to a depth necessary for construction. 

5. Disposing of excess and unsuitable material according to Section 205. 

6. Furnishing and placing embankment material to the grades necessary for 
 construction. 

7. Shaping, grading, and compacting the subgrade and embankment to proposed 
 grades. 

8. Furnishing and placing Granular Material, Cl II base/bedding material to the required 
 thickness. 

9. Shaping, grading, and compacting base/bedding material to proposed grades. 

10. Matching new sidewalk, sidewalk ramp, and driveway approach grades with existing 
 grades as required. 

d. Measurement and Payment. The completed work, as described, will be measured and 
paid for at the contract unit prices using the following pay items: 
 

Pay Item Pay Unit 
 

Grading, Driveway Approach .......................................................................... Square Yard 
Grading, Sidewalk ................................................................................................  Square Yard 
Grading, Sidewalk Ramp ................................................................................ Square Yard 

 
The above items will be measured in area by the unit square yard and will be paid for at their 
respective contract unit prices, which prices shall be payment in full for all labor, equipment and 
material needed to accomplish this work. 
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CITY OF ANN ARBOR 
 

SPECIAL PROVISION 
 FOR 
 SOIL EROSION AND SEDIMENTATION CONTROL – INLET FILTER 
 
AA:DAD 1 of 1 04/05/15 
 

a. Description. This work consists of installing and maintaining inlet filters, as shown on the 
plans, in accordance with Section 208 of the Michigan Department of Transportation (MDOT) 2012 
Standard Specifications for Construction and.  Filters shall be installed in existing and proposed 
inlets in order to minimize the erosion of soil and the sedimentation of water courses.  The related 
work includes the installation, maintenance and removal of the filter cloth, cleaning as required 
during the performance of the project work, removing and disposing of accumulated sediment, and 
replacement of filters if required by the Engineer so as to provide a properly working inlet filter and 
a well-drained site. 
 

b. Materials. The inlet filters shall be in accordance with the REGULAR FLOW SILTSACK® 
manufactured by ACF Environmental (800) 448-3636; FLEXSTORM® Style FX manufactured by 
Advanced Drainage Systems, Inc. (800) 821-6710; CATCH-ALL® manufactured by Price & 
Company (866) 960-4300, or Engineer approved equal. 
 
The Contractor shall submit product data sheets and a sample of the filter material for inlet filters 
for Engineer approval prior to ordering materials. 
 

c. Methods of Construction. The Contractor shall install, maintain, clean, and re-install 
and/or replace  inlet filters in accordance with the manufacturer’s specifications and as directed by 
the Engineer.  The Contractor shall dispose of debris off-site. 
 

d. Measurement and Payment. The completed work, as described, will be measured and 
paid for at the contract unit price for the following pay item: 
 

Pay Item Pay Unit 
 

Erosion Control, Inlet Filter  ...................................................................................... Each 
 
Erosion Control, Inlet Filter will be measured by the unit installed and will be paid for at the contract 
unit price per each, for which price shall be payment in full for all labor, equipment, and materials 
needed to furnish, install, maintain, clean and remove the inlet filter, and re-install and/or replace 
the inlet filter as needed. 
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CITY OF ANN ARBOR 
 

SPECIAL PROVISION 
FOR 

ADJUSTING STRUCTURE COVERS 
 
AA:DAD 1 of 2 02/23/16 
 

a. Description. This work shall include the final adjustment of all drainage and utility structure 
covers in accordance with section 403 of the Michigan Department of Transportation (MDOT) 2012 
Standard Specifications for Construction, as shown on the plans, and as specified herein. Utility 
structures comprise gate valve wells/manholes, sanitary sewer manholes, gate valve boxes, 
monument boxes, and electrical/traffic signal handholes. 
 
 The Contractor shall also be required to coordinate the adjustment of private utility structure 
covers and ensure that the adjustment has been properly performed with the respective utility prior 
to placing any final paving materials. 
 

b. Materials. In bituminous pavement areas, adjustments shall be made using MDOT P-NC 
concrete (658 lbs/cyd) as specified in section 601 of the MDOT 2012 Standard Specifications for 
Construction. In areas of concrete pavement, adjustments shall be made at the time of paving and 
encased with the grade of concrete used in the roadway. 
 

c. Construction. Structure Covers, monument boxes, water valve boxes and all other public 
utility underground access or control point covers shall be adjusted to conform to the finished 
surface section and elevation.  The adjusting of castings in lawn areas shall be performed in a one-
step process.  The adjusting of castings in a bituminous pavement area shall be performed in two 
steps: step one is the lowering of the structure cover to below the subgrade elevation and plating of 
the structure; step two is the final adjustment to finish grade made prior to placing the bituminous 
wearing surface. In areas of concrete pavement, the final adjustment of the structure to finish grade 
shall be made at the time of concrete pavement forming. All structures in areas of concrete 
pavement shall be approved by the Engineer prior to the placement of any concrete pavement. 
 
All structures final adjustment is to be to the elevation which results in their top surface being flush 
with the finished grade.  The work is to be accomplished and checked by using a 10 foot straight 
edge that is placed parallel, and then perpendicular to, the pavement centerline.  Failure to meet 
these conditions will result in the readjustment of the structure and finish patching of the area, as 
directed by the Engineer, at the Contractor's expense. 
 
All private utility manholes and valve covers (Electric, Gas, Telecommunications, etc.) will be 
adjusted during this project by the Utility. It is the responsibility of the Contractor to coordinate with 
these private utilities by giving adequate notice and arranging for any adjustment of structures or 
valves by these utilities.  It shall be the sole responsibility of the Contractor to ensure that this work 
is completed in a timely manner. 
 
The Contractor shall replace all existing structures covers, top portions of valve boxes and 
monument boxes. 
 
As directed by the Engineer and within two days of their removal, the Contractor shall stockpile 
on-site, in a location that is mutually agreeable to the Engineer and Contractor, the existing 
structure covers.  The City of Ann Arbor’s forces will pick-up the structure covers at a time that 
is convenient to them and mutually agreeable to the Contractor.  The Contractor shall provide 
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the equipment and manpower to load the castings on the City’s vehicle(s) so that they can be 
removed from the site by the City. 
 
All adjustments in areas of proposed bituminous pavement shall be backfilled with Grade P-NC 
concrete, from the depth of excavation necessary for adjustment, to an elevation 2 inches below 
the top flange or adjusted casting. This material shall be included in this item of work and will not 
be paid for separately. 
 
Structure covers shall be adjusted to between flush and ¼ inch below final pavement surfaces. 
 

d. Measurement and Payment. The completed work, as described, will be measured and 
paid for at the contract unit price for the following pay item: 
 

Pay Item Pay Unit 
 

Dr Structure Cover, Adj, Case 1, Modified .........................................................................Each 
Dr Structure Cover, Adj, Case 2, Modified .........................................................................Each 

 
Dr Structure Cover, Adj, Case 1, Modified and Dr Structure Cover, Adj, Case 2, Modified will be 
measured and paid for at the contract unit price for each structure that is adjusted, which price shall 
be payment in full for all labor, equipment and material needed to accomplish this work. 
 
Where the required adjustment of a structure is more than 6 inches above/below the proposed 
finished grade of the structure, it will be measured and paid for as " Dr Structure Cover, Adj, Add 
Depth, Modified".  This shall also cover the repair of manholes and structures where less than 
the substantial rebuilding of the structure, as determined by the Engineer, is required. 
 
There is a possibility that the Contractor may find hidden utility structures during the work. It is the 
Contractor's responsibility to inform the respective utility owner(s) of the findings. In such instances, 
the City may direct the Contractor to adjust the structure(s) to grade. This work will be paid as 
either Dr Structure Cover, Adj, Case 1, Modified or Dr Structure Cover, Adj, Case 2, Modified 
depending on the location of the hidden structure(s). 
 
Payment for adjusting for new drainage structures, new manholes, new valves-in-wells and new 
valves-in-boxes shall be included in the respective items and will not be paid for under this item. 
The work for adjusting these items, however, shall be performed in accordance with this detailed 
specification. 
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CITY OF ANN ARBOR 
 

DETIALED SPECIFICATION 
FOR 

DRAINAGE AND UTILITY STRUCTURES 
 
AA:DAD 1 of 1 03/15/16 
 

 

a. Description. This work consists of adjusting, cleaning, pointing, reconstructing, and 
temporary lowering drainage and utility (storm, sanitary, and water) structures as required 
whether shown or not shown on the plans, and as herein provided. 
 

b. Materials. Provide materials in accordance with section 403 of the Michigan Department 
of Transportation (MDOT) 2012 Standard Specifications for Construction, unless otherwise 
directed by the Engineer. 
 

c. Construction. Adjust, clean, point, reconstruct, and temporary lower drainage and utility 
structures in accordance with section 403 of the MDOT 2012 Standard Specifications for 
Construction, and as directed by the Engineer. 
 
Reconstruct drainage and utility structures from the base using precast reinforced concrete units 
or concrete block masonry. 
 
Point structures by removing loose and damaged mortar, filling joints between concrete and 
masonry units with new mortar, and striking joints so the exposed surface is smooth and free of 
voids. 
 

d. Measurement and Payment. The completed work, as described, will be measured and 
paid for at the contract unit prices for the following pay items: 
 

Pay Item  
 

Pay Unit 

 Dr Structure, Adj, Add Depth, Modified ....................................................................... Foot 
 Dr Structure, Adj, Case 1, Modified ........................................................................... Each 
 Dr Structure, Adj, Case 2, Modified ........................................................................... Each 
 Dr Structure, Cleaning, Modified ................................................................................ Each 
 Dr Structure, Point ..................................................................................................... Each 
 Dr Structure, Reconstruct .......................................................................................... Each 
 Dr Structure, Temp Lowering, Modified ..................................................................... Each 
 
These items will be measured in place by their respective unit and paid for at their respective 
contract unit price, which price shall be payment in full for all labor, materials and equipment 
needed to accomplish this work. 
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CITY OF ANN ARBOR 
 

DETIALED SPECIFICATION 
FOR 

STRUCTURE COVERS 
 
AA:DAD 1 of 2 03/15/16 
 

a. Description. This work shall consist of replacing and furnishing frames and covers for utility 
(storm, sanitary, and water) structures as shown on the Plans and as directed by the Engineer, in 
accordance with section 403 of the edition of the Michigan Department of Transportation (MDOT) 
2012 Standard Specifications for Construction, except as specified herein. 
 

b. Materials. Materials shall meet the requirements of sections 403 and 908 of the MDOT 2012 
Standard Specifications.  All frames and covers shall conform to the model(s) shown in the table 
below. 
 

Type of Casting Associated Pay Item 
(MDOT Designation) EJ No. NEENAH No. 

Manhole 
Frame and Cover 

Dr Structure Cover, 
Special 1040AGS  

Manhole 
Frame and Cover 

Dr Structure Cover, 
Type B, Modified 

(Type B) 

1040 w/ 
Type A Cover 
Type M1 

R-1642 w/ 
Type C Cover 
Type D Cover 

Flat Inlet 
Frame and Cover 

Dr Structure Cover, 
Type D, Modified 

(Type D) 

5000 w/ 
Type M2 
Sinusoidal Grate 

 

Curb Inlet/Catch Basin 
Frame and Cover 

Dr Structure Cover, 
Type K, Modified 

(Type K) 

7045Z w/ 
7045M1 
Sinusoidal Grate 

R-3249F 

 
All storm covers shall have the lettering “DUMP NO WASTE!” and a fish image.  All sanitary and 
water covers shall have "SEWER" and "W" respectively cast on the surface. 
 
Frames and covers shall have machined bearing surfaces.  Covers shall have two (2), 1-inch vent 
holes located opposite each other and 6-inches from the edge. 
 
Frames and covers for monument and gate (water-valve) boxes will be provided by the City of Ann 
Arbor.  The Contractor shall transport these to the site from the City’s W.R. Wheeler Service Center 
located at 4251 Stone School Road. 
 

c. Construction. Materials shall be stored by the Contractor at locations arranged by the 
Contractor, subject to the approval of the Engineer.  The Contractor shall not store materials or 
equipment, including metal castings and steel plates, on any lawn area. 
 
The Contractor shall deliver all salvaged covers and castings to the W.R. Wheeler Service Center 
within two days of their removal. 
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d. Measurement and Payment. The completed work, as described, will be measured and paid 

for at the contract unit prices for the following pay items: 
 

Pay Item Pay Unit 
 

Dr Structure Cover, Special .......................................................................................... Each 
Dr Structure Cover, Type B, Modified ........................................................................... Each 
Dr Structure Cover, Type D, Modified ........................................................................... Each 
Dr Structure Cover, Type K, Modified ........................................................................... Each 

 
The unit prices for these items of work shall include all labor, material, and equipment costs to 
perform all the work specified in the MDOT 2012 Standard Specifications and as modified by this 
Detailed Specification. 
 
Payment for transporting new and salvaged frames and covers to and from the W.R. Wheeler 
Center is included in other items of work. 
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CITY OF ANN ARBOR 
 

DETAILED SPECIFICATION 
FOR 

SUBGRADE UNDERDRAIN 
 
AA:DAD 1 of 2 04/05/15 
 

a. Description. The work shall include installing 6-inch geotextile-wrapped perforated or 
slotted underdrain in accordance with attached detail, as shown on the plans, as described 
herein, and as directed by the Engineer. 
 

b. Material. The materials shall meet the requirements specified in section 404 of the 
Michigan Department of Transportation (MDOT) 2012 Standard Specifications for Construction, 
and as specified herein: 
 

Fine Aggregate, 2NS ................................................................................................... 902 
Underdrain Pipe, Perforated or Slotted ............................................................... 909.07.B 

 
Geotextile (Filter Fabric) - The geotextile fabric for encasing the pipe shall be an approved 
material such as nylon, polypropylene, fiberglass, or polyester and shall be either woven, heat 
bonded, knitted or of continuous fibers.  The geotextile shall completely cover and be secured to 
the pipe.  In an unstretched condition, knitted polyester fabrics shall weight at least 3.0 ounces 
per square yard and all other geotextiles shall weigh at least 3.5 ounces per square yard.  The 
fabric shall be strong and tough and have porosity such that the fabric will retain soil particles 
larger than 0.106 mm (No. 140 sieve) and shall pass aggregate particles finer than 0.025 mm.  
Geotextiles shall be stored and handled carefully and in accordance with the manufacturer's 
recommendations and shall not be exposed to heat or direct sunlight to such extent as to 
significantly affect its strength or toughness.  Torn or punctured geotextiles shall not be used. 
 

c. Construction Methods. Geotextile-wrapped underdrain for subgrade drainage shall be 
installed as shown on the plans and as specified in section 404 of the 2012 MDOT Standard 
Specifications for Construction, with the following exceptions and additions: 
 

1. The trench shall be constructed to have a minimum width of 18 inches and the 
underdrain shall be installed at the line grade and depth as indicated on the plans.  The 
contractor shall maintain line and grade by means of a laser.  The Engineer will not set line, 
grade or provide staking. 

 
2. The trench shall then be backfilled with 2NS Fine Aggregate compacted to 95% of its 
maximum unit weight.  The first lift of backfill material shall be placed at a maximum 
thickness of 6 inches.  The second and subsequent lifts, or portions thereof, shall be placed 
at a maximum thickness of 12 inches up to an elevation level with the bottom of the existing 
aggregate base course, or as directed by the Engineer. 

 
3. Upgrade ends of the pipe shall be closed with suitable plugs to prevent entrance of any 
material.  All couplings, tees and other fitting shall be manufactured and installed so as to 
prevent infiltration of any material.  If during the course of construction, existing edge drains 
are encountered; their ends shall be plugged to the satisfaction of the Engineer such that 
material can not enter the pipe(s). 
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4. Downgrade ends of the pipe shall generally be tapped into existing or new drainage 
structures.  However, it may be necessary to tap underdrain into either existing or new 
storm sewer, or into existing or new inlet leads as directed by the Engineer. 

 
5. The trench bottom and edge drain shall be constructed to the percent of grade 
indicated on the plans or as determined by the Engineer, with the minimum percent of 
grade being 0.5%.  In addition, the underdrain shall be constructed to have a minimum 
cover, from top of pipe to finished pavement grade, of 36 inches. 

 
6. During the construction of underdrain runs, it may be necessary to terminate 
construction due to conflicts with buried obstructions or at such time when the minimum 
cover is reached.  The Engineer will review conflicts on a case by case basis and make a 
decision on whether to continue installing pipe or terminate runs prematurely.  The Contract 
unit price will not be adjusted or additional payments made, for changes in the contract 
quantity due to Engineer ordered field changes associated when buried obstructions are 
encountered. 

 
d. Measurement and Payment. The completed work, as described, will be measured and 

paid for at the contract unit price for the following pay item: 
 

Pay Item  Pay Unit 
 

Underdrain, Subgrade, 6 inch, Special ....................................................................... Foot 
 

Underdrain, Subgrade, 6 inch, Special, will be measured in length by feet and will be paid for 
at the contract unit price, which price shall be payment in full for all labor, equipment and 
material needed to accomplish this work. 
 
The unit price shall include the cost of the 6-inch perforated or slotted pipe, geotextile wrap, pipe 
fittings and/or plugs, 2NS granular bedding material, compaction and trench backfill, taps to new 
and existing drainage structures and storm sewers or inlet leads, all excavation, final trimming 
required to meet the dimensions of the typical and specific cross-sections, and the disposal of 
all surplus excavated materials. 
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CITY OF ANN ARBOR 
 

SPECIAL PROVISION 
FOR 

CONCRETE PLACEMENT AND PROTECTION 
 
AA:DAD 1 of 2 04/06/15 
 

a. Description. This work shall consist of furnishing all labor, material, and equipment 
needed to furnish, place, and protect all concrete material in accordance with the requirements 
of this special provision.  These requirements shall not apply to concrete bridge decks, unless 
otherwise noted. 
 

b. Materials. The concrete shall meet the requirements of sections 601 and 701 of the 
Michigan Department of Transportation (MDOT) 2012 Standard Specifications for Construction. 
 
The Contractor shall propose specific concrete mix designs for the intended project purpose in 
accordance with the requirements of this special provision and other applicable special 
provisions and/or project requirements.  The Engineer’s acceptance of a mix design shall not 
relieve the Contractor of their responsibility for the manufacture of the concrete mixture(s), its 
placement, or performance.  

 
c. Construction. The Contractor shall perform all concrete placement operations in 

weather that is suitable for the successful placement and curing of the concrete materials.  
Concrete shall not be placed during periods of active precipitation. 
 
The Contractor shall complete all needed formwork, base and/or sub-base preparation, and any 
other related items that are deemed necessary for the proper completion of the work.  The 
Contractor shall not commence the placement of concrete until they receive all needed 
approvals from the Engineer for placement.  The Engineer’s approval of the Contractor to place 
concrete shall not relieve the Contractor of their responsibility for the proper placement and 
protection of the concrete materials or its long-term performance. 
 
During periods when precipitation is threatening, provide durable, plastic sheeting, approved by 
the Engineer, in sufficient quantity to cover and protect all freshly placed concrete such that 
precipitation does not come into contact with the concrete.  The Contractor shall arrange the 
placement of the plastic sheeting such that the surface of any freshly placed concrete is not 
marred by contact with the plastic; any seams in the plastic sheeting shall be water tight.  The 
Contractor shall place adequate supports along and over the freshly placed concrete to prevent 
contact of the plastic and concrete.  The Contractor shall ensure that sufficient dams or barriers 
are placed along the edges of the freshly placed concrete to prevent erosion of the underlying 
materials or damage to the edges of the freshly placed concrete.  All measures shall be 
effective. 
 
Any concrete damaged by precipitation shall be removed and replaced at the Contractor’s 
expense.  The Engineer shall decide if the concrete has been damaged and the limits of 
removal and replacement. 
 
Concrete shall only be placed when the rate of surface evaporation at the site is less than 0.20 
pounds per square foot per hour, according to figure 706-1 of the MDOT 2012 Standard 
Specifications for Construction.  The Contractor shall provide approved equipment for 
determining the relative humidity and wind velocity at the site. 
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Water shall not be added to the placed concrete in order to aid finishing.  Any water added to 
the concrete for slump adjustments shall be done by adding water to the mixing unit and 
thoroughly re-mixing the concrete for 30 revolutions of the mixing unit at mixing speed.  Water 
shall not be added such that the design water-to-cement ratio of the concrete mixture or the 
design slump of the concrete mix is exceeded. 
 
Concrete curing shall be performed in accordance with subsection 602.03.M of the MDOT 2012 
Standard Specifications for Construction.  Curing operations shall take precedence over 
texturing operations and continued concrete placement.  All curing compound applied shall 
provide uniform coverage over the entire surface being protected.  The placement of curing 
compound shall be free of spots, blotches, or uncovered or non-uniformly covered areas.  
Should any areas be determined to exist by the Engineer, the curing compound shall be 
immediately re-applied by the Contractor at no additional cost to the project. 
 
The Contractor shall take all precautions when placing concrete to protect it from damage due 
to the elements.  Concrete shall not be placed during precipitation events. 
 
Concrete shall be protected from weather and temperature according to the requirements of 
subsection 602.03.T MDOT 2012 Standard Specifications for Construction.  Concrete shall not 
be placed when the temperature of the plastic concrete mixture itself is greater than 90° F.  In 
conditions where low temperature protection is required, the Contractor shall cover the concrete 
with insulated blankets, or other means as approved by the Engineer, to protect the concrete 
from damage.  The concrete shall remain protected until it has reached a compressive strength 
of at least 1000 psi, or as directed by the Engineer. 
 

d. Measurement and Payment. All costs associated with the conformance to the 
requirements of this Special Provision will not be paid for separately, but shall be considered to be 
included in the respective items of work. 
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CITY OF ANN ARBOR 
 

DETAILED SPECIFICATION 
FOR 

CONCRETE CURB AND GUTTER, AND DRIVEWAY OPENINGS 
 
AA:DAD 1 of 2 04/06/15 
 
 a. Description. This work shall consist of constructing concrete curb and gutter, and 
concrete driveway openings in accordance with attached details, section 802 of the Michigan 
Department of Transportation (MODT) 2012 Standard Specifications for Construction, as shown 
on the plans, and as specified herein. 
 
 b. Materials. The materials shall meet the requirements as specified in section 802 of the 
MDOT 2012 Standard Specifications for Construction and as specified herein: 
 
The concrete mixture for Driveway Opening, Conc, Det M, Modified shall be Grade P-NC (658 
lbs/cyd cement content) concrete with 6AA coarse aggregate. 
 
All other concrete curb and gutter specified herein shall be Grade P1 with 6AA coarse 
aggregate. The Contractor may elect to add GGBFS to P1 mixtures in accordance with the 
requirements of the contract documents.  No additional payment will be made for concrete 
mixtures containing GGBFS. 
 
All concrete mixtures shall contain 6AA coarse aggregates which are either natural or limestone 
and meet the requirements of section 902 the MDOT 2012 Standard Specifications for 
Construction. 
 
It shall be the Contractor’s sole responsibility to propose specific concrete mix designs which meet 
the requirements of this Detailed Specification. 
 
 c. Construction. Construction methods shall be in accordance with section 802 of the MDOT 
2012 Standard Specifications for Construction. Curb and Gutter, Conc shall be 2 feet wide barrier 
curb and gutter and constructed where shown in the plans. 
 
Expansion joints of the thickness shown on the details shall be placed as directed by the 
Engineer. 
 

d. Measurement and Payment. The completed work, as described, will be measured and 
paid for at the contract unit prices respectively for the following pay items: 
 

Pay Item  Pay Unit 
 

Curb and Gutter, Conc, ................................................................................................ Foot 
Driveway Opening, Conc, Det M, Modified, ............................................................... Foot 

 
The pay items will be measured in length by the foot and will be payment in full for all labor, 
equipment and material needed to properly complete this work.  
 
At curb openings for sidewalk ramps, the concrete curb and gutter (without the curb face) will be 
measured and paid for at the contact unit price for curb and gutter. 
 
 

DS-34



AA:DAD 2 of 2 04/06/15 
 

 
Where the Engineer directs the use of high early strength concrete for pay items that are not 
specifically designated to use Grade P-NC concrete, the additional cement shall be paid for 
separately. No additional payment will be made for cement for pay items that are designated to 
use Grade “P-NC.” concrete. 
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CITY OF ANN ARBOR 
 

DETAILED SPECIFICATION 
FOR 

CONCRETE SIDEWALK, SIDEWALK RAMPS, AND DRIVEWAY APPROACHES 
 
AA:DAD 1 of 2 02/23/16 
 

a. Description. This work shall consist of constructing concrete sidewalks, sidewalk 
ramps, or driveway approaches of the types as indicated on the plans in accordance with 
attached details, and as directed by the Engineer.  All work shall be in accordance with sections 
801 and 803 of the Michigan Department of Transportation (MDOT) 2012 Standard 
Specifications for Construction, and as specified herein. 
 
 b. Materials. The materials shall meet the requirements as specified sections 801 and 803 
of the MDOT 2012 Standard Specifications for Construction and as required herein.  The 
concrete mixture for driveway approaches shall be Grade P-NC (658 lbs/yd3 cement content) as 
specified in section 601 of the MDOT 2012 Standard Specifications. 
 
The grade of concrete for all remaining items covered by this Detailed Specification shall be 
Grade P1 as specified in section 601 of the 2012 MDOT Standard Specifications for 
Construction. The Contractor may elect to add GGBFS to P1 mixtures in accordance with the 
requirements of the contract documents.  No additional payment will be made for concrete 
mixtures containing GGBFS. 
 
All concrete mixtures shall contain 6AA coarse aggregates which are either natural or limestone 
and meet the requirements of section 902 of the MDOT 2012 Standard Specifications for 
Construction. 
 
It shall be the Contractor’s sole responsibility to propose specific concrete mix designs which meet 
the requirements of this Detailed Specification. 
 

c. Construction Methods. The Contractor is responsible to construct all sidewalks, 
sidewalk ramps, curbs, and all other concrete items within ADAAG compliance.  All sidewalk 
and curb ramps must be constructed in accordance with MDOT Standard Plan Series R-28. 
 
Where concrete is to be placed, it shall be placed on a minimum of 4 inches of Granular 
Material Class II compacted to 95% of its maximum dry density. 
 
Prior to placing any concrete, the subgrade shall be completed and trimmed to final elevation.  If 
a cold joint is required, the existing concrete is to be cleaned with compressed air to expose the 
aggregate in the concrete. 
 
Where indicated on the plans, the Contractor shall horizontally sawcut curbs to provide 
openings for sidewalk ramps.  The Engineer shall define the extent of sawcutting both 
horizontally and vertically.  This work will not be paid for separately, but shall be included in the 
corresponding price of the ADA ramp to be placed. 
 
All sidewalk ramps shall be installed with detectable warning units.  Reference the Detailed 
Specification entitled “Detectable Warning Surface” for additional requirements. 
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 d. Measurement and Payment. The completed work, as described, will be measured and 
paid for at the contract unit prices respectively for the following pay items: 
 

Pay Item  Pay Unit 
 
Driveway, Nonreinf Conc, 6 inch, Modified ......................................................... Square Yard 
Driveway, Nonreinf Conc, 6 inch, Modified ......................................................... Square Yard 
Sidewalk, Conc, 4 inch, Modified ......................................................................... Square Foot 
Sidewalk, Conc, 6 inch, Modified ......................................................................... Square Foot 
Sidewalk Ramp, Conc, 6 inch, Modified .............................................................. Square Foot 

 
The above items will be measured by area in square feet and be paid for at their respective 
contract unit price, which price shall be payment in full for all labor, equipment and material needed 
to accomplish this work.  The unit price shall also include all costs associated with sawcutting curbs 
to provide openings for sidewalk ramps as indicated on the plans. 
 
Where the Engineer directs the use of high early strength concrete for pay items that are not 
specifically designated to use Grade “P-NC” concrete, the additional cement shall be paid for 
separately. No additional payment will be made for cement for pay items that are designated to 
use Grade “P-NC.” concrete. 
 
Excavation for placement of Granular Material Class II bedding material shall be included in the 
item of work Machine Grading, Special, and shall not be paid for separately. 
 
Detectable warning units shall be paid for in accordance with the Detailed Specification for 
Detectable Warning Surface. 
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CITY OF ANN ARBOR 
 

DETAILED SPECIFICATION 
FOR 

DETECTABLE WARNING SURFACE 
 
AA:DAD 1 of 2 04/05/15 
 

a. Description. This work shall consist of furnishing and installing cast in place detectable 
warning units in compliance to the Americans with Disabilities Act (ADA) Title 49 CFR 
Transportation, Part 37.9 Standards for Accessible Transportation Facilities, Appendix A, 
section 4.29.2 Detectable Warnings on Walking Surfaces.  All work shall be in accordance with 
the Special Provision for “Concrete Sidewalk and Sidewalk Ramps”, section 803 of the Michigan 
Department of Transportation (MODT) 2012 Standard Specifications for Construction, MDOT 
Standard Plan Series R-28, as indicated on the plans, and as modified herein. 
 

b. Materials. The detectable warning tiles shall be colored as Federal Number 22144 
(frequently referred to as “Colonial Red” or “Brick Red”). 
 
American Society for Testing and Materials (ASTM) Test Methods B117, C1028, D543, D570, 
D638, D695, D790, D2486, D2565, D5420, and E84 will apply. 
 
The detectable warning tiles shall meet the following material properties, dimensions, and 
tolerances using the most current test methods: 

1. Water Absorption: Not to exceed 0.35% when tested in accordance with ASTM-D570 

2. Slip Resistance: 0.80 minimum combined wet/dry static coefficient of friction on top 
domes and field area, when tested in accordance with ASTM C1028. 

3. Compressive Strength: 18,000 psi minimum, when tested in accordance with ASTM 
D695. 

4. Tensile Strength: 10,000 psi minimum, when tested in accordance with ASTM D638. 

5. Flexural Strength: 24,000 psi minimum, when tested in accordance with ASTM D790. 

6. Chemical Stain Resistance: No reaction to 1% hydrochloric acid, urine, chewing gum, 
soap solution, motor oil, bleach, calcium chloride, when tested in accordance with ASTM 
D543 or D1308. 

7. Wear Depth: 300 minimum, when tested in accordance with ASTM C501. 

8. Flame Spread: 25 maximum, when tested in accordance with ASTM E84. 

9. Gardner Impact: 50 in.-lbs. minimum, when tested in accordance with Geometry “GE” of 
ASTM D5420. 

10. Accelerated Weathering of Tile when tested by ASTM-G155 or ASTM G151 shall exhibit 
the following result-∆E<6.0 as well as no deterioration, fading or chalking of surface 
when exposed to 3000 hours minimum exposure. 

11. Wheel Loading: The cast in place tile shall be mounted on a concrete platform with a ½” 
airspace at the underside of the tile top plate then subjected to the specified maximum 
load of 10,400 lbs., corresponding to an 8,000 lb individual wheel load and a 30% impact 
factor.  The tile shall exhibit no visible damage at the maximum load of 10,400 lbs using 
AASHTO-HB17 single sheet HS20-44 loading “Standard Specifications for Highways 
and Bridges.” 

12. Salt and Spray Performance of Tile and Adhesive System when tested to ASTM-B117 
not to show any deterioration or other defects after 100 hours of exposure 
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Submit manufacturer’s literature describing products, installation procedures and maintenance 
instructions.  Provide cast-in-place detectable surface tiles and accessories as produced by a 
single manufacturer. 
 
Samples for Verification Purposes:  Submit two (2) tile samples minimum 6” x 8” of the kind 
proposed for use.  Samples shall be properly labeled and shall contain the following information: 
Name of Project; Submitted by; Date of Submittal; Manufacture’s Name; Catalog No.; and Date 
of Fabrication. 
 
Material Test Reports:  Submit current test reports from a qualified, independent, testing 
laboratory indicating that materials proposed for use are in compliance with requirements and 
meet the properties indicated.  The required tests listed elsewhere in this Special Provision shall 
be performed by a certified and qualified independent testing laboratory on a cast-in-place 
tactile warning system.  All test reports submitted shall be certified by the testing laboratory and 
shall clearly state that all tests were completed within 5 years of the date of the submittal.  The 
manufacturer shall certify in writing that the materials provided to the project are manufactured 
with the same materials and manufacturing procedures as those used in the materials on which 
the test were performed. 
 

c. Construction. Installer’s Qualifications:  Engage an experienced Installer who has 
successfully completed tile installations similar in material, design, and extent to that indicated 
for this Project. 
 
The contractor shall follow manufacturer specifications for installation, except where they 
conflict with MDOT Standard Plan Series R-28, or other project requirements. 
 

d. Measurement and Payment. The completed work, as described, will be measured and 
paid for at the contract unit price for the following pay item: 
 

Pay Item Pay Unit 
 
Detectable Warning Surface, Modified .......................................................................... Foot 

 
The unit price for this item shall include all labor, material, and equipment costs required to 
complete the work. 
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CITY OF ANN ARBOR 
 

DETIALED SPECIFICATION 
FOR 

SIDEWALK RETAINING WALLS 
 
AA:DAD 1 of 2 04/21/16 
 
a. Description. This work consists of constructing concrete retaining walls adjacent to 
sidewalks in accordance with the applicable standards plan and special detail included in the 
Contract documents, as specified herein, and as directed by the Engineer. 
 
b. Materials. Provide concrete Grade P-NC, unless otherwise directed by the Engineer, 
meeting the requirements of section 602 of the Michigan Department of Transportation (MDOT) 
2012 Standard Specifications for Construction. 
 
c. Construction. Construct “Sidewalk Retaining Wall, Integral, Less than 6 inch Height” in 
accordance with MDOT Standard Plan R-30 series for Detail E2 curb.  Curb face exposure shall be 
6 inches or less. 
 
Construct “Sidewalk Retaining Wall, Integral, 6 inch to 18 inch Height” as shown on the special 
detail. 
 
All subgrade work shall be completed prior to placing concrete items, unless directed or approved by 
the Engineer. 
 
The Contractor shall excavate, cut, remove stumps, remove brush, remove pavement, grade, and 
trim as needed and as directed, and shall import, furnish, fill, place, grade, and compact any 
materials needed to perform the work. 
 
At locations where the subgrade, subbase or base becomes either disturbed, saturated or otherwise 
damaged, and where directed by the Engineer, the Contractor shall remove a minimum 6-inch thick 
layer of the subgrade, subbase or base, and replace it with approved 21AA Aggregate material, 
compacted in place. 
 
The Contractor shall coordinate with the City Forester prior to the removal of any tree roots 2 
inches in diameter or greater. 
 
The Contractor shall maintain on-site at all times, a sufficient quantity of adequate materials to 
protect concrete items.  The Engineer may suspend or defer concrete placement if rain protection is 
not available.  The Contractor shall not be entitled to any additional compensation due to work 
suspension or deferral resulting from a lack of adequate rain protection. 
 
The Contractor is responsible for any damage to concrete items, including but not limited to 
vandalism; vehicular, pedestrian and/or miscellaneous structural damage; surface texture damage; 
and rain damage. 
 

d. Measurement and Payment. The completed work, as described, will be measured and paid 
for at the contract unit prices for the following pay items: 
 

Pay Item  
 

Pay Unit 

Sidewalk Retaining Wall, Integral, Less than 18 inch Height ........................... Square Foot 
Sidewalk Retaining Wall, Integral, 6 inch to 18 inch Height ............................. Square Foot 
Sidewalk Retaining Wall, Integral, Greater than 18 inch Height ...................... Square Foot 
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AA:DAD 2 of 2 04/21/16 
 

The unit prices for these items of work shall include all labor, material, and equipment costs to 
perform all the work specified by this Detailed Specification.  Quantity shall be measured by the 
exposed face area of the retaining wall in square feet.  The sidewalk section will be paid for 
separately. 
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CITY OF ANN ARBOR 
 

DETAILED SPECIFICATION 
FOR 

FENCE, PROTECTIVE, MODIFIED 
 
AA:DAD 1 of 2 04/05/15 
 

a. Description. This work shall consist of taking all reasonable measures to protect all existing 
trees and vegetation designated to remain and be protected within the project limits and the 
construction influence area, in accordance with subsection 201.03.A.2 and section 808 of the 
Michigan Department of Transportation (MDOT) 2012 Standard Specifications for Construction, 
except as specified herein.  The work shall also consist of installing protective fencing at the limits of 
the construction area as shown on the plans or in areas directed by the Engineer. 
 

b. Materials. Fabric shall be orange, vinyl, snow fence material, 4 feet tall.  Posts shall be 6 
foot long, T-shaped, metal posts or 2 inch square hardwood stakes. 
 

c. Construction. Install protective fence at the limits of the construction area as shown on the 
plans or as directed by the Engineer. 
 
The Contractor shall not operate equipment within the tree protection fence of any existing tree 
without the approval of the Engineer. 
 
Construction material, supplies, or equipment shall not be stockpiled or stored within the limits of the 
tree protection fence. 
 
Vehicles and personnel are not permitted within the limits of the tree protection fence. 
 
The Contractor shall not attach chains, cables, ropes, nails, or other articles to any tree at any time. 
 
Tree roots 1-1/2 inch or greater in diameter exposed during construction must be pruned. All pruning 
operations shall be reviewed and approved by the Engineer.  All root pruning shall be performed 
with sharp tools and shall provide clean cuts that do not unnecessarily damage the remaining bark 
or root.  The Contractor shall not perform any backfilling operations until all root maintenance has 
been performed. 
 
Any damage to trees owned by the City of Ann Arbor or other trees designated to be protected due 
to the Contractor's activities or activities of the Contractor's subcontractors or suppliers shall be 
repaired under the direction of the City Forester by an approved forestry specialist.  The costs of 
these repairs shall be the sole responsibility of the Contractor. 
 
Should the Contractor’s operations damage a plant’s roots to the extent that it must be removed, the 
Contractor shall either replace the plant with a commensurate number of plants, 2½” caliper trees of 
the species as determined by the City, or compensate the City of Ann Arbor for the cash value of the 
plant or tree as determined by the City of Ann Arbor’s Forester.  The City of Ann Arbor shall be 
solely responsible for determining which compensation method is used. 
 
The City Forester shall supervise the replacement of any trees at the sole expense of the 
Contractor. 
 
Remove tree protection fence when directed by the Engineer. 
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AA:DAD 2 of 2 01/15/15 
 

d. Measurement and Payment. The completed work, as described, will be measured and paid 
for at the contract unit price for the following pay item: 
 

Pay Item Pay Unit 
 
Fence, Protective, Modified ........................................................................................... Foot 

 
Fence, Protective, Modified will be measured in length, by feet of protective fence used, and will 
be paid for at the contract unit price which shall be payment in full for all labor, materials, and 
equipment needed to accomplish this work.  No additional payment will be made for maintenance or 
reinstallation of fence during the construction period.  No additional payment will be made for repair 
or replacement of vegetation as noted above. 
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CITY OF ANN ARBOR 
 

DETAILED SPECIFICATION 
FOR 

PAVEMENT MARKINGS 
 
AA:DAD 1 of 1 03/15/16 
 

a. Description. This work consists of providing and placing permanent pavement markings in 
accordance with the Michigan Manual on Uniform Traffic Control Devices (MMUTCD).  Provide 
pavement markings that conform to the plans, the Michigan Department of Transportation (MDOT) 
2012 Standard Specifications for Construction, MDOT Pavement Marking Standard Plans, City of 
Ann Arbor Special Details, and as specified herein. 
 

b. Materials. Provide materials in accordance with sections 811 and 920 of the MDOT 2012 
Standard Specifications for Construction.  Provide the Material Safety Data Sheets to the Engineer 
for required materials and supplies. Dispose of unused material and containers in accordance with 
the Federal Resource Conservation Recovery Act (RCRA) of 1976 as amended, and 1994 PA 451, 
Part 111 Hazardous Waste Management. Provide samples of permanent pavement marking 
materials upon request. 
 

c. Construction Methods. The preparation and placement of permanent pavement markings 
shall conform to section 811 of the MDOT 2012 Standard Specifications, the plans, and as specified 
herein. 
 

d. Measurement and Payment. The completed work, as described, will be measured and paid 
for at the contract unit prices for the following pay items: 
 

Pay Item 
 

Pay Unit 

Pavt Mrkg, Thermopl, 24 inch, Crosswalk ..................................................................... Foot 
Pavt Mrkg, Thermopl, Lt Turn Arrow Sym .................................................................... Each 
Pavt Mrkg, Thermopl, Only ........................................................................................... Each 
Pavt Mrkg, Thermopl, Railroad Sym ............................................................................. Each 
Pavt Mrkg, Thermopl, Rt Turn Arrow Sym .................................................................... Each 
Pavt Mrkg, Thermopl, School ....................................................................................... Each 
Pavt Mrkg, Thermopl, Speed Hump Chevron, White ................................................... Each 

 
The unit price for these items of work shall include all labor, material, and equipment costs to 
perform all the work specified in the MDOT 2012 Standard Specifications and as modified by this 
Detailed Specification. 
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CITY OF ANN ARBOR 
 

DETAILED SPECIFICATION 
FOR 

MAINTENANCE OF TRAFFIC 
 
AA:DAD 1 of 5 03/15/16 
 

a. Description. Traffic shall be maintained by the Contractor at the locations identified on 
the “Schedule of Streets” for duration of the work in accordance with the plans, subsection 
104.11 and section 812 of the Michigan Department of Transportation (MDOT) 2012 Standard 
Specifications for Construction, the Michigan Manual of Uniform Traffic Control Devices 
(MMUTCD), applicable supplemental specifications, as directed by the Engineer, and as herein 
specified. 
 
The following, and herein included, Michigan Department of Transportation (MDOT) Maintaining 
Traffic Typicals and Work Zone Device Details apply to the project: M0020a, M0040a, M0110a, 
M0140a, M0240a WZD-100-A, and WZD-125-E. 
 
These maintaining traffic provisions are subject to change in the event of special community 
activities. 
 
The permanent pavement marking items are included in the contract and shall be placed per the 
MDOT 2012 Standard Specifications for Construction prior to the removal of any devices 
required to temporarily maintain traffic during construction, and also prior to opening the project 
to traffic. 
 

b. Materials. Materials for all devices used to temporarily control and maintain traffic shall 
meet the requirements of section 812 of the MDOT 2012 Standard Specifications for 
Construction, the MMUTCD, and the applicable MDOT typicals and details included herein. 
 
All signs shall be of sizes shown on the plans, unless otherwise directed by the Engineer. 
Temporary signs, which are to remain in the same place for 14 days or more, shall be installed 
on driven posts. All other temporary signs may be installed on portable supports. All signs shall 
have a minimum bottom height of 7.0 feet. 
 
Channelizing devices required for all lane closures shall be plastic drums.  42 inch channelizing 
devices are permissible at certain locations with approval from the Engineer. 
 

c. Construction. Construction methods shall meet the requirements of section 812 of the 
MDOT 2012 Standard Specifications for Construction. 
 
The Contractor shall furnish and place all necessary temporary traffic control devices to 
maintain traffic during construction. All work, construction equipment, and material storage shall 
be kept behind the curb, or behind barricades or channelizing devices, all in combination with 
protective fencing, if required to protect open excavations, and shall not in any way hamper 
vehicle movement or impair traffic vision. The contractor shall also provide protection to all 
uncured concrete sidewalk, driveways, and curb and gutter as may be needed until all traffic, 
either foot or otherwise, can cross without damage. Additional barricades and protective fencing 
shall be installed at the end of each day to insure no disturbance to the work area. 
 
Distances between warning, regulatory, and guide signs as shown on the typicals and details 
are approximate, and may require field adjustment, as directed by the Engineer. 
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AA:DAD 2 of 5 03/15/16 
 

The Contractor shall maintain two-way traffic as shown on the plans, access for local traffic on 
local streets, and keep all intersections open to traffic at all times, unless specifically authorized 
in writing by the Engineer. 
 
The Contractor shall maintain traffic such that no vehicle shall be required to drive into active 
work areas.  Patch areas which extend more than halfway across the roadway shall be removed 
and replaced so as to provide a minimum of half the pavement width at all times for maintaining 
traffic. 
 
The Contractor shall remove existing pavement markings and place temporary pavement 
markings as directed by the Engineer. 
 
All temporary traffic/pedestrian control devices furnished by the Contractor shall remain the 
property of the Contractor.  The City shall not be responsible for stolen or damaged signs, 
barricades, plastic drums and other traffic maintenance items.  The Contractor shall replace 
missing and/or damaged traffic control devices immediately, at no additional cost to the City. 
 

1. Construction Influence Area (CIA). The CIA shall consist of, at each location, the 
width of the right-of-way and easements, and the limits of any advance temporary 
construction signing shown on the plans and applicable maintaining traffic typicals along 
the street under construction and any/all cross streets.  Posted detour routes are not 
considered part of the CIA. 

 
The Contractor shall furnish, erect, maintain, and upon completion of the work, remove 
all traffic control devices within and around the CIA, and along posted detour routes, for 
the safety and protection of traffic. This includes, but is not limited to, regulatory and 
warning signs, barricades, channeling devices and other minor devices where required 
by the Engineer. 

 
The Contractor shall coordinate its operations with all subcontractors, utilities, and/or 
other contractors performing work on this and other projects within, or adjacent to, the 
Construction Influence Area (CIA). The contractor shall avoid conflicts in maintaining 
traffic operations, signing, and orderly progress of other contract work. 

 
2. Permits. Prior to the start of construction, the Contractor shall obtain a "Right-of-
Way" Permit from City of Ann Arbor Customer Services Unit. The Contractor shall notify 
the Project Engineer and obtain a "Traffic Detour or Lane Closure" Permit from City of 
Ann Arbor Project Management Services Unit a minimum of 72 business hours prior to 
the implementation of any traffic shifts, lane closures and street closures. The fees for 
these permits will be waived. 

 
3. Work Times and Restrictions. All work shall be conducted Monday through Saturday 
between 7:00am and 8:00pm; unless an alternate plan identifying the days and hours of 
work has been authorized by the City prior to commencement of construction. Should 
night work be required for any reason, the Project Engineer must be notified three (3) 
working days (72 hours) in advance of such work, and the work must have the approval 
of the City prior to commencement. 

 
Only work of an emergency nature or work required to insure traffic safety shall be 
performed on Sunday and only with prior approval by the City. 
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AA:DAD 3 of 5 03/15/16 
 

No road work shall be performed nor traffic interruptions be permitted, including lane 
closures, on Sundays, and during the Memorial Day, July 4th, and Labor Day holiday 
periods unless otherwise authorized by the Engineer. All streets and sidewalks that can 
be opened shall be opened. Trucking on or off site will not be permitted. 

 
During non-working periods, any area with uncompleted work shall have plastic drums at 
specific locations and protective fencing, as directed by the Engineer, and at no 
additional cost to the project. 

 
4. Traffic Restrictions. The Contractor shall, at all times, conduct its work to insure the 
least possible obstruction to traffic and inconvenience to the general public, businesses, 
and residents in the vicinity of the work. 

 
Traffic on major streets should not be impacted between the hours of 7:00 a.m. to 9:00 
a.m. and from 3:30 p.m. to 6:00 p.m. unless otherwise approved by the Engineer or as 
specified on the Lane Closure Permit.  All major changes in traffic control shall be made 
either between 9:00 a.m. and 3:30 p.m. or between 7:00 p.m. and 6:30 a.m. in order to 
minimize interference with rush hour traffic.  All traffic controls must be in place and 
ready for traffic each day by 6:30 a.m. and 3:30 p.m. Temporary obstruction of traffic for 
loading and unloading of trucks will be permitted if the Contractor provides traffic 
regulators (flag persons) in conformance with Part VI of the MMUTCD. During temporary 
obstructions, a minimum of two traffic regulators are required. The cost of traffic 
regulators (flag control) shall be included in the contract pay item "Minor Traffic Control, 
Modified, Max $___". 

 
Access to businesses, residences, and side street(s) within the CIA shall be maintained 
for the duration of the project. The Contractor shall make every effort to coordinate its 
operations to minimize interruptions impacting this access.  The Contractor shall notify 
the Project Engineer forty-eight (48) hours in advance of any work to be performed on or 
near business or residential driveways, and stage work so that it is part-width when it is 
necessary to work in these areas. Prohibiting access to businesses and residences will 
not be allowed during any phase of construction, and flagging will be required at the 
discretion of the Engineer. 

 
A minimum of one lane of traffic in each direction must be maintained on Pauline Blvd at 
all times by use of signage and other traffic control devices unless other authorized by 
the Engineer. 

 
Lane width shall be a minimum of 9 feet wide. Contractor shall schedule work so that 
under no circumstances traffic is stopped. The work within the CIA shall be suspended, 
during peak traffic hours and/or when traffic is being unduly hampered or delayed by all 
construction activity, at the discretion of the Engineer.  

 
5. Emergency Services. The Contractor shall notify local police, fire departments and 
emergency response units a minimum of three business days (72 hours) prior to the 
closure of any lanes, or traffic shifts causing restricted movements of traffic or restricted 
access. Fire hydrants in or adjacent to the work shall be kept “live” and fire fighting 
forces made aware of their availability at all times during construction. 
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AA:DAD 4 of 5 03/15/16 
 

d. Measurement and Payment. The completed work for maintaining traffic, as described, 
will be paid for at the contract unit prices for the following items in accordance with subsection 
812.04 of the Standard Specifications for Construction. 
 

Pay Item  
 

Pay Unit 

Barricade, Type III, High Intensity, Double Sided, Lighted, Furn ................................ Each 
Barricade, Type III, High Intensity, Double Sided, Lighted, Oper ............................... Each 
Channelizing Device, 42 inch, Furn ........................................................................... Each 
Channelizing Device, 42 inch, Oper ........................................................................... Each 
Pavt Mrkg, Longit, 6 inch or Less Width, Rem ............................................................ Foot 
Pavt Mrkg, Type NR, Paint, 4 inch, White, Temp ........................................................ Foot 
Pavt Mrkg, Type NR, Paint, 4 inch, Yellow, Temp ...................................................... Foot 
Pavt Mrkg, Type R, 4 inch, White, Temp .................................................................... Foot 
Pavt Mrkg, Type R, 4 inch, Yellow, Temp ................................................................... Foot 
Lighted Arrow, Type C, Furn ...................................................................................... Each 
Lighted Arrow, Type C, Oper ..................................................................................... Each 
Plastic Drum, High Intensity, Lighted, Furn ................................................................ Each 
Plastic Drum, High Intensity, Lighted, Oper ............................................................... Each 
Sign, Portable, Changeable Message, Furn .............................................................. Each 
Sign, Portable, Changeable Message, Oper .............................................................. Each 
Sign, Type B, Temp, Prismatic, Furn ............................................................. Square Foot 
Sign, Type B, Temp, Prismatic, Oper ............................................................ Square Foot 
Traf Regulator Control ...................................................................................... Lump Sum 
Minor Traffic Control, Modified, Max $___ ........................................................ Lump Sum 

 
The estimated quantities for maintaining traffic are based on the signing and related traffic 
control devices deemed necessary for this project as shown on the plans and applicable MDOT 
Maintaining Traffic Typicals, and include traffic regulators, lighted arrows and minor traffic 
devices. 
 
Payment for furnishing and operating Type III Barricades and 42 inch Channelizing Devices 
shall be for the maximum quantity in use at any one time during the work for the entire project 
(all streets). 
 
Measurement and payment for furnishing Lighted Arrows and Portable Changeable Message 
Signs will be based on the maximum number of units required for the entire project at any one 
time.  Measurement and payment for operating Lighted Arrows and Portable Changeable 
Message Signs will be based on the maximum number of units in operation at any one time and 
will be paid after the initial placement into service and for each relocation to another street that 
follows. 
 
Payment for furnishing and operating Plastic Drums and Temporary Type B Signs shall be for 
the maximum quantity in use on each street at any one time. 
 
No Parking Signs will be measured as the maximum number installed on each street at any one 
time.  The unit price includes the removal and return of No Parking signs to the City upon 
completion of the project.  The Contractor shall be charged for the replacement cost for each 
damaged or unreturned sign. 
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AA:DAD 5 of 5 03/15/16 
 

Any additional signing or maintaining traffic devices required to expedite the construction shall 
be at the Contractor’s expense unless approved by the Engineer. 
 
Temporary traffic control devices will be paid for only once irrespective of the number of times 
moved. Traffic control devices not paid for separately shall be included in the payment for the 
pay item “Minor Traffic Control, Modified, Max $___”. 
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CITY OF ANN ARBOR 
 

DETAILED SPECIFICATION 
FOR 

MINOR TRAFFIC CONTROL 
 
AA:DAD 1 of 4 03/15/16 
 

a. Description. This work shall consist of protecting and maintaining vehicular and 
pedestrian traffic, in accordance with the City of Ann Arbor Standard Specifications for 
Construction sections 104.11and 812 of the of the Michigan Department of Transportation 
(MDOT) 2012 Standard Specifications for Construction; Part 6 of the 2011 Edition of the 
Michigan Manual of Uniform Traffic Control Devices (MMUTCD); and, except as modified 
herein. 
 
The work shall include, but is not limited to the following: 
 

• The furnishing and operating of miscellaneous signs, warning devices, flags, and cones; 

• The operation of additional signs furnished by the City; 

• Furnishing and installing meter bags; 

• Coordinating with the City to have meter heads removed and reinstalled; 

• Maintaining pedestrian traffic; 

• Temporarily covering traffic controls; 

• Temporarily covering existing signs as directed; 

• Any and all other miscellaneous and/or incidental items which are necessary to properly 
perform the work. 

 
b. Materials. Materials and equipment shall meet the requirements specified in section 812 

of the MDOT 2012 Standard Specifications for Construction. 
 
c. Construction. The Contractor shall maintain pedestrian traffic at all times.  For 
maintaining normal pedestrian traffic while performing sidewalk and driveway repair, Plastic 
Drum, High Intensity, Lighted shall be placed by the Contractor as directed by the Engineer.  
The Contractor, when directed by the Engineer, shall place "Sidewalk Closed" and/or "Cross 
Here" signs and the cost shall be included in this pay item and will not be paid for separately. 
 
All temporary traffic/pedestrian control devices furnished by the Contractor shall remain the 
property of the Contractor.  The City shall not be responsible for stolen or damaged signs, 
barricades, barricade lights or other traffic maintenance items.  The Contractor shall replace 
missing traffic control devices immediately, at no additional cost to the Contract or City. All 
existing signs, and signs erected by the City of Ann Arbor on this project shall be preserved, 
protected, and maintained by the Contractor.  The City will repair any existing City owned signs, 
at the Contractor’s expense, which are damaged by the Contractor during the work. 
 
The Contractor shall temporarily cover conflicting traffic and/or parking signs when directed by 
the Engineer. 
 
Parking violation citations issued to the Contractor, subcontractor, and material suppliers 
including each of their respective employees shall be enforced under appropriate City Code. 

DS-59



AA:DAD 2 of 4 03/15/16 
 

The work shall include: furnishing and operating of miscellaneous signs and warning devices; 
furnishing cones; operating additional signs furnished by the City throughout the life of the 
Contract; furnishing and operating pedestrian traffic control devices; maintaining a safe trench 
during all non-working hours; maintaining access to all drives; covering conflicting existing signs 
and removal of these covers; and any and all other miscellaneous and/or incidental items which 
are necessary to properly perform the work. 
 
Where there is metered parking, the Contractor shall either rent and install meter bags, or, with 
the Engineer's authorization, coordinate with the City Field Operation Services to have meter 
heads removed and reinstalled. 
 
The Contractor shall maintain vehicular and pedestrian traffic during the work by the use of 
traffic regulators, channelizing devices and signs as necessary, as directed by the Engineer, 
and in accordance with 2011 Edition of the MMUTCD.  Typical applications for maintaining 
pedestrian traffic in accordance with the 2011 Edition of the MMUTCD are included in this 
detailed specification. 
 
In order to maintain areas of on-street parking available for residents, the Engineer may direct 
the contractor to cover and uncover temporary “No Parking” signs within the project limits 
multiple times throughout the course of the project. Such repeated covering and uncovering of 
signs shall be included in this item of work and shall not be paid for separately. 
 

d. Measurement and Payment. The completed work, as described, will be measured and 
paid for at the contract unit price for the following pay item: 
 

Pay Item 
 

Pay Unit 

Minor Traffic Control, Max $___ ......................................................................... Lump Sum 
 
The unit price for this item of work shall include all labor, material, and equipment costs to 
perform all the work described by this Detailed Specification. 
 
Costs for transporting barricades and other temporary traffic control devices shall be included in 
the bid prices for the individual items of work. 
 
This item will be paid for on a pro rata basis with each progress payment.  Measurement will be 
based on the ratio between work completed during the payment period and the total contract 
amount. When all of the work of this Contract has been completed, the measurement of this 
item shall be 1.0 Lump Sum minus any deductions incurred for inadequate performance as 
described herein.  This amount will not be increased for any reason, including extensions of 
time, extras, and/or additional work. 
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CITY OF ANN ARBOR 
 

DETAILED SPECIFICATION 
FOR 

SLOPE RESTORATION 
 
AA:DAD 1 of 2 04/05/15 
 

a. Description. This work consists of preparing all manicured lawns and slopes on non-
freeway projects designated for slope restoration on the plans or by the Engineer, and applying 
topsoil, fertilizer, seed, and mulch to those areas. Turf establishment shall be in accordance with 
section 816 of the Michigan Department of Transportation (MDOT) 2012 Standard 
Specifications for Construction and Standard Plan Series R-100, except as modified herein or 
otherwise directed by the Engineer. 
 

b. Materials. The materials and application rates specified in sections 816 and 917 of the 
MDOT 2012 Standard Specifications for Construction apply unless modified by this special 
provision or otherwise directed by the Engineer. 

1. Topsoil Surface: Place 4 inches

2. Turf Seed Mixture: Use seed mixture type THM (Turf Loamy to Heavy). 

 of topsoil in area disturbed areas to be restored. 
Topsoil shall be free of all stones one inch in diameter or greater. 

3. Chemical Fertilizer Nutrient: Use Class A fertilizer. 

4. Use Mulch Blankets on all areas to be restored. 
 

c. Construction. Construction methods shall be in accordance to subsection 816.03 of 
the MDOT 2012 Standard Specifications for Construction. Begin this work as soon as possible 
after final grading of the areas designated for slope restoration but no later than the maximum 
time frames stated in subsection 208.03 of the Standard Specifications for Construction. It may 
be necessary, as directed by the Engineer, to place materials by hand. 
 

Prior to placing topsoil, shape, compact and assure all areas to be seeded are weed free. 
Place topsoil to the minimum depth indicated above, to meet proposed finished grade. Remove 
any stones greater than or equal to 1 inch in diameter. If the area being restored requires more 
than the minimum depth of topsoil to meet finished grade, this additional depth must be filled 
using topsoil. Furnishing and placing this additional material is included in this item of work. 
 

Topsoil shall be weed and weed seed free and friable prior to placing seed. Remove all 
stones from the topsoil greater than 1 inch in diameter. Apply seed mixture and fertilizer to 
prepared soil surface. Seed shall be incorporated into top ½ inch of topsoil. 
 

If an area washes out after this work has been properly completed and approved by the 
Engineer, make the required corrections to prevent future washouts and replace the topsoil, 
fertilizer, seed and mulch. This replacement will be paid for as additional work using the 
applicable contract items. 
 

If an area washes out for reasons attributable to the Contractor’s activity or failure to take 
proper precautions, replacement shall be at the Contractor’s expense. 
 

The Engineer will inspect the seeded turf to ensure the end product is well established, 
weed free, in a vigorous growing condition, and contains the species called for in the seeding 
mixture. If areas do not promote growth, the Contractor shall apply new seed at its 
expense. 
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If weeds are determined by the Engineer to cover more than ten percent of the total area of 
slope restoration, the Contractor shall provide weed control in accordance to subsection 
816.03.J of the MDOT 2012 Standard Specifications for Construction. Weed control shall be at 
the Contractor’s expense with no additional charges to the project for materials, labor or 
equipment. 
 

d. Measurement and Payment. The completed work, as described, will be measured and 
paid for at the contract unit price for the following pay item: 
 

Pay Item 
 

Pay Unit 

Slope Restoration ............................................................................................. Square Yard 
 
Slope Restoration shall be performed in all areas disturbed by the Contractor to construct the 
Project as shown on the plans and as directed by the Engineer.  The Contractor will restore 
areas disturbed by its operations not required by the Project at its own expense. 
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CITY OF ANN ARBOR 
 

DETIALED SPECIFICATION 
 FOR 
 ELECTRICAL AND COMMUNICATION HANDHOLES 
 
AA:DAD 1 of 2 03/15/16 
 

a. Description. This work shall consist of furnishing and installing traffic signal handholes and 
communication handhole assemblies at the locations shown in the Plans, or as directed by the 
Engineer.  All work shall be completed in accordance with the current National Electric Code (NEC), 
section 819 of the Michigan Department of Transportation (MDOT) 2012 Standard Specifications for 
Construction, except as specified herein. 
 

b. Materials. All materials shall be new and meet the requirements of the current IEEE, NEMA, 
ANSI Standards as applicable, and as specified herein. 
 
The Contractor shall submit product data sheets for all handholes, covers and other parts for 
Engineer approval prior to ordering materials. The manufacturer “Quazite Composolite," referenced 
below, is located in Lenoir City, Tennessee. 
 
12 inch x 18 inch handhole assemblies shall consist of "Quazite Composolite" box. The box shall be 
#PG1118BA12. The cover shall be, #PG1118HA41, a locking heavy-duty bolt-down type with a logo 
that reads “Street Lighting.” The total depth of the handhole shall be 12 inches. 
 
17 inch x 30 inch handhole assemblies shall consist of two, stacked "Quazite Composolite" boxes. 
The lower box shall be #PG1730BB18. The upper box shall be #PG1730BA18. The cover shall be, 
#PG1730HA46, a locking heavy-duty bolt-down type with a logo that reads “Traffic Signal.” The total 
depth of the handhole shall be 36 inches. 
 
24 inch x 36 inch handhole assemblies shall consist of "Quazite Composolite" box. The box shall be 
#PG2436BA24. The cover shall be, # PG2436HA12, a locking heavy-duty bolt-down type with a logo 
that reads “Street Lighting.” The total depth of the handhole shall be 24 inches. 
 
Provide Granular Material, Cl II in accordance with section 902 of the MDOT 2012 Standard 
Specifications for Construction. 
 

c. Construction. Handholes shall be placed at all junctions of traffic signal or electrical conduit, 
and as shown on the plans.  Maximum distance between any two handholes shall be as shown on 
the Plans, but in no case shall exceed 500 feet. 
 
Place foundation material consisting of four (4) inches of Granular Material, Cl II compacted to 95% 
of its maximum unit weight. 
 
Set the handhole or stacked units to the proper depth and elevation. 
 
Connect handholes to new and existing conduits, whether shown on the plans or not.  All conduits 
shall be connected to the handholes in accordance with the latest revision of Article 346 of the 
National Electrical Code (NEC). 
 
Backfill around the perimeter of the handhole with Granular Material, Cl II compacted to 95% of its 
maximum unit weight. 
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d. Measurement and Payment. The completed work, as described, will be measured and 
paid for at the contract unit prices for the following pay items: 
 

Pay Item 
 

Pay Unit 

Handhole Assembly, 12 inch x 18 inch ......................................................................... Each 
Handhole Assembly, 17 inch x 30 inch ......................................................................... Each 
Handhole Assembly, 24 inch x 36 inch ......................................................................... Each 

 
Handhole Assembly, ___ inch x ___ inch shall be paid for at their contract unit prices and shall 
include all labor, equipment, and materials to complete the work as specified herein. 
 
The pay item shall also include the excavation and disposal of materials, furnishing, installing and 
compacting Granular Material, Cl II, and all work related to connecting handholes to new and 
existing conduits, whether shown or not shown on the plans. 

DS-66



CITY OF ANN ARBOR 
 

DETAILED SPECIFICATION 
 FOR 
 WATER MAIN AND APPURTENANCES 
 
AA:DAD 1 of 19 04/08/15 
 
 a. Description. The Contractor shall furnish all labor, equipment, pipe, valves, fittings, 
restrained-joint pipe, restrained-joint gaskets, special gaskets as detailed on the plans and in the 
specification, polyethylene wrap, blow-off assemblies, fire hydrant, fire hydrant extensions, 
supplemental lighting towers, and all other materials necessary to complete the work as shown on 
the Plans, as detailed in this Detailed Specification, and as directed by the Engineer. 
 
All water main installation and testing procedures shall be performed in accordance with the project 
plans, the requirements of this Detailed Specification, and as directed by the Engineer. 
 
The work for all items shall include, but not be limited to; pavement saw-cutting; excavation and 
disposal of excavated material; connections to new and existing water mains; the furnishing and 
installation of solid sleeves and push-on-joint plugs where needed; the furnishing, installation, and 
removal of sheeting and/or shoring where needed; polyethylene wrap; the furnishing, placement and 
compaction of approved bedding and backfill materials; thrust blocks; additional labor and 
equipment costs associated with any required nighttime water main work; cleaning, disinfecting, 
flushing, bacteriological and hydrostatic testing; and any other required items to complete the work 
as shown on the plans, as detailed in this Detailed Specification, and as directed by the Engineer. 
 
The work of installing a gate valve-in-well shall include installation and backfill of the specified valve, 
furnishing and installing pre-cast concrete gate wells including the concrete base, straight pre-cast 
concrete sections, transition sections, and the adjustment of the structure cover.  No separate 
payment will be made for adjusting the structure covers on new gate wells.  The gate well cover 
shall be paid as “Dr Structure Cover, Type B.”  Upon completion of the work, the Contractor shall 
clean the Gate Well to the approval of the Engineer. 
 
The gate valve box and its final adjustment to finish grade shall be included in the unit price for 
“Gate Valve-in-Box, ___ inch” and will not be paid for separately. 
 
The fire hydrant assembly work shall include the hydrant, the 6 inch gate valve-in-box, 3 feet of 6 
inch pipe, the thrust block, and any required extensions to install the fire hydrant to the finish grade 
as shown on the plans. 
 
 b. Materials. 
 

1. Submittals. Prior to beginning construction, the Contractor shall submit the following: 
 

A. Product data on all ductile iron pipe, valves, fittings, and hydrants. 
 

B. Manufacturer’s certifications on all pipe, fittings, and precast concrete units indicating 
that all materials meet the minimum requirements of these specifications. 

 
C. Information on equipment and methods to be used for flushing, chlorination, 
pressure and bacteriological testing. 
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2. General Specifications. 
 

A. Cast Ductile Iron Pipe and Fittings: 
 

Cast ductile iron pipe shall be Iron Grade 60-42-10 and meet the requirements of 
ANSI/AWWA C151/A21.51 in all respects; with standard thickness cement mortar lining 
and asphaltic seal coat in accordance with ANSI/AWWA C104/A21.4; and, coated 
outside with an asphaltic coating in accordance with ANSI/AWWA C151/A21.51.  100% 
of the ferrous metals used in the manufacture of cast ductile iron pipe shall be recycled 
from scrap and other sources.  All pipe shall be Pressure Class 350 (Table 50.5 
ANSI/AWWA C150/A21.50), or Thickness Class 50 (Table 50.15, ANSI/AWWA 
C150/A21.50).  Ductile iron pipe crossing under a railroad shall be thickness Class 56. 

 
Cast ductile iron river crossing pipe shall be Clow Corp. "F-141 River Crossing Pipe", 
U.S. Pipe "USIFLEX Boltless Flexible Joint Pipe" or equal approved by the Engineer, 
and shall be thickness Class 56 minimum.  The pipe shall have a boltless flexible joint of 
the ball and socket type, and be designed for, and rated at, a minimum interior working 
water pressure of 250 psi. 

 
Restrained joint pipe, where called for on the Plans, shall be factory manufactured by the 
installation of retainer weldment and ductile iron locking segments or rings.  Restrained 
joint pipe shall be TR-Flex restrained joint pipe manufactured by U.S. Pipe, Lok-Ring 
joint pipe manufactured by American Ductile Iron Pipe, or equal as approved by the 
Engineer. 

 
Cast ductile iron fittings shall be push-on joint, unless otherwise specified (with the 
exception of solid sleeves and fire hydrants which shall be mechanical joint), meeting the 
requirements of ANSI/AWWA C110/A21.10 for short body cast iron fittings.  Fittings shall 
have a cement mortar lining and asphaltic seal coat in accordance with ANSI/AWWA 
C104/A21.4 and ANSI/AWWA C110/A21.10.  The outside of all fittings shall have an 
asphaltic coating in accordance with ANSI/AWWA C110/A21.10. 

 
Solid sleeves shall be long-pattern sleeves. 

 
B. Gate Valves and Gate Valve Boxes: 

 
All gate valves shall be resilient seated meeting the requirements of AWWA C509.  All 
valves shall be of the push-on joint type, unless used on tapping sleeve assemblies, or 
noted otherwise on the plans. The valves supplied shall be: 

(1) Metroseal 250 Resilient Seated Gate Valve as manufactured by U.S. Pipe & 
Foundry Company 

(2) U. S. Pipe and Foundry Tyton Joint, Resilient Wedge Seated Gate Valve, 
meeting the requirements of AWWA C 509, AWWA C550, and ASTM D 2794 

(3) American Flow Control, Series 2500, Single Resilient Wedge 

(4) East Jordan Iron Works FlowMaster Resilient Wedge Valve 

(5) Mueller Series, 4” through 12”, A-2360-38, Resilient Wedge – SL x SL 

(6) Tyler Series DRS 250-22 Double Resilient Wedge 
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All valves shall come equipped with a two-inch square operating nut, opening right. 
 

Valve Boxes shall be Tyler 6860 Buffalo type, Size D, screw-type, 3 piece, 5-1/4 inch 
shaft and a No. 6 Base for a valve 8 inches or less and a No. 8 base for 10 and 12 inch 
valves. 

 
C. Gate Valve Wells: 

 
Pre-cast reinforced concrete bases, bottom sections, manhole risers, grade adjustment 
rings, concentric cones, eccentric cones, and flat-slab tops shall conform to the 
requirements of ASTM C-478.  Joints on precast gate wells shall meet the requirements 
of ASTM C-443, rubber O-ring gasket. 

 
Flat-slab top, pre-cast, gate wells shall be designed to accommodate HL-93 Modified 
Live Load requirements as determined by a Professional Engineer licensed by the State 
of Michigan, regardless of where they are to be installed.  For the purposes of design, a 
HL-93 Modified Live Load shall consist of 1.2 times the design truck or 1.2 times a single 
60 kip load, whichever produces the greater stresses. 

 
D. Fire Hydrants: 

 
Fire hydrants shall be East Jordan Iron Works Model 5-BR Water Master BR 250 with 
traffic flange; American Flow Control 5-¼” Pacer, WB 67-250; or, Waterous Model TCV-
5 with traffic flange.  All fire hydrants shall have the following features: a 6 inch 
mechanical joint pipe connection, ANSI/AWWA C111/A21.11; two 2-1/2 inch National 
Standard hose connections; one 4 inch Stortz pumper connection; 1-3/8 inch pentagon 
operating and cap nuts (1-3/8 in. point-to-flat at top; 1-7/16 in. point-to-flat at base); open 
left; breakable flange construction; no barrel drain; and a painted red finish.  Depth of 
bury (bottom of pipe to ground surface) is generally 6 feet but may vary depending on 
specific site conditions.  The Stortz pumper connection must be 21 in. ± 3 in. above 
finish grade, and the breakable traffic flange must be between finished grade and 8 in. 
above finished grade. 

 
Fire hydrant extensions shall be fully compatible with the manufacturer of the fire hydrant 
assembly provided and be approved by the Engineer.  East Jordan Iron Works hydrants 
shall be provided with a model 5-BR extension kit; and, Waterous Fire Hydrants shall be 
provided with a F1-K562-6 extension kit.  

 
All fire hydrants must be certified by Underwriters Laboratory (UL) or the National 
Sanitation Foundation (NSF) for use in a potable water system. 

 
E. Tapping Sleeves and Valves: 

 
Tapping sleeves and valves shall be manufactured of cast iron or stainless steel and 
designed for water service with a minimum working pressure of 150 psi.  The sleeve 
shall be a full-bodied split sleeve design manufactured by one of the following 
manufacturers: 

(1) Clow No. F-5205; 

(2) Mueller Co. No. H-615; 
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(3) Waterous Series 800; 

(4) East Jordan Iron Works MJ Tapping Sleeve with East Jordan  FlowMaster 
RW Valve; 

(5) Tyler/Union D.I. MJ Tapping Sleeve; 

(6) Ford Meter Box Company Style FTSS; 

(7) Power Seal Model No. 3490 AS; 

(8) Smith Blair Model No. 622; 

(9) JCM 432 All Stainless Steel Tapping Sleeve; and 

(10) Price Brothers Company Tapping Sleeve for Prestressed  Concrete Steel 
Cylinder Pipe (only to be used on concrete water  mains.) 

Tapping Sleeves for Pre-stressed Concrete Steel Cylinder Pipe shall be in accordance 
with AWWA M-9.  The sleeves shall have a separate gland which permits installation of 
the sleeve prior to cutting of the prestress wires.  The gland shall have a fusion epoxy 
coated (per AWWA C-213) waterway, and a broad gasket set in a retaining groove of a 
pressure plate gusseted to eliminate flexing.  The gland shall be equipped with load 
bearing set screws to protect the cylinder.  Grout under saddle is needed whether saddle 
is epoxy coated or not.  Sleeves shall be furnished with grouting seals and grout horns to 
facilitate filling the space between the sleeve and the pipe.  Tapping sleeves shall be a 
Price Brothers Company Tapping Sleeve for Prestressed Concrete Steel Cylinder Pipe 
or approved equal. 

 
Tapping valves shall be double-disk type of the same manufacture as the sleeve, NRS 
with two-inch square operating nut-opening right, and with a mechanical joint outlet. 

 
All tapping sleeves and valves must be certified by Underwriters Laboratory (UL) or the 
National Sanitation Foundation (NSF) for use in a potable water system. 

 
F. Joints: 

 
Push-on joints shall be single gasket joint meeting the requirements of ANSI/AWWA 
C111/A21.11. 

 
Mechanical joints for fire hydrants and solid sleeves shall be in accordance with 
ANSI/AWWA C111/A21.11 and shall be the Mega Lug Series 1100 joint restraint system 
manufactured by EBAA Iron Sales, Inc. or the Ford Meter Box Co. Uni-flange Retainer 
(UFR 1400-D-x style.). 

 
Bolts for mechanical joints shall be high strength, low alloy steel bolts, only, meeting the 
requirements of ANSI/AWWA C111/A21.11.  All bolts, nuts, and washers if required, 
shall be coated with a factory-applied flouropolymer coating meeting the following 
requirements: 

 
• Use Temperature: -100°F to 500°F 
• Salt Spray – ASTM B117 up to 4000 hours (nuts must not become frozen) 
• Pencil Hardness – 5H to 6H – ASTM D3363-92A 
• Kinetic Coefficient of Friction – 0.06 to 0.08 
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• Thickness – nominal 0.001” (1 mil) 
• Impact – 160 in-lbs as measured by ASTM D2794-93 
• Adhesion – 5B – ASTM D3359-95 
• Di-electric Strength – 500V per mil 
• Elongation – 35% to 50% 
• Tensile Strength – 4,000 psi 
• Operating Pressure – up to 100,000 psi 
• Kesternich Test – Nuts not frozen up to 30+ cycles (DIN 50018) 
• Corrosion Resistance: as measured by; 

  ASTM D 1308 Muriatic Acid 31% HCL 24 hours  No Effect 
     Sulfuric Acid 93% H2SO4 24 hours  No Effect 
     Caustic Soda 100% NaOH24 hours  No Effect 
     Methy Ethyl Keytone MEK 24 hours  No Effect 
  ASTM B117  Salt Fog     1,000 hours No Effect 

The flouropolymer coating shall strongly adhere to surface being coated and shall not 
flake off or be easily removed by rubbing or brushing. 

 
Cast ductile iron river crossing pipe joints shall be a push-on type ball and socket joint 
utilizing a first grade rubber gasket.  The joint shall be capable of 15-degree full turning 
deflection without separation, leakage, or restriction of the pipe waterway.  Joint restraint 
shall be provided by a boltless means which is locked against accidental disengagement 
of the restraining component.  Pipe shall be furnished with the necessary gaskets, 
lubricant, and retainer locking accessories. 
Joints for restrained joint pipe shall be in accordance with ANSI/AWWA C111/A21l.11.  
Bolts and nuts for the retainer assembly shall be stainless steel. 

 
Restrained, push-on joint, pipe shall be American Pipe's "Fast-Grip" gasket system, U.S. 
Pipe's "Field-Lok 350" gasket system, or Griffin Pipe “Field Lok 350” gasket system. 

 
The use of retainer glands and set screws shall not be acceptable. 

 
Lubricants used in making up joints shall be supplied by the pipe manufacturer and the 
joints shall be coupled in accordance with the manufacturer's requirements. 

 
G. Pipe Wrapping: 

 
All Cast Ductile Iron Pipe, Fittings, and Valves (except river, railroad and highway 
crossing pipe) shall be fully wrapped with polyethylene per ANSI/AWWA C105/A21.5 
and the details as contained on the plans. 

 
H. Casing Pipe: 

 
Steel casing pipe used for construction at railroad or State highway crossings shall 
comply with the following minimum requirements unless more stringent requirements are 
established by the railroad or State.  Casing pipes at other locations shall comply with 
the following minimum requirements unless otherwise indicated on the Plans or in the 
Specifications. 
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    Nominal Diameter        Minimum Wall 
      of Casing Pipe           Thickness 
           (Inches)              (Inches)   

 
  Under 14          0.250 
  14, 16, and 18         0.312 
  20 and 22          0.375 
  24, 26, 28, and 30        0.500 
  32 and 34          0.563 
  36, 38, 40, 42, and 48        0.625 

 
Steel pipe shall be non-spiral pipe and have a minimum yield strength of 35,000 psi.  All 
joints shall be made leakproof using full penetration, continuous welds.  Welds shall be 
ground smooth outside and inside (except inside 22 in. diameter and less) to prevent 
conflict with the soil or pipe placement.  Steel pipe shall meet the requirements of ASTM 
A 53, Type E or S, Grade B. 

 
I. Water Main Pipe Marking: 

 
The following information shall be clearly marked and/or cast on each length of pipe: 

(1) The pipe designation and class (e.g., D.I., Class 50). 

(2) The name or trademark of the manufacturer. 

(3) Country where cast. 

(4) The year in which the pipe was produced. 

(5) Identification of the manufacturing plant. 

The following shall be distinctly cast on each fitting: 

(1) The pressure rating of the fitting. 

(2) Nominal diameters of openings. 

(3) The name or trademark of the manufacturer. 

(4) Country where cast. 

(5) The number of degrees or fraction of the circle on all bends. 

(6) Ductile iron fittings shall have the letters "DI" or "Ductile" cast on them. 

 
J. Manufacturer's Certification: 

 
All pipe furnished shall be accompanied by the manufacturer's certificate of test showing 
conformity with the Specifications.  Each certificate shall identify a specific lot number, 
quantity of pipe, and show actual test results for the lot furnished.  These certificates 
shall be submitted to the Inspector at the time of unloading. 

 
All materials that will potentially be in contact with the City of Ann Arbor water supply 
must be certified by Underwriters Laboratory (UL) or the National Sanitation Foundation 
(NSF) for use in a potable water system.  These materials shall include pipe coatings, 
pipe metals, cement linings, and joint lubricants and gaskets. 
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K. Inspection: 
 

All pipe furnished shall be subject to inspection on arrival at the job site by the Engineer. 
The purpose of the inspection shall be to cull and reject pipe or fittings that, independent 
of physical tests specified under the standard specifications designated herein, fail to 
conform to the requirements of these Specifications. 

 
The Contractor shall notify the Engineer sufficiently in advance so that an Inspector may 
be on the job during the unloading of materials.  A minimum notice of 24 hours is 
required for such unloading and inspection.  The Contractor shall also notify the 
Engineer when the material has arrived at the site. 

 
All ductile iron water main pipe shall be stacked on pallets off of the existing grade, with 
each end plugged or bagged so as to keep the pipe interior clean until final installation. 

 
Cast ductile iron pipe and fittings shall be subject to rejection on account of any of the 
following: 

(1) Variation in any dimension exceeding the permissible variations given in the 
material specifications. 

(2) Any crack or defect in the cement mortar lining which, in the opinion of the 
Engineer, is non-repairable, including, but not limited to, loose or "hollow" lining. 

(3) Any signs of physical damage or poor manufacturing which might render the 
material unsuitable for its intended use. 

(4) Variation of more than 1/16 inch per lineal foot in alignment of pipe intended to 
be straight. 

(5) Damaged ends, where in the judgment of the Engineer such damage would 
prevent making a satisfactory joint. 

(6) Improper handling during delivery, unloading, or installation. 

Rejected pipe shall be plainly marked by the Inspector and immediately removed from 
the site of the work by the Contractor, without cost to the City. 

 
L. Water Main Bedding and Backfill Materials: 

 
The pipe bedding and trench backfill material requirements shall be in accordance with 
the detailed specifications, or the details shown on the plans. 

 
 c. Construction. Water Main Installation, Bacteriologic and Hydrostatic Testing, and 
Acceptance Requirements shall be as described below. Installation of proposed water mains will 
require work in close proximity to existing utilities. This must be taken into consideration when the 
contractor determines the required trench safety requirements.  All excavation shall conform to all 
relevant MIOSHA Standards; the Contractor is solely responsible for determining all excavation and 
trench safety requirements. 
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1. Dry Tap: 
 

When a connection to an existing water main is to be made in the dry, the existing main to 
which a connection is to be made shall be isolated by the closing of the necessary existing 
valves, and the water from the existing main shall then be pumped out or removed by other 
means so that the connection may be made in the dry.  All pipe materials and 
appurtenances which will come into contact with potable City water after the restoration of 
water service following the connections shall be disinfected with a strong chlorine solution 
prior to installation. 

 
The Contractor may not operate City water main valves.  For valve operation, contact City of 
Ann Arbor Public Services Area personnel; the City of Ann Arbor personnel will direct the 
operation of all valves by Contractor personnel.  It is recommended that the Contractor 
request that the existing valves, which will need to be operated in order to perform the water 
main work, are checked in advance of the work to ensure that they operate properly.  If the 
Contractor elects not to request the operation of the valves in advance of any required water 
main operation, then a request for extension of contract time will not be allowed. 

 
It is possible that the valves which need to be operated to facilitate a shutdown will not close 
entirely, thereby allowing water to leak past the valve into the area of the shut down.  The 
Contractor shall provide the necessary labor, material, and equipment to enable work to be 
completed with a poor shut down. Under no circumstances shall the Contractor be 
compensated for “downtime” associated with water main valve or appurtenance failure or its 
inability to properly operate or close fully.  An extension of contract time may be allowed, if 
the Contractor has requested that the water main valves have been exercised in advance of 
the intended water main shutdown. 

 
Due to the size and length of pipe being shut down, and the quality of shut-down attained, 
large amounts of water may need to be removed from the excavation.  Where possible, the 
water shall be run directly into nearby storm sewer inlets via pumps and hose. 

 
The Contractor shall have all pipe, fittings and appurtenances required to complete the water 
main connection prior to the excavation for the connection, or the work will not be allowed to 
commence. 

 
The Contractor shall complete the water main work in a manner which minimizes the 
disruption of water service to the greatest extent possible. 

 
The City must notify all businesses 48 hours in advance of a water main shut-down; 
residences must be notified 24 hours in advance.  To give the City an opportunity to provide 
such notification, the Contractor shall schedule the water main shut-downs at least 72 hours 
in advance, and preferably a full four or five days in advance, of the water main shut-down. 

 
 

No water main shutdown shall take place after 12:00 p.m. (noon), unless written permission 
has been granted by the Engineer and that the Contractor has sufficient lighting equipment 
to provide a safe and efficient work area for working after dark.  No water main will be shut 
down until the main has been exposed and cleaned, and is ready to be cut. 
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There shall be no gap larger than 1/4 inch left in the existing water main as a result of the 
tie-in.  If needed, a closure piece ("thrust ring") of such size so as to meet this requirement 
shall be installed. 

 
2. Wet Tap: 

 
Prior to the installation of a tapping sleeve, the section of pipe to be tapped shall be cleaned 
of all foreign material and wire brushed to a smooth surface.  The two halves of the sleeve 
shall be placed around the pipe with the gaskets installed per the manufacturer's 
instructions.  The bolts shall be tightened evenly from the center toward the ends.  The bolts 
shall be tightened to the manufacturer's specified torque. 

 
When performing a wet tap in a prestressed concrete steel cylinder water main, grout is to 
be placed under the tapping saddle whether or not the saddle is epoxy coated. 

 
All pipe materials and appurtenances which may come into contact with potable City water 
shall be disinfected with a strong chlorine solution prior to installation.  This includes the pipe 
section to be tapped, the two halves of the sleeve, gaskets and the gate valve. 

 
Prior to installation of the end gaskets, the sleeve shall be blocked with cement bricks such 
that the outlet is in proper position.  The end gaskets shall be installed with an overlap as 
specified by the manufacturer. 

 
The glands shall be assembled on the pipe.  The bolts around the gland shall be tightened 
evenly, causing the gaskets to uniformly compress. 

 
The valve shall be installed on the sleeve following the manufacturer's instructions. 

 
Prior to tapping, the assembly shall be tested using the test plug tap in the sleeve with the 
valve closed, or by placing a tapped plug on the outlet of the valve with the valve open.  The 
assembly shall be pressurized to l50 psi and hold the pressure fifteen minutes. 

 
After the pressure test is complete, the pipe shall be tapped. 

 
3. Oversized Water Mains: 

 
Portions of the proposed water mains or fittings may connect with existing water mains or 
fittings.  The possibility exists that some of the existing water mains may have been 
constructed using oversized, cast iron, pipe.  Where tie-ins or interconnections are specified 
and the existing main is found to be oversized, the Contractor shall furnish and install Clow 
3501B Sleeves, Tyler Dual Sleeve 5-146L, or Rockwell 441 Sleeves.   These sleeves are to 
be present on the jobsite prior to the excavation for the water main connection, or the work 
will not be allowed to commence. 
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4. Permissible Deflection at Joints: 
 

Wherever it is necessary to deflect ductile iron pipe from a straight line, either in the vertical 
or horizontal plane, to avoid obstructions, to plumb valve stems, or where long-radius curves 
are permitted, the amount of deflection allowed shall not exceed that required for satisfactory 
making of the joint, and shall be approved by the Engineer.  The deflection shall not exceed 
the following amounts: 

 

Size of Pipe 
(Inches) 

Joint Angle 
(Degrees) 

Deflection 
in 18 ft. 
(Inches) 

Approx. Radius of Curve 
Produced by Succession of 

18 ft. Lengths (Feet) 
4 5 19 205 
6 5 19 205 
8 5 19 205 

10 5 19 205 
12 5 19 205 
16 3 11 340 
20 3 11 340 
24 3 11 340 

The above joint deflection angles apply to fittings as well as pipe joints. 
 

5. Trench Opening: 
 

The width of the trench shall be ample to permit the pipe to be laid and jointed properly, and 
the backfill to be placed and compacted as specified.  Trenches shall be of such extra width, 
when required, to permit the convenient placing of timber supports, sheeting and bracing, 
and handling of special fittings.  For each size of pipe, the minimum trench width shall 
provide clearance of four inches on each side of the bell of the pipe or fitting or six inches on 
each side of the pipe barrel, whichever is greater.  The maximum trench width shall be in 
keeping with good construction practice, such that existing structures are not undermined. 

 
In excavating for water mains, the excavation shall at all times be finished to the required 
grade in advance of the pipe line, but unless otherwise permitted in writing by the Engineer, 
not more than 50 feet of trench shall be open at one time in advance of the pipe.  At no time 
shall more than 200 feet of trench be opened and incompletely backfilled.  At the end of 
each day, no more than 25 feet of trench may be left open, and access to all drives shall be 
restored.  This opening shall be surrounded by fencing and barricades, or plated.  The 
remainder of the trenching operation shall be available for safe vehicular and pedestrian 
traffic at all times. 

 
The trench shall be so braced and drained that the workers may work therein safely and 
efficiently.  It is essential that the discharge of the trench de-watering pumps be conducted 
to natural drainage channels, drains, or storm sewers.  If trench water is pumped to natural 
drainage channels or drains, approved soil erosion and sedimentation controls shall be 
installed and maintained at the point of discharge.  If trench water is pumped into storm 
sewers, filters shall be provided to prevent the flow of rocks, mud and other debris into the 
storm sewer line. 
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The length of street which may be occupied by the construction work at any one time shall 
be subject to the approval of the Engineer and will be based on the requirements of use of 
the street by the public. 

 
The Contractor shall fully comply with all laws and regulations governing construction 
methods and the furnishing and use of all safeguards, safety devices, protective equipment, 
and pollution controls.  Particular care shall be taken to conform to all applicable rules of the 
Michigan Department of Labor, Construction Safety Standards Commission, "Safety 
Standards".  Part 9 of the above document should be particularly noted. 

 
Where required to support the surfaces of adjacent throughfares, structures, or excavations, 
or to protect the construction work, adjacent work, or workmen; sheeting, bracing, and 
shoring shall be provided.  The placing of such supports shall not release the Contractor of 
the responsibility for the sufficiency and integrity of the trench opening.  In the removing of 
sheeting and bracing after the construction has been completed, special care shall be taken 
to prevent any caving of the sides of the excavation and injury to the completed work or to 
adjacent property. 

 
Sheeting, bracing, and shoring shall not be left in place after completion of the work except 
as required by the Engineer.  Where the Engineer requires the sheeting, bracing, or shoring 
to be left in place it shall be cut off below the established surface grade as required by the 
Engineer. 

 
6. Laying Pipe: 

 
Each pipe shall be inspected for defects prior to being lowered into the trench.  Inside of pipe 
and outside of spigot shall be cleaned of any earth or foreign matter. 

 
Proper implements, tools, and facilities satisfactory to the Engineer shall be provided and 
used by the Contractor for the safe and convenient prosecution of the work.  All pipe, fittings, 
valves, and hydrants shall be carefully lowered into the trench piece by piece by means of an 
excavator using chains, slings, or other suitable tools or equipment as recommended by the 
manufacturer, in such a manner as to prevent damage to them and their protective coatings 
and linings.  Under no circumstances shall materials be dropped or dumped into the trench. 

 
New water main construction shall not be connected into the existing system until it has 
been tested and accepted by the Engineer.  Pipe shall be laid on the prepared trench bottom 
with the bell ends facing the direction of laying, unless otherwise directed by the Engineer. 

 
The Contractor shall take every precaution to prevent foreign material from entering the pipe 
while it is being placed in the line.  During laying operations, no debris, tools, clothing or 
other materials shall be placed in the pipe.  At times when pipe laying is not in progress, the 
open ends of pipe shall be closed by a watertight plug.  This provision shall apply during the 
noon hours as well as overnight.  If water is in the trench, the seal shall remain in place until 
the trench is pumped completely dry. 
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Pipe shall be jointed as specified elsewhere herein.  The pipe shall be secured in place with 
approved backfill material tamped under it except at the bells.  Pipe and fittings which do not 
allow a sufficient and uniform space for joints shall be removed and replaced with pipe and 
fittings of proper dimensions to insure such uniform space.  Precautions shall be taken to 
prevent dirt from entering the joint space. 

 
All pipe shall be laid at the correct line and grade as indicated by the grade stakes and offset 
line.  Each pipe, as laid, shall be checked by the Contractor to insure that this result is 
obtained.  The staking shall be provided by the Engineer.  No pipe shall be laid until a cut 
sheet for that pipe has been approved by the Engineer.  The grade as shown on the Plans is 
that of the top-of-pipe for water main; and the work must conform to this profile.  For water 
main construction, a variation from the profile grade of two inches with ductile iron pipe, and 
three inches with reinforced concrete pipe, will be deemed sufficient reason to cause the 
work to be rejected and re-laid.  Water main pipe alignment shall be maintained so as not to 
vary more than three inches from the correct line.  Any pipe found out of line shall be re-laid 
properly by the Contractor. 

 
Due to conditions in the field, changes to the proposed vertical and horizontal alignment of 
the proposed water main may become necessary.  The Contractor shall, where directed by 
the Engineer, excavate up to 60 feet in advance of the pipe laying operation to expose 
existing underground facilities thereby enabling the Engineer to make alignment decisions.  
The Contractor is required to realign (re-lay) the water main up to 2 feet vertically and/or 
horizontally as directed by the Engineer at no extra cost to the project.  The excavation in 
advance of the pipe laying is intended to help eliminate the need for re-laying pipe. 

 
7. Crossing Existing Structures and Facilities: 

 
During the construction it may be necessary to cross under or over certain sewers, drains, 
culverts, water lines, gas lines, electric lines, fiber optic communication, telecommunication, 
and other types of underground structures or facilities, known or unknown.  The Contractor 
shall make every effort to prevent damage to such underground structures and facilities.  
The Contractor shall not intentionally damage or break existing structures or facilities and 
repair them in order to expedite the water main installation process.  Wherever such 
structures or facilities may inadvertently be disturbed or broken, they shall be restored to a 
condition that is equal to, or better than, that was encountered prior to the damage.  All 
damaged structures and/or facilities shall be made fully acceptable to the owner and the 
City, at the Contractor's expense.  All crossings shall be made with a minimum of twelve 
inches of vertical clearance between or alongside existing structures or facilities. 

 
8. Cutting Pipe: 

 
Cutting cast iron or ductile iron pipe for inserting valves, fittings, or closure pieces shall be 
performed in a neat and workmanlike manner without damage to the pipe or cement lining 
and so as to leave a smooth end at right angles to the longitudinal axis.  Where the type of 
pipe joint in use is such that it employs push-on assembly to effect the joint seal, the outside 
of the cut end shall be tapered back 1/8 inch with a coarse file or a portable grinder at an 
angle of about 30 degrees.  The tapering must remove all sharp and/or rough edges which 
might injure the gasket. 
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The flame cutting of pipe will not be allowed.  Reinforced concrete water main pipe shall not 
be cut. 

 
9. Setting Water Main Fittings and Accessories: 

 
Valves, fittings, plugs, hydrants, etc. shall be set and joined to pipe in the manner specified 
in the Section entitled “Making Joints.” 

 
Hydrants shall be located as shown on the Plans or as directed by the Engineer in such a 
manner as to provide complete accessibility and minimize the possibility of damage from 
vehicles or injury to pedestrians. 

 
10. Making Joints: 

 
Mechanical means shall be used for pulling home all rubber-gasket pipes regardless of 
trench condition where manual means will not result in pushing and holding the pipe home.  
When a trench box or liner is used, a cable shall be used to pull the joints home and hold 
them in position. 

 
Where work is performed in wet trenches or trenches with running sand, the Contractor shall 
provide and use mechanical means for pulling the pipe home in making up the joint and for 
holding the pipe joints tight until completion of the line.  Mechanical means shall consist of a 
cable placed inside or outside of the pipe with a suitable winch, jack, or come-along for 
pulling the pipe home and holding the pipe in position. 

 
Where not required by these Specifications, manual means will be acceptable only if the 
joints can be pushed home and held. 

 
Hydrants shall be set to stand plumb with their nozzles parallel to the street and the pumper 
nozzle facing the street.  Hydrants shall be set with pumper nozzles between 18 and 24 
inches above finished grade, or as directed in writing by the Engineer. 

 
11. Anchorage for Water Main Fittings and Accessories: 

 
All plugs, caps, tees, hydrants, and bends shall be provided with MDOT Grade S2 concrete 
meeting the requirements of Section 701 of the 2012 MDOT Standard Specifications for 
Construction reaction backing (thrust block) as shown on the Plans or specified herein.  
Valves shall be restrained from movement at adjacent sleeves by the use of a closure piece, 
or thrust ring (full size pipe section cut to fill the gap inside the sleeve to within 1/4") as 
specified herein. 

 
Reaction backing shall be placed between unexcavated solid ground and the fitting to be 
anchored.  The area of bearing on the pipe and on the ground in each instance shall be that 
shown on the details or directed by the Engineer.  The reaction backing shall, unless 
otherwise shown or directed, be so placed that the pipe and fitting joints will be accessible 
for repairs.  This shall include adequate protection of any bolts from direct contact with the 
concrete. 
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Metal harnesses of tie rods or clamps may not be used instead of concrete reaction backing. 
Mega-Lug joint restraint systems and restrained, push-on joint, pipe shall be used where 
connections to existing lines require immediate pressurization, as specified herein. 

 
In the event that the Engineer determines a change in the anchorage or design is required 
due to unsuitable earth conditions, changes may be ordered by the Engineer. 

 
The use of friction clamps or set-screw type retainer glands for thrust restraint will not be 
allowed. 

 
12. Abandonment or Removal of Water Main: 

 
The Contractor shall abandon or remove water main(s) where shown on the Plans.  All work 
shall be performed in accordance with the Detailed Specification entitled “Water Main and 
Appurtenances, Remove or Abandon”. 

 
13. Water Main Testing: 

 
The water main shall be disinfected and tested by the Contractor in the presence of the 
Engineer in accordance with the requirements below.  The Contractor shall furnish all piping, 
pumps, hoses, gauges, and other materials and equipment required to carry out the tests 
using water from the City's water mains.  All chlorinated water shall be discharged directly to 
the sanitary sewer and will not be allowed to be discharged to the ground or any surrounding 
water course.  Any hoses which are needed to direct water from blow-offs and/or hydrants 
during water main testing and flushing shall be supplied by the Contractor.  The City shall 
furnish and install one inch corporation stops at all necessary locations, at the expense of 
the Contractor.  The tapping of water mains, the installation of all corporation stops, and the 
operation of valves and hydrants is reserved for City personnel.  The Contractor is required 
to assist in valve and hydrant operation, however.  The Contractor shall give the City forty-
eight hours prior written notice of intent and desire to test water mains. 

 
A. Bacteriological Testing Sequences: 

 
In the case of all water mains connected to existing facilities, flushing, chlorination and 
bacteriological testing must precede pressure testing.  Where mains can be totally 
isolated from existing facilities with air gaps or double valves, pressure testing may 
precede chlorination and bacteriological testing.  The normal sequence and time 
requirements for testing are: 

 
Isolated (Gapped) Water Main Connected Water Main 

1.  Fill Main 1.  Flush and Swab* 
2.  Pressure Test 2.  Chlorinate 
3.  Connect One End of Main 3.  Wait; 24 hours 
4.  Flush and Swab* 4.  Flush** 
5.  Chlorinate 5.  Wait; 24 hours 
6.  Wait; 24 hours 6.  Bacteriological Samples 
7.  Flush** 7.  Wait; 24 hours 
8.  Wait; 24 hours 8.  Bacteriological Samples 
9.  Bacteriological Samples 
 

9.  Wait; 48 hours 
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10.Wait; 24 hours 10. Pressure Test (If both sets of 
      Bacteriological samples pass) 

11.Bacteriological Samples 11. Flush 
12. Wait; 48 hours 
 

12. Wait; 24 hours 

13. Make Final Connection(s) – 
Place in Service (If both sets of 
bacteriological samples pass) 

13. Bacteriological Samples 
14. Wait; 24 hours 
15. Bacteriological Samples 
16. Wait; 48 hours 

 17. Place in Service (If both 
sets of bacteriological 
samples pass) 

 *Collect flush water in operable storm water retention/detention facility. 
 **Discharge flush water into approved sanitary sewer. 

 
The Contractor shall not connect any end of a newly constructed water main to an 
existing, in-service, water main, until the newly constructed water main passes the 
hydrostatic test, unless approved in writing by the Engineer. 

 
B. Hydrostatic (Pressure Test): 

 
Insofar as is practical, mains shall be pressure tested between valves.  The maximum 
length of water main to be tested in any one test shall be 1500 feet.  The section of main 
to be tested shall be slowly filled with potable water and the entrained air within the pipe 
removed or absorbed and pumped up to a pressure of 150 psi (or other pressure if 
specified) and the test period shall start immediately thereafter.  The lines shall then be 
maintained under a test pressure of 145-155 psi for a continuous period of three hours 
by pumping chlorinated (25 ppm) water into the line at frequent intervals.  The volume of 
water so added shall be measured and considered to represent the leakage from the line 
under test during the interval.   Visible leaks shall be repaired regardless of test results.  
The leakage under the conditions of the test shall not exceed the values shown in the 
table below.  If one side of a double disc gate valve is under test pressure, that seat shall 
count as four joints. 

 
Maximum Allowable Leakage per 100 Joints at 150 psi Avg. Test Pressure 

Pipe 
Diameter 
(Inches) 

4 6 8 10 12 16 20 24 30 36 

Leakage 
(gallons/hr) 0.66 0.99 1.32 1.66 1.99 2.65 3.30 3.97 4.97 5.96 

 
In the event that the leakage exceeds the maximum allowable leakage as specified 
above, the joints in the line shall be carefully inspected for leaks and repaired where 
necessary.  Any pipes or fittings found to be leaking shall be removed and replaced with 
new pieces by the Contractor.  After this work has been performed, all tests shall be 
repeated. 
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C. Flushing and Swabbing: 
 

The Contractor shall flush the water main after making a connection to the existing City 
water main where a valve separates the new water main from the existing main.  As a 
result, flushing will be accomplished using flow through the full size of the new water 
main.  If a storm water retention/detention facility is to be constructed as part of the 
project, this facility is to be completed, stabilized, operable, and utilized for the collection 
of the flushing water.  All pipe, materials, and appurtenances which will come into 
contact with potable City water after the restoration of water service following the 
connection shall be disinfected with a strong chlorine solution prior to installation. 

 
Water main shall be cleaned using a high density poly-pig, Girard Aqua Swab (2 lbs/ft3 
density) swab, or Engineer approved equal and flushed. The diameter of the blow-off 
pipes shall be at least 50% of the diameter of the pipe being flushed.  Hydrants, with 
internal components removed, may serve as blow-offs for mains 12 inches and less.  
The Contractor shall provide details, for the review and approval of the Engineer, for the 
various required blow-offs.  Blow-off pipes, discharge hoses, where needed, and 
associated costs shall be included in the cost of the permanent water main being 
installed and will not be paid for separately.  If there are no branch connections to be 
swabbed, the poly-pig shall be inserted in the new water main at the time of connection 
described above.  The poly-pig shall be located on the “downstream” or new side of the 
separation valve.  The poly-pig shall then be forced through the new water main during 
the first flush and discharged through a construction blow-off of sufficient size to allow 
passage of the poly-pig.  For water mains with branch connections, a launching tee or 
wye shall be installed as shown in the details, for launching multiple poly-pigs.  The main 
line and each branch main shall be flushed and swabbed individually.  Following the 
successful final bacteriological testing of the water main, the launching tee/wye shall be 
permanently capped at its branch. 

 
During the flushing and swabbing of a water main, the discharge point for the main shall 
be left open, with all other discharge points closed, to direct the poly-pig completely 
through the main being swabbed to its point of termination.  Following the initial 
swabbing of water main, the separation valve shall be closed, and then the discharge 
point closed.  If a branch water main is to be swabbed, the poly-pig is then to be placed 
in the launcher; the discharge point for the branch water main is to be opened; the poly-
pig is to be inserted into the water main; the separation valve partially opened and the 
branch water main flushed and swabbed. 

 
Following the swabbing of the water main(s), the water main(s) are to be flushed as 
required.  If approved or directed by the Engineer, the water main(s) may be flushed 
overnight, provided that proper controls (i.e. hoses directed into storm structures, etc.) 
are installed to direct and control the flushing water. 
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D. Chlorination: 
 

After the water mains to be tested have been acceptably flushed, they shall be 
disinfected in accordance with AWWA C651 "Disinfecting Water Mains" and these 
Specifications.   All new mains and fittings, and any existing mains contaminated by the 
Contractor, shall be chlorinated to a minimum residual of fifty (50) parts per million (ppm) 
with commercial liquid chlorine solution (sodium hypochlorite - pool type).  Other forms of 
chlorination and disinfection methods of water mains may be presented by the 
Contractor and shall receive prior approval in writing by the Engineer before being used. 
The minimum recommended dosage of sodium hypochlorite is as follows (based on 10% 
available chlorine): 

 
 Recommended Minimum Chlorine Dosage to Disinfect 100 L.F. of Pipe 

 
 Pipe 10% Chlorine 
 Diameter Solution 
 (inches) (gallon) 
 6  0.153 
 8  0.272 
 10  0.426 
 12  0.613 
 16  1.090 
 20  1.703 
 24  2.452 

 
The chlorinated water shall remain in the mains for a minimum of 24 hours, at the end of 
which period the chlorinated water at all parts of the main must show free available 
chlorine residual of at least twenty-five (25) ppm.  If less than 25 ppm residual is shown 
at the end of the first 24 hour period, additional chlorine shall be added until a residual of 
not less than 25 ppm at all parts of the system is shown after a subsequent 24 hour 
period.  The chlorinated water shall then be removed from the mains and disposed of 
into an existing, approved City sanitary sewer main, or other location approved in writing 
by the Engineer.  All chlorinated water shall be discharged directly to the sanitary sewer 
and will not be allowed to be discharged to the ground or any surrounding water course. 
The mains shall then be left full of water ready for bacteriological testing. 

 
E. Bacteriological Testing: 

 
The City will obtain bacteriological samples of the water in the mains for analysis from 
testing blow-offs, corporations, or other sampling points as determined acceptable by the 
City.  Samples will be taken after the mains have been satisfactorily chlorinated in 
accordance with these Specifications, the chlorinated water flushed out and removed, 
and the mains filled with potable water.  If the newly constructed water main is connected 
at one end to an in-service section of the City water main, and the chlorination precedes 
pressure testing, the City will also take samples after satisfactory pressure testing. In 
each case, two sets of samples shall be taken; a period of 24 hours must elapse 
between flushing of the main and drawing of the first samples, with the second samples 
being drawn 24 hours after the first samples were drawn.  For each sample, a minimum 
of 48 hours is required to obtain test results.  All samples must pass the bacteriological 
test. 
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The Contractor shall plan for these testing sequences and durations in his construction 
schedule.  Contract time will continue during all water main testing phases, regardless of 
duration. 

 
 d. Construction. The Contractor shall be responsible for coordination with the City of Ann 
Arbor Field Operations Unit for the installation of 1-inch corporations in the gate wells to be used for 
water main testing and/or filling of new main. 
 
The Contractor must have all materials, fittings, pumps and other miscellaneous equipment, and 
personnel on-site before the City of Ann Arbor Public Services personnel will prepare and shutdown 
and existing main. 
 
Pipe bedding and trench backfill material requirements shall be in accordance with the detailed 
specifications, or the details shown on the plans.  Construct water main pipe bedding using granular 
material Class II, placed in layers no greater than 10 inches thick. Compact each layer to at least 95 
percent of maximum unit weight for the entire length of the pipe. Where rock or hardpan is 
encountered, excavate the trench to at least 6 inches below the proposed bottom of the pipe; backfill 
with granular material Class II, and compact. 
 
Where unstable soil conditions, or obstructions other than rock, require excavation of the trench 
below the elevation detailed on the plans; undercut, backfill, and compact the trench as directed by 
the Engineer. Use 6A, 17A, or 34R aggregate as backfill material for undercutting due to unstable 
soil conditions. This work will be paid for as trench undercut and backfill according to subsection 
402.04.E of the Michigan Department of Transportation 2012 Standard Specifications for 
Construction. 
 
The Contractor shall backfill water mains within the limits of the roadbed with granular material Class 
II. Place backfill in layers no greater than 10 inches thick and compact each layer to at least 95 
percent of the maximum unit weight. Backfill water main outside the limits of the roadbed with 
Engineer approved granular or suitable material, compacted to 90% of the maximum unit weight, in 
lifts of 12 inches or less, unless otherwise noted on the plans. 
 
The Contractor shall excavate and expose all utility crossings prior to laying any water main pipe.  
This will allow the Engineer to adjust the grade of the water main, if possible, to avoid the existing 
utilities.  The costs of this work, and all related costs, shall be included in the respective pay items 
associated with this Detailed Specification. 
 
Should the water main, or other pay items associated with this Detailed Specification, conflict with 
abandoned sewers or water mains, the conflicting section of the abandoned sewer or water main 
shall be removed and the remaining sections shall be (re)abandoned in accordance the Detailed 
Specification for “Water Main and Appurtenances, Abandon” and the Detailed Specification for 
“Sewer, Any Size or Depth, Abandon,” except that flow filling the sewer will not be required. All the 
work shall be included in the cost of the water main, or other pay items in this Detailed Specification. 
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All water main construction shall be completed in accordance with the Detailed Specification entitled 
“Maintaining Traffic” and as detailed on the plans. The Contractor shall schedule and coordinate all 
water main shutdowns with the Engineer. The Contractor shall submit for the Engineer’s review and 
approval the sequence of all water main “shut downs” and tie-ins such that disruption in service to 
existing properties is minimized to the greatest extent possible.  Should the Engineer not accept the 
Contractor’s proposed construction sequence, it shall not be a basis of claim for extension of 
contract time or additional compensation. 
 
All water main and appurtenances shall be pressure tested, cleaned, disinfected and bacteriological 
tested in accordance with the specifications outlined within this Detailed Specification. 
 
Upon acceptance of each section of new main the Contractor shall begin coordination with the City 
of Ann Arbor Public Services Area for the installation of water services, curb stops and boxes in 
accordance with the Detailed Specification for “Water Service Tap and Lead, Excavate and Backfill.” 
 
 g. Measurement and Payment. The completed work, as described, will be paid for at the 
contract unit prices respectively for the following pay items: 
 

Pay Item Pay Unit 
 

Water Main, DI w/Polyethylene Wrap, ___ inch, Tr Det ___ ......................................... Foot 
Water Main, DI w/Polyethylene Wrap, ___ inch, Tr Det ___ Modified .......................... Foot 
Fire Hydrant Assembly, w/Extensions, Complete ......................................................... Each 
Gate Valve-in-Box, ___ inch ......................................................................................... Each 
Gate Valve-in-Well, ___ inch ........................................................................................ Each 
Water Main, DI, ___ deg Bend, ___ inch ..................................................................... Each 
Water Main, DI, Reducer, ___ inch by ___ inch ........................................................... Each 
Water Main, DI, Tee, ___ inch by ___ inch .................................................................. Each 
Water Main, DI, Cross, ___ inch by ___ inch ............................................................... Each 
Tapping Sleeve and Gate Valve-in-Box, ___ inch ........................................................ Each 
Tapping Sleeve and Gate Valve-in-Well, ___ inch ....................................................... Each 
Water Main, Tie-in ......................................................................................................... Each 

 
All work shall be paid in full at the contract unit prices which shall include all the labor, materials and 
equipment required including all required costs associated with night time work, supplemental 
lighting, and all other required elements of the work. 
 
Fittings other than those specifically listed as separate contract items, blow-off assemblies, hoses, 
and restrained joint pipe and gaskets, special gaskets, and the like, shall not be paid for separately, 
but shall be considered included in the payment for Water Main, DI w/Polyethylene Wrap, ___ 
inch, Tr Det ___ 
 
Tees, Crosses, Bends, and Reducers and other fittings specifically listed as separate contract items 
(pay items), shall be paid for at the contract unit price for each unit installed. 
 
Valve Box Extensions will only be paid for if they are required by the plans and they are not required 
due to the Contractor’s operations. 
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CITY OF ANN ARBOR 
 

DETAILED SPECIFICATION 
 FOR 
 WATER MAIN AND APPURTENANCES, REMOVE OR ABANDON 
 
AA:DAD 1 of 2 04/08/15 
 

a. Description. This work shall include abandoning or removing existing water mains, valves, 
valve wells, valve boxes, and fire hydrant assemblies of various sizes as required by the Plans.  All 
work shall be performed in accordance with the project plans, as detailed in this Special Provision, 
and as directed by the Engineer.   
 

b. Materials. All materials shall meet the requirements specified in the following sections of the 
Michigan Department of Transportation (MDOT) 2012 Standard Specifications for Construction as 
follows: 
 

Mortar Type II ..................................................................................................... Section 702 
Granular Material, Class II ................................................................................. Section 902 
Masonry Units .................................................................................................... Section 913 

 
Push-on joint plugs and thrust blocks shall conform to the requirements as detailed in the Special 
Provision entitled “Water Main and Appurtenances.” 
 

c. Construction. The Contractor shall abandon water mains where shown on the Plans.  This 
includes, but is not limited to, cutting the main at each end, plugging the live main at the end(s) with 
push-on joint plug(s) and thrust block(s), plugging the abandoned main at its end(s) with brick and 
mortar, concrete, or mechanical joint plug, breaking down any manholes (remove manhole ring and 
cover and the top 4' of manhole structure, breaking out the manhole base, and backfilling as 
specified herein) in the abandoned line, removing and salvaging any valves and fittings, plugging the 
pipe in manholes with brick and mortar, concrete, or mechanical joint plugs. 
 
In locations as shown on the Plans or where abandoned water main, valves or valve wells are within 
30 inches of the proposed subgrade, the pipe, valves or valve wells shall be removed completely.  
The resulting hole or trench shall be backfilled with Granular Material Class II in maximum lifts of 10 
inches, and be compacted to 95% of its maximum dry density, if located within the public rights-of-
way, or within the influence of paved surfaces or structures.  Otherwise, backfill shall be Engineer 
approved native material, compacted to 90% of its maximum dry density, in lifts of 12 inches or less, 
unless otherwise noted on the plans.  
 
Abandoned (salvaged) or removed valves and fire hydrant assemblies shall be neatly stacked on-site 
in a single location so that City of Ann Arbor forces can retrieve them at a later date.  The Contractor 
shall assist City forces by loading them into City trucks. 
 

d. Measurement and Payment.-  The completed work, as described, shall be paid at the 
contract unit prices respectively for the following pay items: 
 

Pay Item 
 

Pay Unit 

Water Main, Abandon .................................................................................................... Foot 
Water Main, Rem ........................................................................................................... Foot 
Fire Hydrant, Rem ......................................................................................................... Each 
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Water Main, Abandon and Water Main, Rem shall be measured and paid for by length in lineal feet 
and shall include all labor, materials, and equipment necessary to abandon or remove the pipe 
including, but not limited to, excavation, cutting of pipe, push-on joint plugs and thrust blocks, brick 
and mortar bulkheads, the furnishing, placement, and compaction of approved granular backfill 
material, as required, and the removal and proper disposal off-site of excess materials. 
 
Fire Hydrant, Rem shall be paid for at the contract unit price for each unit removed. 
 
Fire Hydrant, Rem includes payment for storing, stockpiling, and loading hydrants into City vehicles, 
and for abandoning or removing the companion valve, as directed by the Engineer. 
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An asterisk (*) indicates an entry which has been revised from an earlier version of this Supplemental Specification. 

MICHIGAN 
DEPARTMENT OF TRANSPORTATION 

 
SUPPLEMENTAL SPECIFICATION 

FOR 
ERRATA TO THE 2012 STANDARD SPECIFICATIONS 

 
 1 of 29 07-31-15 

 
Page Subsection Errata 
 
3 101.02 Modify the abbreviation reading “AIS” to read “AISI”. 
 
4 101.02 Delete the following abbreviations and the long forms 
  MDELEG 
  MDNRE 
  Add the following abbreviations and the long forms 
  MDNR  Michigan Department of Natural Resources 
  MDEQ  Michigan Department of Environmental Quality 
  MDLARA Michigan Department of Licensing and Regulatory Affairs 
  NESC  National Electrical Safety Code 
 
27 103.02.B.2 Change the last sentence of the first paragraph to read "For decreases 

below 75 percent, the maximum allowable payment for work performed, 
including any adjustment, will not exceed an amount equal to 75 percent 
of the original contract quantity times the contract unit price." 

 
34 104.05 The first sentence of this subsection should read "If the Contractor 

performs unauthorized work (work performed without the inspections 
required by the contract, extra work performed without Department 
approval, work performed contrary to the inspectors direction, or work 
performed while under suspension by the inspector), the Engineer may 
reject the unauthorized work." 

 
46 104.12 Add the following to the end of the first paragraph "The use of right-of-

way in wetlands and floodplains, or the crossing of water courses by 
construction equipment is prohibited." 

 
53 105.09 Add the following to the end of the second paragraph "Any specifically 

produced material not purchased by the Department, will remain the 
Contractors and must be removed from the project prior to final 
acceptance." 

 
56 107.02.B.2 This sentence should read "U.S.Army Corps of Engineers' Section 404, 

Dredge and Fill; and Section 10, Navigable Waterway." 
 
56 107.02.B Add the subsection reading as follows: 
  “3. U.S. Coast Guard Section 9, Navigable Waterway.” 
 
  Change "MDNRE" to "MDEQ" in this subsection. 
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An asterisk (*) indicates an entry which has been revised from an earlier version of this Supplemental Specification. 

 
64 107.12 Change the first sentence of the first paragraph to read: 
  “For protection of underground utilities and in accordance with 2013 PA 

174, the Contractor must notify Miss Dig at least 3 work days, excluding 
Saturdays, Sundays and holidays, before beginning each excavation in 
areas where public utilities have not been previously located.” 

 
65 107.15.A Change "MDNRE" to "MDEQ" in four instances in this subsection. 
 
66 107.15.A.3 Add the following to the end of the paragraph "Note that a burn permit 

from the MDNR is required for any open burning whenever the ground 
is not snow covered.  Any individuals that allow a fire to escape will be 
in violation of the Natural Resources and Environmental Protection Act 
and will be required to reimburse the costs of suppressing the wild fire." 

 
67* 107.16 The third sentence should read "In State Forests, the Contractor must 

contact the local Unit Manager, Forest Management Division, MDNR, 
regarding the work to be performed within or adjacent to the forest land." 

 
  Delete the last sentence of the first paragraph of this subsection. 
 
83 108.10.C.1 In Table 108-1 delete the last row of the table and replace it with the 

following: 
  ≥50,000,000 4,500 
 
107 150.04 Change the following pay item reading “Mobilization, Max __” to read 

“Mobilization, Max (dollar)” at nine locations throughout the subsection. 
 
112 201.03.A.3.b Change "MDNRE" to "MDNR" in three instances in this subsection. 
 
150 208.01 Change "MDNRE" to "MDEQ" in this subsection. 
 
180 308.03.A Change the first sentence of the second paragraph to read: 
  “Do not operate equipment required to place backfill directly on 

geotextile products.” 
 
185 401.03.A Change the first sentence of the second paragraph to read: 
  Where unstable soil conditions, or obstructions other than rock, require 

excavation of the trench below the elevation detailed on the plans; 
undercut, backfill, and compact the trench as directed by the Engineer. 

 
188 401.03.H Change the second sentence of the paragraph to read “Jack steel pipes 

in place in accordance with subsection 401.03.G”. 
 
189 401.03.N Add the following sentence to the end of the first paragraph "Where 

possible, maintain the stream flow thru a temporary channel or 
temporary culvert." 
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  The second sentence of the second paragraph should read "Direct 
water from the dewatering operations through a filter bag before 
discharging to an existing drainage facility." 

 
190 401.04 Change the fourth pay item from the end of the list to read as follows: 
  “Steel Casing Pipe, __ inch, Tr Det __.” 
 
200 402.04 Change the third pay item from the top of the list to read as follows: 
  “Sewer, Cl __, __ inch, Jacked in Place” 
 
201* 402.04.H Change the last sentence of the first paragraph to read "The Department 

will not make an adjustment in the pay items of Minor Traf Devices or 
Traf Regulator Control." 

 
208 403.04.D.3 Change the sentence to read: 
  “Removing and replacing pavement adjacent to the adjusted cover per 

Standard Plan R-37 Series.” 
 
218 406.03.A.2 Change the first sentence of the first paragraph to read: 
  “Design precast box culverts less than 10 feet in span length measured 

along the centerline of the roadway in accordance with current AASHTO 
LRFD Bridge Design Specifications and ASTM C 1577.” 

 
  Add the following sentence to the end of the first paragraph: 
  “Design precast box culverts greater than or equal to 10 feet in span 

length measured along the centerline of the roadway for HL-93 Modified 
live load.” 

 
219 406.03.B Change the first sentence of the first paragraph to read: 
  “Submit shop drawings for culverts greater than or equal to 10 feet in 

span length measured along the centerline of the roadway to the 
Engineer, for review and approval in accordance with subsection 
104.02.” 

 
219 406.03.C.1 Change the second sentence of the first paragraph to read: 
  “Before manufacture, perform load ratings on precast three-sided, arch 

or box culverts greater than or equal to 10 feet in span length measured 
along the centerline of the roadway, in accordance with the AASHTO 
Manual of Bridge Evaluation, Section 6, Part A, the Michigan Bridge 
Analysis Guide current at the time load rating is performed, and the 
Michigan Structure Inventory and Appraisal Guide.” 

 
223 406.03.G Add the following after the first sentence of the second paragraph: 
  “Where possible, maintain the stream flow thru the existing channel, 

temporary channel, or temporary culvert.” 
 
224 406.03.G Replace the fifth paragraph of this subsection with the following: 
  “The Contractor may use cast-in-place wing walls, headwalls, and 

aprons, as alternatives to precast wing walls, headwalls, and aprons.  
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Attach cast-in-place wing walls or headwalls as shown on the shop 
drawings.” 

 
225 406.03.G.2 Change the third sentence of the first paragraph to read: 
  “Before placing the open-graded aggregate 34R, compact the coarse 

aggregate 6A using at least three passes of a vibrating plate 
compactor.” 

 
226 406.03.G.2 Change the first sentence of the second paragraph of this subsection to 

read: 
  "Fill the space between the box culvert joints during placement of box 

sections with closed-cell rubber extrusion type gaskets in accordance 
with ASTM C 990." 

 
226 406.04.A.9 Change the sentence to read: 
  “Providing plan modifications including design, additional plan quantities 

and pay items to accommodate any changes to the precast units as 
shown on the plans.” 

 
226* 406.04.A Add the following paragraph after the last paragraph of the subsection: 
  “The substructure design is specific to the three-sided or arch culvert 

detailed on the plans.  The Contractor must use approved MDOT service 
vendors qualified in Hydraulics, Geotechnical Engineering Services, 
and Short and Medium Span Bridges to perform the required design and 
plan modifications, as directed by the Engineer, if the Contractor selects 
a culvert shape different than shown on the plans.” 

 
227 406.04.B Add the following new item in the list of items in this subsection: 

2. Headwalls, wingwalls, aprons, and curtain walls, precast or cast-in-
place; 

 
Renumber the exist items 2 through 4 in this list to read 3 through 5. 
 
Delete existing item numbered 5 and replace with the following: 
6. Inserts for bars and connection hardware; and 
 
Renumber the existing item 6 in this list to read 7. 

 
227 406.04.B Delete the first and second paragraphs following the list of items in this 

subsection and replace with the following: 
  “The Department will pay separately for cast-in-place concrete, other 

than for culvert segments, wing walls, and headwalls; excavation; 
protective coating; providing and placing backfill material; by plan 
quantity in accordance with subsection 109.01.A.” 

 
239 501.03.C.6 The first sentence of this subsection should read "Except as specified in 

subsection 501.03.C.4, removing HMA surface applies to removing 
HMA overlying a material designated for removal or that is required to 
remain in place." 
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247 501.03.O Change footnote e in Table 501-5 to read: 
  "Flushing severe enough to significantly affect surface friction (Friction 

Number <35)." 
 
249 501.04.H The first sentence of this subsection should read "The Engineer will 

measure, and the Department will pay for removing HMA surface, no 
greater than 12 inches thick, overlying a material designated for removal 
or that is required to remain in place, as HMA Surface, Rem." 

 
  The second paragraph of this subsection should read "The Engineer will 

measure, and the Department will pay for removing HMA surface, 
greater than 12 inches thick, overlying a material designated for removal 
or that is required to remain in place, as Pavt, Rem in accordance with 
subsection 204.04." 

 
257 503.03.E Delete this subsection in its entirety. 
 
265 504.03.E.3 Delete this subsection in its entirety. 
 
269 504.04.A This subsection should read "The unit prices for Micro-Surface, 

regardless of the type required, include cleaning existing pavement; 
applying a bond coat; temporary pavement markings; stationing; 
corrective action; and traffic control to complete corrective action." 

 
299 601.04 In table 601-2 delete the row for Grade P-NC concrete in its entirety. 
 
300 601.04 In table 601-2, the first sentence of footnote b. should read: 
  “Use coarse aggregate 6A, 6AA or 6AAA for Grades P1, P2 and M.” 
 
  In table 601-2, footnote c. should read: 
  “The mix design basis for bulk volume (dry, loose) of course aggregate 

per unit volume of concrete is 72% for Grade P1; 74% for Grade P2.” 
 
308 602.03.F Note c. in Table 602-1 should read "Refer to Section D6 of the Materials 

Quality Assurance Procedures Manual for inspection procedure." 
 
320 602.04.C.3 The last paragraph in this subsection should read "If the Engineer 

approves a substitution of a higher concrete grade for a lesser grade 
(e.g., P1 for P2), the Department will pay for the higher grade of concrete 
using the original bid and pay items of the lesser grade." 

 
327 603.02 Change the second material in the list to read: 
  “Concrete, Grade P-NC…………………………………………..….603” 
 
  Change the third material in the list to read: 
  “Base Course Aggregate, 4G, 21AA, 22A………………………….902” 
 
334 603.03.B.10 Change the last sentence of the second paragraph to read "Apply the 

required curing compound in two coats, at a rate of at least 1 gallon per 
25 square yards for each coat." 
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342 603.04.G.3 Change "D1" to "W" in two instances in this subsection. 
 
351 701.04 Replace Tables 701-1A and 701-1B with the Table 701-1 below. 
 
372 705.03.C.1 Add the following sentence after the first paragraph of this subsection:  

“Do not drive piles within a radius of 25 feet of newly placed concrete 
until the concrete attains at least 75 percent of its specified minimum 
strength.” 

 
374 705.03.C.2.c Change the last sentence of the second paragraph to read “Drive test 

piles to the minimum pile length or practical refusal, whichever is 
greater”. 

 
379 705.04 Change the fifth item down the list to read: 
  “Pile, Galv (Structure No.)” 
 
380 705.04 Change the last item in the list to read: 
  “Pile Driving Equipment, Furn (Structure No.)” 
 
383 706.02 The fourth paragraph following the list of materials should read "Provide 

AASHTO M 270, Grade 36 steel, meeting the requirements of ASTM A 
786, galvanized in accordance with section 707, for expansion joint 
cover plates.  Provide plates at least 3/8 inch thick.  Use plates with a 
slip resistance equal to or greater than those meeting the requirements 
of ASTM A 786 and must be approved by the Engineer.  Provide ASTM 
F 593 (Type 304) stainless steel, 3/4-inch or 1/2-inch diameter, flathead 
countersunk screws with 3/4-inch or 1/2-inch diameter inserts for use in 
expansion joint cover plates." 

 
389 706.03.D.4.b Change the first sentence of the fourth paragraph to read "Design forms, 

form supports, and attachments to carry dead loads, and resultant 
horizontal loads due to forming of cantilever overhangs." 

 
391 706.03.E.8 Change the first sentence of the second paragraph of this subsection to 

read: 
  "Patch sawed or sheared ends and visible defects in accordance with 

ASTM A 775." 
 
392 706.03.E.8 Change the last sentence of the third paragraph of this subsection to 

read: 
  "Coat mechanical splices after splice installation in accordance with 

ASTM A 775 for patching damaged epoxy coating." 
 
394 706.03.H.1 Delete the last paragraph on page 394 and replace it with the following: 
  “Do not cast sidewalk, curb, or barrier pours until the deck concrete 

attains at least the minimum specified 7-day flexural or compressive 
strength, and after completion of the 7-day continuous wet cure.  The 
forming of succeeding portions may occur, provided the wet cure is 
maintained.” 
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406* 706.03.N.1.b Add the following to the end of the last paragraph of the subsection: 
  “Do not discontinue wet cure nor cast succeeding portions onto the 

bridge deck prior to completion of the 7-day two-phase continuous wet 
cure.  Ensure excess or ponding cure water is removed prior to casting 
of succeeding structure portions.” 

 
414 707.01.B Change the last sentence of the first paragraph to read "For horizontally 

curved or continuous span or cantilevered span girders the Engineer will 
consider intermediate cross frames and connection plates and stiffeners 
as primary members." 

 
416 707.03.C.1 Change the title of the subsection from “Shop Plans to read “Shop 

Drawings”. 
 
  Change the second sentence of this subsection to read: 
  “Do not use design drawings in lieu of shop drawings.” 
 
426 707.03.C.17 Change the second sentence in the first paragraph of this subsection to 

read: 
  "Tap oversized galvanized nuts in accordance with ASTM A 563 or 

AASHTO M 292 and meet Supplementary Requirement S1 of ASTM A 
563 or AASHTO M 292." 

 
430 707.03.D.7.b Delete the first sentence of the last paragraph of this subsection. 
 
430* 707.03.D.7.b Change the title of the Table 707-4 to read: 
  "Minimum Bolt Tension for ASTM A 325 Bolts" 
 
430 707.03.D.7.b Change "104,000" to "103,000" in the last row under the column titled 

Minimum Bolt Tension. 
 
431 707.03.D.7.c Add the following sentence to the end of the first paragraph of this 

subsection: 
  “If using impact wrenches, provide wrenches sufficient to tighten each 

bolt in approximately 10 seconds.” 
 
431* 707.03.D.7.c Change the first sentence of the second paragraph to read: 
  "Do not reuse ASTM A 325 bolts and nuts." 
 
434 707.04.A Change the first sentence of the first paragraph of this subsection to 

read: 
  “The Engineer will measure structural steel by the calculated weight of 

metal in the finished structure, excluding filler metal in welding, as 
shown on the shop drawings or working drawings.” 

 
438 708.03.A.2 Change the title of the subsection from “Shop Plans to read “Shop 

Drawings”. 
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  Change the first sentence to read: 
  “Submit shop drawings in accordance with subsection 104.02.” 
 
  Change the fourth sentence to read: 
  “Do not start production until the Engineer approves the shop drawings.” 
 
441* 708.03.A.11 Change the last sentence of the first paragraph to read “Cure concrete 

at temperatures from 70 ◦F to 150 ◦F until concrete attains the release 
strength shown on the shop drawings”. 

 
441 708.03.A.11 Change the fourth sentence of the fourth paragraph to read “Do not 

exceed a maximum concrete temperature of 150 ◦F during the curing 
cycle.” 

 
458 711.03.A Change the first sentence in the first paragraph to read: 
  “Shop drawings for structural steel and pipe railings are not required.” 
 
460 711.04.A Change the second sentence of the first paragraph to read: 
  “The unit price for Bridge Barrier Railing includes the cost of placing 

steel reinforcement, providing and placing concrete, constructing joints, 
and forming, finishing, curing and protecting the concrete.” 

 
461 711.04.F The title of this subsection should read "Reflective Marker, Permanent 

Barrier." 
 
467 712.03.C Add the following to the end of the third paragraph of the subsection: 
  “Notify the Engineer of any saw cuts in the top flange.  Saw cuts equal 

to or less than 1/32 inch deep in steel beams must be repaired by 
grinding, to a surface roughness no greater than 125 micro-inches per 
inch rms, and tapering to the original surface using a 1:10 slope.  Saw 
cuts in excess of 1/32 inch deep in steel beams require a welded repair 
to be submitted to the Engineer for approval.  Weld in accordance with 
subsection 707.03.D.8 and provide adequate notice to allow the 
Engineer to witness the repair work.  Inspect and test all saw cut repairs 
(including grinding repairs) using ultrasonic testing in accordance with 
707.03.D.8.c at no additional cost to the Department.” 

 
471 712.03.J Add the following to the end of the second paragraph of the subsection: 
  “Select adhesive anchor systems from the Qualified Products List.” 
 
471 712.03.J.1 Delete the first paragraph in this subsection and replace it with the 

following:  “Propose complete details of drilling, cleaning, and bonding 
systems for anchoring reinforcement and submit for the Engineer’s 
approval before use.  The minimum embedment depth must be nine 
times the anchor diameter for threaded rod or bolt and twelve times the 
anchor diameter for reinforcing bar.  Propose a drilling method that does 
not cut or damage existing reinforcing steel.  Prepare at least three proof 
tests per anchor diameter and type in the same orientation in which they 
will be installed on the existing structure, on a separate concrete block, 
in the presence of the Engineer.  The Engineer will proof test the 
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proposed systems.  The Engineer will base approval of the anchoring 
system on the following criteria:” 

 
471 712.03.J.2 Change the third sentence of the first paragraph to read: 
  “Use a tension testing device for unconfined testing, in accordance with 

ASTM E 488.” 
 
473 712.03.L.2 Change the first sentence in the second paragraph of this subsection to 

read: 
  "If using epoxy coated steel reinforcement, epoxy coat mechanical 

reinforcement splices in accordance with ASTM A 775." 
 
473 712.03.L.3 Delete the existing first sentence in the first paragraph. 
 
473 712.03.L.3 Change the third sentence of the first paragraph to read "Provide two 

test splices on the largest bar size." 
 
473* 712.03.L.3 Change the sentence beginning “Demonstrate to the…. to read: 
  “Demonstrate to the Engineer that splices have a tensile strength of 125 

percent of the bar yield strength and high strength splices have a tensile 
strength of 150 percent of the bar yield strength.” 

 
488 713.02 Add the following as subsection 713.02.C: 
  "C.  Structural Steel for Retrofitting and Welded Repairs.  Structural 

steel material used for retrofitting and welded repairs of primary 
members as defined in subsection 707.01.B must meet longitudinal 
Charpy V-Notch impact test requirements." 

 
501 715.02 Add the following material reference above the two existing items: 
  “Sealant for Perimeter of Beam Plates ..................................... 713” 
 
508 715.03.D.1 Add the following sentence after the second paragraph of the 

subsection: 
  “Apply sealant for perimeter of beam plates in accordance with 

subsection 713.03.F.” 
 
515 716.03.A Delete the second paragraph of this subsection in its entirety. 
 
  Change the last sentence of the last paragraph of this subsection to 

read: 
  “Provide a primer dry film thickness for the top flange between 4 mils 

and 10 mils.” 
 
519 716.04 Change the second sentence of the first paragraph of this subsection to 

read: 
  "The unit price for Field Repair of Damaged Coating (Structure No.) 

includes the costs of making field repairs to the shop applied coating 
system; prime coat surfaces and exposed surfaces of bolts, nuts, and 
washers; and repairing stenciling." 
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521 717.04.B This subsection should read "The unit price for Drain Casting 
Assembly includes the cost of providing and installing the downspout 
and, if necessary, the lower bracket to the drain casting." 

 
522 718.02 Change the section number "906" in the third material in the list to read 

"919." 
 
533 718.04 Delete the following pay item from the list: 
  Temp Casing………………………………………………………….Foot 
 
533 718.04.B.2 Delete this subsection in its entirety. 
 
533 718.04.B.3 Renumber this subsection as follows: 
  “2.  Permanent Casing.” 
 
540 802.04 Change "Non reinf" in the last pay item of the list with "Nonreinf". 
 
545* 803.04.E Change the second sentence of the second paragraph to read: 
  “The unit price for Railing for Steps includes the cost of providing, 

fabricating, installing, and grouting the railing.” 
 
560 807.04 Delete the following pay item from the list: 
  Guardrail Buffered End ........................................................... Each 
 
560 807.04.B Change the fifth paragraph of this subsection to read: 
  “The Engineer will measure Guardrail Salv and Guardrail, Mult, Salv 

along the face of the rail (one face for multiple beams), including 
terminals and end shoes.” 

 
567 808.04.C Change the first paragraph of this subsection to read: 
  "The Department will not pay separately for protective fence required in 

accordance with subsection 104.07." 
 
569 809.04.A Change the first sentence to read: 
  “The unit price for Field Office, Cl __ includes the cost of setup, 

providing access, grading, maintaining, plowing snow, and utility hook-
up charges.” 

 
570 809.04.B Delete the existing second and third sentences in the first paragraph 

and replace them with the following: 
  “The unit price for Field Office, Utility Fees includes the cost of monthly 

usage fees for electricity, gas, telephone service and charges, fuel for 
the stove, monthly water and sanitary service.” 

 
570 809.04.B Change the existing fourth sentence in the first paragraph to read: 
  “The Department will reimburse the Contractor for monthly usage fees 

for electricity, gas, telephone, water and sanitary charges incurred by 
the Department.” 

 
575 810.03.K Change the subsection to read 



12SS-001A-10 
 11 of 29 07-31-15 
Page Subsection Errata 

An asterisk (*) indicates an entry which has been revised from an earlier version of this Supplemental Specification. 

  "K.  Drilled Piles for Cantilever and Truss Foundations.  Construct 
drilled piles for cantilever and truss foundations in accordance with 
section 718." 

 
578 810.03.N.2 Add the following sentence after the first sentence of the second 

paragraph on this page: 
  "Mark each nut and bolt to reference the required rotation." 
 
584 810.04 Delete the last pay item in the list: 
  Truss Fdn Anchor Bolts, Replace………………………………….Each 
 
596 811.03.G Delete this subsection in its entirety. 
 
597* 811.03.H Rename this subsection as follows: 
  “G.  Raised Pavement Marker (RPM) Removal.” 
 
597* 811.04 Change "Crosshatching" in the last pay item of the list on this page to 

"Cross Hatching". 
 
598* 811.04 Delete the following pay items from the list: 
  Pavt Mrkg, (material), 4 inch, SRSM, (color)………………………Foot 
  Pavt Mrkg, (material), 4 inch, SRSM, 2nd Application, (color)……Foot 
 
  Add the following pay items to the list: 
  “Pavt Mrkg, Polyurea, (legend)……………………………………….Each 
  Pavt Mrkg, Polyurea, (symbol)……………………………………….Each” 
 
  Change the sixth item down the list to read: 
  “Pavt Mrkg, Polyurea, __ inch, Cross Hatching, (color)” 
 
  Change the eleventh item down the list to read: 
  “Rem Curing Compound, for Longit Mrkg, __ inch…………………Foot” 
 
  Change the last item in the list to read: 
  “Witness, Log, Layout, $1000.00” 
 
599 811.04.B Delete this subsection in its entirety. 
 
599 811.04 Rename the following subsections as follows: 
  “B.  Call Back. 
  C.  Pavement Marking Removal. 
  D.  Material Deficiency.” 
 
602 812.03.D Change the first sentence to read "Provide and maintain traffic control 

devices meeting the requirements in the ATSSA Quality Guidelines for 
Work Zone Traffic Control Devices and Features." 

 
603 812.03.D.1 The last sentence on this page should read "Lay the sign behind the 

guardrail, with the uprights pointing downstream from the traffic, and 
place the support stands and ballasts close to the guardrail." 
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604 812.03.D.2 The first sentence of the fourth paragraph should read "Do not use 

burlap or similar material to cover Department or Local Government 
owned signs." 

 
604 812.03.D.5 The fifth sentence of the first paragraph should read "Do not mix drums 

and cones within a traffic channeling sequence." 
 
605 812.03.D.6.b Change the first sentence of the first paragraph to read: 
  “The Department will allow the nighttime use of 42-inch channelizing 

devices, in the tangent area only, on CPM and pavement marking of any 
duration where the use of plastic drums restricts proposed lane widths 
to less than 11 feet, including shy distance.” 

 
605 812.03.D.7 Add the following sentence after the first sentence of the first paragraph: 
  “Place a shoulder closure taper in advance of the lighted arrows placed 

on the shoulders.” 
 
607 812.03.D.9 Delete the second paragraph of this subsection and replace with the 

following:  “Link sections together to fully engage the connection 
between sections.  Maintain the barrier with end-attachments engaged 
and within 2 inches of the alignment shown on the plans.” 

 
608 812.03.D.10.b Add the following sentence after the first paragraph of this subsection: 
  “Use an NCHRP 350, Test Level 3, or MASH accepted attenuation 

system.” 
 
608 812.03.D.10.b Delete the second sentence of the second paragraph of this subsection 

beginning with "Install sand module attenuators…" 
 
608 812.03.D.10.b Add the following sentence after the second paragraph of this 

subsection: 
  “Install impact attenuation devices as shown on the plans, as directed 

by the Engineer, or both.” 
 
609 812.03.D.10.d Add the following sentence after the first paragraph of this subsection: 
  “Use an NCHRP 350, Test Level 3, or MASH accepted attenuation 

system.” 
 
610 812.03.D.11.a Change "Type R tape" to read "Type R marking" in three locations in 

this subsection. 
 
613 812.03.D.14.a.iii Change the sentence in this subsection to read "Place an ET Type or 

SKT Type extruder guardrail ending on both blunt guardrail ends." 
 
615 812.03.F The second sentence of the second paragraph of this subsection should 

read: "The Contractor may use a Type R temporary pavement marking 
cover, per subsection 812.03.D.12 when authorized by the Engineer." 
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616 812.03.F.2 The last sentence of the first paragraph should read: "If the removal 
equipment cannot collect all removal debris, operate a self-propelled 
sweeper capable of continuously vacuuming up the removal debris 
immediately behind the removal equipment." 

 
617 812.03.G.3 The first sentence of the second paragraph should read: "Sweep the 

shoulder and remove debris prior to placing traffic on the shoulder and 
throughout the time the shoulder is used to maintain traffic." 

 
617 812.03.G.4.a Delete "48 inch by 48 inch" from the first sentence of this subsection. 
 
618* 812.03.G.7 The first sentence of the first paragraph should read: "Clean barrier 

reflectors, plastic drums, 42 inch channelizing devices, tubular markers, 
signs, barricades, and attached lights in operation on the project to 
ensure they meet required luminosity." 

 
619 812.03.G.8 The second sentence of the third paragraph from the end of the 

subsection should read: "Illuminate traffic regulator stations at night per 
subsection 812.03.H.” 

 
621 812.03.I.6 Delete "48 inch by 48 inch" from the second sentence of this subsection. 
 
622* 812.03.J The second paragraph should read "Apply one 2-inch wide horizontal 

stripe of red and white conspicuity tape along at least 50 percent of each 
side of, and across the full width of the rear of the vehicle or equipment." 

 
622 812.04 Change the second item down the list to read: 
  “Traf Regulator Control” 
 
  Change the sixth item down the list to read: 
  “Sign Cover, Type I” 
 
626 812.04.I Change the reference "812.04.E" in the first sentence to "812.04.D". 
 
628 812.04.M.4 Add the following as the first sentence of this subsection: 
  “The Engineer will not measure a temporary barrier ending move as 

Conc Barrier Ending, Temp, Relocated if it involves work defined in 
subsection 812.04.M.3.” 

 
629 812.04.N.1 Change the reference "811.04.D" in the second paragraph of this 

subsection to read "811.04.C". 
 
630 812.04.S Change the first sentence to read: "The Department will not make 

additional payments for traffic regulating, signing, arrow boards, and 
lighting systems for traffic regulator stations operated at night due to a 
temporary PTS system failure." 

 
634 813.03.C.3 Change the reference "903.07.A" in the paragraph of this subsection to 

read "907.07.B". 
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646 815.04 Change the first, third and fourth pay items in the list to read: 
  “Site Preparation, Max (dollar) ............................................. Lump Sum 
  Watering and Cultivating, First Season, Min (dollar)............. Lump Sum 
  Watering and Cultivating, Second Season, Min (dollar) ...... Lump Sum” 
 
646 815.04.C.1 Change the following pay item reading: “Watering and Cultivating, First 

Season, Min. (dollar)” to read “Watering and Cultivating, First Season, 
Min (dollar)” at two locations throughout the subsection. 

 
646 815.04.C.1.b Delete this subsection in its entirety. 
 
646 815.04.C.1.c Rename this subsection to read: 
  “b. Removal and disposal of unacceptable plants.” 
 
646 815.04.C.2 Change the following pay item reading: “Watering and Cultivating, 

Second Season, Min. (dollar)” to read “Watering and Cultivating, 
Second Season, Min (dollar)” at three locations throughout the 
subsection. 

 
647 815.04.C.2 Change the last paragraph of this subsection to read: 
  “For each unacceptable plant identified, the Engineer will calculate a 50 

percent reduction in the unit price for the relevant (Botanical Name) pay 
item, and will process a negative assessment for each unacceptable 
plant for that amount.” 

 
650 816.03.B Delete the first paragraph of this subsection and replace with the 

following: 
  "Conduct soil tests when called for in the contract or when directed by 

the Engineer.  Provide soils tests results to the Engineer when testing is 
required.  Provide and place fertilizer as indicated below and as 
indicated in the soils tests, if required." 

 
650 816.03.B.1 Change the sentence to read: "For Class A fertilizer, evenly apply 176 

pounds of chemical fertilizer nutrient per acre on a prepared seed bed." 
 
650 816.03.B.2 Change the sentence to read: "For Class B fertilizer, evenly apply 120 

pounds of chemical fertilizer nutrient per acre on a prepared seed bed." 
 
650* 816.03.B.3 Change the sentence to read: "For Class C fertilizer, evenly apply 80 

pounds of chemical fertilizer nutrient per acre on established turf." 
 
663* 819.01 Delete the first paragraph in the subsection and replace it with the 

following: 
  “This work consists of providing operating electrical and lighting units; 

removing, salvaging, or disposing of existing electrical and lighting 
components; excavating, backfilling, restoring the site in accordance 
with section 816; and disposing of waste excavated materials.  
Complete this work in accordance with this section, section 820, and the 
contract and to the requirements of the NEC, the National Electrical 
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Safety Code, and the MDLARA for those items not identified in the 
contract.” 

 
  Change the third sentence of the second paragraph in this subsection 

to read: 
  “Contact the MDLARA for electrical service inspection and pay the 

applicable fees.” 
 
671 819.03.F.1 Change the paragraph to read: 
  “Install light standard foundations as shown on the plans and the 

standard plans, as applicable.” 
 
673 819.03.G.4.b Change the last sentence of the first paragraph to read: 
  "Tighten the anchor bolts to a snug tight condition as described in the 

third paragraph of subsection 810.03.N.2 ensuring the lock washer is 
completely compressed." 

 
673 819.03.G.4.b Delete the first two sentences of the second paragraph and replace with 

the following: 
  "Tighten bolts connecting the pole to the frangible base to a snug tight 

condition.  Snug tight is the tightness attained by a few impacts of an 
impact wrench, or the full effort of a person using an ordinary spud 
wrench.  The lock washers must be fully compressed." 

 
678* 819.04 Delete the last item in the list on this page reading: 
  “DB Cable, in Conduit, 600 Volt, (number) 1/C# (size) ........... Foot” 
 
680 819.04 Change the first paragraph to read: 
  “Unless otherwise required, the unit prices for the pay items listed in this 

subsection include the cost of excavation, granular material, backfill, 
and disposal of waste excavated material.  If the contract does not 
include pay items for restoring the site in kind in accordance with section 
816, the Department will consider the cost of restoration included in the 
pay items listed in this subsection.” 

 
680 819.04.A Add the following paragraph after the first paragraph of the subsection. 
  “The unit prices for Conduit, Rem include the cost of removing the type, 

number, and size of conduit shown on the plans.” 
 
  Change the third paragraph of the subsection to read: 
  “The unit prices for Conduit, (type), __ inch and Conduit, DB, 

(number), __ inch include the cost of installing the type, number, and 
size of conduit shown on the plans, and installing marking tape.” 

 
681 819.04.B Change the last paragraph of the subsection to read: 
  “The unit price for DB Cable, in Conduit, Rem includes the cost of 

removing all cables from the existing conduit measured per lineal foot 
of conduit.” 

 
681 819.04.C Change the first paragraph of the subsection to read: 
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  “The unit prices for Cable, Rem and Cable, (type), Rem include the 
cost of dead ending, circuit cutting, installing guying, work required to 
leave circuits operable, and disposing of the removed cables, wire, 
hardware, and other appurtenances.” 

 
681 819.04.D Change the first paragraph of the subsection to read: 
  “The unit price for Cable, Pole, (type), Disman includes the cost of 

dismantling and off-site disposal of the following:” 
 
685 820.01.D Change the sentence to read: 
  “Excavate, backfill, restore the site in kind in accordance with section 

816, and dispose of excess or unsuitable material;” 
 
688 820.03.C Change the seventh paragraph of this subsection to read: 
  “Tighten top anchor bolt nuts, snug, in accordance with the first four 

paragraphs of subsection 810.03.N.2, except beeswax will not be 
required.” 

 
696 820.04 Add the following pay items to the list: 
  “Pedestal, Pushbutton, Alum………………………………………Each 
  Pedestal, Pushbutton, Rem……………………………………….Each” 
 
697 820.04.A.2 Change the sentence to read: 
  “If the contract does not include pay items for restoring the site in kind 

in accordance with section 816, the Department will consider the cost of 
restoration included in the pay items listed in this subsection.” 

 
698 820.04.B Delete the second paragraph of this subsection found on this page. 
 
698 820.04.C Change "Fdns" to read "Fdn" in four instances in this subsection. 
 
701 820.04.J.3 Change the sentence to read: "Installing wires in the saw slots and to 

the handholes;" 
 
701. 820.04.J Add the following as a new subsection: 
  “7.  A 3/4 inch minimum flexible conduit (non-metallic and rated for 

underground use) from the pavement to the handhole.” 
 
706 821.01.B Change the website address listed after the second paragraph on this 

page to read: 
  “http://www.ngs.noaa.gov/heightmod/GuidelinesPublications.shtml” 
 
711 822.03.B Change the second paragraph to read: 
  “If corrugations are required on concrete shoulders and the method of 

installation is not shown on the plans or directed by the Engineer, 
construct corrugations by grinding, or cutting.” 

 
720 823.04 Change the pay item seventh from the bottom of the list to read: 
  “Water Shutoff, Adj, Temp, Case __” 
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730 824.03.Q Change the third sentence of the fourth paragraph to read: 
  “Ensure placement of monumentation in accordance with section 821.” 
 
730 824.03.Q Change the first sentence of the last paragraph to read: 
  “The Department will not pay for work dependent on lost or destroyed 

stakes until the Contractor replaces the stakes.” 
 
732 824.04 Change the first sentence of the first paragraph following the list of pay 

items to read: 
  “If the Engineer determines the Contractor will perform staking as extra 

work, the Department will pay for staking in accordance with section 
103.” 

 
733 824.04 Change the left column header in Table 824-2 to read: 
  “Percent of Original Contract Amount Earned” 
 
739 902.02 Change the last aggregate testing description to read: 
  “Determining Specific Gravity and Absorption of 
  Fine Aggregates………………………………………………..MTM 321” 
 
742 902.03.C.1.a Change the sentence to read: 
  “Coarse aggregate includes all aggregate particles greater than or 

retained on the 3/4-inch sieve.” 
 
742 902.03.C.2.a Change the sentence to read: 
  “Intermediate aggregate includes all aggregate particles passing the 

3/4-inch sieve through those retained on the No. 4 sieve.” 
 
744 902.07 Delete the fourth paragraph of the subsection and replace it with the 

following: 
  “The Engineer will only allow the use of granular material produced from 

crushed portland cement concrete for embankment and as trench 
backfill for non-metallic culvert and sewer pipes without associated 
underdrains.  However, granular material produced from crushed 
portland cement concrete is not permitted as swamp backfill, nor within 
the top 3 feet below subgrade regardless of the application. 

 
746* 902.11 Change the Item of Work by Section Number column in Table 902-1 for 

the 6AA row to read: "406, 601, 602, 706, 708, 806". 
 
  Change the Item of Work by Section Number column in Table 902-1 for 

the 6A row to read: "206, 401, 402, 406, 601, 602, 603, 706, 806". 
 
  Change the Item of Work by Section Number column in Table 902-1 for 

the 34R row to read: "401, 404, 406". 
 
751* 902.11 Replace Table 902-6 with the Table 902-6 below. 
 
751 Table 902-7 Under the Material column in the fourth row change the "FA2" to read 

"2FA". 
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751 Table 902-7 Under the Material column in the fifth row change the "FA3" to read 

"3FA". 
 
752 Table 902-8 Under the Material column in the fourth row change the "FA2" to read 

"2FA". 
 
752 Table 902-8 Under the Material column in the fifth row change the "FA3" to read 

"3FA". 
 
761 Table 904-2 Delete the footnote f and any other reference to footnote f from the table. 
 
767 905.03 Change the first sentence of the first paragraph to read: “Deformed 

bars, must meet the requirements of ASTM A 706, ASTM A 615, or 
ASTM A 996 (Type R or Type A only) for Grade 60 steel bars, unless 
otherwise required”. 

 
767* 905.03 Change the first sentence of the second paragraph to read: “Unless 

otherwise specified, spiral reinforcement must meet the requirements 
of plain or deformed Grade 40 steel bars of ASTM A 615, ASTM A 996 
(Type A), or the requirements of cold-drawn wire of ASTM A 1064”. 

 
767 905.03 Change the first sentence of the third paragraph to read: “Bar 

reinforcement for prestressed concrete beams must meet the 
requirements of ASTM A 996 (Type R) for Grade 60 steel bars, except 
the Engineer will allow bar reinforcement that meets the requirements 
of ASTM A 615 or ASTM A 996 (Type A) for Grade 40 steel bars for 
stirrups in prestressed concrete beams”. 

 
768 905.03.C Change the first sentence in the subsection to read: 
  "Epoxy coated steel reinforcement, if required, must be coated in 

accordance with ASTM A 775, with the following exceptions and 
additions." 

 
768 905.03.C.3 Change the first sentence of this subsection to read: 
  "Include written certification that the coated reinforcing bars were 

cleaned, coated, and tested in accordance with ASTM A 775 with the 
coating applicator." 

 
768 905.05 Change the first sentence of the first paragraph to read: “Deformed steel 

bars must meet the requirements of ASTM A 706 or the requirements 
for Grade 40, Grade 50, or Grade 60 of ASTM A 615 or ASTM A 996 
(Type R or Type A only)”. 

 
768 905.06 Delete this subsection in its entirety and replace it with the following: 
  "Deformed wire fabric for prestressed concrete and fabric for concrete 

pavement reinforcement must meet the requirements of ASTM A 1064 
and fabricated as required." 

 
772 906.07 Change the first paragraph to read: 
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  "High-strength bolt fasteners for structural joints must meet the 
requirements of ASTM A 325 Type 1 bolts.  High-strength nuts for 
structural joints must meet the requirements of ASTM A 563 Grade DH 
or AASHTO M 292 Grade 2H.  High-strength washers for structural 
joints must meet the requirements of ASTM F 436 Type 1 for circular, 
beveled, clipped circular, and clipped beveled washers." 

 
  Change the second sentence of the second paragraph of this 

subsection to read: 
  "Galvanized nuts must be tapped oversize in accordance with ASTM A 

563 and meet Supplementary Requirements S1, Lubricant and 
Rotational Capacity Test for Coated Nuts and S2, Lubricant Dye." 

 
772 906.08 Change the last sentence of the first paragraph to read "Washers must 

be made from austenitic stainless steel ASTM A 276 UNS designation 
S31600 or S31603." 

 
777* 907.03.D.2.a Change the first sentence of the second paragraph to read: 
  “Angle sections must be nominal 2½ inch by 2½ inch by ¼ inch.” 
 
777* 907.03.D.2.b Change the first sentence of the first paragraph to read: 
  “Angle section braces must be nominal 1¾ inch by 1¾ inch by ¼ inch 

or nominal 2 inch by 2 inch 3/16 inch.” 
 
782 908.04 Change the first sentence of the first paragraph of this subsection to 

read: 
  "Steel castings for steel construction must meet the requirements of 

ASTM A 148 for Grade 60/90 carbon steel castings, as shown on the 
plans, unless the Engineer approves an alternate in writing." 

 
783* 908.09.A Change the title of this subsection and the first sentence to read 
  "A.  Base Plates, Angle, and Non-Tubular Post Elements.  

Galvanized base plates, angle, rail splice elements, and non-tubular 
post elements must meet the requirements of ASTM A 36 and ASTM A 
123". 

 
783* 908.09.B Change the title of this subsection and the first sentence to read 
  “B.  Rail Elements and Tubular Post Elements.  Rail elements and 

tubular post elements must meet the requirements of ASTM A 500, for 
Grade B and subsection 908.09.B and be galvanized in accordance with 
ASTM A 123”. 

 
784 908.09.C Change the second sentence to read: 
  "Heavy hex nuts must meet the requirements of ASTM A 563." 
 
  Change the third sentence to read: 
  "Bolts, used as rail fasteners, washers and nuts must meet the 

requirements of ASTM A 325, Type 1." 
 
  Change the sixth sentence to read: 
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  "All flat washers must meet the requirements of ASTM F 436." 
 
  Add the following sentence to the end of the subsection: 
  "Bolts, nuts, washers and other hardware must be hot-dip galvanized in 

accordance with AASHTO M 232." 
 
785 908.11.B Change the second paragraph to read: 
  "Bolts, nuts, and round washers for guardrail, other than at bridge barrier 

railings, must meet the requirements of ASTM A 307, ASTM A 563 
(Grade A with Supplementary Requirements S1 of ASTM A 563), and 
ASTM F 436, respectively." 

 
  Change the third paragraph to read: 
  "Washers, other than round washers, for guardrail must meet the 

requirements for circular washers in ASTM F 436 except that the 
dimensions must be as shown on the plans." 

 
  Change the fifth paragraph to read: 
  "Bolts, nuts, and washers for connections at bridge barrier railings must 

conform to ASTM A 325 Type 1 galvanized high-strength structural bolts 
with suitable nuts and hardened washers." 

 
787 908.14.B Add the following sentence to the end of the third paragraph of this 

subsection: 
  "Exposed threaded ends of anchor bolts must be galvanized a minimum 

of 20 inches." 
 
  Change the sixth paragraph in this subsection to read: 
  "Provide washers meeting the requirements of ASTM F 436 for circular 

washers." 
 
787 908.14.B Change the second sentence of the fourth paragraph to read “After 

coating, the maximum limit of pitch and major diameter for bolts with a 
diameter no greater than 1 inch may exceed the Class 2A limit by no 
greater than 0.021 inch, and by no greater than 0.031 inch for bolts 
greater than 1 inch in diameter”. 

 
787* 908.14.C Change the first paragraph to read "Provide either four or six high 

strength anchor bolts per the contract plans, meeting the mechanical 
requirements of ASTM F 1554, for Grade 105, with each standard.  
Anchor bolts for traffic signal strain poles must meet the requirements 
of subsection 908.14.B with the following exceptions and additions:” 

 
789 909.03 Change the second sentence of the second paragraph to read: 
  "As an alternative to the AASHTO M 36 requirements for metal pipe, the 

Contractor may use gasket material meeting the low temperature 
flexibility and elevated temperature flow test requirements of ASTM C 
990, excluding the requirements for softening point, flashpoint and fire 
point." 
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793 909.06 Change the first sentence of the second paragraph of this subsection to 
read: 

  "Provide Corrugated Polyvinyl Chloride Pipe (CPV) and required fittings 
meeting the requirements of AASHTO M 304." 

 
793* 909.05.D Change the second sentence of the paragraph to read “Provide a 

continuous welded joint to create a watertight casing that is capable of 
withstanding handling and installation stresses.  Perform field welding 
by the SMAW process using E7018 electrodes.” 

 
794* 909.08.A Change the first sentence to read: 
  “Provide bridge deck downspouts of PE pipe meeting the requirements 

of ASTM F 714, PE 4710, DR 26.” 
 
804 Table 909-9 In the note area at the bottom of the table change the designation of the 

second note from “c.” to “b.”. 
 
811 910.04 Add the following sentence to the end of this subsection: 
  “Fabricate silt fence according to subsection 916.02.” 
 
829* 912.08.K Replace Table 912-10 with the Table 912-10 below. 
 
833* 913.03.B Change the first sentence of the first paragraph to read: 
  "Clay brick, to construct manholes, catch basins, and similar structures, 

must meet the requirements of ASTM C 32, for Grade MS." 
 
837* 914.04 Add the following as subsection 914.04.C: 
  “C.  Lubricant-Adhesive for Neoprene Joint Seals.  The lubricant-

adhesive must be a single-component moisture-curing polyurethane 
and aromatic hydrocarbon solvent mixture meeting ASTM D 2835, Type 
I.  Ship in containers plainly marked with the lot or batch number of the 
material and date of manufacture.  Store at temperatures between 58 
and 80°F.  Do not exceed 12 months shelf-life prior to use.” 

 
840 914.08 Change the first sentence of the second paragraph to read: “Straight tie 

bars for end-of-pour joints must consist of bars of the diameter and 
length shown on the plans meeting the requirements of ASTM A 615, 
ASTM A 706, or ASTM A 996 (Type R or Type A only)”. 

 
840* 914.09.A Change the first sentence of the first paragraph to read: “Straight tie bars 

for longitudinal pavement joints must consist of bars of the diameter and 
length shown on the plans meeting the requirements of ASTM A 615, 
ASTM A 706, or ASTM A 996 (Type R or Type A only)”. 

 
840 914.09.B Change the first sentence of the first paragraph to read: “Bent tie bars 

for bulkhead joints must consist of bars of the diameter and length 
shown on the plans.” 

 
841 914.12 In the first sentence of this subsection change "AASHTO Division II" to 

read "AASHTO LRFD Bridge Construction Specifications". 
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841* 914.13 In the first sentence of this subsection change "ASTM D 1248, for Type 

III, Class B" to read "ASTM D 4976, Group 2, Class 4, Grade 4". 
 
844 916.01.A Change the first sentence to read: "Cobblestone must consist of 

rounded or semi-rounded rock fragments with an average dimension 
from 3 inches to 10 inches." 

 
845 916.01.D.1 Change the second sentence to read: "Checkdams for ditch grades 2 

percent or greater must be constructed using cobblestone or broken 
concrete ranging from 3 inches to 10 inches in size." 

 
851* 917.10.B.1 Delete the paragraph and replace it with the following: 
  “1.  Class A.  Provide and apply Class A chemical nutrient fertilizer 

either according to MSU Soil Testing Lab Recommendations for 
Phosphorus Applications to Turfgrass, except the maximum single 
application rate of nutrient will be 48 pounds per acre, when soil tests 
are required or as indicated in subsections 917.10.B.1.a and 
917.10.B.1.b.” 

 
851 917.10.B.1 Add the MSU Soil Testing Lab Recommendations for Phosphorus 

Applications to Turfgrass, found below, after the first paragraph of this 
subsection. 

 
853 917.15.B.1 Change the second sentence of the subsection to read: 
  “The net must meet the requirements of subsection 917.15.D and be 

capable of reinforcing the blanket to prevent damage during shipping, 
handling, and installation.” 

 
857 918.01 Add the following two paragraphs following the first paragraph of this 

subsection: 
  “Wall thickness and outside diameter dimensions must conform to 

ASTM D 1785 for smooth-wall schedule 40 and 80 PVC conduit 
material.  The Department will allow no more than 3 percent deviation 
from the minimum wall thickness specified. 

 
  Wall thickness range must be within 12 percent in accordance with 

ASTM D 3035 for smooth-wall coilable schedule 40 and 80 PE conduit.” 
 
858 918.01.E Delete the first three sentences of the second paragraph shown on page 

858. 
 
863 918.06.F.1 Delete the third paragraph in this subsection in its entirety and replace 

it with the following: 
  "Provide smooth or deformed welded wire fabric in accordance with 

ASTM A 1064." 
 
864 918.07.C Change the first sentence of the first paragraph to read: 
  “Provide anchor bolts, nuts, and washers meeting the requirements of 

subsection 908.14.A and subsection 908.14.B.” 
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864 918.07.C Delete the second sentence of the second paragraph. 
 
864 918.07.C Change the third sentence to read: 
  “Provide anchor bolts threaded 4 inches beyond the anchor bolt 

projection shown on the plans.” 
 
867 918.08.C Change the last sentence of the first paragraph on this page to read: 
  “Galvanize bolts, nuts, washers, and lock washers as specified in 

subsection 908.14.B.” 
 
867 918.08.C Change the last sentence of the subsection to read: 
  “Provide each frangible base with manufacturer access covers as 

shown on the plans.” 
 
867* 918.08.D Delete this subsection in its entirety and replace with the following: 
  "Provide galvanized anchor bolts, studs, nuts, couplings, and washers 

in accordance with subsection 908.14." 
 
879 918.10.J Change the third sentence of the second paragraph of this subsection 

to read: 
  "Provide anchor bolts and associated nuts, washers, and hardware 

meeting the requirements of subsection 908.14." 
 
887 919.06 Change the second paragraph to read: 
  “Shims must be fabricated from brass shim stock or brass strip meeting 

the requirements of ASTM B 36, for copper alloy UNS No. C26000, half-
hard rolled temper, or fabricated from galvanized sheeting meeting the 
requirements of ASTM A 653, for Coating Designation G 90.” 

 
903 921.03.D Delete the last three sentences of the first paragraph of this subsection. 
 
914 921.05.D Change the first sentence of this subsection to read: 
  "Provide anchor bolts meeting the requirements of subsection 908.14.C, 

including elongation and reduction of area requirements." 
 
916 921.07 Change the first sentence of the first paragraph to read: "Provide LED 

case signs internally illuminated by LEDs and changeable message 
case signs internally illuminated with LED light sources." 

 
936 922.04.B In the first sentence of the first paragraph change the "R-52" to "R-126". 
 
936 922.04.B Add the following to the end of the first paragraph: 
  “Hardware used to connect the end section to the barrier must meet the 

requirements of NCHRP 350 or MASH (Test Level 3 or higher).” 
 
936 922.04.B In the first sentence of the second paragraph delete "R-52". 
 
953* Pay Item Index Delete the following pay item  reading: 
  “DB Cable, in Conduit, 600 Volt, (number) 1/C# (size) ......... 678     819” 
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957 Pay Item Index Delete the following pay item from the list: 
  Guardrail Buffered End ......................................................... 560     807 
 
960 Pay Item Index Change the following pay item to read: 
  “Mobilization, Max (dollar) .................................................... 107     150” 
 
961 Pay item Index Delete the following pay items from the list: 
  Pavt Mrkg, (material), 4 inch, SRSM, (color)……………598………811 
  Pavt Mrkg, (material), 4 inch, SRSM, 2nd Application, 
  (color)…………………………………………………………598…..…811 
 
961 Pay Item Index Change the following pay items in the list to read: 
  Pavt Mrkg, Ovly Cold Plastic, 12 inch, Cross Hatching, (color) 
  Pavt Mrkg, Polyurea, __ inch, Cross Hatching, (color) 
 
  Add the following pay items to the list: 
  “Pavt Mrkg, Polyurea, (legend)………………  ………….…598…….811 
  Pavt Mrkg, Polyurea, (symbol)…………………………….…598…….811 
  Pedestal, Pushbutton, Alum……………………………….....696…….820 
  Pedestal, Pushbutton, Rem……………………….……….696…….820” 
 
962 Pay Item Index Change the following pay items in the list to read: 
  “Pile Driving Equipment, Furn (Structure No.) 
  Pile, Galv (Structure No.)” 
 
963 Pay Item Index Change the following pay item to read: 
  “Rem Curing Compound, for Longit Mrkg, __ inch ................ 598    811” 
 
964 Pay Item Index Change the following pay item to read: 
  “Sewer, Cl __, __ inch, Jacked in Place ............................... 200     402” 
  “Sign Cover, Type I .............................................................. 622     812” 
 
965* Pay Item Index Change the following pay item in the list to read: 
  “Steel Casing Pipe, __ inch, Tr Det __ 
  Site Preparation, Max (dollar) .............................................. 646     815” 
 
966 Pay Item Index Delete the following pay item form the list; 
  Temp Casing…………………………………………………...533….…718 
 
967* Pay Item Index Delete the following pay item from the list; 
  Truss Fdn Anchor Bolts, Replace….………………………...584….…810 
 
967 Pay Item Index Change the following pay item in the list to read: 
  “Traf Regulator Control” 
 
968* Pay item Index Change the following pay item in the list to read: 
  “Water Shutoff, Adj, Temp, Case __ 
  Watering and Cultivating, First Season, Min (dollar).............. 646     815 
  Watering and Cultivating, Second Season, Min (dollar) ....... 646     815” 
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969 Pay item Index Change the following pay item in the list to read: 
  “Witness, Log, Layout, $1000.00” 
 
993 General Index Change “Shop Plans (see Plans and Working Drawings)” to read “Shop 

Drawings (see Plans and Working Drawings)”. 
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Table 701-1 

Concrete Structure Mixtures 

 
Slump 

(inches) Minimum Strength of Concrete (f) 

Concrete 
Grade 
(e,h) 

Section 
Number 

Reference 
(i) 

Cement 
Content 

per cyd (b,c) 

Type A, D 
or no 

Admixture 

Type MR, F, or G Admixtures (g) 
Flexural 

(psi) 
Compressive 

(psi) 

lb sack 
Before 

Admixture 

After 
Admixture 
(Type MR) 

After 
Admixture 

(Type F or G) 
7 

Day 
14 

Day 

28 Day 
(Class 
Design 

Strength) 
7 

Day 
14 

Day 

28 Day 
(Class 
Design 

Strength) 
D (a) 706, 711, 712 658 (d) 7.0 0 - 3 0 - 3 0 - 6 0 - 7 625 700 725 3,200 4,000 4,500 
S1 705 611 6.5 3 - 5 0 - 3 3 - 6 3 - 7 600 650 700 3,000 3,500 4,000 
T 705, 706 611 6.5 3 - 7 0 - 4 3 - 7 3 - 8 550 600 650 2,600 3,000 3,500 

S2 (a) 
401, 705, 706, 
712, 713, 801, 
802, 803, 810 

564 6.0 0 - 3 0 - 3 0 - 6 0 - 7 550 600 650 2,600 3,000 3,500 
526 (d) 5.6 

S3 402, 403, 803, 
804, 806 

517 5.5 0 - 3 0 - 3 0 - 6 0 - 7 500 550 600 2,200 2,600 3,000 489 (d) 5.2 
a. Unless otherwise required, use Coarse Aggregate 6AA or 17A for exposed structural concrete in bridges, retaining walls, and pump stations. 
b. Do not place concrete mixtures containing supplemental cementitious materials unless the local average minimum temperature for the next 10 consecutive days 

is forecast to be above 40 °F.  Adjustments to the time required for opening to construction or vehicular traffic may be necessary.   Cold weather protection may 
be required, as described in the quality control plan.  The restriction does not apply to Grade S1 concrete in foundation piling below ground level or Grade T 
concrete in tremie construction. 

c. Type III cement is not permitted  
d. Use admixture quantities specified by the Qualified Products Lists to reduce mixing water.  Admixture use is required for Grade D, Grade S2, and Grade S3, 

concrete with a reduced cement content.  Use a water-reducing retarding admixture at the required dosage for Grade D concrete to provide the setting 
retardation required.  When the maximum air temperature is not forecast to exceed 60 °F for the day, the Contractor may use a water-reducing admixture or a 
water-reducing retarding admixture.  Ensure Grade D concrete in concrete diaphragms contains a water-reducing admixture, or a water-reducing retarding 
admixture.  For night casting, the Contractor may use a water-reducing admixture in lieu of water-reducing retarding admixture, provided that the concrete can 
be placed and finished prior to initial set.  

e. The mix design basis for bulk volume (dry, loose) of coarse aggregate per unit volume of concrete is 68% for Grade S1, and 70% for Grade D, Grade S2, 
Grade T, and Grade S3. 

f. The Contractor may use flexural strength to determine form removal.  Use compressive strength for acceptance in other situations. 
g. MR = Mid-range. 
h. The Engineer will allow the use of an optimized aggregate gradation as specified in section 604. 
i. Section Number Reference: 
 401 Culverts 711 Bridge Railings 803 Concrete Sidewalk, Sidewalk Ramps, and Steps 
 402 Storm Sewers 712 Bridge Rehabilitation-Concrete 804 Concrete Barriers and Glare Screens 
 403 Drainage Structures 713 Bridge Rehabilitation-Steel 806 Bicycle Paths 
 705 Foundation Piling 801 Concrete Driveways 810 Permanent Traffic Signs and Supports 
 706 Structural Concrete Construction 802 Concrete Curb, Gutter and Dividers 
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Table 902-6 

Superpave Final Aggregate Blend Physical Requirements 

Est. Traffic 
(million 
ESAL) 

Mix 
Type 

Percent Crushed 
Minimum Criteria 

Fine Aggregate 
Angularity Minimum 

Criteria 
% Sand Equivalent 
Minimum Criteria 

Los Angeles Abrasion 
% Loss Maximum 

Criteria 

% Soft Particles 
Maximum Criteria 

(b) 

% Flat and 
Elongated Particles 
Maximum Criteria 

(c) 
Top & 

Leveling 
Courses 

Base 
Course 

Top & 
Leveling 
Courses 

Base 
Course 

Top & 
Leveling 
Courses 

Base 
Course 

Top & 
Leveling 
Courses 

Base 
Course 

Top & 
Leveling 
Courses 

Base 
Course 

Top & 
Leveling 
Courses 

Base 
Course 

< 0.3 LVSP 55/— — — — 40 40 45 45 10 10 — — 

< 0.3 E03 55/— — — — 40 40 45 45 10 10 — — 

>0.3 -<1.0 E1 65/— — 40 — 40 40 40 45 10 10 — — 

>1.0 - < 3 E3 75/— 50/— 40(a) 40(a) 40 40 35 40 5 5 10 10 

>3 - <10 E10 85/80 60/— 45 40 45 45 35 40 5 5 10 10 

>10 - <30 E30 95/90 80/75 45 40 45 45 35 35 3 4.5 10 10 

>30 - <100 E50 100/10
0 95/90 45 45 50 50 35 35 3 4.5 10 10 

(a) For an E3 mixture type that enters the restricted zone as defined in Table 902-5, the minimum is 43.  If these 
criteria are satisfied, acceptance criteria and associated incentive/disincentive or pay adjustment tied to this 
gradation restricted zone requirement included in contract, do not apply.  Otherwise, final gradation blend must be 
outside of the restricted zone. 

(b) Soft particles maximum is the sum of the shale, siltstone, ochre, coal, clay-ironstone and particles that are 
structurally weak or are non-durable in service. 

(c) Maximum by weight with a 1 to 5 aspect ratio. 
 
Note: “85/80” denotes that 85 percent of the coarse aggregate has one fractured face and 80 percent has at least two 
fractured faces. 
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Table 912-10  

Minimum Retention Requirements 
Preservative  Minimum Retention, (pcf)  AWPA 

Standard  
Guardrail Posts  Sign Posts  Blocks   

Pentachlorophenol  0.60  0.50  0.40  A6  
CCA, ACZA 0.60  0.50  0.40  A11  
ACQ (a) 0.60  Not Allowed 0.40  A11  
CA-B (a)  0.31  Not Allowed 0.21  A11  
CA-A (a)  0.31  Not Allowed 0.15  A11  
Other Waterborne 
preservatives  

AWPA 
Commodity 

Specification A, 
Table 3.0, Use 
Category 4B  

Not Allowed 

AWPA 
Commodity 

Specification A, 
Table 3.0, Use 
Category 4A  

A11  

a. Non-Metallic washers or spacers are required for timber and lumber treated with ACQ or 
CA placed in direct contact with aluminum.  Do not use with sign posts. 
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MSU Soil Testing Lab Recommendationsfor Phosphorus Applications to Turfgrass 
3/8/2012 

  
Sand based 

rootzone 
establishment  

Golf greens and tees 
est. or mature; Kentucky 
bluegrass or perennial 
ryegrass athletic fields 
est. or mature; sand 

based rootzone mature  

Lawns, golf course 
fairways; 

establishment or 
mature  

Establishment 
without soil test 

Bray P1, 
Mehlich 3 
Soil Test 

Value 
(ppm): 
pH<7.4  

Olsen Soil 
Test Value 

(ppm) 
pH>7.4  

Recommendation 
(lbs. P2O5/1000 ft.2)  

Recommendation (lbs. 
P2O5/1000 ft.2)  

Recommendation 
(lbs. P2O5/1000 ft.2)  

Recommendation 
(lbs. P2O5/1000 ft.2)  

     

2.5 lbs. year 
(Maximum single 
application of 1.5 
lbs.) 
 
 
109 lbs/acre year 
(maximum single 
application of 65 
lbs/acre) 

0  0  4.4  3.4  2.5  
2  1.3  4.1  3.1  2.2  
4  2.7  3.9  2.7  1.9  
6  4  3.6  2.4  1.6  
8  5.3  3.4  2.0  1.3  

10  6.7  3.1  1.7  1.0  
12  8  2.8  1.4  0.7  
14  9.3  2.6  1.0  0.4  
16  10.7  2.3  0.7  0.1  
18  12  2.1  0.3  0.0  
20  13.3  1.8  0.0   
22  14.7  1.5    
24  16  1.3    
26  17.3  1.0    
28  18.7  0.8    
30  20  0.5    
32  21.3  0.2    
34  22.7  0.0    

 
Web resources: www.turf.msu.edu or www.bephosphorussmart.msu.edu  

 



 

 

CITY OF ANN ARBOR 
PREVAILING WAGE DECLARATION OF COMPLIANCE 

 
The “wage and employment requirements” of Section 1:320 of Chapter 14 of Title I of the Ann Arbor City Code 
mandates that the city  not enter any contract, understanding or other arrangement for a public improvement for or on 
behalf of the city unless the contract provides that all craftsmen, mechanics and laborers employed directly on the 
site in connection with said improvements, including said employees of subcontractors, shall receive the prevailing 
wage for the corresponding classes of craftsmen, mechanics and laborers, as determined by statistics for the Ann 
Arbor area compiled by the United States Department of Labor. Where the contract and the Ann Arbor City Code are 
silent as to definitions of terms required in determining contract compliance with regard to prevailing wages, the 
definitions provided in the Davis-Bacon Act as amended (40 U.S.C. 278-a to 276-a-7) for the terms shall be used. 
Further, to the extent that any employees of the contractor providing services under this contract are not part of the 
class of craftsmen, mechanics and laborers who receive a prevailing wage in conformance with section 1:320 of 
Chapter 14 of Title I of the Code of the City of Ann Arbor, employees shall be paid a prescribed minimum level of 
compensation (i.e. Living Wage) for the time those employees perform work on the contract in conformance with 
section 1:815 of Chapter 23 of Title I of the Code of the City of Ann Arbor.  

At the request of the city, any contractor or subcontractor shall provide satisfactory proof of compliance with this 
provision.  

The Contractor agrees: 
 

(a) To pay each of its employees whose wage level is required to comply with federal, state or local 
prevailing wage law, for work covered or funded by this contract with the City,  
 

(b) To require each subcontractor performing work covered or funded by this contract with the City to pay 
each of its employees the applicable prescribed wage level under the conditions stated in subsection (a) 
or (b) above.  

 
(c) To provide to the City payroll records or other documentation within ten (10) business days from the 

receipt of a request by the City. 
 

(d) To permit access to work sites to City representatives for the purposes of monitoring compliance, and 
investigating complaints or non-compliance. 
 

The undersigned states that he/she has the requisite authority to act on behalf of his/her employer in these matters 
and has offered to provide the services in accordance with the terms of the wage and employment provisions of the 
Chapter 14 of the Ann Arbor City Code .  The undersigned certifies that he/she has read and is familiar with the terms 
of Section 1:320 of Chapter 14 of the Ann Arbor City Code and by executing this Declaration of Compliance obligates 
his/her employer  and  any subcontractor employed by it to perform work on the contract to the wage and 
employment requirements stated herein.  The undersigned further acknowledges and agrees that if it  is found to be 
in violation of the wage and employment requirements of Section 1:320 of the Chapter 14 of the Ann Arbor City Code 
it shall has be deemed a material breach of the terms of the contract and grounds for termination of same by the City. 
 
________________________________________________________ 
Company Name 
 
________________________________________________________ 
Signature of Authorized Representative                                 Date 
 
________________________________________________________ 
Print Name and Title 
________________________________________________________ 
Address, City, State, Zip 
_______________________________________ 
Phone/Email address  

 
 

Questions about this form?  Contact Procurement Office City of Ann Arbor    Phone: 734/794-6500 
 
 
9/25/15  Rev 0           PW-1 
-  



CITY OF ANN ARBOR 
LIVING WAGE ORDINANCE DECLARATION OF COMPLIANCE 

The Ann Arbor Living Wage Ordinance (Section 1:811-1:821 of Chapter 23 of Title I of the Code) requires that an 
employer who is (a) a contractor providing services to or for the City for a value greater than $10,000 for any twelve-
month contract term, or (b) a recipient of federal, state, or local grant funding administered by the City for a value 
greater than $10,000, or (c) a recipient of financial assistance awarded by the City for a value greater than $10,000, 
shall pay its employees a prescribed minimum level of compensation (i.e., Living Wage) for the time those employees 
perform work on the contract or in connection with the grant or financial assistance.  The Living Wage must be paid to 
these employees for the length of the contract/program. 

Companies employing fewer than 5 persons and non-profits employing fewer than 10 persons are exempt from compliance with the 
Living Wage Ordinance.  If this exemption applies to your company/non-profit agency please check here  [   ]  No. of employees ___ 
The Contractor or Grantee agrees: 

(a) To pay each of its employees whose wage level is not required to comply with federal, state or local 
prevailing wage law, for work covered or funded by a contract with or grant from the City, no less than 
the Living Wage.  The current Living Wage is defined as $12.93/hour for those employers that provide 
employee health care (as defined in the Ordinance at Section 1:815 Sec. 1 (a)), or no less than 
$14.43/hour for those employers that do not provide health care.  The Contractor or Grantor 
understands that the Living Wage is adjusted and established annually on April 30 in accordance with 
the Ordinance and covered employers shall be required to pay the adjusted amount thereafter to be in 
compliance (Section 1:815(3). 

Check the applicable box below which applies to your workforce 

[   ] Employees who are assigned to any covered City contract/grant will be paid at or above the 
applicable living wage without health benefits 

[   ] Employees who are assigned to any covered City contract/grant will be paid at or above the 
applicable living wage with health benefits  

(b) To post a notice approved by the City regarding the applicability of the Living Wage Ordinance in every 
work place or other location in which employees or other persons contracting for employment are 
working. 

(c) To provide to the City payroll records or other documentation within ten (10) business days from the 
receipt of a request by the City. 

(d) To permit access to work sites to City representatives for the purposes of monitoring compliance, and 
investigating complaints or non-compliance. 

(e) To take no action that would reduce the compensation, wages, fringe benefits, or leave available to any 
employee covered by the Living Wage Ordinance or any person contracted for employment and 
covered by the Living Wage Ordinance in order to pay the living wage required by the Living Wage 
Ordinance. 

The undersigned states that he/she has the requisite authority to act on behalf of his/her employer in these matters 
and has offered to provide the services or agrees to accept financial assistance in accordance with the terms of the 
Living Wage Ordinance.  The undersigned certifies that he/she has read and is familiar with the terms of the Living 
Wage Ordinance, obligates the Employer/Grantee to those terms and acknowledges that if his/her employer is found 
to be in violation of Ordinance it may be subject to civil penalties and termination of the awarded contract  or grant of 
financial assistance.   

________________________________________________________ 
Company Name 

________________________________________________________ 
Signature of Authorized Representative                                 Date 

________________________________________________________ 
Print Name and Title 
________________________________________________________ 
Address, City, State, Zip 
_______________________________________ 
Phone/Email address 

Questions about this form?  Contact Procurement Office City of Ann Arbor    Phone: 734/794-6500 

Revised 2/17/16  Rev 0 LW-2 



 

 

 

 
RATE EFFECTIVE APRIL 30, 2016 - ENDING APRIL 29, 2017 

 

$12.93 per hour     $14.43 per hour 
If the employer provides health              If the employer does NOT 
care benefits*                            provide health care benefits* 

  

Employers providing services to or for the City of Ann Arbor or recipients of grants or 
financial assistance from the City of Ann Arbor for a value of more than $10,000 in a 
twelve-month period of time must pay those employees performing work on a City of 
Ann Arbor contract or grant, the above living wage. 
  

ENFORCEMENT 
The City of Ann Arbor may recover back wages either administratively or through court 
action for the employees that have been underpaid in violation of the law.  Persons 
denied payment of the living wage have the right to bring a civil action for damages in 
addition to any action taken by the City.  
  
Violation of this Ordinance is punishable by fines of not more than $500/violation plus 
costs, with each day being considered a separate violation. Additionally, the City of Ann 
Arbor has the right to modify, terminate, cancel or suspend a contract in the event of a 
violation of the Ordinance.  
   
 
* Health Care benefits include those paid for by the employer or making an employer contribution toward 
the purchase of health care.  The employee contribution must not exceed $.50 an hour for an average 
work week; and the employer cost or contribution must equal no less than $1/hr for the average work 
week.  

 
The Law Requires Employers to Display This Poster Where Employees Can 
Readily See It. 
 

For Additional Information or to File a Complaint Contact: 
Colin Spencer at 734/794-6500 or cspencer@a2gov.org 

 
 

Revised 4/30/2016 Rev. 0          LW-1 
  

CITY OF ANN ARBOR 
LIVING WAGE ORDINANCE 

 

   
 



 

 

  



 

 

CITY OF ANN ARBOR 
DECLARATION OF COMPLIANCE 

 
Non-Discrimination Ordinance  

 
The “non discrimination by city contractors” provision of the City of Ann Arbor Non-Discrimination Ordinance (Ann Arbor City 
Code Chapter 112, Section 9:158) requires all contractors proposing to do business with the City to treat employees in a manner 
which provides equal employment opportunity and does not discriminate against any of their employees, any City employee 
working with them, or any applicant for employment on the basis of actual or perceived age, arrest record, color, disability, 
educational association, familial status, family responsibilities, gender expression, gender identity, genetic information, height, 
HIV status, marital status, national origin, political beliefs, race, religion, sex, sexual orientation, source of income, veteran 
status, victim of domestic violence or stalking, or weight.  It also requires that the contractors include a similar provision in all 
subcontracts that they execute for City work or programs. 
 
In addition the City Non-Discrimination Ordinance requires that all contractors proposing to do business with the City of Ann 
Arbor must satisfy the contract compliance administrative policy adopted by the City Administrator.  A copy of that policy may 
be obtained from the Purchasing Manager 
 
The Contractor agrees: 
 
(a) To comply with the terms of the City of Ann Arbor’s Non-Discrimination Ordinance and contract compliance 

administrative policy. 
 
(b) To post the City of Ann Arbor’s Non-Discrimination Ordinance Notice in every work place or other location in which 

employees or other persons are contracted to provide services under a contract with the City. 
 
(c) To provide documentation within the specified time frame in connection with any workforce verification, compliance 

review or complaint investigation. 
 
(d) To permit access to employees and work sites to City representatives for the purposes of monitoring compliance, or 

investigating complaints of non-compliance. 
 
 
The undersigned states that he/she has the requisite authority to act on behalf of his/her employer in these matters and has offered 
to provide the services in accordance with the terms of the Ann Arbor Non-Discrimination Ordinance.  The undersigned certifies 
that he/she has read and is familiar with the terms of the Non-Discrimination Ordinance, obligates the Contractor to those terms 
and acknowledges that if his/her employer is found to be in violation of Ordinance it may be subject to civil penalties and 
termination of the awarded contract.  
 
 
________________________________________________________ 
Company Name 
 
________________________________________________________ 
Signature of Authorized Representative                                 Date 
 
________________________________________________________ 
Print Name and Title 
 
________________________________________________________ 
Address, City, State, Zip 
 
________________________________________ 
Phone/Email address  
 

Questions about the Notice or the City Administrative Policy, Please contact: 
Procurement Office of the City of Ann Arbor 

(734) 794-6500 
 
 

Revised 3/31/15 Rev. 0          NDO-2 
  



 

 

CITY OF ANN ARBOR NON-DISCRIMINATION ORDINANCE 
Relevant provisions of Chapter 112, Nondiscrimination, of the Ann Arbor City Code are included 

below.  You can review the entire ordinance at www. a2gov.org/departments/city-clerk 
Intent:  It is the intent of the city that no individual be denied equal protection of the laws; nor 
shall any individual be denied the enjoyment of his or her civil or political rights or be 
discriminated against because of actual or perceived age, arrest record, color, disability, 
educational association, familial status, family responsibilities, gender expression, gender 
identity, genetic information, height, HIV status, marital status, national origin, political beliefs, 
race, religion, sex, sexual orientation, source of income, veteran status, victim of domestic 
violence or stalking, or weight. 
 
Discriminatory Employment Practices: No person shall discriminate in the hire, employment, 
compensation, work classifications, conditions or terms, promotion or demotion, or termination 
of employment of any individual.  No person shall discriminate in limiting membership, conditions 
of membership or termination of membership in any labor union or apprenticeship program.  
 
Discriminatory Effects:  No person shall adopt, enforce or employ any policy or requirement 
which has the effect of creating unequal opportunities according to actual or perceived age, 
arrest record, color, disability, educational association, familial status, family responsibilities, 
gender expression, gender identity, genetic information, height, HIV status, marital status, 
national origin, political beliefs, race, religion, sex, sexual orientation, source of income, veteran 
status, victim of domestic violence or stalking, or weight for an individual to obtain housing, 
employment or public accommodation, except for a bona fide business necessity. Such a 
necessity does not arise due to a mere inconvenience or because of suspected objection to such 
a person by neighbors, customers or other persons.  
 
Nondiscrimination by City Contractors:  All contractors proposing to do business with the City of 
Ann Arbor shall satisfy the contract compliance administrative policy adopted by the City 
Administrator in accordance with the guidelines of this section. All city contractors shall ensure 
that applicants are employed and that employees are treated during employment in a manner 
which provides equal employment opportunity and tends to eliminate inequality based upon any 
classification protected by this chapter. All contractors shall agree not to discriminate against 
an employee or applicant for employment with respect to hire, tenure, terms, conditions, or 
privileges of employment, or a matter directly or indirectly related to employment, because of 
any applicable protected classification.  All contractors shall be required to post a copy of Ann 
Arbor's Non-Discrimination Ordinance at all work locations where its employees provide 
services under a contract with the city.  
 
Complaint Procedure:  If any individual has a grievance alleging a violation of this chapter, 
he/she has 180 calendar days from the date of the individual's knowledge of the allegedly 
discriminatory action or 180 calendar days from the date when the individual should have known 
of the alleged discriminatory action to file a complaint with the city's Human Rights Commission. 
If an individual fails to file a complaint alleging a violation of this chapter within the specified time 
frame, the complaint will not be considered by the Human Rights Commission.  The complaint 
should be made in writing to the Human Rights Commission. The complaint may be filed in 
person with the City Clerk, by e-mail at aahumanrightscommission@gmail.com, or by mail (Ann 
Arbor Human Rights Commission, PO Box 8647, Ann Arbor, MI 48107). The complaint must 
contain information about the alleged discrimination, such as name, address, phone number of 
the complainant and location, date and description of the alleged violation of this chapter.   
 
Private Actions For Damages or Injunctive Relief:  To the extent allowed by law, an individual 
who is the victim of discriminatory action in violation of this chapter may bring a civil action for 
appropriate injunctive relief or damages or both against the person(s) who acted in violation of 
this chapter. 
 

THIS IS AN OFFICIAL GOVERNMENT NOTICE AND  
MUST BE DISPLAYED WHERE EMPLOYEES CAN READILY SEE IT. 

2015 Rev. 0 

mailto:aahumanrightscommission@gmail.com�
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