

South State Street Transportation Plan Schedule

	2014		2015				2016
	Sep	Oct-Dec	Jan-Mar	Apr – Jun	Jul-Sep	Oct-Dec	Jan-Apr
Progress Meetings							
Kick-off Meeting							
Community Engagement Toolkit Meeting <ul style="list-style-type: none"> Stakeholder list City outreach protocol Project profile 							
Transportation Audit <ul style="list-style-type: none"> Tour the corridor with city team Note areas of inconsistency 							
Audit review, evaluation criteria development <ul style="list-style-type: none"> Recap audit through photos and team notes Discuss evaluation criteria 							
Review of existing and future conditions							
Review of Preliminary Alternatives and preparation for Community Workshop							
Review Community Workshop comments and revise alternatives (as needed)							
Selection of Preferred Alternative and preparation for Community Workshop							
Review of Community Workshop comments and revise Preferred Alternative (as needed)							
Prepare Plans							
Public and Stakeholder Workshops							
Community Workshop #1: Project Introduction and Alternative Presentation							
Community Workshop #2: Preferred Alternative Reveal							